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EXHIBIT B 



 

  

From: DeSousa, Jared <Jared.DeSousa@nationalgrid.com> 
Date: Fri, Apr 24, 2020 at 11:39 AM 
Subject: ASO Study #1 Results Discussion- EDP Meeting Notes 
To: Ben Aparo <ben@edp-energy.com> 
 

Hi Ben, 
  
Attendees: 
National Grid: John Kennedy, Jared DeSousa 
EDP: Frank Epps, Ben Aparo 
  
Per our call, below are the notes from our call: 

 National Grid has achieved its estimated Western RI ASO Study completion date of April 17, 
2020 and the Area ASO Study Report that includes your project will be submitted to ISO-NE in 
draft form for wider circulation among ISO-NE and Affected Parties for feedback and evaluation. 
This is an iterative process but we expect to be able to discuss results and next steps in more 
detail with the study participants over the coming weeks. 

 We remain on track to submit your project’s Proposed Plan Application(PPA) to be placed on the 
May 19, 2020 Reliability Committee Agenda. Once we receive PPA approval from ISO-NE, post 
Reliability Committee Meeting, we will release the Area ASO Study Report in redacted form, as 
well as Distribution System Impact Study reports to study participants. 

 The Western RI ASO Study results determined that transmission system modifications will and 
separated the study participants into two categories- those that require transmission 
modifications and those that do not. 

 The four Dry Bridge Solar, LLC and Exeter Renewables, LLC projects are not responsible for any 
transmission level modifications. Until National Grid receives written approval from ISO-NE this 
is subject to change. 

 In the event the Reliability Committee does not approve the study results, 
New England Power and the ISO-NE will continue to work together to make necessary changes 
to the study and re-submit for approval at the June Reliability Committee meeting 

Next Steps: 
 National Grid to release redacted ASO study results (assuming reliability committee and ISO-NE 

approval) 
 Conventional ISA to be updated and delivered after approval is received from ISO-NE & 

Reliability Committee approval 
 
Regards, 
  
Jared DeSousa 
nationalgrid 
Energy Integration Consultant 
Customer Energy Integration – RI 
280 Melrose Street 
Providence, RI 02907 
Office: 401-784-4252 
Jared.DeSousa@nationalgrid.com 
nationalgridus.com | Twitter | LinkedIn | Facebook | Interconnection Documents 

mailto:Jared.DeSousa@nationalgrid.com
mailto:ben@edp-energy.com
mailto:Jared.DeSousa@nationalgrid.com
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STATE OF RHODE ISLAND AND PROVIDENCE PLANTATIONS
PUBLIC UTILITIES COMMISSION

(VIDEO TRANSCRIPTION OF DOCKET 4956)
 

TIME:      1:00 P.M.
LOCATION:  HEARING ROOM A
ADDRESS:   89 JEFFERSON BOULEVARD
           WARWICK, RHODE ISLAND  

IN RE:  

Docket No. 4956
The Narragansett Electric Co. d/b/a 

National Grid and Energy Development Partners, LLC 
(EDP) 

Members present:
Chairperson Margaret Curran
Commissioner Marion Gold
Commissioner Abigail Anthony
John Harrington, Legal Counsel

C. DION COURT REPORTING
159 ROBIN HOLLOW ROAD

WEST GREENWICH, RI  02817
(401) 397-6139 
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(VIDEO TRANSCRIPTION STARTING AT 13:52 DOCKET 4956)

CHAIRPERSON CURRAN:  Next is Docket Number 

3956 (SIC), Narragansett Electric Co., d/b/a 

National Grid and Energy Development Partners, LLC 

or EDP.

This relates to a request for assistance, 

submitted by National Grid, together with EDP, to 

resolve an interconnection dispute under National 

Grid's Standards for Connecting Distributed 

Generation, Tariff R.I.P.U.C. 2180, in accordance 

with section 9.2(b) or the Tariff.

Before us today is a motion to intervene and 

protest filed by Green Development, LLC.  And Also 

the parties' resolution that was reached regarding 

an interconnection dispute.

We can address the motion to intervene I 

believe now or we can address it after we deal with 

the parties' resolution or we can do it both times 

(SIC), which I think I'd recommend.

UNKNOWN SPEAKER:  Then let's do both.  

CHAIRPERSON CURRAN:  First, I would deny 

the motion to intervene.  There's no right 

confirmed by statute involved here.  

The moving party is not directly affected by 
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anything.  This matter has not gone to full 

hearing.  It's not presently headed for a full 

hearing.  And so, certainly, at this point -- and 

as the proceedings have been progressing, there's 

nothing in the future -- (INAUDIBLE) Green or 

anyone else may be bound.  Neither has there been a 

demonstration or an interest of such a nature that 

the (INAUDIBLE) participation maybe in the public 

interest.

So, I think -- do we have a second?

COMMISSIONER ANTHONY:  Second.

CHAIRPERSON CURRAN:  Further discussion?

(NO RESPONSE)

CHAIRPERSON CURRAN:  All in favor?  

(BOARD VOTES)

(MOTION PASSES 3-0)

CHAIRPERSON CURRAN:  Then we address the 

parties' resolution.  The parties being EDP and 

National Grid.  

I think it's clear this involved 

interconnection.  There have been -- there's been a 

dispute about it.  The parties have been working 

together on it.  

At this point, the parties have reached a 
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resolution.  They're determined to go forward.  So, 

I think it appears that there is no longer a 

dispute here and so I think that we don't need to 

be involved in this any further.  I think that it's 

appropriate that the regulations and this 

Commission doesn't stand in the way of business 

decisions that are reached by the parties, assume 

that we stand in place of the market.  This is a 

matter that the parties could address if there is 

not a regulated utility involved without anyone 

else getting involved.

I think we want to be particularly careful and 

ask the Commission not to stand in the way of 

business that's being conducted clearly in 

furtherance of a clear state policy.  I don't see 

that there's any -- anything to be gained by the 

public or the proceedings for the PC to stay 

involved.  

So, I think that we are satisfied that the 

parties have resolved their dispute.  There's -- 

there being no remaining disputes involving the 

parties, I think that the matter is concluded for 

our purposes.  

So, I suppose -- Counsel, should we just move 
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to essentially close the docket?

MR. HARRINGTON:  The Commission could move 

to close the docket and to acknowledge that they 

received the summary of the dispute resolution and 

the resolution itself.

CHAIRPERSON CURRAN:  Yes, everyone 

received those.  And recognizing that the parities 

are willing to go forward with the interconnection, 

I believe that's -- the docket should be dissolved.

COMMISSIONER ANTHONY:  So, I guess I would 

move then that the Commission acknowledges the 

summary and conclusion of this dispute resolution 

process.

COMMISSIONER GOLD:  And I can add to that?

COMMISSIONER ANTHONY:  Sure.

COMMISSIONER GOLD:  And find that the 

agreed resolution is not inconsistent with the 

standards for connecting distributed generation.

CHAIRPERSON CURRAN:  Is there a 

mortification of the motion?  

COMMISSIONER ANTHONY:  Yes.

CHAIRPERSON CURRAN:  Do you count that as 

part of your motion?

COMMISSIONER ANTHONY:  Would that work?
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MR. HARRINGTON:  You can do two separate.

CHAIRPERSON CURRAN:  Should we just do two 

motions?

MR. HARRINGTON:  It could be two separate 

motions.

COMMISSIONER ANTHONY:  Okay.

CHAIRPERSON CURRAN:  So, just to be clear, 

I'll second yours.

COMMISSIONER ANTHONY:  Okay.

CHAIRPERSON CURRAN:  And is there further 

discussion on that?

COMMISSIONER ANTHONY:  No.

CHAIPERSON CURRAN:  All in favor?

(BOARD VOTES)

(MOTION PASSES 3-0)

CHAIRPERSON CURRAN:  And your motion?

COMMISSIONER GOLD:  My motion is to find 

that the agreed resolution is not inconsistent with 

the standards for connecting distributed 

generation.

CHAIRPERSON CURRAN:  Second.  Additional 

discussion?  

(NO RESPONSE)

CHAIRPERSON CURRAN:  All in favor?
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(BOARD VOTES)

(MOTION PASSES 3-0)

CHAIRPERSON CURRAN:  I think that we can, 

as earlier promised, we can revisit the motion to 

intervene and protest by Green Development.

There's nothing to intervene and/or protest; 

therefore, the motion would be dismissed.

To the extent there's anything left of the 

motion, I move that it would be dismissed.

COMMISSIONER ANTHONY:  Second.

CHAIRPERSON CURRAN:  All in favor?

(BOARD VOTES)

(MOTION PASSES 3-0)

(DOCKET 4956 ENDS AT 23:05)
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STATE OF RHODE ISLAND AND PROVIDENCE PLANTATIONS 

 

PUBLIC UTILITIES COMMISSION 
89 Jefferson Boulevard 
Warwick, Rhode Island 02888 
(401) 941-4500 

Chairperson Margaret E. Curran 
Commissioner Marion S. Gold 
Commissioner Abigail Anthony 

 
MEMORANDUM 
 
To: Chairperson Curran, Commissioner Gold, and Commissioner Anthony 
From: Cynthia Wilson-Frias, Chief of Legal Services 
Date: August 8, 2019 
Re: Docket No. 4956 – Energy Development Partners, LLC and The Narragansett Electric 

Company d/b/a National Grid Dispute Resolution Pursuant to Section 9.2 of RIPUC No. 
2180 – Proposed Staff Report and Recommendation 

 
I. Background 

On July 17, 2019, The Narragansett Electric Company d/b/a National Grid (National Grid), 

together with Energy Development Partners, LLC (EDP) submitted to the Public Utilities 

Commission (PUC or Commission) a request for Commission Staff dispute resolution assistance 

pursuant to Section 9.2 of the Standards for Connecting Distributed Generation (Tariff).  The 

matter was assigned Docket No. 4956 and a meeting with the parties was scheduled for July 30, 

2019.  After reviewing the filing, I sent the parties a list of questions for discussion at the July 30 

meeting.  The meeting was productive, particularly given that the parties had agreed to a resolution 

of most of the issues prior to making the July 17, 2019 filing, and it appears the final point of 

disagreement can be resolved by the Commission. 

In 2017, EDP filed applications for the interconnection of five solar projects, four in North 

Kingstown and one in Exeter.  In early 2019, National Grid advised EDP that it could not provide 

EDP with an Interconnection Services Agreement (ISA) until the completion of a Transmission 

Planning Study.  According to National Grid, the date to provide a completed ISA was not known 
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because it was dependent upon the completion of that study.1  EDP disputed National Grid’s 

position that it could not issue an executable ISA for the subject projects prior to the completion 

of the Transmission Planning Study.2 

On March 21, 2019, EDP initiated the formal dispute resolution process set forth in Section 

9.1 of the Tariff.  Within four months, EDP and National Grid had agreed on a modified ISA that 

would allow EDP’s project to move forward in the construction phase while awaiting the final 

details and final cost estimates of any additional required system modifications to Affected 

Systems3 or to the distribution system.  This modified or “Conditional ISA” was included in the 

July 17, 2019 filing to the Commission. 

The Conditional ISA is conditioned upon the completion of all studies and development of 

all upgrades needed to the distribution and/or transmission system.  The Costs of System 

Modifications and Payment Terms are set forth in Attachment 3 to each ISA executed between 

National Grid and an Interconnecting Customer.4  The difference here is that the Attachment 3 is 

subject to amendment per the terms of the Conditional ISA.  The Conditional ISA becomes final 

once Attachment 3 is amended to “include additional terms and conditions associated with 

[National Grid’s] and, if applicable, Affected System operator costs and payment terms.”5  This 

will occur when, “[u]pon request of the Interconnecting Customer, [National Grid] shall amend 

the [Conditional ISA] and any attachments to incorporate the results of any final Impact Study, 

                                                 
1 The EDP project is in the same vicinity as the area being studied for the Ørsted offshore wind project.  Information 
recently provided to the Commission through other forums has indicated that, although the study of state level 
projects like EDP’s can continue, such studies cannot be finalized until the “FERC jurisdictional” study is 
completed.  This has been causing significant delays to several projects, not just EDP’s.   
2 Filing Letter at 1. 
3 Affected Systems are defined as “any neighboring transmission or distribution [electric power system] not under 
the control of [National Grid] (e.g., a municipal utility, or other regulated distribution or transmission utility, which 
may include Affiliates, or ISO-NE).”  Tariff at Section 1.2.  In this case, National Grid has identified New England 
Power, ISO-NE, and Eversource (CT) as the Affected Systems Operators. 
4 National Grid provided a template Attachment 3 which included amended language agreed to by EDP.  The 
amendment provides a paragraph for identifying the Affected System Operators. 
5 Conditional ISA at Section 5. 
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Detailed Study, [Impact Study for Renewable Distribution Generation] and/or [Affected System 

Operator] study.”6 

II. Issue in Dispute 

The one remaining issue in dispute is whether the Conditional ISA needs approval from 

the Commission before it can be executed.  National Grid’s position is that Commission approval 

of the Conditional ISA is required before it may be binding on the parties.  Specifically, National 

Grid has indicated that because the approved Tariff includes an approved form ISA, differences 

such as those included in the modified ISA also need Commission approval.  EDP’s position is 

that the agreement may be implemented without the Commission approving the changes.7 

III. Staff Recommendations 

First, because of the scope of changes to the form ISA that is both referenced in the Tariff 

and included as an Attachment to the approved Tariff, I believe such substantive modifications to 

the tariff language should be reviewed by the Commission.  I may not reach the same conclusion 

for non-substantive or process changes if they do not shift the balance of risk from the customer 

to ratepayers. 

Second, I recommend the Commission approve the Conditional ISA because after a review 

of it, together with a discussion with the parties, it appears that the modifications are neither 

inconsistent with the Distributed Generation Act nor the Tariff.  It also does not appear they shift 

the risk from the customer to ratepayers as compared to the form ISA contained in the Tariff as 

Attachment H.  In fact, it appears the developer (interconnecting customer) has taken on additional 

risk in the form of unknown costs. 

                                                 
6 Id. 
7 Filing Letter at 2. 
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IV. Discussion 

A. The modifications being proposed are substantively different from the Form ISA, 
but not inconsistent.  Substantive differences to the Form ISA should be reviewed 
by the Commission prior to execution. 

 
I approached the question of whether the modified ISA needed to be approved by the 

Commission by considering whether the proposed changes are procedural or substantive.  Because 

I have determined them to be substantive, I recommend the Commission find that its review is 

needed prior to execution of the modified ISA.   

The first proposed change addresses the fact that EDP is requesting an ISA prior to the 

completion of all Affected System studies.8  The Affected System studies could result in additional 

distribution system modifications and associated costs.9  The Conditional Tariff allows for the 

execution of an ISA contingent upon completion of the Affected System Studies and inclusion of 

those study costs and additional system modifications costs, if any, in a final ISA.10  Additionally, 

the Conditional Tariff provides for an agreement between the parties to extend the commencement 

of construction deadlines set forth in R.I. Gen. Laws § 39-26.3-4.1(d) for the System 

Modifications.11  Finally, the Conditional Tariff includes amendments to the Limitation of 

Liability section as it relates to Affected Systems.12 

i. Cost Responsibility 

First, Section 3.4.c (Standard Process) in the Tariff makes clear that an Interconnecting 

Customer is responsible directly to Affected Systems for their respective study costs.13  Section 

5.4 of the Tariff provides that “Interconnecting Customers shall be directly responsible to any 

                                                 
8 Conditional ISA at Section 2. 
9 Id. at Section 2 and Section 5. 
10 Id. 
11 Id. at Section 2. 
12 Id. at Section 13. 
13 It is important to remember that the Standards for Connecting Distributed Generation Tariff is a state-
jurisdictional tariff governing the relationship between the distribution company and its customers.  As a practical 
matter, if there are upgrades required by Affected System Operators and those are not completed, interconnection 
cannot happen.  The Conditional ISA addresses that. 
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Affected System operator for the costs of any system modifications necessary to the Affected 

Systems.” Section 5 of the form ISA includes the same language.  However, neither the Tariff nor 

the form ISA address additional distribution system modifications that may become necessary as 

a result of Affected System studies not completed at the time of executing an ISA, and the form 

ISA lacks specificity regarding the collection of costs for Affected System studies or system 

modifications unknown at the time of executing the ISA. 

The form ISA includes a 10% cap on customer responsibilities for costs in excess of those 

included in an executed ISA.14  Therefore, National Grid has taken the position that it cannot issue 

an executable ISA until all distribution system modification costs are known.  If additional 

distribution system modifications are required after completion of the Affected System studies, 

and those costs exceed 10%, National Grid has a concern that an Interconnecting Customer may 

argue that those costs cannot be recovered from the Interconnecting Customer under the form ISA 

if those costs exceed 10% of the estimate included in an executed ISA.  Three of the modifications 

agreed to by EDP and National Grid address this concern by clarifying the costs for which 

Interconnecting Customer will be responsible, allowing the cost estimates in Attachment 3 to the 

ISA to be amended, and by modifying the applicability of the 10% cap. 

The Conditional ISA adds to the General Payment Terms that are contained in the form 

ISA (Section 5).  The amendments make clear that the Interconnecting Customer is responsible 

for (1) National Grid’s System Modifications costs; (2) Affected System study costs; (3) resulting 

Affected System modifications and operation and maintenance costs; and (4) any costs for 

modified or additional National Grid studies and/or System Modifications necessitated as a result 

of the Affected System operator requirements.15  The Conditional ISA also applies the 10% cap 

only to those System Modification costs contained in Attachment 3 as of the date of execution of 

                                                 
14 Tariff at Attachment H, Section 5.1. 
15 Conditional ISA at Section 5. 
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the Conditional ISA.16  Attachment 3 can be amended after receipt of the final Affected System 

studies and any additional National Grid studies resulting from the Affected System studies.17 

These provisions appear sufficient to provide clarity on responsibility for Affected System 

Operator studies and costs as well as continuing cost responsibility for additional distribution 

company System Modification costs.  It appears to preserve the 10% cap on currently known costs 

included in Attachment 3 prior to any amendments but lifts the cap on currently unknown System 

Modification costs that arise from the results of Affected System Operator studies.18  This 

appropriately balances the interest of the Interconnecting Customer in cost controls over currently 

known System Modifications while protecting National Grid and its ratepayers from increased 

costs that arise in the future due to other entities’ studies. 

ii. Extension of Time under R.I. Gen. Laws § 39-26.3-4.1(d) 

The General Assembly has included strict timelines for interconnection activity in R.I. Gen. 

Laws § 39-26.3-4.1(d).  The law provides for certain penalties if the deadlines are not met.  

Relevant to the discussion herein, is the following: 

… All electric distribution company system modifications must be completed by the date 
which is the later of: (1) No longer than two hundred seventy (270) calendar days, or three 
hundred sixty (360) calendar days if substation work is necessary, from the date of the 
electric distribution company's receipt of the interconnecting, renewable-energy customer's 
executed interconnection service agreement; or (2) The interconnecting, renewable-
energy customer's agreed upon extension of the time between the execution of the 
interconnection service agreement and interconnection as set forth in writing….The 
deadlines for completion of system modifications will be extended only to the extent of 
events that are clearly not under the control of the electric distribution company, such as 
extended prohibitive weather, union work stoppage or force majeure, or third-party delays, 
including, without limitation, delays due to ISO-NE requirements not attributable to 
electric distribution company actions, and which cannot be resolved despite commercially 
reasonable efforts.19 
 

                                                 
16 Id. at Section 5.1. 
17 Id. at Section 5. 
18 It will be important for National Grid to provide clear post-construction itemized costs in the Final Accounting to 
account for the 10% cap on current cost estimates. 
19 R.I. Gen. Laws § 39-26.3-4.1(d) (emphasis added). 
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Section 2 of the Conditional ISA does not attempt to waive the statutory timelines, but includes a 

written agreement to extend the timelines.  It states, in relevant part:  

the Interconnecting Customer agrees to the extension of all System Modification 
construction timelines…such that all applicable System Modification timelines set forth in 
R.I. Gen. Laws § 39-26.3-4.1(d) shall commence after receipt of all completed Affected 
System operator(s) studies and approvals, any modified or additional [National Grid] 
studies necessitated as a result of the Affected System operator requirements, execution of 
any necessitated amendments to the [Conditional ISA], and payment of all costs in 
accordance with this [Conditional ISA]. 
 
This language appears to provide a clear written agreement of the extension of the deadlines 

but still preserves National Grid’s responsibilities and EDP’s recourse commencing upon 

execution of a final ISA.  I recommend the Commission find that the language in the Conditional 

ISA is consistent with the language of the Distributed Generation Interconnection Act. 

iii. Limitation on Liability 

Affected System Operators are not parties to ISAs between National Grid and 

Interconnecting Customers.  National Grid attempts to coordinate with those Affected System 

Operators but is not responsible for their actions.  National Grid also often acts as a conduit 

between the Affected System Operators and the Interconnecting Customer regarding billing but 

does not directly assess the costs assigned to the interconnecting project by Affected System 

Operators.  However, National Grid’s System Modifications and associated costs may be affected 

by the results of studies completed by Affected System Operators.  Therefore, as noted above, 

National Grid has taken the position that it cannot execute an ISA until all studies are completed. 

Section 13 of the Conditional ISA addresses this issue by expanding the Limitation of 

Liability Section to make clear that while National Grid will coordinate with the Affected System 

Operators to facilitate interconnection with National Grid’s electric power system, it is not 

responsible for the actions of those Affected System Operators.  The parties have agreed to the 

language and it appears to clarify responsibility where finalization of the ISA is reliant on actions 



 

-8- 
 

by non-signatories to the agreement between the parties.  Whether this should be standard language 

in any ISA is likely going to be a subject for PUC consideration in the future.  It appears preferable 

to provide certainty, particularly in this instance where an ISA is being executed prior to the 

completion of all necessary studies. 

One challenge with the Tariff and the Affected System studies is that the Tariff only 

directly governs the relationship between National Grid and its customers as that relationship 

relates to the distribution system.  The PUC only has jurisdiction over the distribution system 

tariffs.  While one might attempt to argue that the distribution tariff either should not or cannot 

reference studies and costs not directly charged by National Grid, such arguments ignore the fact 

that Affected System studies may result in additional distribution system modifications unknown 

to National Grid at the time the Distributed Generation Interconnection Act contemplates the 

delivery of an executable ISA.  Such arguments also ignore the fact that National Grid is a 

Participating Transmission Owner and is obligated by the terms of ISO-NE’s tariffs, the 

Transmission Operating Agreement, and ISO-NE Planning Procedures to notify ISO-NE of certain 

proposed generation resources that may have a significant effect on the stability reliability, or 

operating characteristics of transmission facilities or National Grid’s system and take necessary 

actions to avoid adverse effects.20  Therefore, references to Affected System Operators in this 

section and to the other sections in the Tariff appear reasonable to allow the project to move 

forward while clarifying the expectations of the parties. 

  

                                                 
20 See Section I.3.9. of The ISO New England Transmission, Markets, and Services Tariff, available at 
https://www.iso-ne.com/participate/rules-procedures/tariff; Article 3.09 of the Transmission Operating Agreement 
available at https://www.iso-ne.com/static-assets/documents/regulatory/toa/v1_er07_1289_000_toa_composite.pdf; 
and ISO-NE Planning Procedure No. 5-1 available at: https://www.iso-ne.com/static-
assets/documents/rules_proceds/isone_plan/pp05_1/pp5_1.pdf. 
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B. The modifications being proposed do not inappropriately shift cost risk from the 
developer/customer to ratepayers. 

 
The PUC has previously found that the approved Tariff is consistent with the language of 

the relevant law.  Further, the role of the Commission in all matters is to determine whether rates, 

tariffs, and terms and conditions appropriately balance the interests of the utility and its ratepayers 

or customers.  In reviewing the Conditional ISA, I began with the premise that the Tariff balances 

the interests of National Grid, the Interconnecting Customer, and all ratepayers while following 

the mandates set forth in state law.  The question then was whether the modifications to the form 

ISA that are incorporated into the Conditional ISA inappropriately shift costs risk from the 

Interconnecting Customer to National Grid and other ratepayers. 

The Conditional ISA does not appear to shift cost risk from the Interconnecting Customer 

to National Grid and other ratepayers.  In this case, the Interconnecting Customer would be 

executing an ISA prior to knowing all cost exposure related to system modifications.  The 10% 

cost cap is limited only to the costs known at the time of execution of the Conditional ISA.  Finally, 

the liability section makes clear that the Interconnecting Customer is responsible for all Affected 

System Operator related costs. 

C. Approval of the Conditional ISA should resolve the parties’ dispute with two 
additional actions agreed to at the July 30 meeting. 

 
i. Approval of the Conditional ISA will allow for execution of an ISA 

EDP argued that once the Interconnecting Customer/developer is comfortable with the 

language in the Conditional ISA and the amended Attachment 3, it should be able to make a 

business decision to sign a contract with the utility as it would with any other third-party 

agreement.  National Grid argued that because the Conditional ISA differs substantively from the 

form ISA included in the Tariff, it could not execute the Conditional ISA unless it had approval 
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from the PUC.  A PUC finding that the Conditional ISA is not inconsistent with the law and Tariff 

would resolve the issue of whether National Grid can deliver an executable ISA to EDP. 

ii. Other issues were addressed at the July 30 meeting, but are not relevant to 
approval of the Conditional ISA 

 
During the July 30 meeting, two issues arose, both of which are important to EDP, but 

neither of which is relevant to a Commission decision on the Conditional ISA.  There is another 

developer with a set of projects in Exeter.  National Grid initially studied all of the projects together 

in an effort to find engineering and cost efficiencies and to allocate costs to multiple projects.  

Unfortunately, because of the hold on all of the projects resulting from the additional Affected 

System Operator studies, while EDP is ready to proceed, it is unclear at this time whether the other 

developer is ready, willing, or able to proceed with commencing system modifications.   

This raises two concerns for EDP: (1) the costs that will be contained in the Attachment 3; 

and (2) how long it will take National Grid to provide EDP with an executable Conditional ISA 

with an Attachment 3, current to date.  EDP is ready to move forward with construction with or 

without the other developer.  If, however, the other developer does not proceed at this time, 

National Grid will have to revise the system modification requirements and cost estimates to 

separate the projects completely. 

At the meeting, National Grid represented that the other developer had been provided with 

a copy of the Conditional ISA.  At the meeting, the parties agreed that the other developer would 

be given a date certain to respond with a decision on whether to sign the Conditional ISA.  In the 

meantime, National Grid will begin the process of revising the studies for EDP to move forward 

without the other project.  National Grid expects to have completed the revised distribution system 

impact study by August 16, 2019. 

After EDP receives the revised distribution system impact study which is incorporated into 

the Attachment 3, it will have to make a decision of whether the costs appear reasonable and decide 
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whether to continue forward with the project.  This is no different from what happens when the 

form ISA is used.  Thus, while important to the parties, it is not relevant to approval of a new form 

Conditional ISA. 

V. Conclusion 

The Conditional ISA represents a commercial solution to a problem.  The instrument of 

this solution should be subject to regulatory review, but the regulatory process should not impede 

the commercial solution in the absence of additional risk on ratepayers.  Therefore, the PUC should 

review this matter expeditiously and if it agrees with my conclusions, approve the modified ISA 

and require National Grid to file a Tariff Advice to include it as an option for other developers 

who may be in the same position as EDP. 
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June 2, 2020 
 
Mr. Neal Stacom 
New England Power Company 
40 Sylvan Road 
Waltham, MA 02451 
 

Subject: Western Rhode Island Cluster Wickford Junction Substation Project - Proposed Plan 
Application (PPA) NEP-20-T25 
 
Dear Mr. Stacom: 
 
This letter is to inform you that, pursuant to review under Section I.3.9 of the ISO Tariff, no significant 
adverse effect has been identified with regard to the following PPA:  
 
NEP-20-T25 – Transmission application from New England Power Company (NEP) on behalf of 
Naragansett Electric, for the Western Rhode Island Cluster Wickford Substation Project. The in-
service date of the project is July 15, 2021. The Reliability Committee (RC) reviewed the 
materials presented in support of the proposed project and did not identify a significant adverse 
effect on the reliability or operating characteristics of the transmission facilities of NEP, the 
transmission facilities of another Transmission Owner or the system of any other Market 
Participant.  
 
Having given due consideration to the RC review, ISO New England has determined that 
implementation of the plan will not have a significant adverse effect upon the reliability or operating 
characteristics of the Transmission Owner’s transmission facilities, the transmission facilities of 
another Transmission Owner, or the system of a Market Participant. 
 
A determination under Section I.3.9 of the ISO Tariff is limited to a review of the reliability impacts of a 
proposed project as submitted by Participants and does not constitute an approval of a proposed 
project under any other provisions of the ISO Tariff. 
    
Sincerely, 
 
/s/ Al McBride 
 
Al McBride 
Director, Transmission Services and Resource Qualification 
 
cc:  Proposed Plan Applications 



EXHIBIT J 



                                                         

1 
 

 

Summary of Western RI Area ASO Study Results 

June 12, 2020 

 

On May 19, 2020, the NEPOOL Reliability Committee recommended New England Power 

Company’s (NEP) Proposed Plan Applications that are associated with projects included in the 

Western RI Area ASO Study (the Study) to the ISO-NE for approval.  The Study consisted of 

228MW of distributed generation submitted to Narragansett Electric Company (the Company) 

for interconnection to its electric distribution system. The primary objective of the Study was to 

determine if interconnecting the 228 MW of proposed Distributed Energy Resources (DER) 

created any adverse impacts on the reliability, stability, and operating characteristic of the New 

England Power transmission facilities, the facilities of any other transmission owner, or the 

system of any market participants. 

 

A summary of the Study follows: 

The Study assessed the impact of approximately 228 MW of DER that have applied to 

interconnect to the Company’s distribution system in Western Rhode Island. 

  

The Study evaluated DER projects grouped into Part 1, Part 2, Group 2, and Group 4: 

Part 1: An aggregate of 108 MW comprised of 14 generating facilities will be connected to the 

new Wickford Junction Substation in North Kingston, Rhode Island. See Figure 1 for reference. 

The Wickford Junction Substation will be a 115 kV 4-breaker-ring bus with two (2) 33/44/55 

MVA, 115kV/34.5kV transformers and three (3) 34.5kV breakers on the 34.5kV side of the 

transformers. Additional/modified protection equipment at the remote 115 kV terminals will be 

required for this interconnection. 

Part 2: An additional 69 MW of aggregate projects over 5 MW will be connected to sub-

transmission and distribution feeders in the Washington and Kent Counties in Western RI. 

Group 2: 16 MW of individual projects between 1 MW and 5 MW will be connected to sub-

transmission and distribution feeders in the Kent and Providence Counties in Western RI. 

Group 4: 34 MW of individual projects between 1 MW and 5 MW will be connected to sub-

transmission and distribution feeders in the Kent and Washington Counties in Western RI. 
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The transmission system geographic map in Figure 1 shows the area within the Study in which 

the Study participants plan to inject DER into the transmission system. This is the area between 

West Farnum and Chase Hill Substations. 

 

Figure 1 DER Injection Area Geographic Map 
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There were three components of the Study: steady state, short circuit, and stability.  

The results of the WRI DER Study components are summarized in Table 1. 

 

Table 1: Results of the Study Components  

Study Part Adverse Impacts 

Steady State Analysis Adverse impacts were identified 

Short Circuit Analysis No adverse impacts found 

Stability Analysis No adverse impacts found 

 

The steady state analysis determined that 132 MW of the DER projects studied can connect to 

the transmission system without triggering any transmission system modifications and that 

96MW of DER that seek to connect south of Drumrock Substation require transmission system 

modifications. 

Steady State Analysis  

• The proposed interconnection of the 96 MW of DER projects resulted in observed 

overloads 

• The mitigation required to address these overloads is to reconductor the G-185N Line 

and to increase the K-189 Line ground clearances.    

 

Note: Customer costs for the required transmission system modifications will be calculated and 

allocated according to the cost causation principle. 

 

Next Steps 

The Company’s Customer Energy Integration (CEI) team will be providing redacted versions of 

the WRI DER Study to all Study participants along with their Distribution System Impact Study 

(DSIS) report in final form during the second week of June and/or as soon as the DSIS is in final 

form if awaiting customer revisions. Interconnection Service Agreements will then follow in an 

effort to progress all projects involved as soon as possible.  

Also, a DG webinar has been scheduled for June 30, 2020 where the Study results will be 

reviewed. 

 

This Summary of the WRI DER Study results will be posted on the Company’s RI DG ASO Study 

Update webpage: https://ngus.force.com/s/article/RI-DG-Group-Transmission-Study-Update.  

https://ngus.force.com/s/article/RI-DG-Group-Transmission-Study-Update
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July 8, 2020 
 
Ms. Jennifer Chalifoux 
New England Power Company 
40 Sylvan Road 
Waltham, MA 02451 
 
 
Subject: Rhode Island Area Cluster ‐ Dry Bridge 1 Solar Project ‐ Proposed Plan Application (PPA) – NEP‐
20‐G04‐016 
 
Dear Ms. Jennifer Chalifoux, 
 
This letter is to inform you that, pursuant to review under Section I.3.9 of the ISO Tariff, no significant 
adverse effect has been identified with regard to the following PPA: 
 
NEP‐20‐G04‐016– Generator application from New England Power on behalf of Narragansett Electric 
and GSRP Amsterdam LLC c/o Dry Bridge 2 LLC for the installation of a 10.000 MW Solar project    
interconnecting to the Wickford Junction substation via the 89T1, 34.5kV feeder.  The proposed in‐
service date is 7/15/2021. The Reliability Committee (RC) reviewed the materials presented in support 
of the proposed project and did not identify a significant adverse effect on the reliability or operating 
characteristics of the transmission facilities of New England Power Company, the transmission 
facilities of another Transmission Owner or the system of any other Market Participant.  
 
Having given due consideration to the RC review, ISO New England has determined that 
implementation of the plan will not have a significant adverse effect upon the reliability or operating 
characteristics of the Transmission Owner’s transmission facilities, the transmission facilities of 
another Transmission Owner, or the system of a Market Participant. 
 
A determination under Section I.3.9 of the ISO Tariff is limited to a review of the reliability impacts of a 
proposed project as submitted by Participants and does not constitute an approval of a proposed 
project under any other provisions of the ISO Tariff. 
   
Sincerely, 
 
/s/ Al McBride 
Alan McBride 
Director, Transmission Services & Resource Qualification  
 
cc: Proposed Plan Applications
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July 8, 2020 
 
Ms. Jennifer Chalifoux 
New England Power Company 
40 Sylvan Road 
Waltham, MA 02451 
 
 
Subject: Rhode Island Area Cluster ‐ Dry Bridge 2 Solar Project ‐ Proposed Plan Application (PPA) – NEP‐
20‐G04‐017 
 
Dear Ms. Jennifer Chalifoux, 
 
This letter is to inform you that, pursuant to review under Section I.3.9 of the ISO Tariff, no significant 
adverse effect has been identified with regard to the following PPA: 
 
NEP‐20‐G04‐017– Generator application from New England Power on behalf of Narragansett Electric 
and GSRP Amsterdam LLC c/o Dry Bridge 2 LLC for the installation of a 10.000 MW Solar project    
interconnecting to the Wickford Junction substation via the 89T1, 34.5kV feeder.  The proposed in‐
service date is 7/15/2021. The Reliability Committee (RC) reviewed the materials presented in support 
of the proposed project and did not identify a significant adverse effect on the reliability or operating 
characteristics of the transmission facilities of New England Power Company, the transmission 
facilities of another Transmission Owner or the system of any other Market Participant.  
 
Having given due consideration to the RC review, ISO New England has determined that 
implementation of the plan will not have a significant adverse effect upon the reliability or operating 
characteristics of the Transmission Owner’s transmission facilities, the transmission facilities of 
another Transmission Owner, or the system of a Market Participant. 
 
A determination under Section I.3.9 of the ISO Tariff is limited to a review of the reliability impacts of a 
proposed project as submitted by Participants and does not constitute an approval of a proposed 
project under any other provisions of the ISO Tariff. 
   
Sincerely, 
 
/s/ Al McBride 
Alan McBride 
Director, Transmission Services & Resource Qualification  
 
cc: Proposed Plan Applications
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July 8, 2020 
 
Ms. Jennifer Chalifoux 
New England Power Company 
40 Sylvan Road 
Waltham, MA 02451 
 
 
Subject: Rhode Island Area Cluster ‐ Dry Bridge 3 Solar Project ‐ Proposed Plan Application (PPA) – NEP‐
20‐G04‐018 
 
Dear Ms. Jennifer Chalifoux, 
 
This letter is to inform you that, pursuant to review under Section I.3.9 of the ISO Tariff, no significant 
adverse effect has been identified with regard to the following PPA: 
 
NEP‐20‐G04‐018– Generator application from New England Power on behalf of Narragansett Electric 
and GSRP Amsterdam LLC c/o Dry Bridge 3 LLC for the installation of a 10.000 MW Solar project    
interconnecting to the Wickford Junction substation via the 89T1, 34.5kV feeder.  The proposed in‐
service date is 7/15/2021. The Reliability Committee (RC) reviewed the materials presented in support 
of the proposed project and did not identify a significant adverse effect on the reliability or operating 
characteristics of the transmission facilities of New England Power Company, the transmission 
facilities of another Transmission Owner or the system of any other Market Participant.  
 
Having given due consideration to the RC review, ISO New England has determined that 
implementation of the plan will not have a significant adverse effect upon the reliability or operating 
characteristics of the Transmission Owner’s transmission facilities, the transmission facilities of 
another Transmission Owner, or the system of a Market Participant. 
 
A determination under Section I.3.9 of the ISO Tariff is limited to a review of the reliability impacts of a 
proposed project as submitted by Participants and does not constitute an approval of a proposed 
project under any other provisions of the ISO Tariff. 
   
Sincerely, 
 
/s/ Al McBride 
Alan McBride 
Director, Transmission Services & Resource Qualification  
 
cc: Proposed Plan Applications
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July 8, 2020 
 
Ms. Jennifer Chalifoux 
New England Power Company 
40 Sylvan Road 
Waltham, MA 02451 
 
 
Subject: Rhode Island Area Cluster ‐ Dry Bridge 4 Solar Project ‐  Proposed Plan Application (PPA) – NEP‐
20‐G04‐019 
 
Dear Ms. Jennifer Chalifoux, 
 
This letter is to inform you that, pursuant to review under Section I.3.9 of the ISO Tariff, no significant 
adverse effect has been identified with regard to the following PPA: 
 
NEP‐20‐G04‐019– Generator application from New England Power on behalf of Narragansett Electric 
and GSRP Amsterdam LLC c/o Dry Bridge 4 LLC for the installation of a 10.000 MW Solar project    
interconnecting to the Wickford Junction substation via the 89T1, 34.5kV feeder.  The proposed in‐
service date is 7/15/2021. The Reliability Committee (RC) reviewed the materials presented in support 
of the proposed project and did not identify a significant adverse effect on the reliability or operating 
characteristics of the transmission facilities of New England Power Company, the transmission 
facilities of another Transmission Owner or the system of any other Market Participant.  
 
Having given due consideration to the RC review, ISO New England has determined that 
implementation of the plan will not have a significant adverse effect upon the reliability or operating 
characteristics of the Transmission Owner’s transmission facilities, the transmission facilities of 
another Transmission Owner, or the system of a Market Participant. 
 
A determination under Section I.3.9 of the ISO Tariff is limited to a review of the reliability impacts of a 
proposed project as submitted by Participants and does not constitute an approval of a proposed 
project under any other provisions of the ISO Tariff. 
   
Sincerely, 
 
/s/ Al McBride 
Alan McBride 
Director, Transmission Services & Resource Qualification  
 
cc: Proposed Plan Applications



 

  

EXHIBIT O 
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1. Parties.  This Interconnection Service Agreement (“Agreement”), dated as of ____________ (“Effective Date”) is for 

application number “24926794” and  Case Number “177529” is entered into, by and between The Narragansett Electric 

Company (doing business as National Grid), a Rhode Island corporation with a principal place of business at 280 Melrose 

St., Providence, RI 02907 (hereinafter referred to as the “Company”), and Dry Bridge Solar 1 LLC, a Limited Liability 

Corporation with a principal place of business (or residence) at 750 Park of Commerce Blvd, Suite 200 Boca Raton, 

Florida 33487 (“Interconnecting Customer”).  (The Company and Interconnecting Customer are collectively referred to as 

the “Parties”).  Terms used herein without definition shall have the meanings set forth in Section 1.2 of the Interconnection 

Tariff which is hereby incorporated by reference.   

 

2. Basic Understandings.  This Agreement provides for parallel operation of an Interconnecting Customer’s Facility with the 
Company EPS to be installed and operated by the Interconnecting Customer at 471 Dry-Bridge Road, North Kingstown, 

RI 02852.  A description of the Facility is located in Attachment 1.  If the Interconnecting Customer is not the Customer, an 

Agreement between the Company and the Company’s Retail Customer, attached as Exhibit I to the Interconnection Tariff, 

must be signed and included as an Attachment to this Agreement. 

 

 All capitalized terms not defined in this Agreement shall have the meaning as defined in Section 1.2 of the 

 Interconnection Tariff., including but not limited to the following terms: 
 

“Affected System” shall mean any neighboring transmission or distribution EPS not under the control of the 

Company (e.g., a municipal utility, or other regulated distribution or transmission utility, which may include 

Affiliates, or ISO-NE, as defined herein).   
 

“Company EPS” shall mean the electric power system owned, controlled or operated by the 

Company used to provide distribution service to its Customers. 
 

“System Modifications” shall mean modifications or additions to Company facilities that are integrated with the 

Company EPS for the benefit of the Interconnecting Customer. 
   
 

 By execution of this Agreement, Interconnecting Customer agrees to the extension of all System Modification construction 

 timelines set forth in R.I. Gen. Laws Section 39-26.3-4.1(d), such that all applicable System Modification timelines set 

 forth in R.I. Gen. Laws Section 39-26.3-4.1(d) shall commence after receipt of all completed Affected System operator(s) 

 studies and approvals, any modified or additional Company studies necessitated as a result of the Affected System operator 

 requirements, execution of any necessitated amendments to this Agreement, and payment of all costs in accordance with 

 this Agreement. 

 

The Interconnecting Customer has the right to operate its Facility in parallel with the Company EPS immediately upon 

successful completion of the protective relays testing as witnessed by the Company and receipt of written notice from the 

Company that interconnection with the Company EPS is authorized (“Authorization Date”). 

 
3. Term.  This Agreement shall become effective as of the Effective Date.  The Agreement shall continue in full force and 

effect until terminated pursuant to Section 4 of this Agreement. 

 

4. Termination.   

 

4.1 This Agreement may be terminated under the following conditions. 

 

4.1.1 The Parties agree in writing to terminate the Agreement. 

 

4.1.2 The Interconnecting Customer may terminate this agreement at any time by providing sixty (60) days written 

notice to Company. 
 

4.1.3 The Company may terminate this Agreement upon the occurrence of an Event of Default by the Interconnecting 

Customer as provided in Section 18 of this Agreement. 

    

4.1.4 The Company may terminate this Agreement if the Interconnecting Customer either: (1) fails to energize the 

Facility within 12 months of the Authorization Date; or, (2) permanently abandons the Facility.  Failure to operate the 
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Facility for any consecutive 12 month period after the Authorization Date shall constitute permanent abandonment 

unless otherwise agreed to in writing between the Parties. 

 

4.1.5 The Company, upon 30 days notice, may terminate this Agreement if there are any changes in Commission 

regulations or state law that have a material adverse effect on the Company’s ability to perform its obligations under the 

terms of this Agreement. 

 

4.2 Survival of Obligations.  The termination of this Agreement shall not relieve either Party of its liabilities and 

obligations, owed or continuing at the time of termination.  Sections 5, 10, 12, 13, and 25 as it relates to disputes pending or 

for wrongful termination of this Agreement shall survive the termination of this Agreement.  
 

4.3 Related Agreements.  Any agreement attached to and incorporated into this Agreement shall terminate concurrently 

with this Agreement unless the Parties have agreed otherwise in writing. 

 

5.General Payment Terms. The Interconnecting Customer shall be responsible for: 
a.  the Company’s System Modification costs pursuant to the Interconnection Tariff, subject to Section 5.1 below; 

b. any resulting Affected System operator(s) costs for its requirements, including, without limitation, modifications to 
the electric power system of the Affected System operator(s) and operation and maintenance costs;  

c. any costs for modified or additional Company studies and/or System Modifications necessitated as a result of the 

 Affected System operator requirements. 

 

 With respect to any Affected System operator costs, the Interconnecting Customer shall be directly responsible to the 

 Affected System operator provided, however, the Company may, in its sole discretion, elect to include the additional 

 Affected System operator costs in the Company’s agreements. Where the Company includes the Affected System 
 operator(s) costs in its agreements, the costs will be collected by the Company and passed-through to the Affected System 

 operator(s). 
 

Attachments shall include additional terms and conditions associated with the Company’s and, if applicable, Affected System 

operator costs and payment terms.     
 

5.1 Cost or Fee Adjustment Procedures.  The Company will, in writing, advise the Interconnecting Customer in advance of 

any cost increase for work to be performed up to a total amount of increase of 10% only.  Any such changes to the 

Company’s costs for the work shall be subject to the Interconnecting Customer’s consent.  The Interconnecting Customer 

shall, within thirty (30) days of the Company’s notice of increase, authorize such increase and make payment in the amount 

up to the 10% increase cap, or the Company will suspend the work and the corresponding agreement will terminate.  The 

foregoing cost adjustment procedures shall only apply to the Company System Modification costs in Section 5(a) above, as 
detailed in the Impact Study, Detailed Study as necessary and/or ISRDG completed as of the date this Agreement is issued in 

executable form.  The Interconnecting Customer shall be responsible for the actual Affected System operator costs, including 

operation and maintenance costs, and any additional Company costs necessitated as a result of the Affected System operator 

requirements, none of which shall be subject to any cost caps or limitations. 

 

 

5.2 Final Accounting.  The Company within ninety (90) business days after completion of the construction and installation of 

the System Modifications described in an attached exhibit to the Interconnection Service Agreement and all Company work 

orders have been closed, shall provide Interconnecting Customer with a final accounting report of any difference between the (a) 

Interconnecting Customer’s cost responsibility under the Interconnection Service Agreement for the actual cost of such System 

Modifications and for any Impact or Detailed Study performed by the Company, and (b) Interconnecting Customer’s previous 

aggregate payments to the Company for such System Modifications and studies. Costs that are statutorily-based shall not be 
subject to either a final accounting or reconciliation under this provision (e.g. statutorily set study fees for the ISRDG), but may 

be reconciled at any time only if the costs exceed the statutory fee, and the Company seeks to collect actual costs in accordance 

with the applicable statute.To the extent that Interconnecting Customer’s cost responsibility in the Interconnection Service 

Agreement for the System Modifications and in the Impact and/or Detailed Study Agreements (as applicable) for the studies 

performed by the Company exceeds Interconnecting Customer’s previous aggregate payments, the Company shall invoice 

Interconnecting Customer and Interconnecting Customer shall make payment to the Company within forty five (45) days. To the 

extent that Interconnecting Customer’s previous aggregate payments exceed Interconnecting Customer’s cost responsibility 

under this applicable agreement, the Company shall refund to Interconnecting Customer an amount equal to the difference 

within forty five (45) days of the provision of such final accounting report. 
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6. Operating Requirements 

 

6.1 General Operating Requirements.  Interconnecting Customer shall operate and maintain the Facility in accordance with 

the applicable manufacturer’s recommended maintenance schedule, in compliance with all aspects of the Company’s 

Interconnection Tariff.  The Interconnecting Customer will continue to comply with all applicable laws and requirements 

after interconnection has occurred.  In the event the Company has reason to believe that the Interconnecting Customer’s 

installation may be the source of problems on the Company EPS, the Company has the right to install monitoring equipment 

at a mutually agreed upon location to determine the source of the problems.  If the Facility is determined to be the source of 

the problems, the Company may require disconnection as outlined in Section 7.0 of the Interconnection Tariff.  The cost of 
this testing will be borne by the Company unless the Company demonstrates that the problem or problems are caused by the 

Facility or if the test was performed at the request of the Interconnecting Customer. 

 

6.2 No Adverse Effects; Non-interference.  Company shall notify Interconnecting Customer if there is evidence that the 

operation of the Facility could cause disruption or deterioration of service to other Customers served from the same Company 

EPS or if operation of the Facility could cause damage to Company EPS or Affected Systems.  The deterioration of service 

could be, but is not limited to, harmonic injection in excess of IEEE Standard 1547-2003, as well as voltage fluctuations 

caused by large step changes in loading at the Facility.  Each Party will notify the other of any emergency or hazardous 

condition or occurrence with its equipment or facilities which could affect safe operation of the other Party’s equipment or 

facilities.  Each Party shall use reasonable efforts to provide the other Party with advance notice of such conditions. 

 
The Company will operate the EPS in such a manner so as to not unreasonably interfere with the operation of the Facility.  

The Interconnecting Customer will protect itself from normal disturbances propagating through the Company EPS, and such 

normal disturbances shall not constitute unreasonable interference unless the Company has deviated from Good Utility 

Practice.  Examples of such disturbances could be, but are not limited to, single-phasing events, voltage sags from remote 

faults on the Company EPS, and outages on the Company EPS.  If the Interconnecting Customer demonstrates that the 

Company EPS is adversely affecting the operation of the Facility and if the adverse effect is a result of a Company deviation 

from Good Utility Practice, the Company shall take appropriate action to eliminate the adverse effect. 

 

6.3 Safe Operations and Maintenance.  Each Party shall operate, maintain, repair, and inspect, and shall be fully 

responsible for, the facility or facilities that it now or hereafter may own unless otherwise specified in this Agreement.  Each 

Party shall be responsible for the maintenance, repair and condition of its respective lines and appurtenances on their 

respective side of the PCC.  The Company and the Interconnecting Customer shall each provide equipment on its respective 
side of the PCC that adequately protects the Company’s EPS, personnel, and other persons from damage and injury. 

 

6.4 Access.  The Company shall have access to the disconnect switch of the Facility at all times. 

 

6.4.1 Company and Interconnecting Customer Representatives.  Each Party shall provide and update as necessary 

the telephone number that can be used at all times to allow either Party to report an emergency. 

 

6.4.2 Company Right to Access Company-Owned Facilities and Equipment.  If necessary for the purposes of the 

Interconnection Tariff and in the manner it describes, the Interconnecting Customer shall allow the Company access to 

the Company’s equipment and the Company’s facilities located on the Interconnecting Customer’s or Customer’s 

premises.  To the extent that the Interconnecting Customer does not own all or any part of the property on which the 
Company is required to locate its equipment or facilities to serve the Interconnecting Customer under the Interconnection 

Tariff, the Interconnecting Customer shall secure and provide in favor of the Company the necessary rights to obtain 

access to such equipment or facilities, including easements if the circumstances so require. 

 

6.4.3 Right to Review Information.  The Company shall have the right to review and obtain copies of Interconnecting 

Customer’s operations and maintenance records, logs, or other information such as, unit availability, maintenance 

outages, circuit breaker operation requiring manual reset, relay targets and unusual events pertaining to Interconnecting 

Customer’s Facility or its interconnection with the Company EPS.  This information will be treated as customer-

confidential and only used for the purposes of meeting the requirements of Section 4.2.4 in the Interconnection Tariff. 

 

7. Disconnection 

 
7.1 Temporary Disconnection 
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7.1.1 Emergency Conditions.  Company shall have the right to immediately and temporarily disconnect the Facility 

without prior notification in cases where, in the reasonable judgment of Company, continuance of such service to 

Interconnecting Customer is imminently likely to (i) endanger persons or damage property or (ii) cause a material 

adverse effect on the integrity or security of, or damage to, Company EPS or to the electric systems of others to which 

the Company EPS is directly connected.  Company shall notify Interconnecting Customer promptly of the emergency 

condition.  Interconnecting Customer shall notify Company promptly when it becomes aware of an emergency condition 

that affects the Facility that may reasonably be expected to affect the Company EPS.  To the extent information is 

known, the notification shall describe the emergency condition, the extent of the damage or deficiency, or the expected 

effect on the operation of both Parties’ facilities and operations, its anticipated duration and the necessary corrective 
action. 

 

7.1.2 Routine Maintenance, Construction and Repair.  Company shall have the right to disconnect the Facility from 

the Company EPS when necessary for routine maintenance, construction and repairs on the Company EPS.  The 

Company shall provide the Interconnecting Customer with a minimum of seven (7) calendar days planned outage 

notification consistent with the Company’s planned outage notification protocols.  If the Interconnecting Customer 

requests disconnection by the Company at the PCC, the Interconnecting Customer will provide a minimum of seven (7) 

days notice to the Company.  Any additional notification requirements will be specified by mutual agreement in the 

Interconnection Service Agreement.  Company shall make an effort to schedule such curtailment or temporary 

disconnection with Interconnecting Customer. 

 
7.1.3 Forced Outages.  During any forced outage, Company shall have the right to suspend interconnection service to 

effect immediate repairs on the Company EPS; provided, however, Company shall use reasonable efforts to provide the 

Interconnecting Customer with prior notice.  Where circumstances do not permit such prior notice to Interconnecting 

Customer, Company may interrupt Interconnection Service and disconnect the Facility from the Company EPS without 

such notice. 

 

7.1.4 Non-Emergency Adverse Operating Effects.  The Company may disconnect the Facility if the Facility is having 

an adverse operating effect on the Company EPS or other customers that is not an emergency, and the Interconnecting 

Customer fails to correct such adverse operating effect after written notice has been provided and a maximum of forty 

five (45) days to correct such adverse operating effect has elapsed. 

 

7.1.5 Modification of the Facility.  Company shall notify Interconnecting Customer if there is evidence of a material 
modification to the Facility and shall have the right to immediately suspend interconnection service in cases where such 

material modification has been implemented without prior written authorization from the Company. 

 

7.1.6 Re-connection.  Any curtailment, reduction or disconnection shall continue only for so long as reasonably 

necessary.  The Interconnecting Customer and the Company shall cooperate with each other to restore the Facility and 

the Company EPS, respectively, to their normal operating state as soon as reasonably practicable following the cessation 

or remedy of the event that led to the temporary disconnection. 

 

7.2 Permanent Disconnection.  The Interconnecting Customer has the right to permanently disconnect at any time with 30 

days written notice to the Company. 

 
7.2.1 The Company may permanently disconnect the Facility upon termination of the Interconnection Service Agreement 

in accordance with the terms thereof. 

 

8. Metering.  Metering of the output from the Facility shall be conducted pursuant to the terms of the Interconnection Tariff. 

 

9. Assignment.  Except as provided herein, Interconnecting Customer shall not voluntarily assign its rights or obligations, in 

whole or in part, under this Agreement without Company’s written consent.  Any assignment Interconnecting Customer 

purports to make without Company’s written consent shall not be valid.  Company shall not unreasonably withhold or delay 

its consent to Interconnecting Customer’s assignment of this Agreement.  Notwithstanding the above, Company’s consent 

will not be required for any assignment made by Interconnecting Customer to an Affiliate or as collateral security in 

connection with a financing transaction.  In all events, the Interconnecting Customer will not be relieved of its obligations 

under this Agreement unless, and until the assignee assumes in writing all obligations of this Agreement and notifies the 
Company of such assumption. 
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10. Confidentiality.  Company shall maintain confidentiality of all Interconnecting Customer confidential and proprietary 

information except as otherwise required by applicable laws and regulations, the Interconnection Tariff, or as approved by the 

Interconnecting Customer in the Simplified or Expedited/Standard Application form or otherwise. 

 

11. Insurance Requirements. 

 

11.1 General Liability.   

 

11.1(a) In connection with Interconnecting Customer’s performance of its duties and obligations under the Interconnection 
Service Agreement, Interconnecting Customer shall maintain, during the term of the Agreement, general liability 

insurance with a combined single limit of not less than: 

 

i. Five million dollars ($5,000,000) for each occurrence and in the aggregate if the Gross Nameplate Rating 

of Interconnecting Customer’s Facility is greater than five (5) MW. 

 

ii. Two million dollars ($2,000,000) for each occurrence and five million dollars ($5,000,000) in the 

aggregate if the Gross Nameplate Rating of Interconnecting Customer’s Facility is greater than one (1) 

MW and less than or equal to five (5) MW; 

 

iii. One million dollars ($1,000,000) for each occurrence and in the aggregate if the Gross Nameplate Rating 
of Interconnecting Customer’s Facility is greater than one hundred (100) kW and less than or equal to 

one (1) MW; 

 

iv. Five hundred thousand dollars ($500,000) for each occurrence and in the aggregate if the Gross 

Nameplate Rating of Interconnecting Customer’s Facility is greater than ten (10) kW and less than or 

equal to one hundred (100) kW, except for eligible net metered customers which are exempt from 

insurance requirements.  

 

11.1(b) No insurance is required for a Facility with a Gross Nameplate Rating less than or equal to 50 kW that is eligible for 

net metering.  However, the Company recommends that the Interconnecting Customer obtain adequate insurance to 

cover potential liabilities. 

 
11.1(c) Any combination of General Liability and Umbrella/Excess Liability policy limits can be used to satisfy the limit 

requirements stated above. 

 

11.1(d) The general liability insurance required to be purchased in this Section may be purchased for the direct benefit of the 

Company and shall respond to third party claims asserted against the Company (hereinafter known as “Owners 

Protective Liability”).  Should this option be chosen, the requirement of Section 11.2(a) will not apply but the 

Owners Protective Liability policy will be purchased for the direct benefit of the Company and the Company will be 

designated as the primary and “Named Insured” under the policy. 

 

11.1(e) The insurance hereunder is intended to provide coverage for the Company solely with respect to claims made by 

third parties against the Company. 
 

11.1(f) In the event the State of Rhode Island and the Providence Plantations, or any other governmental subdivision thereof 

subject to the claims limits of R.I.G.L. Chapter 9-31  (hereinafter referred to as the “Governmental Entity”) is the 

Interconnecting Customer, any insurance maintained by the Governmental Entity shall contain an endorsement that 

strictly prohibits the applicable insurance company from interposing the claims limits of R.I.G.L. Chapter 9-31 as a 

defense in either the adjustment of any claim, or in the defense of any lawsuit directly asserted against the insurer by 

the Company.  Nothing herein is intended to constitute a waiver or indication of an intent to waive the protections of 

R.I.G.L. Chapter 9-31 by the Governmental Entity.     

 

11.2 Insurer Requirements and Endorsements.  All required insurance shall be carried by reputable insurers qualified to 

underwrite insurance in RI having a Best Rating of “A-”.  In addition, all insurance shall, (a) include Company as an additional 

insured; (b) contain a severability of interest clause or cross-liability clause; (c) provide that Company shall not incur liability to 
the insurance carrier for payment of premium for such insurance; and (d) provide for thirty (30) calendar days’ written notice to 
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Company prior to cancellation, termination, or material change of such insurance; provided that to the extent the Interconnecting 

Customer is satisfying the requirements of subpart (e) of this paragraph by means of a presently existing insurance policy, the 

Interconnecting Customer shall only be required to make good faith efforts to satisfy that requirement and will assume the 

responsibility for notifying the Company as required above. 

 

11.3 Evidence of Insurance.  Evidence of the insurance required shall state that coverage provided is primary and is not in excess 

to or contributing with any insurance or self-insurance maintained by Interconnecting Customer. 

 

The Interconnecting Customer is responsible for providing the Company with evidence of insurance in compliance with the 

Interconnection Tariff on an annual basis. 
 

Prior to the Company commencing work on System Modifications and annually thereafter, the Interconnecting Customer shall 

have its insurer furnish to the Company certificates of insurance evidencing the insurance coverage required above.  The 

Interconnecting Customer shall notify and send to the Company a certificate of insurance for any policy written on a "claims-

made" basis.  The Interconnecting Customer will maintain extended reporting coverage for three (3) years on all policies written 

on a "claims-made" basis. 

 

In the event that an Owners Protective Liability policy is provided, the original policy shall be provided to the Company. 

 

11.4 All insurance certificates, statements of self insurance, endorsements, cancellations, terminations, alterations, and material 

changes of such insurance shall be issued, updated and submitted yearly to the following: 
 

National Grid 

Attention:  Risk Management 

300 Erie Blvd West 

Syracuse, NY 13202 

 

12. Indemnification. Except as precluded by the laws of the State of Rhode Island and the Providence Plantations, Interconnecting 

Customer and Company shall each indemnify, defend and hold the other, its directors, officers, employees and agents (including, 

but not limited to, Affiliates and contractors and their employees), harmless from and against all liabilities, damages, losses, 

penalties, claims, demands, suits and proceedings of any nature whatsoever for personal injury (including death) or property 

damages to unaffiliated third parties that arise out of or are in any manner connected with the performance of this Agreement by 

that Party except to the extent that such injury or damages to unaffiliated third parties may be attributable to the negligence or 
willful misconduct of the Party seeking indemnification. 

 

13. Limitation of Liability.  Each Party’s liability to the other Party for any loss, cost, claim, injury, liability, or expense, including 

court costs and reasonable attorney’s fees, relating to or arising from any act or omission in its performance of this Agreement, 

shall be limited to the amount of direct damage or liability actually incurred.  In no event shall either Party be liable to the other 

Party for any indirect, incidental, special, consequential, or punitive damages of any kind whatsoever. The Interconnecting 

Customer further understands and acknowledges that, consistent with Section 3.4(c) of the Interconnection Tariff, the Company 

will coordinate with the Affected System operator(s) to facilitate the interconnection of the Facility to the Company’s EPS, 

however the Company does not represent the Affected System operator(s) and is not responsible for any action or inaction on the 

part of the Affected System operator(s).  The Affected System operator(s) are not parties to this Agreement even though the 

Company may incorporate some Affected System operator(s) requirements herein.  The Company disclaims any and all 
responsibility and liability in connection with any Affected System Operator(s) studies and upgrades and the Interconnecting 

Customer hereby waives recourse against and releases the Company, its directors, officers, employees and agents from any and all 

losses, penalties, claims, demands, fees, damages or other liabilities arising from or attributable to, either directly or indirectly, 

such Affected System Operator(s) studies and upgrades. 

14. Amendments and Modifications.  No amendment or modification of this Agreement shall be binding unless in writing and duly 

executed by both Parties. 

15. Permits and Approvals.  Interconnecting Customer shall obtain all environmental and other permits lawfully required by 
governmental authorities for the construction and operation of the Facility.  Prior to the construction of System Modifications the 

Interconnecting Customer will notify the Company that it has initiated the permitting process.  Prior to the commercial operation 

of the Facility, the Customer will notify the Company that it has obtained all permits necessary.  Upon request, the 

Interconnecting Customer shall provide copies of one or more of the necessary permits to the Company. 
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16. Force Majeure.  For purposes of this Agreement, “Force Majeure Event” means any event:  

 

a. that is beyond the reasonable control of the affected Party; and 

 

b. that the affected Party is unable to prevent or provide against by exercising commercially reasonable efforts, including the 

following events or circumstances, but only to the extent they satisfy the preceding requirements: acts of war or terrorism, 

public disorder, insurrection, or rebellion; floods, hurricanes, earthquakes, lighting, storms, and other natural calamities; 

explosions or fire; strikes, work stoppages, or labor disputes; embargoes; and sabotage.  If a Force Majeure Event prevents a 

Party from fulfilling any obligations under this Agreement, such Party will promptly notify the other Party in writing, and 

will keep the other Party informed on a continuing basis of the scope and duration of the Force Majeure Event.  The affected 
Party will specify in reasonable detail the circumstances of the Force Majeure Event, its expected duration, and the steps that 

the affected Party is taking to mitigate the effects of the event on its performance.  The affected Party will be entitled to 

suspend or modify its performance of obligations under this Agreement, other than the obligation to make payments then due 

or becoming due under this Agreement, but only to the extent that the effect of the Force Majeure Event cannot be mitigated 

by the use of reasonable efforts.  The affected Party will use reasonable efforts to resume its performance as soon as possible.  

In no event will the unavailability or inability to obtain funds constitute a Force Majeure Event. 

 

17. Notices.   

 

17.1 Any written notice, demand, or request required or authorized in connection with this Agreement (“Notice”) shall be deemed 

properly given on the date actually delivered in person or five (5) business days after being sent by certified mail, e-mail or 
fax with confirmation of receipt and original follow-up by mail, or any nationally-recognized delivery service with proof of 

delivery, postage prepaid, to the person specified below: 

 

If to Company: The Narragansett Electric Company  

Attention: Distributed Generation 

40 Sylvan Road 

Waltham, MA 02451-1120 

E-mail: distributed.generation@nationalgrid.com 

 

If to Interconnecting Customer: Dry Bridge Solar 1 LLC 

Attention: Brian Demaio 

750 Park of Commerce Blvd, Suite 200  

Boca Raton, Florida 33487 

Phone: 561-650-2628 

E-mail: Brian.DeMaio@gs.com 

 

17.2 A Party may change its address for Notices at any time by providing the other Party Notice of the change in accordance with 

Section 17.1. 

 

17.3 The Parties may also designate operating representatives to conduct the daily communications, which may be necessary or 

convenient for the administration of this Agreement.  Such designations, including names, addresses, and phone numbers 

may be communicated or revised by one Party’s Notice to the other. 

 
18. Default and Remedies 

 

18.1 Defaults.  Any one of the following shall constitute “An Event of Default.” 

 

(i) One of the Parties shall fail to pay any undisputed bill for charges incurred under this Agreement or other amounts which 

one Party owes the other Party as and when due, any such failure shall continue for a period of thirty (30) days after 

written notice of nonpayment from the affected Party to the defaulting Party, or 

 

(ii) One of the Parties fails to comply with any other provision of this Agreement or breaches any representation or warranty 

in any material respect and fails to cure or remedy that default or breach within sixty (60) days after notice and written 

demand by the affected Party to cure the same or such longer period reasonably required to cure (not to exceed an 

additional 90 days unless otherwise mutually agreed upon), provided that the defaulting Party diligently continues to 
cure until such failure is fully cured. 
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18.2 Remedies. Upon the occurrence of an Event of Default, the affected Party may at its option, in addition to any remedies 

available under any other provision herein, do any, or any combination, as appropriate, of the following: 

 

a. Continue to perform and enforce this Agreement; 

 

b. Recover damages from the defaulting Party except as limited by this Agreement; 

 

c. By written notice to the defaulting Party terminate this Agreement; 

 
d. Pursue any other remedies it may have under this Agreement or under applicable law or in equity. 

 

19. Entire Agreement.  This Agreement, including any attachments or appendices, is entered into pursuant to the Interconnection 

Tariff.  Together the Agreement and the Interconnection Tariff represent the entire understanding between the Parties, their 

agents, and employees as to the subject matter of this Agreement.  Each Party also represents that in entering into this Agreement, 

it has not relied on any promise, inducement, representation, warranty, agreement or other statement not set forth in this 

Agreement or in the Company’s Interconnection Tariff. 

 

20. Supercedence.  In the event of a conflict between this Agreement, the Interconnection Tariff, or the terms of any other tariff, 

Exhibit or Attachment incorporated by reference, the terms of the Interconnection Tariff, as the same may be amended from time 

to time, shall control.  In the event that the Company files a revised tariff related to interconnection for Commission approval after 
the effective date of this Agreement, the Company shall, not later than the date of such filing, notify the signatories of this 

Agreement and provide them a copy of said filing. 

 

21. Governing Law.  This Agreement shall be interpreted, governed, and construed under the laws of the State of Rhode Island and 

the Providence Plantations without giving effect to choice of law provisions that might apply to the law of a different jurisdiction. 

 

22. Non-waiver.  None of the provisions of this Agreement shall be considered waived by a Party unless such waiver is given in 

writing.  The failure of a Party to insist in any one or more instances upon strict performance of any of the provisions of this 

Agreement or to take advantage of any of its rights hereunder shall not be construed as a waiver of any such provisions or the 

relinquishment of any such rights for the future, but the same shall continue and remain in full force and effect. 

 

23. Counterparts.  This Agreement may be signed in counterparts. 
 

24. No Third Party Beneficiaries.  This Agreement is made solely for the benefit of the Parties hereto.  Nothing in the Agreement 

shall be construed to create any rights in or duty to, or standard of care with respect to, or any liability to, any person not a party 

to this Agreement. 

 

25. Dispute Resolution.  Unless otherwise agreed by the Parties, all disputes arising under this Agreement shall be resolved pursuant 

to the Dispute Resolution Process set forth in the Interconnection Tariff. 

 

26. Severability.  If any clause, provision, or section of this Agreement is ruled invalid by any court of competent jurisdiction, the 

invalidity of such clause, provision, or section, shall not affect any of the remaining provisions herein. 

 
27. Signatures.  IN WITNESS WHEREOF, the Parties hereto have caused two (2) originals of this Agreement to be executed under 

seal by their duly authorized representatives.  

 Dry Bridge Solar 1 LLC:                                                            The Narragansett Electric Company (d/b/a National Grid): 

Name:   Name:   

Title:   Title:   

Date:   Date:   

Signature:   Signature:   
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Attachment 1:  Description of Facilities, including demarcation of Point of Common Coupling 

 

Dry Bridge Solar 1 LLC, is requesting the interconnection of 10,000 kW (AC) inverter Based PV Facility, (“the facility”), to National 

Grid’s 34.5 kV distribution system, (“the Project”). This application is one of a group of five projects studied together (RI-24926794, 

RI-24926796, RI-24926798, RI-24926805, RI-26012283). The systems will export power beyond the PCC onto the Company’s 

Electric Power System (“EPS”) as this system is proposed to be ‘stand-alone’ Facility. Four 10,000 kW projects (RI-24926794, RI-

24926796, RI-24926798, RI-24926805) will be located at 471 Dry-Bridge Road, North Kingstown RI 02852 and will interconnect to 

National Grid’s Wickford Substation, 8089T1,  34.5 kV distribution circuit. For this Project, the PCC is defined as Pole #13-53-2.  

 

a. Description of proposed design/configuration: 

 

• Four (4) Customer owned, SG3150U-MV 3,150-EV-US inverters factory limited to 2,500 kW / kVA inverters @ 35°Celsius 

(C) (10,000 kW / kVA total) 

• Four (4) Customer owned 3,150 kVA, 34.5 kV wye-grounded primary, with a fully insulated and isolated neutral bushing, 

630 V wye secondary, Z of 5.75%, X/R of 8 

• One (1) Customer owned grounding transformer 1000kVA, 34.5 kV wyegrounded primary, 480 V delta secondary, Z of 

5.75%, X/R of 4 

• One (1) Customer owned 35 kV pad-mount G&W Viper switchgear and SEL 651R relay assembly 

• One (1) Customer owned, S & C Omni-rupter, Model #147513, 35 kV gangoperated airbreak switch, with visible blades 

accessible to utility 

c. Metering: The company will install one (1) pole-mounted primary meters, please refer to ESB 750 and ESB 756 

Appendix D for service installation and primary meter installations.  

d. PCC: The Company’s Design Personnel will determine the exact location of the Company’s facilities and the 

Customer’s gang operated disconnect. The Customer’s gang operated disconnect must be accessible by the Company’s 

personnel at all times, and be capable of being locked open and tagged by Company personnel. The Point of Common 

Coupling (PCC) will be designated as the Customer’s side of the Company’s primary meter of the Company’s service 

transformer. The Interconnecting Customer must install their Facilities up to the Company revenue meter. The 

Interconnecting Customer must provide sufficient conductor to allow the Company to make final connections at the 

meter pole. The Company will provide final connection of the Interconnecting Customer conductors to the Company 

meter.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.nationalgridus.com/niagaramohawk/non_html/constr_esb750.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb756.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb756.pdf
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Attachment 2a:   Description of System Modifications (Distribution) 

 

National Grid System Modifications required for the interconnection of 10,000 kW (AC) as identified in the impact studies are as 

follows: 

 

On the Customer’s property: 

• Install one (1) loadbreak switch on proposed Pole #13-51. 

• Install one (1)  recloser on proposed Pole #13-52. 

• Install one (1) three-phase disconnect switch on proposed Pole #13-53-1. 

• Install one (1) primary meter on proposed Pole #13-53-2.  

• Install ~150’ circuit feet of three phase overhead 795 ACSR from Pole #13-50 to proposed Pole #13-53 and 100’ of 1/0 

AAAC from Pole #13-53 to proposed Pole #13-53-2. 

 

On the Company’s distribution system: 

 

• Installation of 8,000 circuit feet of two (2) sets of underground 3-1/C 1000 SCUEPR cable from pole #9121 in the right-of-way 

outside Wickford Substation to man hole located at the intersection of South County Trail and Ten Rod Road.Customer is 

responsible for installation of man hole and duct civil work.  

• Install 7,800 circuit feet of 3-795 ACSR overhead conductors from existing Pole #5 South County Trail to proposed Pole # 13-50 

Dry Bridge Road. The proposed overhead line extension will overbuild an existing 15 kV class circuit. 

 

At the Company’s Distribution Substation: 

 

• Installation of two (2) 33/44/55 MVA Wye-Wye transformer  

• Installation of two (2) 34.5kV feeders with protection and control, including but not limited to site work, grounding, conduits, 

fencing and driveway from the street. 
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Attachment 2b: Description and specific requirements of  ASO (Affected System Operator) upgrades (transmission) 

 

• Installation of 115kV loop tap off the L190 to new Wickford Substation, consisting of breaking the L190 line at structure #143 

and installing two new spans of wire between the existing transmission line and the substation busses.  

• Installtion of new steel three pole structures on concrete caisson foundation  

• Structure #123 on the adjacent 34.5kV, 3311 line will need to be replaced to support the L190 construction. 

• Installation of 115kV four (4) breaker ring bus including breakers, disconnect switches, bus, bus insulators and wave trap; and 

associated site-work, grounding, foundations, structures, and associated protection and control. 

 

It will be the responsibility of the Interconnecting Customer, at its sole cost and expense, to secure and obtain in favor of itself and the 

Company, the following: any and all rights, consents, permits, approvals, and easements (free and clear from any encumbrances), as are 

required for the Company’s System Modifications on any Interconnecting Customer-owned property or any third-party owned property 

(“Third Party Rights and Approvals”).  The Interconnecting Customer shall use the Company’s standard form when obtaining all Third 

Party Rights and Approval, as applicable.  The Company will seek to obtain, at the Interconnecting Customer’s sole cost and expense, 

any and all rights, consents, permits, approvals, and easements for the System Modifications on any Company owned property or within 

any public roadway as the Company determines necessary in its sole discretion (“Other Rights and Approvals”; together with Third 

Party Rights and Approvals referred to as “System Modification Required Approvals”).  The Interconnecting Customer will fully 

cooperate with the Company in obtaining the Other Rights and Approvals.  The Company shall not be required to accept any System 
Modification Required Approvals that are not in form or on terms satisfactory to the Company in its sole discretion, or that impose 

additional liabilities or costs on the Company.  The Company shall not be required to appeal or challenge the denial of any System 

Modification Required Approvals or the imposition of any unsatisfactory term or condition.  The Company shall not be obligated to 

commence the construction of the System Modifications unless and until it has received all System Modification Required Approvals 

in accordance with this provision, and Sections 5 and 15 of this Agreement, above, and the Company’s Terms and Conditions for 

Distribution Service, tariff R.I.P.U.C  No. 2180, as amended from time to time. 
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Attachment 3a:   Costs of System Modifications Re-Study and Cost-Allocation, , Third Party Costs, and Payment Terms 

(Distribution) 

 

This application consists of one of five projects that were studied together with total system size of 50,000 kW. The Interconnecting 

Customer understands and agrees that, not with standing the costs detailed in this Agreement, if one of the applications (RI-24926794, 

RI-24926796, RI-24926798, RI-24926805, RI-26012283) does not move forward with the interconnection of a facility to the 

Company’s electric power system, the total common modification costs will be re-estimated and reallocated among the remaining 

facilities, as determined by the Company in its sole discretion. Note the Company will not proceed with construction unless it has 

received adequate payment from all applicable customers within the group.  

At present, Total System Modification Costs associated with these projects (RI-24926794, RI-24926796, RI-24926798, RI-24926805, 

and RI-26012283) is $8,853,660.00 +/-25%.  

At Present, the total system modification costs associated with this application are: $1,895,719.00 

• Cost for the required common system modifications on the Company’s Distribution system as mentioned in attachment 2 is 

$1,831,484.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805, RI-26012283. RI-24926794 will be responsible for: $366,297.00  

• Cost for the required common system modifications on the Company’s Distribution Substation as mentioned in attachment 2 is 

$3,611,479.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805, RI-26012283. RI-24926794 will be responsible for: $722,295.00 

• Cost for the required facility specific  modifications on the Company’s Distribution system as mentioned in attachment 2 is 

$1,887,884.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805. RI-24926794 will be responsible for: $471,971.00  

• Total cost of facility specific system modifications on the Interconnecting Customer’s (or other private) property as mentioned in 

Attachment 2 above: $370,108.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata 

basis with RI-24926794, RI-24926796, RI-24926798, RI-24926805. RI-24926794 will be responsible for: $92,527.00 

• Witness Testing & EMS Integration is $30,000. The cost for this portion will be shared on pro rata basis with RI-24926794, RI-

24926796, RI-24926798, RI-24926805. RI-24926794 will be responsible for: $7,500.00 

• The estimated taxes associated with the donated property for this project, which includes the manhole and duct system is 

$270,352. The tax amount is the 2020 rate of 11.08%. RI-24926794 will be responsible for: $54,070.00. 

• Tax gross-up adder on capital costs is or $844,854.00. RI-24926794 will be responsible for: $181,059.00. (A 2020 tax rate of 

11.08% is expected to apply to contributions in aid of construction (“CIAC”) payments received by The Narragansett Electric 

Company from the Interconnecting Customer, and a 2020 tax rate of 11.08% is expected to apply to CIAC payments associated 

with substation modifications for interconnections.  The calculation of the tax gross-up adder is included in this cost estimate on 
the basis of tax guidance published by the Internal Revenue Service, but tax rates and decisions are ultimately subject to IRS 

discretion.  By signing this agreement, the Interconnecting Customer understands and agrees that the tax has been estimated for 

convenience and that the Interconnecting Customer remains liable for all tax due on CIAC payments, payable upon the 

Company’s demand.  

•  

Re-Study and Cost Re-Allocation 

 

The Interconnecting Customer understands and agrees that, notwithstanding the costs detailed in this Agreement, if the other 

Facility does not move forward with its interconnection to the Company’s electric power system, the Facility’s interconnection 

may need to be restudied, and the System Modification costs will be re-estimated for both Facilities as described in attachment 1 

above as determined by the Company in its sole discretion.  In such a case, the Interconnecting Customer shall be responsible for 
the full amount of any study costs and increase in the costs in order to continue with the Facility’s interconnection under this 

Agreement, including its pro-rata share of any re-estimated and re-allocated costs. 

 

The System Modification costs were developed by the Company with a general understanding of the project and based upon 

information provided by the Interconnecting Customer in writing and/or collected in the field. The cost estimates were prepared 

using historical cost data, data from similar projects, and other assumptions, and while they are presumed valid for 60 business 
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days from the date of the Impact /Group Study, the Company reserves the right to adjust those estimated costs as authorized under 

this Agreement, the Tariff, or by law and to require the Interconnecting Customer to pay any such additional costs. 

 

Other Requirements Costs 

 

It will be the responsibility of the Interconnecting Customer, at its sole cost and expense, to secure and obtain in favor of itself and 

the Company, the following: any and all rights, consents, permits, approvals, and easements (free and clear from any encumbrances), 

as are required for the Company’s System Modifications on any Interconnecting Customer-owned property or any third-party owned 

property (“Third Party Rights and Approvals”).  The Interconnecting Customer shall use the Company’s standard form when 

obtaining all Third Party Rights and Approval, as applicable.  The Company will seek to obtain, at the Interconnecting Customer’s 
sole cost and expense, any and all rights, consents, permits, approvals, and easements for the System Modifications on any Company 

owned property or within any public roadway as the Company determines necessary in its sole discretion (“Other Rights and 

Approvals”; together with Third Party Rights and Approvals referred to as “System Modification Required Approvals”).  The 

Interconnecting Customer will fully cooperate with the Company in obtaining the Other Rights and Approvals.  The Company shall 

not be required to accept any System Modification Required Approvals that are not in form or on terms satisfactory to the Company 

in its sole discretion, or that impose additional liabilities or costs on the Company.  The Company shall not be required to appeal or 

challenge the denial of any System Modification Required Approvals or the imposition of any unsatisfactory term or condition.  

The Company shall not be obligated to commence the construction of the System Modifications unless and until it has received all 

System Modification Required Approvals in accordance with this provision, and Sections 5 and 15 of this Agreement, above, and 

the Company’s Standards for Connecting Distributed Generation, R.I.P.U.C  No. 2180, as amended from time to time. 

 
The total cost of common System Modifications and the Facility’s System Modification costs do not include any costs for third 

party rights and approvals, including without limitation any Verizon costs and charges (and fees for services related thereto), for 

which the Interconnecting Customer may be directly responsible. Additional costs may be involved if the required pole work takes 

place in Verizon’s maintenance areas. These costs will be billed directly to the Interconnecting Customer by Verizon.  

 

Third party costs, to the extent applicable, are in addition to the total common System Modifications costs and the Facility’s 

System Modification Costs and must be paid directly by the Interconnecting Customer to the appropriate third party.  

 

Payment Terms:  

Note: a Letter of Credit is required to be in place for second, third, and fourth payments. It will be required to be in place until the 

project has been fully reconciled.  

System Modifications Costs may be paid in full if less than $25,000, or  if greater than $25,000 in  scheduled payments  (per Section 

5.5 of R.I.P.U.C  No. 2180):  

• The first payment (5%) of $94,788.00 was due when the Exhibit H-Interconnection Service Agreement was returned to the 

Company with Interconnecting Customer signature. The first payment in the amount of $94,788.00 was processed on 

November 11, 2019.  

• The second payment (20%) of $379,142.00 allowed for the completion of final engineering and procurement of long lead 

material items. The second payment in the amount of $379,142.00 was processed on May 4, 2020.  

•     The third payment (40%) of $758,287.60 is due within 15 business days from the receipt of the third payment invoice. This 

payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An invoice, including payment 

instructions, will be sent to the Interconnecting Customer and must be received by October 1, 2020. Proof of payment is 

required.  

 

•  The fourth and final payment (35%) of $663,501.65 (is due within 15 business days from the receipt of the fourth and final 

payment invoice. This payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An 

invoice, including payment instructions, will be sent to the Interconnecting Customer and must be received prior to January 

15, 2021. Proof of payment is required. If the design of the System Modifications changes during the design as a result of 
permitting or access issues, the company reserves the right to adjust the cost of the Systems Modifications prior to issuing the 

fourth and final invoice.  
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Attachment 3b: Cost of ASO Upgrades and DAF Charges (Transmission),  Ongoing Cost Security, ISO-NE Study and 

Operating Requirements: 

 

This application is one of five projects studied together with total system size of 50,000 kW. The Interconnecting Customer understands 

and agrees that, notwithstanding the costs detailed in this Agreement, if one of the applications (RI-24926794, RI-24926796, RI-

24926798, RI-24926805, and RI-26012283) does not move forward with the interconnection of a facility to the Company’s electric 

power system, the total common modification costs will be re-estimated and reallocated among the remaining facilities, as determined 

by the Company in its sole discretion. Note the Company will not proceed with construction unless it has received adequate payment 

from all applicable customers within the group. All ASO upgrade costs are fully reconcilable.  

At present, the ASO upgrades associated with these projects (RI-24926794, RI-24926796, RI-24926798, RI-24926805, and RI-

26012283) is estimated to be $18,189,040.00 

At present, ASO upgrades associated with this application are: $3,637,808.00 +/- 25% and itemized as follows: 

• Total cost of common line upgrades at the transmission side of the NEW Substation as mentioned in Attachment 2b above is 
$1,819,463.00 (includes capital, removal, and O&M costs). The cost for this upgrade will be shared on a pro-rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805, and RI-26012283. RI-24926794 will be responsible for 20% or $363,892.60  
 

• Total cost of common upgrades at the substation site of the NEW Substation as mentioned in Attachment 2b above is 

$14,221,031.00 (includes capital, removal, and O&M costs). The cost for this upgrade will be shared on a pro-rata basis with 

RI-24926794, RI-24926796, RI-24926798, RI-24926805, and RI-26012283. RI-24926794 will be responsible for 20% or 

$2,844,206.20. 

 

• Tax gross-up adder on capital costs is or $429,709.00 (A 2020 tax rate of 13.43% is expected to apply to contributions in aid 

of construction (“CIAC”) payments received by the Company, on behalf of the ASO, from the Interconnecting Customer.  The 

calculation of the tax gross-up adder is included in this cost estimate on the basis of tax guidance published by the Internal 
Revenue Service, but tax rates and decisions are ultimately subject to IRS discretion.  By signing this agreement, the 

Interconnecting Customer understands and agrees that the tax has been estimated for convenience and that the Interconnecting 

Customer remains liable for all tax due on CIAC payments, payable upon the Company’s demand.). 

 

Direct Assignment Facility (DAF) Charges 

In addition to the payment for the initial construction of the ASO upgrades, this application will be assessed on a monthly basis for the 

carrying charges for the actual costs of the ASO upgrades.  These charges are calculated and charged to the Company by the ASO in 

accordance with Schedule 21-NEP, Attachment DAF, to the ISO-NE Open Access Transmision Tariff (“DAF Charges”).  DAF 

Charges are calculated by multiplying actual total ASO Gross Plant Investment by the Annual Transmission Carrying Charge rate that 

is in effect at the time (adjusted annually).  The Annual Transmission Carrying Charge rate shown below is provided for illustrative 

purposes only.   

The estimated calculation for the DAF Charge is detailed below and will be recalculated based on the actual reconciled costs: 

 Estimated Total ASO Gross Plant Investment $16,031,871.00 

 ASO (NEP) Carrying Charge   5.21% (this is an annual charge, and is subject to change over time) 

 Annual Transmission Carrying Charge  $835,260.00 

 Estimated Monthly billing   $69,605.00 

 This application’s pro-rata share   $13,921.00 
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Ongoing Costs Security 

 

On or before the date on which Interconnecting Customer pays the Company's final invoice, Interconnecting Customer shall deliver to 

the Company, at the Interconnecting Customer’s election, cash equal to the sum of the total of four (4) months of the DAF Charges for 

which Interconnecting Customer is responsible under this Agreement or a letter of credit, in form and substance complying with the 

requirements of this Attachment 3b and also acceptable to the Company, such acceptance not to be unreasonably withheld or delayed, 

having a face amount at least equal to the sum of  the total of four (4) months of the DAF Charges for which Interconnecting Customer 

is responsible under this Agreement. 

 

Following the date as of which the Interconnecting Customer is no longer obligated to pay any DAF Charges pursuant to or in connection 
with this Agreement, Interconnecting Customer may cause a one-time reduction in the face amount of the Ongoing Costs Security by 

an amount equal to the DAF Charges.  Interconnecting Customer shall maintain the Ongoing Costs Security, any revisions, modification 

or amendment thereof, and any replacement for such Ongoing Costs Security, in full force and effect at all times, provided, however, 

that Interconnecting Customer may terminate the Ongoing Costs Security, any revisions, modification or amendment thereof, and any 

replacement for such Ongoing Costs Security, only from and after  the date as of which Interconnecting Customer is no longer obligated 

to pay any DAF Charges pursuant to or in connection with this Agreement..  The Company shall have the right to draw upon the Ongoing 

Costs Security provided under this Agreement, any revisions, modification or amendment thereof, and any replacement for such Ongoing 

Costs Security, from time to time, in the event that the Interconnecting Customer fails to timely meet any of its obligations under this 

Agreement, including, without limitation, with respect to payment of DAF Charges, as well as any interest and penalties. 

 

The Interconnecting Customer shall be solely responsible for all costs associated with each letter of credit (each, a “Letter of Credit”) 
provided pursuant to this this Agreement, including, without limitation, the costs of obtaining, maintaining and replacing such Letter of 

Credit and reimbursement of each Letter of Credit Bank (as such terms are defined below).  Each Letter of Credit shall be in a form and 

substance complying with the requirements of this Agreement and also acceptable to the Company, such acceptance not to be 

unreasonably withheld or delayed.  Each Letter of Credit shall be an irrevocable, unconditional, and transferable standby letter of credit 

issued by a U.S. commercial bank or a U.S. branch of a foreign bank (the “Letter of Credit Bank”) provided that the Interconnecting 

Customer is not an affiliate of the Letter of Credit Bank, the Letter of Credit Bank has at least ten billion dollars ($10,000,000,000) in 

assets and the Letter of Credit Bank’s lowest credit rating is at least A2 from Moody’s Investors Service or A from Standard and Poor’s 

Ratings Services (“Letter of Credit Bank Requirement(s)”). If at any time (i) the Letter of Credit Bank fails to satisfy any Letter of Credit 

Bank Requirement, or (ii) the Letter of Credit Bank advises that it will not renew the applicable Letter of Credit beyond its current 

expiration date (“Notice of Cancellation”), then, the Interconnecting Customer shall deliver a replacement letter of credit from a bank 

meeting the Letter of Credit Bank Requirements and the other requirements of this Agreement. Such replacement letter of credit shall 

be delivered to the Company promptly but in no event later than ten (10) Calendar Days following the date on which the Company 
notifies the Interconnecting Customer that the Letter of Credit Bank first fails to satisfy any Letter of Credit Bank Requirement or, in 

the case of a Notice of Cancellation, thirty (30) Calendar Days prior to the current expiration date of the applicable Letter of Credit.  If 

Interconnecting Customer fails to provide such replacement Letter of Credit by the applicable date contemplated by this Agreement, the 

Company shall have the immediate right to draw the full amount remaining under the applicable existing Letter of Credit. 

 

Any Letter of Credit delivered pursuant to this Agreement, as such Letter of Credit may be replaced, revised, modified, or amended, 

from time to time, as contemplated above, shall serve as security for Interconnecting Customer's obligations under this Agreement, 

including, without limitation and as applicable, capital cost payment responsibilities and obligations relating to design and installation 

of ASO upgrades and DAF Charge payment obligations. 

 

Interconnecting Customer shall maintain each Letter of Credit provided under this Agreement, any revisions, modification or amendment 
thereof, and any replacement for such Letter of Credit, in full force and effect at all times; provided, however, that  any Letter of Credit, 

any revision, modification or amendment thereof, and any replacement for such Letter of Credit, may be terminated only if and when 

termination of the applicable Letter of Credit is expressly permitted by the terms of this Agreement. The Company shall have the right 

to draw upon each Letter of Credit provided under this Agreement, any revisions, modification or amendment thereof, and any 

replacement for such Letter of Credit, from time to time, in the event the Interconnecting Customer fails to timely and fully meet any of 

its obligations under this Agreement or as otherwise permitted or contemplated by this Agreement. 

 

If Interconnecting Customer fails to make any payments required under this Agreement or fails to provide and maintain the security 

contemplated above, each in the form, amounts, and at the times, required, the Company may exercise any rights, and pursue any 

remedies, available to it under this Agreement or the Interconnection Tariff.  If any payment date or other due date specified in this 

Agreement falls on a weekend or a federal bank holiday, then such payment or due date shall be deemed to be the next business day.  

The face amount of any Letter of Credit represents an estimate only; the actual amount for which the Interconnecting Customer is 
responsible under this Agreement may be different than such estimates. For the avoidance of doubt, Interconnecting Customer shall be 
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responsible for any tax obligations the Company may incur in drawing upon any Letter of Credit. 

 

 

 

ISO-NE Operating Requirement 

 

This is part of a group of generating Facilities within close proximity, as determined by ISO-NE, which equals or exceeds an aggregate 

of 5MW /[This is a Facility whose export equals or exceeds 5 MW] and will be required to comply with ISO-NE’s requirements, 

including Operating Procedure No. 14. Prior to the Company providing Authorization to Interconnect, the Interconnecting Customer 

will be required to provide evidence that it has complied with all applicable ISO-NE registration requirements. Additionally, ISO-NE 

may determine that there are additional ASO upgrade costs. 

 

Payment Terms:  

ASO upgrade costs:  

• The first payment (5%) of $181,890.40 was due when the Exhibit H-Interconnection Service Agreement was returned to the 

Company with Interconnecting Customer signature. We are in receipt of the first payment in the amount of $176,022.00 

which was processed on November 11, 2019. The remaining balance of $5,868.35 will be split between the 3rd and 4th 

payments.  

• The second payment (20%) of $727,561.60 allowed for the completion of final engineering and procurement of long lead 

material items. The second payment in the amount of $704,089.00 was processed on May 4, 2020. The remaining balance of 

$23,473.40 will be split between the 3rd and 4th payments.  

•     The third payment (40%) of $1,469,794.07 is due within 15 business days from the receipt of the third payment invoice. This 

payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An invoice, including payment 
instructions, will be sent to the Interconnecting Customer and must be received by October 1, 2020. Proof of payment is 

required.  

 

•  The fourth and final payment (35%) of $1,287,903.67 (is due within 15 business days from the receipt of the fourth and final 

payment invoice. This payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An 

invoice, including payment instructions, will be sent to the Interconnecting Customer and must be received prior to January 

15, 2021. Proof of payment is required. If the design of the System Modifications changes during the design as a result of 

permitting or access issues, the company reserves the right to adjust the cost of the Systems Modifications prior to issuing the 

fourth and final invoice.  

 

DAF carrying charge: 

• The initial 4 months of DAF payments is required 30 days prior to the in-service date and is anticipated February 2022 and is 

required in the form of a letter of credit 
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Attachment 4:   Special Operating Requirements, if any 

 

The generating system may only normally generate onto the 8089T1 feeder and National Grid’s Regional Control Center must first 

give permission to the Interconnecting Customer to allow the operation of their system.  The generator may not be allowed to operate 

with the local electrical power system (EPS) in an abnormal state.  To ensure the safe and reliable operation of National Grid’s EPS, 

National Grid may choose to disconnect the customer at the PCC when abnormal system conditions develop and/or circuit 

reconfiguration takes place on the EPS. 

 

 

1. The Interconnecting Customer  is required to adhere to the following standards which are incorporated in their entirety by 

reference: 

a. National Grid’s Standards for Interconnecting Distributed Generation (R.I.P.U.C. 2180), available at: 

http://www.nationalgridus.com/non_html/RI_DG_Interconnection_Tariff.pdf  

b. Electric System Bulletin 750 “Specifications for Electrical Installations”. ESB 750, available at: 

http://www.nationalgridus.com/non_html/shared_constr_esb750.pdf 

c. Electric System Bulletin 756 “Requirements for Parallel Generation Connected to a National Grid-Owned EPS”. 

ESB756D, available at: www.nationalgridus.com/non_html/shared_constr_esb756.pdf 

2. The Interconnecting Customer is required to address any outstanding requirements (that are not explicitly addressed 

herein), which are described in the most recent application review memo and/or study report (which is hereby 

incorporated in its entirety) provided by the Company on or prior to the Effective Date of this Interconnection Service 

Agreement. 

a. If the Effective Date of this Interconnection Service Agreement precedes the issuance of a required Detailed Study 

by the Company, the Interconnecting Customer is also required to address any outstanding requirements described 

in the Detailed Study Report upon its issuance. 

3. Interconnecting Customer shall adhere to the requirements identified in the Impact Study dated 11/06/2018.  

4. Interconnecting Customer shall provide  Compliance Documentation, including photographs, as requested by, and to the 

satisfaction of, the Company. 

5. Interconnecting Customer may not be allowed to operate with the local EPS in an abnormal state. To ensure the safe and 

reliable operation of National Grid’s EPS, National Grid may disconnect the Customer at the PCC when abnormal system 

conditions develop and/or circuit reconfiguration takes place on the EPS. 

6. Per section 6.4 of this agreement, Interconnecting Customer shall provide an external AC UTILITY DISCONNECT, 

accessible at all times by National Grid personnel. 

7. Interconnecting Customer’s AC UTILITY DISCONNECT switch shall be labeled “AC UTILITY DISCONNECT”. 

8. The AC UTILITY DISCONNECT shall be gang operated, have a visible break when open, be rated to interrupt the 

maximum generator output and be capable of being locked open, tagged and grounded on the Company side by Company 

personnel. The visible break requirement can be met by opening the enclosure to observe the contact separation. The 

Company shall have the right to open this disconnect switch in accordance with the Interconnection Tariff. The switch has 

to be installed at the DR output on the current carrying lines. Shunt mechanisms are not permitted. 

9. If the AC UTILITY DISCONNECT switch is not adjacent to the meter and/or PCC, Interconnecting Customer shall 

provide a permanent plaque locating the switch. 

10. All plaques as described in NEC 705.10, 705.12 (7), 690.56, 692.4 and 705.70 shall be installed, as applicable. 

11. All Interconnecting Customer-Owned meters shall be labeled “CUSTOMER-OWNED METER” 

12. Interconnecting Customer shall install a permanent plaque or directory at the revenue meter and at the PCC with a 

warning about the generator(s) installed. 

http://www.nationalgridus.com/non_html/RI_DG_Interconnection_Tariff.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb750.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb756.pdf
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13. Interconnecting Customer shall be responsible for providing necessary easements and/or environmental and/or municipal 

permits, as requested by the Company. 

14. For systems greater than 25kW, Interconnecting Customer shall provide a means of communication to the National Grid 

revenue meter. This may be accomplished with an analog/POTS (Plain Old Telephone Service) phone line (capable of direct 

inward dial without human intervention or interference from other devices such as fax machines, etc.), or – in locations with 

suitable wireless service, a wireless meter. Feasibility of wireless service must be demonstrated by Interconnecting 

Customer, to the satisfaction of National Grid. If approved, a wireless-enabled meter will be installed, at the customer's 

expense. If and when National Grid's retail tariff provides a mechanism for monthly billing for this service, the customer 

agrees to the addition of this charge to their monthly electric bill. Interconnecting Customer shall have the option to have 

this charge removed, if and when a POTS phone line to National Grid’s revenue meter is provided. 

15. For systems with redundant relaying, Company witness testing will be required. Customer shall develop, and provide for 

approval, a functional test procedure, including settings for relaying scheme. Witness test plan must be approved by 

Company prior to scheduling Company personnel for witness test.  

16. Interconnecting Customer may only generate onto the feeder referenced in the Impact Study. National Grid’s Regional 

Control Center must first give permission to the customer to allow the operation of their system.  

 

17. Interconnecting Customer’s protection scheme submitted for review must meet National Grid’s specific protection 

requirements. Interconnecting Customer shall submit a PE stamped one-line, including relay settings, that meets the 

requirements specified within this document to National Grid for review and approval, before a Witness Test plan can be 

reviewed. Please refer to “Expedited/Standard Process Completion Documentation Checklist”, per Company’s website for 

additional required documentation.  

18. In order to minimize the impact of the proposed generation on the EPS and area customers, National Grid will require that 

the reactive contribution of the PV interconnection be maintained between a 99% leading and lagging power factor at the 

PCC during the normal operation of the PV array. In addition, The PV interconnection shall not contribute to greater than 

a 3.0% change in voltage on the National Grid EPS under any conditions. 

19. The Customer shall be responsible for obtaining all easements and permits required for any line extension not on public 

way in accordance with the Company’s requirements. The Customer shall provide unencumbered direct access to the 

Company’s facilities along an accessible plowed driveway or road, where the equipment is not behind the Customer's 

locked gate. In those cases where Company equipment is required to be behind the Customer's locked gate, double 

locking, with both the Company’s and Customer’s locks shall be employed. 

20. The Interconnecting Customer is responsible for coordinating with Verizon for any Verizon work. These costs will be 

billed directly to the customer from Verizon.  It will be the responsibility of the customer to obtain any and all easements 

and required permitting for work that takes place on private property.    

 

Attachment 5: Agreement between the Company and the Company's Retail Customer 

 

If the Company’s Retail Customer (account holder) is not the owner (and/or operator) of the Facility, then Exhibit I - Agreement 

Between the Company and the Company's Retail Customer - shall be signed by the Company's Retail Customer and executed by the 

Company, and shall be considered part of this Interconnection Service Agreement. It shall be the responsibility of the Interconnecting 

Customer to notify the Company if the Exhibit I associated with this application changes. 
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Attachment 6:  System Modifications Construction Schedule 

Below is an estimated construction schedule.  This schedule is conceptual, and shows the duration of the facility’s milestones from a 

“start-date” to an “in-service” date, in calendar days.  This conceptual schedule is based upon assumptions and knowledge regarding 

the project, the site, and activities as of the date of the impact study.  These estimations of construction time frames and total duration 

do not include any time that the Company’s performance is on hold, delayed, or interrupted, including, without limitation, while 

waiting on information or on the performance of obligations by the Interconnecting Customer and/or third parties (including, without 

limitation, Verizon, ISO-NE, Railroad), as a result of unknown environmental and/or permitting issues, events of force majeure, 

and/or as a result of required transmission outages. 

 

The start-date for this construction schedule is deemed to have occurred once :  (1) the Interconnection Service Agreement (“ISA”) 
has been executed (i.e., signed) by both National Grid (“Company”) and the Interconnecting Customer (“Customer”); and (2) the first 

payment has been submitted by the Customer to the Company, provided , however, that the Company shall not be required to provide 

any services or order any equipment without receiving adequate payment therefore from the Interconnecting Customer nor will it be 

required to initiate any construction before it has received full payment from the Interconnecting Customer. 

 

Attachment 6 - Appendix A: System Modifications Construction Schedule 

 
Total Duration for Construction:  108 weeks 
 

 

Milestone Estimated 

Duration 

Responsible 

Party 

First Payment Start Customer 

Distribution System Modification Design  6 weeks National Grid 

Substation System Modification Design and 

Outage Planning  

28weeks National Grid 

Secure Required Permits/Easements and 

Petition for National Grid Work 

16 weeks National Grid 

and Customer 

(Before Construction Begins) Customer & 

National 

Grid 

 

Submit Final Payment As per ISA  

(Before Construction Begins) Customer 

Distribution System Schedule Coordination 

and Construction  

12 weeks National Grid 

Substation System Schedule Coordination 

and Construction 

52 weeks National Grid 

Witness Test Scheduled and Approved 

and Completion Documentation Approved 

3 weeks National Grid 

and Customer 

Meter Installation and Authority to 
Interconnect 

1 week National Grid 

 
 

* Milestones may be contingent on Verizon schedule and/or ISO-NE approval of outages. Customer is responsible to coordinate 

directly with Verizon. This schedule does not include any Design or Construction Time required by Verizon.  

 



 

  

EXHIBIT P 
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1. Parties.  This Interconnection Service Agreement (“Agreement”), dated as of ____________ (“Effective Date”) is for 

application number “24926796” and  Case Number “177530” is entered into, by and between The Narragansett Electric 

Company (doing business as National Grid), a Rhode Island corporation with a principal place of business at 280 Melrose 

St., Providence, RI 02907 (hereinafter referred to as the “Company”), and Dry Bridge Solar 2 LLC, a Limited Liability 

Corporation with a principal place of business (or residence) at 750 Park of Commerce Blvd, Suite 200 Boca Raton, 

Florida 33487 (“Interconnecting Customer”).  (The Company and Interconnecting Customer are collectively referred to as 

the “Parties”).  Terms used herein without definition shall have the meanings set forth in Section 1.2 of the Interconnection 

Tariff which is hereby incorporated by reference.   

 

2. Basic Understandings.  This Agreement provides for parallel operation of an Interconnecting Customer’s Facility with the 
Company EPS to be installed and operated by the Interconnecting Customer at 471 Dry-Bridge Road, North Kingstown, 

RI 02852.  A description of the Facility is located in Attachment 1.  If the Interconnecting Customer is not the Customer, an 

Agreement between the Company and the Company’s Retail Customer, attached as Exhibit I to the Interconnection Tariff, 

must be signed and included as an Attachment to this Agreement. 

 

 All capitalized terms not defined in this Agreement shall have the meaning as defined in Section 1.2 of the 

 Interconnection Tariff., including but not limited to the following terms: 
 

“Affected System” shall mean any neighboring transmission or distribution EPS not under the control of the 

Company (e.g., a municipal utility, or other regulated distribution or transmission utility, which may include 

Affiliates, or ISO-NE, as defined herein).   
 

“Company EPS” shall mean the electric power system owned, controlled or operated by the 

Company used to provide distribution service to its Customers. 
 

“System Modifications” shall mean modifications or additions to Company facilities that are integrated with the 

Company EPS for the benefit of the Interconnecting Customer. 
   
 

 By execution of this Agreement, Interconnecting Customer agrees to the extension of all System Modification construction 

 timelines set forth in R.I. Gen. Laws Section 39-26.3-4.1(d), such that all applicable System Modification timelines set 

 forth in R.I. Gen. Laws Section 39-26.3-4.1(d) shall commence after receipt of all completed Affected System operator(s) 

 studies and approvals, any modified or additional Company studies necessitated as a result of the Affected System operator 

 requirements, execution of any necessitated amendments to this Agreement, and payment of all costs in accordance with 

 this Agreement. 

 

The Interconnecting Customer has the right to operate its Facility in parallel with the Company EPS immediately upon 

successful completion of the protective relays testing as witnessed by the Company and receipt of written notice from the 

Company that interconnection with the Company EPS is authorized (“Authorization Date”). 

 
3. Term.  This Agreement shall become effective as of the Effective Date.  The Agreement shall continue in full force and 

effect until terminated pursuant to Section 4 of this Agreement. 

 

4. Termination.   

 

4.1 This Agreement may be terminated under the following conditions. 

 

4.1.1 The Parties agree in writing to terminate the Agreement. 

 

4.1.2 The Interconnecting Customer may terminate this agreement at any time by providing sixty (60) days written 

notice to Company. 
 

4.1.3 The Company may terminate this Agreement upon the occurrence of an Event of Default by the Interconnecting 

Customer as provided in Section 18 of this Agreement. 
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4.1.4 The Company may terminate this Agreement if the Interconnecting Customer either: (1) fails to energize the 

Facility within 12 months of the Authorization Date; or, (2) permanently abandons the Facility.  Failure to operate the 

Facility for any consecutive 12 month period after the Authorization Date shall constitute permanent abandonment 

unless otherwise agreed to in writing between the Parties. 

 

4.1.5 The Company, upon 30 days notice, may terminate this Agreement if there are any changes in Commission 

regulations or state law that have a material adverse effect on the Company’s ability to perform its obligations under the 

terms of this Agreement. 

 

4.2 Survival of Obligations.  The termination of this Agreement shall not relieve either Party of its liabilities and 
obligations, owed or continuing at the time of termination.  Sections 5, 10, 12, 13, and 25 as it relates to disputes pending or 

for wrongful termination of this Agreement shall survive the termination of this Agreement.  

 

4.3 Related Agreements.  Any agreement attached to and incorporated into this Agreement shall terminate concurrently 

with this Agreement unless the Parties have agreed otherwise in writing. 

 

5.General Payment Terms. The Interconnecting Customer shall be responsible for: 
a.  the Company’s System Modification costs pursuant to the Interconnection Tariff, subject to Section 5.1 below; 

b. any resulting Affected System operator(s) costs for its requirements, including, without limitation, modifications to 
the electric power system of the Affected System operator(s) and operation and maintenance costs;  

c. any costs for modified or additional Company studies and/or System Modifications necessitated as a result of the 

 Affected System operator requirements. 

 

 With respect to any Affected System operator costs, the Interconnecting Customer shall be directly responsible to the 
 Affected System operator provided, however, the Company may, in its sole discretion, elect to include the additional 

 Affected System operator costs in the Company’s agreements. Where the Company includes the Affected System 

 operator(s) costs in its agreements, the costs will be collected by the Company and passed-through to the Affected System 

 operator(s). 
 

Attachments shall include additional terms and conditions associated with the Company’s and, if applicable, Affected System 

operator costs and payment terms.     
 

5.1 Cost or Fee Adjustment Procedures.  The Company will, in writing, advise the Interconnecting Customer in advance of 

any cost increase for work to be performed up to a total amount of increase of 10% only.  Any such changes to the 

Company’s costs for the work shall be subject to the Interconnecting Customer’s consent.  The Interconnecting Customer 
shall, within thirty (30) days of the Company’s notice of increase, authorize such increase and make payment in the amount 

up to the 10% increase cap, or the Company will suspend the work and the corresponding agreement will terminate.  The 

foregoing cost adjustment procedures shall only apply to the Company System Modification costs in Section 5(a) above, as 

detailed in the Impact Study, Detailed Study as necessary and/or ISRDG completed as of the date this Agreement is issued in 

executable form.  The Interconnecting Customer shall be responsible for the actual Affected System operator costs, including 

operation and maintenance costs, and any additional Company costs necessitated as a result of the Affected System operator 

requirements, none of which shall be subject to any cost caps or limitations. 

 

 

5.2 Final Accounting.  The Company within ninety (90) business days after completion of the construction and installation of 

the System Modifications described in an attached exhibit to the Interconnection Service Agreement and all Company work 

orders have been closed, shall provide Interconnecting Customer with a final accounting report of any difference between the (a) 

Interconnecting Customer’s cost responsibility under the Interconnection Service Agreement for the actual cost of such System 
Modifications and for any Impact or Detailed Study performed by the Company, and (b) Interconnecting Customer’s previous 

aggregate payments to the Company for such System Modifications and studies. Costs that are statutorily-based shall not be 

subject to either a final accounting or reconciliation under this provision (e.g. statutorily set study fees for the ISRDG), but may 

be reconciled at any time only if the costs exceed the statutory fee, and the Company seeks to collect actual costs in accordance 

with the applicable statute.To the extent that Interconnecting Customer’s cost responsibility in the Interconnection Service 

Agreement for the System Modifications and in the Impact and/or Detailed Study Agreements (as applicable) for the studies 

performed by the Company exceeds Interconnecting Customer’s previous aggregate payments, the Company shall invoice 

Interconnecting Customer and Interconnecting Customer shall make payment to the Company within forty five (45) days. To the 
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extent that Interconnecting Customer’s previous aggregate payments exceed Interconnecting Customer’s cost responsibility 

under this applicable agreement, the Company shall refund to Interconnecting Customer an amount equal to the difference 

within forty five (45) days of the provision of such final accounting report. 

 

6. Operating Requirements 

 

6.1 General Operating Requirements.  Interconnecting Customer shall operate and maintain the Facility in accordance with 

the applicable manufacturer’s recommended maintenance schedule, in compliance with all aspects of the Company’s 

Interconnection Tariff.  The Interconnecting Customer will continue to comply with all applicable laws and requirements 

after interconnection has occurred.  In the event the Company has reason to believe that the Interconnecting Customer’s 
installation may be the source of problems on the Company EPS, the Company has the right to install monitoring equipment 

at a mutually agreed upon location to determine the source of the problems.  If the Facility is determined to be the source of 

the problems, the Company may require disconnection as outlined in Section 7.0 of the Interconnection Tariff.  The cost of 

this testing will be borne by the Company unless the Company demonstrates that the problem or problems are caused by the 

Facility or if the test was performed at the request of the Interconnecting Customer. 

 

6.2 No Adverse Effects; Non-interference.  Company shall notify Interconnecting Customer if there is evidence that the 

operation of the Facility could cause disruption or deterioration of service to other Customers served from the same Company 

EPS or if operation of the Facility could cause damage to Company EPS or Affected Systems.  The deterioration of service 

could be, but is not limited to, harmonic injection in excess of IEEE Standard 1547-2003, as well as voltage fluctuations 

caused by large step changes in loading at the Facility.  Each Party will notify the other of any emergency or hazardous 
condition or occurrence with its equipment or facilities which could affect safe operation of the other Party’s equipment or 

facilities.  Each Party shall use reasonable efforts to provide the other Party with advance notice of such conditions. 

 

The Company will operate the EPS in such a manner so as to not unreasonably interfere with the operation of the Facility.  

The Interconnecting Customer will protect itself from normal disturbances propagating through the Company EPS, and such 

normal disturbances shall not constitute unreasonable interference unless the Company has deviated from Good Utility 

Practice.  Examples of such disturbances could be, but are not limited to, single-phasing events, voltage sags from remote 

faults on the Company EPS, and outages on the Company EPS.  If the Interconnecting Customer demonstrates that the 

Company EPS is adversely affecting the operation of the Facility and if the adverse effect is a result of a Company deviation 

from Good Utility Practice, the Company shall take appropriate action to eliminate the adverse effect. 

 

6.3 Safe Operations and Maintenance.  Each Party shall operate, maintain, repair, and inspect, and shall be fully 
responsible for, the facility or facilities that it now or hereafter may own unless otherwise specified in this Agreement.  Each 

Party shall be responsible for the maintenance, repair and condition of its respective lines and appurtenances on their 

respective side of the PCC.  The Company and the Interconnecting Customer shall each provide equipment on its respective 

side of the PCC that adequately protects the Company’s EPS, personnel, and other persons from damage and injury. 

 

6.4 Access.  The Company shall have access to the disconnect switch of the Facility at all times. 

 

6.4.1 Company and Interconnecting Customer Representatives.  Each Party shall provide and update as necessary 

the telephone number that can be used at all times to allow either Party to report an emergency. 

 

6.4.2 Company Right to Access Company-Owned Facilities and Equipment.  If necessary for the purposes of the 
Interconnection Tariff and in the manner it describes, the Interconnecting Customer shall allow the Company access to 

the Company’s equipment and the Company’s facilities located on the Interconnecting Customer’s or Customer’s 

premises.  To the extent that the Interconnecting Customer does not own all or any part of the property on which the 

Company is required to locate its equipment or facilities to serve the Interconnecting Customer under the Interconnection 

Tariff, the Interconnecting Customer shall secure and provide in favor of the Company the necessary rights to obtain 

access to such equipment or facilities, including easements if the circumstances so require. 

 

6.4.3 Right to Review Information.  The Company shall have the right to review and obtain copies of Interconnecting 

Customer’s operations and maintenance records, logs, or other information such as, unit availability, maintenance 

outages, circuit breaker operation requiring manual reset, relay targets and unusual events pertaining to Interconnecting 

Customer’s Facility or its interconnection with the Company EPS.  This information will be treated as customer-

confidential and only used for the purposes of meeting the requirements of Section 4.2.4 in the Interconnection Tariff. 
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7. Disconnection 

 

7.1 Temporary Disconnection 

  

7.1.1 Emergency Conditions.  Company shall have the right to immediately and temporarily disconnect the Facility 

without prior notification in cases where, in the reasonable judgment of Company, continuance of such service to 

Interconnecting Customer is imminently likely to (i) endanger persons or damage property or (ii) cause a material 

adverse effect on the integrity or security of, or damage to, Company EPS or to the electric systems of others to which 

the Company EPS is directly connected.  Company shall notify Interconnecting Customer promptly of the emergency 
condition.  Interconnecting Customer shall notify Company promptly when it becomes aware of an emergency condition 

that affects the Facility that may reasonably be expected to affect the Company EPS.  To the extent information is 

known, the notification shall describe the emergency condition, the extent of the damage or deficiency, or the expected 

effect on the operation of both Parties’ facilities and operations, its anticipated duration and the necessary corrective 

action. 

 

7.1.2 Routine Maintenance, Construction and Repair.  Company shall have the right to disconnect the Facility from 

the Company EPS when necessary for routine maintenance, construction and repairs on the Company EPS.  The 

Company shall provide the Interconnecting Customer with a minimum of seven (7) calendar days planned outage 

notification consistent with the Company’s planned outage notification protocols.  If the Interconnecting Customer 

requests disconnection by the Company at the PCC, the Interconnecting Customer will provide a minimum of seven (7) 
days notice to the Company.  Any additional notification requirements will be specified by mutual agreement in the 

Interconnection Service Agreement.  Company shall make an effort to schedule such curtailment or temporary 

disconnection with Interconnecting Customer. 

 

7.1.3 Forced Outages.  During any forced outage, Company shall have the right to suspend interconnection service to 

effect immediate repairs on the Company EPS; provided, however, Company shall use reasonable efforts to provide the 

Interconnecting Customer with prior notice.  Where circumstances do not permit such prior notice to Interconnecting 

Customer, Company may interrupt Interconnection Service and disconnect the Facility from the Company EPS without 

such notice. 

 

7.1.4 Non-Emergency Adverse Operating Effects.  The Company may disconnect the Facility if the Facility is having 

an adverse operating effect on the Company EPS or other customers that is not an emergency, and the Interconnecting 
Customer fails to correct such adverse operating effect after written notice has been provided and a maximum of forty 

five (45) days to correct such adverse operating effect has elapsed. 

 

7.1.5 Modification of the Facility.  Company shall notify Interconnecting Customer if there is evidence of a material 

modification to the Facility and shall have the right to immediately suspend interconnection service in cases where such 

material modification has been implemented without prior written authorization from the Company. 

 

7.1.6 Re-connection.  Any curtailment, reduction or disconnection shall continue only for so long as reasonably 

necessary.  The Interconnecting Customer and the Company shall cooperate with each other to restore the Facility and 

the Company EPS, respectively, to their normal operating state as soon as reasonably practicable following the cessation 

or remedy of the event that led to the temporary disconnection. 
 

7.2 Permanent Disconnection.  The Interconnecting Customer has the right to permanently disconnect at any time with 30 

days written notice to the Company. 

 

7.2.1 The Company may permanently disconnect the Facility upon termination of the Interconnection Service Agreement 

in accordance with the terms thereof. 

 

8. Metering.  Metering of the output from the Facility shall be conducted pursuant to the terms of the Interconnection Tariff. 

 

9. Assignment.  Except as provided herein, Interconnecting Customer shall not voluntarily assign its rights or obligations, in 

whole or in part, under this Agreement without Company’s written consent.  Any assignment Interconnecting Customer 

purports to make without Company’s written consent shall not be valid.  Company shall not unreasonably withhold or delay 
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its consent to Interconnecting Customer’s assignment of this Agreement.  Notwithstanding the above, Company’s consent 

will not be required for any assignment made by Interconnecting Customer to an Affiliate or as collateral security in 

connection with a financing transaction.  In all events, the Interconnecting Customer will not be relieved of its obligations 

under this Agreement unless, and until the assignee assumes in writing all obligations of this Agreement and notifies the 

Company of such assumption. 

 

10. Confidentiality.  Company shall maintain confidentiality of all Interconnecting Customer confidential and proprietary 

information except as otherwise required by applicable laws and regulations, the Interconnection Tariff, or as approved by the 

Interconnecting Customer in the Simplified or Expedited/Standard Application form or otherwise. 

 
11. Insurance Requirements. 

 

11.1 General Liability.   

 

11.1(a) In connection with Interconnecting Customer’s performance of its duties and obligations under the Interconnection 

Service Agreement, Interconnecting Customer shall maintain, during the term of the Agreement, general liability 

insurance with a combined single limit of not less than: 

 

i. Five million dollars ($5,000,000) for each occurrence and in the aggregate if the Gross Nameplate Rating 

of Interconnecting Customer’s Facility is greater than five (5) MW. 

 
ii. Two million dollars ($2,000,000) for each occurrence and five million dollars ($5,000,000) in the 

aggregate if the Gross Nameplate Rating of Interconnecting Customer’s Facility is greater than one (1) 

MW and less than or equal to five (5) MW; 

 

iii. One million dollars ($1,000,000) for each occurrence and in the aggregate if the Gross Nameplate Rating 

of Interconnecting Customer’s Facility is greater than one hundred (100) kW and less than or equal to 

one (1) MW; 

 

iv. Five hundred thousand dollars ($500,000) for each occurrence and in the aggregate if the Gross 

Nameplate Rating of Interconnecting Customer’s Facility is greater than ten (10) kW and less than or 

equal to one hundred (100) kW, except for eligible net metered customers which are exempt from 

insurance requirements.  
 

11.1(b) No insurance is required for a Facility with a Gross Nameplate Rating less than or equal to 50 kW that is eligible for 

net metering.  However, the Company recommends that the Interconnecting Customer obtain adequate insurance to 

cover potential liabilities. 

 

11.1(c) Any combination of General Liability and Umbrella/Excess Liability policy limits can be used to satisfy the limit 

requirements stated above. 

 

11.1(d) The general liability insurance required to be purchased in this Section may be purchased for the direct benefit of the 

Company and shall respond to third party claims asserted against the Company (hereinafter known as “Owners 

Protective Liability”).  Should this option be chosen, the requirement of Section 11.2(a) will not apply but the 
Owners Protective Liability policy will be purchased for the direct benefit of the Company and the Company will be 

designated as the primary and “Named Insured” under the policy. 

 

11.1(e) The insurance hereunder is intended to provide coverage for the Company solely with respect to claims made by 

third parties against the Company. 

 

11.1(f) In the event the State of Rhode Island and the Providence Plantations, or any other governmental subdivision thereof 

subject to the claims limits of R.I.G.L. Chapter 9-31  (hereinafter referred to as the “Governmental Entity”) is the 

Interconnecting Customer, any insurance maintained by the Governmental Entity shall contain an endorsement that 

strictly prohibits the applicable insurance company from interposing the claims limits of R.I.G.L. Chapter 9-31 as a 

defense in either the adjustment of any claim, or in the defense of any lawsuit directly asserted against the insurer by 
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the Company.  Nothing herein is intended to constitute a waiver or indication of an intent to waive the protections of 

R.I.G.L. Chapter 9-31 by the Governmental Entity.     

 

11.2 Insurer Requirements and Endorsements.  All required insurance shall be carried by reputable insurers qualified to 

underwrite insurance in RI having a Best Rating of “A-”.  In addition, all insurance shall, (a) include Company as an additional 

insured; (b) contain a severability of interest clause or cross-liability clause; (c) provide that Company shall not incur liability to 

the insurance carrier for payment of premium for such insurance; and (d) provide for thirty (30) calendar days’ written notice to 

Company prior to cancellation, termination, or material change of such insurance; provided that to the extent the Interconnecting 

Customer is satisfying the requirements of subpart (e) of this paragraph by means of a presently existing insurance policy, the 

Interconnecting Customer shall only be required to make good faith efforts to satisfy that requirement and will assume the 
responsibility for notifying the Company as required above. 

 

11.3 Evidence of Insurance.  Evidence of the insurance required shall state that coverage provided is primary and is not in excess 

to or contributing with any insurance or self-insurance maintained by Interconnecting Customer. 

 

The Interconnecting Customer is responsible for providing the Company with evidence of insurance in compliance with the 

Interconnection Tariff on an annual basis. 

 

Prior to the Company commencing work on System Modifications and annually thereafter, the Interconnecting Customer shall 

have its insurer furnish to the Company certificates of insurance evidencing the insurance coverage required above.  The 

Interconnecting Customer shall notify and send to the Company a certificate of insurance for any policy written on a "claims-
made" basis.  The Interconnecting Customer will maintain extended reporting coverage for three (3) years on all policies written 

on a "claims-made" basis. 

 

In the event that an Owners Protective Liability policy is provided, the original policy shall be provided to the Company. 

 

11.4 All insurance certificates, statements of self insurance, endorsements, cancellations, terminations, alterations, and material 

changes of such insurance shall be issued, updated and submitted yearly to the following: 

 

National Grid 

Attention:  Risk Management 

300 Erie Blvd West 

Syracuse, NY 13202 

 

12. Indemnification. Except as precluded by the laws of the State of Rhode Island and the Providence Plantations, Interconnecting 

Customer and Company shall each indemnify, defend and hold the other, its directors, officers, employees and agents (including, 

but not limited to, Affiliates and contractors and their employees), harmless from and against all liabilities, damages, losses, 

penalties, claims, demands, suits and proceedings of any nature whatsoever for personal injury (including death) or property 

damages to unaffiliated third parties that arise out of or are in any manner connected with the performance of this Agreement by 

that Party except to the extent that such injury or damages to unaffiliated third parties may be attributable to the negligence or 

willful misconduct of the Party seeking indemnification. 

 

13. Limitation of Liability.  Each Party’s liability to the other Party for any loss, cost, claim, injury, liability, or expense, including 

court costs and reasonable attorney’s fees, relating to or arising from any act or omission in its performance of this Agreement, 
shall be limited to the amount of direct damage or liability actually incurred.  In no event shall either Party be liable to the other 

Party for any indirect, incidental, special, consequential, or punitive damages of any kind whatsoever. The Interconnecting 

Customer further understands and acknowledges that, consistent with Section 3.4(c) of the Interconnection Tariff, the Company 

will coordinate with the Affected System operator(s) to facilitate the interconnection of the Facility to the Company’s EPS, 

however the Company does not represent the Affected System operator(s) and is not responsible for any action or inaction on the 

part of the Affected System operator(s).  The Affected System operator(s) are not parties to this Agreement even though the 

Company may incorporate some Affected System operator(s) requirements herein.  The Company disclaims any and all 

responsibility and liability in connection with any Affected System Operator(s) studies and upgrades and the Interconnecting 

Customer hereby waives recourse against and releases the Company, its directors, officers, employees and agents from any and all 

losses, penalties, claims, demands, fees, damages or other liabilities arising from or attributable to, either directly or indirectly, 

such Affected System Operator(s) studies and upgrades. 
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14. Amendments and Modifications.  No amendment or modification of this Agreement shall be binding unless in writing and duly 

executed by both Parties. 

15. Permits and Approvals.  Interconnecting Customer shall obtain all environmental and other permits lawfully required by 

governmental authorities for the construction and operation of the Facility.  Prior to the construction of System Modifications the 

Interconnecting Customer will notify the Company that it has initiated the permitting process.  Prior to the commercial operation 
of the Facility, the Customer will notify the Company that it has obtained all permits necessary.  Upon request, the 

Interconnecting Customer shall provide copies of one or more of the necessary permits to the Company. 

16. Force Majeure.  For purposes of this Agreement, “Force Majeure Event” means any event:  

 

a. that is beyond the reasonable control of the affected Party; and 

 

b. that the affected Party is unable to prevent or provide against by exercising commercially reasonable efforts, including the 

following events or circumstances, but only to the extent they satisfy the preceding requirements: acts of war or terrorism, 

public disorder, insurrection, or rebellion; floods, hurricanes, earthquakes, lighting, storms, and other natural calamities; 

explosions or fire; strikes, work stoppages, or labor disputes; embargoes; and sabotage.  If a Force Majeure Event prevents a 

Party from fulfilling any obligations under this Agreement, such Party will promptly notify the other Party in writing, and 
will keep the other Party informed on a continuing basis of the scope and duration of the Force Majeure Event.  The affected 

Party will specify in reasonable detail the circumstances of the Force Majeure Event, its expected duration, and the steps that 

the affected Party is taking to mitigate the effects of the event on its performance.  The affected Party will be entitled to 

suspend or modify its performance of obligations under this Agreement, other than the obligation to make payments then due 

or becoming due under this Agreement, but only to the extent that the effect of the Force Majeure Event cannot be mitigated 

by the use of reasonable efforts.  The affected Party will use reasonable efforts to resume its performance as soon as possible.  

In no event will the unavailability or inability to obtain funds constitute a Force Majeure Event. 

 

17. Notices.   

 

17.1 Any written notice, demand, or request required or authorized in connection with this Agreement (“Notice”) shall be deemed 

properly given on the date actually delivered in person or five (5) business days after being sent by certified mail, e-mail or 
fax with confirmation of receipt and original follow-up by mail, or any nationally-recognized delivery service with proof of 

delivery, postage prepaid, to the person specified below: 

 

If to Company: The Narragansett Electric Company  

Attention: Distributed Generation 

40 Sylvan Road 

Waltham, MA 02451-1120 

E-mail: distributed.generation@nationalgrid.com 

 

If to Interconnecting Customer: Dry Bridge Solar 2 LLC 

Attention: Brian Demaio 
750 Park of Commerce Blvd, Suite 200  

Boca Raton, Florida 33487 

Phone: 561-650-2628 

E-mail: Brian.DeMaio@gs.com 

 

17.2 A Party may change its address for Notices at any time by providing the other Party Notice of the change in accordance with 

Section 17.1. 

 

17.3 The Parties may also designate operating representatives to conduct the daily communications, which may be necessary or 

convenient for the administration of this Agreement.  Such designations, including names, addresses, and phone numbers 

may be communicated or revised by one Party’s Notice to the other. 

 
18. Default and Remedies 

 

18.1 Defaults.  Any one of the following shall constitute “An Event of Default.” 
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(i) One of the Parties shall fail to pay any undisputed bill for charges incurred under this Agreement or other amounts which 

one Party owes the other Party as and when due, any such failure shall continue for a period of thirty (30) days after 

written notice of nonpayment from the affected Party to the defaulting Party, or 

 

(ii) One of the Parties fails to comply with any other provision of this Agreement or breaches any representation or warranty 

in any material respect and fails to cure or remedy that default or breach within sixty (60) days after notice and written 

demand by the affected Party to cure the same or such longer period reasonably required to cure (not to exceed an 

additional 90 days unless otherwise mutually agreed upon), provided that the defaulting Party diligently continues to 

cure until such failure is fully cured. 
 

18.2 Remedies. Upon the occurrence of an Event of Default, the affected Party may at its option, in addition to any remedies 

available under any other provision herein, do any, or any combination, as appropriate, of the following: 

 

a. Continue to perform and enforce this Agreement; 

 

b. Recover damages from the defaulting Party except as limited by this Agreement; 

 

c. By written notice to the defaulting Party terminate this Agreement; 

 

d. Pursue any other remedies it may have under this Agreement or under applicable law or in equity. 
 

19. Entire Agreement.  This Agreement, including any attachments or appendices, is entered into pursuant to the Interconnection 

Tariff.  Together the Agreement and the Interconnection Tariff represent the entire understanding between the Parties, their 

agents, and employees as to the subject matter of this Agreement.  Each Party also represents that in entering into this Agreement, 

it has not relied on any promise, inducement, representation, warranty, agreement or other statement not set forth in this 

Agreement or in the Company’s Interconnection Tariff. 

 

20. Supercedence.  In the event of a conflict between this Agreement, the Interconnection Tariff, or the terms of any other tariff, 

Exhibit or Attachment incorporated by reference, the terms of the Interconnection Tariff, as the same may be amended from time 

to time, shall control.  In the event that the Company files a revised tariff related to interconnection for Commission approval after 

the effective date of this Agreement, the Company shall, not later than the date of such filing, notify the signatories of this 

Agreement and provide them a copy of said filing. 
 

21. Governing Law.  This Agreement shall be interpreted, governed, and construed under the laws of the State of Rhode Island and 

the Providence Plantations without giving effect to choice of law provisions that might apply to the law of a different jurisdiction. 

 

22. Non-waiver.  None of the provisions of this Agreement shall be considered waived by a Party unless such waiver is given in 

writing.  The failure of a Party to insist in any one or more instances upon strict performance of any of the provisions of this 

Agreement or to take advantage of any of its rights hereunder shall not be construed as a waiver of any such provisions or the 

relinquishment of any such rights for the future, but the same shall continue and remain in full force and effect. 

 

23. Counterparts.  This Agreement may be signed in counterparts. 

 
24. No Third Party Beneficiaries.  This Agreement is made solely for the benefit of the Parties hereto.  Nothing in the Agreement 

shall be construed to create any rights in or duty to, or standard of care with respect to, or any liability to, any person not a party 

to this Agreement. 

 

25. Dispute Resolution.  Unless otherwise agreed by the Parties, all disputes arising under this Agreement shall be resolved pursuant 

to the Dispute Resolution Process set forth in the Interconnection Tariff. 

 

26. Severability.  If any clause, provision, or section of this Agreement is ruled invalid by any court of competent jurisdiction, the 

invalidity of such clause, provision, or section, shall not affect any of the remaining provisions herein. 

 

27. Signatures.  IN WITNESS WHEREOF, the Parties hereto have caused two (2) originals of this Agreement to be executed under 

seal by their duly authorized representatives.  
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 Dry Bridge Solar 2 LLC:                                                            The Narragansett Electric Company (d/b/a National Grid): 

Name:   Name:   

Title:   Title:   

Date:   Date:   

Signature:   Signature:   
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Attachment 1:  Description of Facilities, including demarcation of Point of Common Coupling 

 

Dry Bridge Solar 2 LLC, is requesting the interconnection of 10,000 kW (AC) inverter Based PV Facility, (“the facility”), to National 

Grid’s 34.5 kV distribution system, (“the Project”). This application is one of a group of five projects studied together (RI-24926794, 

RI-24926796, RI-24926798, RI-24926805, RI-26012283). The systems will export power beyond the PCC onto the Company’s 

Electric Power System (“EPS”) as this system is proposed to be ‘stand-alone’ Facility. Four 10,000 kW projects (RI-24926794, RI-

24926796, RI-24926798, RI-24926805) will be located at 471 Dry-Bridge Road, North Kingstown RI 02852 and will interconnect to 

National Grid’s Wickford Substation, 8089T1,  34.5 kV distribution circuit. For this Project, the PCC is defined as Pole #13-54-2.  

 

a. Description of proposed design/configuration: 

 

• Four (4) Customer owned, SG3150U-MV 3,150-EV-US inverters factory limited to 2,500 kW / kVA inverters @ 35°Celsius 

(C) (10,000 kW / kVA total) 

• Four (4) Customer owned 3,150 kVA, 34.5 kV wye-grounded primary, with a fully insulated and isolated neutral bushing, 

630 V wye secondary, Z of 5.75%, X/R of 8 

• One (1) Customer owned grounding transformer 1000kVA, 34.5 kV wyegrounded primary, 480 V delta secondary, Z of 

5.75%, X/R of 4 

• One (1) Customer owned 35 kV pad-mount G&W Viper switchgear and SEL 651R relay assembly 

• One (1) Customer owned, S & C Omni-rupter, Model #147513, 35 kV gangoperated airbreak switch, with visible blades 

accessible to utility 

c. Metering: The company will install one (1) pole-mounted primary meters, please refer to ESB 750 and ESB 756 

Appendix D for service installation and primary meter installations.  

d. PCC: The Company’s Design Personnel will determine the exact location of the Company’s facilities and the 

Customer’s gang operated disconnect. The Customer’s gang operated disconnect must be accessible by the Company’s 

personnel at all times, and be capable of being locked open and tagged by Company personnel. The Point of Common 

Coupling (PCC) will be designated as the Customer’s side of the Company’s primary meter of the Company’s service 

transformer. The Interconnecting Customer must install their Facilities up to the Company revenue meter. The 

Interconnecting Customer must provide sufficient conductor to allow the Company to make final connections at the 

meter pole. The Company will provide final connection of the Interconnecting Customer conductors to the Company 

meter.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.nationalgridus.com/niagaramohawk/non_html/constr_esb750.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb756.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb756.pdf
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Attachment 2a:   Description of System Modifications (Distribution) 

 

National Grid System Modifications required for the interconnection of 10,000 kW (AC) as identified in the impact studies are as 

follows: 

 

On the Customer’s property: 

• Install one (1) loadbreak switch on proposed Pole #13-51. 

• Install one (1)  recloser on proposed Pole #13-52. 

• Install one (1) three-phase disconnect switch on proposed Pole #13-54-1. 

• Install one (1) primary meter on proposed Pole #13-54-2.  

• Install ~150’ circuit feet of three phase overhead 795 ACSR from Pole #13-50 to proposed Pole #13-53 and 100’ of 1/0 

AAAC from Pole #13-54 to proposed Pole #13-54-2. 

 

On the Company’s distribution system: 

 

• Installation of 8,000 circuit feet of two (2) sets of underground 3-1/C 1000 SCUEPR cable from pole #9121 in the right-of-way 

outside Wickford Substation to man hole located at the intersection of South County Trail and Ten Rod Road.Customer is 

responsible for installation of man hole and duct civil work.  

• Install 7,800 circuit feet of 3-795 ACSR overhead conductors from existing Pole #5 South County Trail to proposed Pole # 13-50 

Dry Bridge Road. The proposed overhead line extension will overbuild an existing 15 kV class circuit. 

 

At the Company’s Distribution Substation: 

 

• Installation of two (2) 33/44/55 MVA Wye-Wye transformer  

• Installation of two (2) 34.5kV feeders with protection and control, including but not limited to site work, grounding, conduits, 

fencing and driveway from the street. 
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Attachment 2b: Description and specific requirements of  ASO (Affected System Operator) upgrades (transmission) 

 

• Installation of 115kV loop tap off the L190 to new Wickford Substation, consisting of breaking the L190 line at structure #143 

and installing two new spans of wire between the existing transmission line and the substation busses.  

• Installtion of new steel three pole structures on concrete caisson foundation  

• Structure #123 on the adjacent 34.5kV, 3311 line will need to be replaced to support the L190 construction. 

• Installation of 115kV four (4) breaker ring bus including breakers, disconnect switches, bus, bus insulators and wave trap; and 

associated site-work, grounding, foundations, structures, and associated protection and control. 

 

It will be the responsibility of the Interconnecting Customer, at its sole cost and expense, to secure and obtain in favor of itself and the 

Company, the following: any and all rights, consents, permits, approvals, and easements (free and clear from any encumbrances), as are 

required for the Company’s System Modifications on any Interconnecting Customer-owned property or any third-party owned property 

(“Third Party Rights and Approvals”).  The Interconnecting Customer shall use the Company’s standard form when obtaining all Third 

Party Rights and Approval, as applicable.  The Company will seek to obtain, at the Interconnecting Customer’s sole cost and expense, 

any and all rights, consents, permits, approvals, and easements for the System Modifications on any Company owned property or within 

any public roadway as the Company determines necessary in its sole discretion (“Other Rights and Approvals”; together with Third 

Party Rights and Approvals referred to as “System Modification Required Approvals”).  The Interconnecting Customer will fully 

cooperate with the Company in obtaining the Other Rights and Approvals.  The Company shall not be required to accept any System 
Modification Required Approvals that are not in form or on terms satisfactory to the Company in its sole discretion, or that impose 

additional liabilities or costs on the Company.  The Company shall not be required to appeal or challenge the denial of any System 

Modification Required Approvals or the imposition of any unsatisfactory term or condition.  The Company shall not be obligated to 

commence the construction of the System Modifications unless and until it has received all System Modification Required Approvals 

in accordance with this provision, and Sections 5 and 15 of this Agreement, above, and the Company’s Terms and Conditions for 

Distribution Service, tariff R.I.P.U.C  No. 2180, as amended from time to time. 
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Attachment 3a:   Costs of System Modifications Re-Study and Cost-Allocation, , Third Party Costs, and Payment Terms 

(Distribution) 

 

This application consists of one of five projects that were studied together with total system size of 50,000 kW. The Interconnecting 

Customer understands and agrees that, not with standing the costs detailed in this Agreement, if one of the applications (RI-24926794, 

RI-24926796, RI-24926798, RI-24926805, RI-26012283) does not move forward with the interconnection of a facility to the 

Company’s electric power system, the total common modification costs will be re-estimated and reallocated among the remaining 

facilities, as determined by the Company in its sole discretion. Note the Company will not proceed with construction unless it has 

received adequate payment from all applicable customers within the group.  

At present, Total System Modification Costs associated with these projects (RI-24926794, RI-24926796, RI-24926798, RI-24926805, 

and RI-26012283) is $8,853,660.00 +/-25%.  

At Present, the total system modification costs associated with this application are: $1,895,719.00 

• Cost for the required common system modifications on the Company’s Distribution system as mentioned in attachment 2 is 

$1,831,484.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805, RI-26012283. RI-24926796 will be responsible for: $366,297.00  

• Cost for the required common system modifications on the Company’s Distribution Substation as mentioned in attachment 2 is 

$3,611,479.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805, RI-26012283. RI-24926796 will be responsible for: $722,295.00 

• Cost for the required facility specific  modifications on the Company’s Distribution system as mentioned in attachment 2 is 

$1,887,884.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805. RI-24926796 will be responsible for: $471,971.00  

• Total cost of facility specific system modifications on the Interconnecting Customer’s (or other private) property as mentioned in 

Attachment 2 above: $370,108.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata 

basis with RI-24926794, RI-24926796, RI-24926798, RI-24926805. RI-24926796 will be responsible for: $92,527.00 

• Witness Testing & EMS Integration is $30,000. The cost for this portion will be shared on pro rata basis with RI-24926794, RI-

24926796, RI-24926798, RI-24926805. RI-24926796 will be responsible for: $7,500.00 

• The estimated taxes associated with the donated property for this project, which includes the manhole and duct system is 

$270,352. The tax amount is the 2020 rate of 11.08%. RI-24926796 will be responsible for: $54,070.00. 

• Tax gross-up adder on capital costs is or $844,854.00. RI-24926796 will be responsible for: $181,059.00. (A 2020 tax rate of 

11.08% is expected to apply to contributions in aid of construction (“CIAC”) payments received by The Narragansett Electric 

Company from the Interconnecting Customer, and a 2020 tax rate of 11.08% is expected to apply to CIAC payments associated 

with substation modifications for interconnections.  The calculation of the tax gross-up adder is included in this cost estimate on 
the basis of tax guidance published by the Internal Revenue Service, but tax rates and decisions are ultimately subject to IRS 

discretion.  By signing this agreement, the Interconnecting Customer understands and agrees that the tax has been estimated for 

convenience and that the Interconnecting Customer remains liable for all tax due on CIAC payments, payable upon the 

Company’s demand.  

Re-Study and Cost Re-Allocation 

 

The Interconnecting Customer understands and agrees that, notwithstanding the costs detailed in this Agreement, if the other 

Facility does not move forward with its interconnection to the Company’s electric power system, the Facility’s interconnection 

may need to be restudied, and the System Modification costs will be re-estimated for both Facilities as described in attachment 1 

above as determined by the Company in its sole discretion.  In such a case, the Interconnecting Customer shall be responsible for 

the full amount of any study costs and increase in the costs in order to continue with the Facility’s interconnection under this 
Agreement, including its pro-rata share of any re-estimated and re-allocated costs. 

 

The System Modification costs were developed by the Company with a general understanding of the project and based upon 

information provided by the Interconnecting Customer in writing and/or collected in the field. The cost estimates were prepared 

using historical cost data, data from similar projects, and other assumptions, and while they are presumed valid for 60 business 
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days from the date of the Impact /Group Study, the Company reserves the right to adjust those estimated costs as authorized under 

this Agreement, the Tariff, or by law and to require the Interconnecting Customer to pay any such additional costs. 

Other Requirements Costs 

 

It will be the responsibility of the Interconnecting Customer, at its sole cost and expense, to secure and obtain in favor of itself and 

the Company, the following: any and all rights, consents, permits, approvals, and easements (free and clear from any encumbrances), 

as are required for the Company’s System Modifications on any Interconnecting Customer-owned property or any third-party owned 

property (“Third Party Rights and Approvals”).  The Interconnecting Customer shall use the Company’s standard form when 

obtaining all Third Party Rights and Approval, as applicable.  The Company will seek to obtain, at the Interconnecting Customer’s 

sole cost and expense, any and all rights, consents, permits, approvals, and easements for the System Modifications on any Company 
owned property or within any public roadway as the Company determines necessary in its sole discretion (“Other Rights and 

Approvals”; together with Third Party Rights and Approvals referred to as “System Modification Required Approvals”).  The 

Interconnecting Customer will fully cooperate with the Company in obtaining the Other Rights and Approvals.  The Company shall 

not be required to accept any System Modification Required Approvals that are not in form or on terms satisfactory to the Company 

in its sole discretion, or that impose additional liabilities or costs on the Company.  The Company shall not be required to appeal or 

challenge the denial of any System Modification Required Approvals or the imposition of any unsatisfactory term or condition.  

The Company shall not be obligated to commence the construction of the System Modifications unless and until it has received all 

System Modification Required Approvals in accordance with this provision, and Sections 5 and 15 of this Agreement, above, and 

the Company’s Standards for Connecting Distributed Generation, R.I.P.U.C  No. 2180, as amended from time to time. 

 

The total cost of common System Modifications and the Facility’s System Modification costs do not include any costs for third 
party rights and approvals, including without limitation any Verizon costs and charges (and fees for services related thereto), for 

which the Interconnecting Customer may be directly responsible. Additional costs may be involved if the required pole work takes 

place in Verizon’s maintenance areas. These costs will be billed directly to the Interconnecting Customer by Verizon.  

 

Third party costs, to the extent applicable, are in addition to the total common System Modifications costs and the Facility’s 

System Modification Costs and must be paid directly by the Interconnecting Customer to the appropriate third party.  

 

Payment Terms:  

Note: a Letter of Credit is required to be in place for second, third, and fourth payments. It will be required to be in place until the 

project has been fully reconciled.  

System Modifications Costs may be paid in full if less than $25,000, or  if greater than $25,000 in  scheduled payments  (per Section 

5.5 of R.I.P.U.C  No. 2180):  

• The first payment (5%) of $94,788.00 was due when the Exhibit H-Interconnection Service Agreement was returned to the 

Company with Interconnecting Customer signature. The first payment in the amount of $94,788.00 was processed on 

November 11, 2019.  

• The second payment (20%) of $379,142.00 allowed for the completion of final engineering and procurement of long lead 

material items. The second payment in the amount of $379,142.00 was processed on May 4, 2020.  

•     The third payment (40%) of $758,287.60 is due within 15 business days from the receipt of the third payment invoice. This 

payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An invoice, including payment 

instructions, will be sent to the Interconnecting Customer and must be received by October 1, 2020. Proof of payment is 

required.  

 

•  The fourth and final payment (35%) of $663,501.65 (is due within 15 business days from the receipt of the fourth and final 

payment invoice. This payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An 

invoice, including payment instructions, will be sent to the Interconnecting Customer and must be received prior to January 

15, 2021. Proof of payment is required. If the design of the System Modifications changes during the design as a result of 

permitting or access issues, the company reserves the right to adjust the cost of the Systems Modifications prior to issuing the 
fourth and final invoice.  
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Attachment 3b: Cost of ASO Upgrades and DAF Charges (Transmission),  Ongoing Cost Security, ISO-NE Study and 

Operating Requirements: 

 

This application is one of five projects studied together with total system size of 50,000 kW. The Interconnecting Customer understands 

and agrees that, notwithstanding the costs detailed in this Agreement, if one of the applications (RI-24926794, RI-24926796, RI-

24926798, RI-24926805, and RI-26012283) does not move forward with the interconnection of a facility to the Company’s electric 

power system, the total common modification costs will be re-estimated and reallocated among the remaining facilities, as determined 

by the Company in its sole discretion. Note the Company will not proceed with construction unless it has received adequate payment 

from all applicable customers within the group. All ASO upgrade costs are fully reconcilable.  

At present, the ASO upgrades associated with these projects (RI-24926794, RI-24926796, RI-24926798, RI-24926805, and RI-

26012283) is estimated to be $18,189,040.00 

At present, ASO upgrades associated with this application are: $3,637,808.00 +/- 25% and itemized as follows: 

• Total cost of common line upgrades at the transmission side of the NEW Substation as mentioned in Attachment 2b above is 
$1,819,463.00 (includes capital, removal, and O&M costs). The cost for this upgrade will be shared on a pro-rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805, and RI-26012283. RI-24926796 will be responsible for 20% or $363,892.60  
 

• Total cost of common upgrades at the substation site of the NEW Substation as mentioned in Attachment 2b above is 

$14,221,031.00 (includes capital, removal, and O&M costs). The cost for this upgrade will be shared on a pro-rata basis with 

RI-24926794, RI-24926796, RI-24926798, RI-24926805, and RI-26012283. RI-24926796 will be responsible for 20% or 

$2,844,206.20. 

 

• Tax gross-up adder on capital costs is or $429,709.00 (A 2020 tax rate of 13.43% is expected to apply to contributions in aid 

of construction (“CIAC”) payments received by the Company, on behalf of the ASO, from the Interconnecting Customer.  The 

calculation of the tax gross-up adder is included in this cost estimate on the basis of tax guidance published by the Internal 
Revenue Service, but tax rates and decisions are ultimately subject to IRS discretion.  By signing this agreement, the 

Interconnecting Customer understands and agrees that the tax has been estimated for convenience and that the Interconnecting 

Customer remains liable for all tax due on CIAC payments, payable upon the Company’s demand.). 

 

Direct Assignment Facility (DAF) Charges 

In addition to the payment for the initial construction of the ASO upgrades, this application will be assessed on a monthly basis for the 

carrying charges for the actual costs of the ASO upgrades.  These charges are calculated and charged to the Company by the ASO in 

accordance with Schedule 21-NEP, Attachment DAF, to the ISO-NE Open Access Transmision Tariff (“DAF Charges”).  DAF 

Charges are calculated by multiplying actual total ASO Gross Plant Investment by the Annual Transmission Carrying Charge rate that 

is in effect at the time (adjusted annually).  The Annual Transmission Carrying Charge rate shown below is provided for illustrative 

purposes only.   

The estimated calculation for the DAF Charge is detailed below and will be recalculated based on the actual reconciled costs: 

 Estimated Total ASO Gross Plant Investment $16,031,871.00 

 ASO (NEP) Carrying Charge   5.21% (this is an annual charge, and is subject to change over time) 

 Annual Transmission Carrying Charge  $835,260.00 

 Estimated Monthly billing   $69,605.00 

 This application’s pro-rata share   $13,921.00 
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Ongoing Costs Security 

 

On or before the date on which Interconnecting Customer pays the Company's final invoice, Interconnecting Customer shall deliver to 

the Company, at the Interconnecting Customer’s election, cash equal to the sum of the total of four (4) months of the DAF Charges for 

which Interconnecting Customer is responsible under this Agreement or a letter of credit, in form and substance complying with the 

requirements of this Attachment 3b and also acceptable to the Company, such acceptance not to be unreasonably withheld or delayed, 

having a face amount at least equal to the sum of  the total of four (4) months of the DAF Charges for which Interconnecting Customer 

is responsible under this Agreement. 

 

Following the date as of which the Interconnecting Customer is no longer obligated to pay any DAF Charges pursuant to or in connection 
with this Agreement, Interconnecting Customer may cause a one-time reduction in the face amount of the Ongoing Costs Security by 

an amount equal to the DAF Charges.  Interconnecting Customer shall maintain the Ongoing Costs Security, any revisions, modification 

or amendment thereof, and any replacement for such Ongoing Costs Security, in full force and effect at all times, provided, however, 

that Interconnecting Customer may terminate the Ongoing Costs Security, any revisions, modification or amendment thereof, and any 

replacement for such Ongoing Costs Security, only from and after  the date as of which Interconnecting Customer is no longer obligated 

to pay any DAF Charges pursuant to or in connection with this Agreement..  The Company shall have the right to draw upon the Ongoing 

Costs Security provided under this Agreement, any revisions, modification or amendment thereof, and any replacement for such Ongoing 

Costs Security, from time to time, in the event that the Interconnecting Customer fails to timely meet any of its obligations under this 

Agreement, including, without limitation, with respect to payment of DAF Charges, as well as any interest and penalties. 

 

The Interconnecting Customer shall be solely responsible for all costs associated with each letter of credit (each, a “Letter of Credit”) 
provided pursuant to this this Agreement, including, without limitation, the costs of obtaining, maintaining and replacing such Letter of 

Credit and reimbursement of each Letter of Credit Bank (as such terms are defined below).  Each Letter of Credit shall be in a form and 

substance complying with the requirements of this Agreement and also acceptable to the Company, such acceptance not to be 

unreasonably withheld or delayed.  Each Letter of Credit shall be an irrevocable, unconditional, and transferable standby letter of credit 

issued by a U.S. commercial bank or a U.S. branch of a foreign bank (the “Letter of Credit Bank”) provided that the Interconnecting 

Customer is not an affiliate of the Letter of Credit Bank, the Letter of Credit Bank has at least ten billion dollars ($10,000,000,000) in 

assets and the Letter of Credit Bank’s lowest credit rating is at least A2 from Moody’s Investors Service or A from Standard and Poor’s 

Ratings Services (“Letter of Credit Bank Requirement(s)”). If at any time (i) the Letter of Credit Bank fails to satisfy any Letter of Credit 

Bank Requirement, or (ii) the Letter of Credit Bank advises that it will not renew the applicable Letter of Credit beyond its current 

expiration date (“Notice of Cancellation”), then, the Interconnecting Customer shall deliver a replacement letter of credit from a bank 

meeting the Letter of Credit Bank Requirements and the other requirements of this Agreement. Such replacement letter of credit shall 

be delivered to the Company promptly but in no event later than ten (10) Calendar Days following the date on which the Company 
notifies the Interconnecting Customer that the Letter of Credit Bank first fails to satisfy any Letter of Credit Bank Requirement or, in 

the case of a Notice of Cancellation, thirty (30) Calendar Days prior to the current expiration date of the applicable Letter of Credit.  If 

Interconnecting Customer fails to provide such replacement Letter of Credit by the applicable date contemplated by this Agreement, the 

Company shall have the immediate right to draw the full amount remaining under the applicable existing Letter of Credit. 

 

Any Letter of Credit delivered pursuant to this Agreement, as such Letter of Credit may be replaced, revised, modified, or amended, 

from time to time, as contemplated above, shall serve as security for Interconnecting Customer's obligations under this Agreement, 

including, without limitation and as applicable, capital cost payment responsibilities and obligations relating to design and installation 

of ASO upgrades and DAF Charge payment obligations. 

 

Interconnecting Customer shall maintain each Letter of Credit provided under this Agreement, any revisions, modification or amendment 
thereof, and any replacement for such Letter of Credit, in full force and effect at all times; provided, however, that  any Letter of Credit, 

any revision, modification or amendment thereof, and any replacement for such Letter of Credit, may be terminated only if and when 

termination of the applicable Letter of Credit is expressly permitted by the terms of this Agreement. The Company shall have the right 

to draw upon each Letter of Credit provided under this Agreement, any revisions, modification or amendment thereof, and any 

replacement for such Letter of Credit, from time to time, in the event the Interconnecting Customer fails to timely and fully meet any of 

its obligations under this Agreement or as otherwise permitted or contemplated by this Agreement. 

 

If Interconnecting Customer fails to make any payments required under this Agreement or fails to provide and maintain the security 

contemplated above, each in the form, amounts, and at the times, required, the Company may exercise any rights, and pursue any 

remedies, available to it under this Agreement or the Interconnection Tariff.  If any payment date or other due date specified in this 

Agreement falls on a weekend or a federal bank holiday, then such payment or due date shall be deemed to be the next business day.  

The face amount of any Letter of Credit represents an estimate only; the actual amount for which the Interconnecting Customer is 
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responsible under this Agreement may be different than such estimates. For the avoidance of doubt, Interconnecting Customer shall be 

responsible for any tax obligations the Company may incur in drawing upon any Letter of Credit. 

 

ISO-NE Operating Requirement 

 

This is part of a group of generating Facilities within close proximity, as determined by ISO-NE, which equals or exceeds an aggregate 

of 5MW /[This is a Facility whose export equals or exceeds 5 MW] and will be required to comply with ISO-NE’s requirements, 

including Operating Procedure No. 14. Prior to the Company providing Authorization to Interconnect, the Interconnecting Customer 

will be required to provide evidence that it has complied with all applicable ISO-NE registration requirements. Additionally, ISO-NE 

may determine that there are additional ASO upgrade costs. 

 

Payment Terms:  

ASO upgrade costs:  

• The first payment (5%) of $181,890.40 was due when the Exhibit H-Interconnection Service Agreement was returned to the 

Company with Interconnecting Customer signature. We are in receipt of the first payment in the amount of $176,022.00 

which was processed on November 11, 2019. The remaining balance of $5,868.35 will be split between the 3rd and 4th 

payments.  

• The second payment (20%) of $727,561.60 allowed for the completion of final engineering and procurement of long lead 

material items. The second payment in the amount of $704,089.00 was processed on May 4, 2020. The remaining balance of 

$23,473.40 will be split between the 3rd and 4th payments.  

•     The third payment (40%) of $1,469,794.07 is due within 15 business days from the receipt of the third payment invoice. This 

payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An invoice, including payment 

instructions, will be sent to the Interconnecting Customer and must be received by October 1, 2020. Proof of payment is 
required.  

 

•  The fourth and final payment (35%) of $1,287,903.67 (is due within 15 business days from the receipt of the fourth and final 

payment invoice. This payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An 

invoice, including payment instructions, will be sent to the Interconnecting Customer and must be received prior to January 

15, 2021. Proof of payment is required. If the design of the System Modifications changes during the design as a result of 

permitting or access issues, the company reserves the right to adjust the cost of the Systems Modifications prior to issuing the 

fourth and final invoice.  

 

DAF carrying charge: 

• The initial 4 months of DAF payments is required 30 days prior to the in-service date and is anticipated February 2022 and is 

required in the form of a letter of credit 
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Attachment 4:   Special Operating Requirements, if any 

 

The generating system may only normally generate onto the 8089T1 feeder and National Grid’s Regional Control Center must first 

give permission to the Interconnecting Customer to allow the operation of their system.  The generator may not be allowed to operate 

with the local electrical power system (EPS) in an abnormal state.  To ensure the safe and reliable operation of National Grid’s EPS, 

National Grid may choose to disconnect the customer at the PCC when abnormal system conditions develop and/or circuit 

reconfiguration takes place on the EPS. 

 

 

1. The Interconnecting Customer  is required to adhere to the following standards which are incorporated in their entirety by 

reference: 

a. National Grid’s Standards for Interconnecting Distributed Generation (R.I.P.U.C. 2180), available at: 

http://www.nationalgridus.com/non_html/RI_DG_Interconnection_Tariff.pdf  

b. Electric System Bulletin 750 “Specifications for Electrical Installations”. ESB 750, available at: 

http://www.nationalgridus.com/non_html/shared_constr_esb750.pdf 

c. Electric System Bulletin 756 “Requirements for Parallel Generation Connected to a National Grid-Owned EPS”. 

ESB756D, available at: www.nationalgridus.com/non_html/shared_constr_esb756.pdf 

2. The Interconnecting Customer is required to address any outstanding requirements (that are not explicitly addressed 

herein), which are described in the most recent application review memo and/or study report (which is hereby 

incorporated in its entirety) provided by the Company on or prior to the Effective Date of this Interconnection Service 

Agreement. 

a. If the Effective Date of this Interconnection Service Agreement precedes the issuance of a required Detailed Study 

by the Company, the Interconnecting Customer is also required to address any outstanding requirements described 

in the Detailed Study Report upon its issuance. 

3. Interconnecting Customer shall adhere to the requirements identified in the Impact Study dated 11/06/2018.  

4. Interconnecting Customer shall provide  Compliance Documentation, including photographs, as requested by, and to the 

satisfaction of, the Company. 

5. Interconnecting Customer may not be allowed to operate with the local EPS in an abnormal state. To ensure the safe and 

reliable operation of National Grid’s EPS, National Grid may disconnect the Customer at the PCC when abnormal system 

conditions develop and/or circuit reconfiguration takes place on the EPS. 

6. Per section 6.4 of this agreement, Interconnecting Customer shall provide an external AC UTILITY DISCONNECT, 

accessible at all times by National Grid personnel. 

7. Interconnecting Customer’s AC UTILITY DISCONNECT switch shall be labeled “AC UTILITY DISCONNECT”. 

8. The AC UTILITY DISCONNECT shall be gang operated, have a visible break when open, be rated to interrupt the 

maximum generator output and be capable of being locked open, tagged and grounded on the Company side by Company 

personnel. The visible break requirement can be met by opening the enclosure to observe the contact separation. The 

Company shall have the right to open this disconnect switch in accordance with the Interconnection Tariff. The switch has 

to be installed at the DR output on the current carrying lines. Shunt mechanisms are not permitted. 

9. If the AC UTILITY DISCONNECT switch is not adjacent to the meter and/or PCC, Interconnecting Customer shall 

provide a permanent plaque locating the switch. 

10. All plaques as described in NEC 705.10, 705.12 (7), 690.56, 692.4 and 705.70 shall be installed, as applicable. 

11. All Interconnecting Customer-Owned meters shall be labeled “CUSTOMER-OWNED METER” 

12. Interconnecting Customer shall install a permanent plaque or directory at the revenue meter and at the PCC with a 

warning about the generator(s) installed. 

http://www.nationalgridus.com/non_html/RI_DG_Interconnection_Tariff.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb750.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb756.pdf
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13. Interconnecting Customer shall be responsible for providing necessary easements and/or environmental and/or municipal 

permits, as requested by the Company. 

14. For systems greater than 25kW, Interconnecting Customer shall provide a means of communication to the National Grid 

revenue meter. This may be accomplished with an analog/POTS (Plain Old Telephone Service) phone line (capable of direct 

inward dial without human intervention or interference from other devices such as fax machines, etc.), or – in locations with 

suitable wireless service, a wireless meter. Feasibility of wireless service must be demonstrated by Interconnecting 

Customer, to the satisfaction of National Grid. If approved, a wireless-enabled meter will be installed, at the customer's 

expense. If and when National Grid's retail tariff provides a mechanism for monthly billing for this service, the customer 

agrees to the addition of this charge to their monthly electric bill. Interconnecting Customer shall have the option to have 

this charge removed, if and when a POTS phone line to National Grid’s revenue meter is provided. 

15. For systems with redundant relaying, Company witness testing will be required. Customer shall develop, and provide for 

approval, a functional test procedure, including settings for relaying scheme. Witness test plan must be approved by 

Company prior to scheduling Company personnel for witness test.  

16. Interconnecting Customer may only generate onto the feeder referenced in the Impact Study. National Grid’s Regional 

Control Center must first give permission to the customer to allow the operation of their system.  

 

17. Interconnecting Customer’s protection scheme submitted for review must meet National Grid’s specific protection 

requirements. Interconnecting Customer shall submit a PE stamped one-line, including relay settings, that meets the 

requirements specified within this document to National Grid for review and approval, before a Witness Test plan can be 

reviewed. Please refer to “Expedited/Standard Process Completion Documentation Checklist”, per Company’s website for 

additional required documentation.  

18. In order to minimize the impact of the proposed generation on the EPS and area customers, National Grid will require that 

the reactive contribution of the PV interconnection be maintained between a 99% leading and lagging power factor at the 

PCC during the normal operation of the PV array. In addition, The PV interconnection shall not contribute to greater than 

a 3.0% change in voltage on the National Grid EPS under any conditions. 

19. The Customer shall be responsible for obtaining all easements and permits required for any line extension not on public 

way in accordance with the Company’s requirements. The Customer shall provide unencumbered direct access to the 

Company’s facilities along an accessible plowed driveway or road, where the equipment is not behind the Customer's 

locked gate. In those cases where Company equipment is required to be behind the Customer's locked gate, double 

locking, with both the Company’s and Customer’s locks shall be employed. 

20. The Interconnecting Customer is responsible for coordinating with Verizon for any Verizon work. These costs will be 

billed directly to the customer from Verizon.  It will be the responsibility of the customer to obtain any and all easements 

and required permitting for work that takes place on private property.    

 

Attachment 5: Agreement between the Company and the Company's Retail Customer 

 

If the Company’s Retail Customer (account holder) is not the owner (and/or operator) of the Facility, then Exhibit I - Agreement 

Between the Company and the Company's Retail Customer - shall be signed by the Company's Retail Customer and executed by the 

Company, and shall be considered part of this Interconnection Service Agreement. It shall be the responsibility of the Interconnecting 

Customer to notify the Company if the Exhibit I associated with this application changes. 
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Attachment 6:  System Modifications Construction Schedule 

Below is an estimated construction schedule.  This schedule is conceptual, and shows the duration of the facility’s milestones from a 

“start-date” to an “in-service” date, in calendar days.  This conceptual schedule is based upon assumptions and knowledge regarding 

the project, the site, and activities as of the date of the impact study.  These estimations of construction time frames and total duration 

do not include any time that the Company’s performance is on hold, delayed, or interrupted, including, without limitation, while 

waiting on information or on the performance of obligations by the Interconnecting Customer and/or third parties (including, without 

limitation, Verizon, ISO-NE, Railroad), as a result of unknown environmental and/or permitting issues, events of force majeure, 

and/or as a result of required transmission outages. 

 

The start-date for this construction schedule is deemed to have occurred once :  (1) the Interconnection Service Agreement (“ISA”) 
has been executed (i.e., signed) by both National Grid (“Company”) and the Interconnecting Customer (“Customer”); and (2) the first 

payment has been submitted by the Customer to the Company, provided , however, that the Company shall not be required to provide 

any services or order any equipment without receiving adequate payment therefore from the Interconnecting Customer nor will it be 

required to initiate any construction before it has received full payment from the Interconnecting Customer. 

 

Attachment 6 - Appendix A: System Modifications Construction Schedule 

 
Total Duration for Construction:  108 weeks 
 

 

Milestone Estimated 

Duration 

Responsible 

Party 

First Payment Start Customer 

Distribution System Modification Design  6 weeks National Grid 

Substation System Modification Design and 

Outage Planning  

28weeks National Grid 

Secure Required Permits/Easements and 

Petition for National Grid Work 

16 weeks National Grid 

and Customer 

(Before Construction Begins) Customer & 

National 

Grid 

 

Submit Final Payment As per ISA  

(Before Construction Begins) Customer 

Distribution System Schedule Coordination 

and Construction  

12 weeks National Grid 

Substation System Schedule Coordination 

and Construction 

52 weeks National Grid 

Witness Test Scheduled and Approved 

and Completion Documentation Approved 

3 weeks National Grid 

and Customer 

Meter Installation and Authority to 
Interconnect 

1 week National Grid 

 
 

* Milestones may be contingent on Verizon schedule and/or ISO-NE approval of outages. Customer is responsible to coordinate 

directly with Verizon. This schedule does not include any Design or Construction Time required by Verizon.  

 



 

  

EXHIBIT Q 
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1. Parties.  This Interconnection Service Agreement (“Agreement”), dated as of ____________ (“Effective Date”) is for 

application number “24926798” and  Case Number “177531” is entered into, by and between The Narragansett Electric 

Company (doing business as National Grid), a Rhode Island corporation with a principal place of business at 280 Melrose 

St., Providence, RI 02907 (hereinafter referred to as the “Company”), and Dry Bridge Solar 3 LLC, a Limited Liability 

Corporation with a principal place of business (or residence) at 750 Park of Commerce Blvd, Suite 200 Boca Raton, 

Florida 33487 (“Interconnecting Customer”).  (The Company and Interconnecting Customer are collectively referred to as 

the “Parties”).  Terms used herein without definition shall have the meanings set forth in Section 1.2 of the Interconnection 

Tariff which is hereby incorporated by reference.   

 

2. Basic Understandings.  This Agreement provides for parallel operation of an Interconnecting Customer’s Facility with the 
Company EPS to be installed and operated by the Interconnecting Customer at 471 Dry-Bridge Road, North Kingstown, 

RI 02852.  A description of the Facility is located in Attachment 1.  If the Interconnecting Customer is not the Customer, an 

Agreement between the Company and the Company’s Retail Customer, attached as Exhibit I to the Interconnection Tariff, 

must be signed and included as an Attachment to this Agreement. 

 

 All capitalized terms not defined in this Agreement shall have the meaning as defined in Section 1.2 of the 

 Interconnection Tariff., including but not limited to the following terms: 
 

“Affected System” shall mean any neighboring transmission or distribution EPS not under the control of the 

Company (e.g., a municipal utility, or other regulated distribution or transmission utility, which may include 

Affiliates, or ISO-NE, as defined herein).   
 

“Company EPS” shall mean the electric power system owned, controlled or operated by the 

Company used to provide distribution service to its Customers. 
 

“System Modifications” shall mean modifications or additions to Company facilities that are integrated with the 

Company EPS for the benefit of the Interconnecting Customer. 
   
 

 By execution of this Agreement, Interconnecting Customer agrees to the extension of all System Modification construction 

 timelines set forth in R.I. Gen. Laws Section 39-26.3-4.1(d), such that all applicable System Modification timelines set 

 forth in R.I. Gen. Laws Section 39-26.3-4.1(d) shall commence after receipt of all completed Affected System operator(s) 

 studies and approvals, any modified or additional Company studies necessitated as a result of the Affected System operator 

 requirements, execution of any necessitated amendments to this Agreement, and payment of all costs in accordance with 

 this Agreement. 

 

The Interconnecting Customer has the right to operate its Facility in parallel with the Company EPS immediately upon 

successful completion of the protective relays testing as witnessed by the Company and receipt of written notice from the 

Company that interconnection with the Company EPS is authorized (“Authorization Date”). 

 
3. Term.  This Agreement shall become effective as of the Effective Date.  The Agreement shall continue in full force and 

effect until terminated pursuant to Section 4 of this Agreement. 

 

4. Termination.   

 

4.1 This Agreement may be terminated under the following conditions. 

 

4.1.1 The Parties agree in writing to terminate the Agreement. 

 

4.1.2 The Interconnecting Customer may terminate this agreement at any time by providing sixty (60) days written 

notice to Company. 
 

4.1.3 The Company may terminate this Agreement upon the occurrence of an Event of Default by the Interconnecting 

Customer as provided in Section 18 of this Agreement. 
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4.1.4 The Company may terminate this Agreement if the Interconnecting Customer either: (1) fails to energize the 

Facility within 12 months of the Authorization Date; or, (2) permanently abandons the Facility.  Failure to operate the 

Facility for any consecutive 12 month period after the Authorization Date shall constitute permanent abandonment 

unless otherwise agreed to in writing between the Parties. 

 

4.1.5 The Company, upon 30 days notice, may terminate this Agreement if there are any changes in Commission 

regulations or state law that have a material adverse effect on the Company’s ability to perform its obligations under the 

terms of this Agreement. 

 

4.2 Survival of Obligations.  The termination of this Agreement shall not relieve either Party of its liabilities and 
obligations, owed or continuing at the time of termination.  Sections 5, 10, 12, 13, and 25 as it relates to disputes pending or 

for wrongful termination of this Agreement shall survive the termination of this Agreement.  

 

4.3 Related Agreements.  Any agreement attached to and incorporated into this Agreement shall terminate concurrently 

with this Agreement unless the Parties have agreed otherwise in writing. 

 

5.General Payment Terms. The Interconnecting Customer shall be responsible for: 
a.  the Company’s System Modification costs pursuant to the Interconnection Tariff, subject to Section 5.1 below; 

b. any resulting Affected System operator(s) costs for its requirements, including, without limitation, modifications to 
the electric power system of the Affected System operator(s) and operation and maintenance costs;  

c. any costs for modified or additional Company studies and/or System Modifications necessitated as a result of the 

 Affected System operator requirements. 

 

 With respect to any Affected System operator costs, the Interconnecting Customer shall be directly responsible to the 
 Affected System operator provided, however, the Company may, in its sole discretion, elect to include the additional 

 Affected System operator costs in the Company’s agreements. Where the Company includes the Affected System 

 operator(s) costs in its agreements, the costs will be collected by the Company and passed-through to the Affected System 

 operator(s). 
 

Attachments shall include additional terms and conditions associated with the Company’s and, if applicable, Affected System 

operator costs and payment terms.     
 

5.1 Cost or Fee Adjustment Procedures.  The Company will, in writing, advise the Interconnecting Customer in advance of 

any cost increase for work to be performed up to a total amount of increase of 10% only.  Any such changes to the 

Company’s costs for the work shall be subject to the Interconnecting Customer’s consent.  The Interconnecting Customer 
shall, within thirty (30) days of the Company’s notice of increase, authorize such increase and make payment in the amount 

up to the 10% increase cap, or the Company will suspend the work and the corresponding agreement will terminate.  The 

foregoing cost adjustment procedures shall only apply to the Company System Modification costs in Section 5(a) above, as 

detailed in the Impact Study, Detailed Study as necessary and/or ISRDG completed as of the date this Agreement is issued in 

executable form.  The Interconnecting Customer shall be responsible for the actual Affected System operator costs, including 

operation and maintenance costs, and any additional Company costs necessitated as a result of the Affected System operator 

requirements, none of which shall be subject to any cost caps or limitations. 

 

 

5.2 Final Accounting.  The Company within ninety (90) business days after completion of the construction and installation of 

the System Modifications described in an attached exhibit to the Interconnection Service Agreement and all Company work 

orders have been closed, shall provide Interconnecting Customer with a final accounting report of any difference between the (a) 

Interconnecting Customer’s cost responsibility under the Interconnection Service Agreement for the actual cost of such System 
Modifications and for any Impact or Detailed Study performed by the Company, and (b) Interconnecting Customer’s previous 

aggregate payments to the Company for such System Modifications and studies. Costs that are statutorily-based shall not be 

subject to either a final accounting or reconciliation under this provision (e.g. statutorily set study fees for the ISRDG), but may 

be reconciled at any time only if the costs exceed the statutory fee, and the Company seeks to collect actual costs in accordance 

with the applicable statute.To the extent that Interconnecting Customer’s cost responsibility in the Interconnection Service 

Agreement for the System Modifications and in the Impact and/or Detailed Study Agreements (as applicable) for the studies 

performed by the Company exceeds Interconnecting Customer’s previous aggregate payments, the Company shall invoice 

Interconnecting Customer and Interconnecting Customer shall make payment to the Company within forty five (45) days. To the 
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extent that Interconnecting Customer’s previous aggregate payments exceed Interconnecting Customer’s cost responsibility 

under this applicable agreement, the Company shall refund to Interconnecting Customer an amount equal to the difference 

within forty five (45) days of the provision of such final accounting report. 

 

6. Operating Requirements 

 

6.1 General Operating Requirements.  Interconnecting Customer shall operate and maintain the Facility in accordance with 

the applicable manufacturer’s recommended maintenance schedule, in compliance with all aspects of the Company’s 

Interconnection Tariff.  The Interconnecting Customer will continue to comply with all applicable laws and requirements 

after interconnection has occurred.  In the event the Company has reason to believe that the Interconnecting Customer’s 
installation may be the source of problems on the Company EPS, the Company has the right to install monitoring equipment 

at a mutually agreed upon location to determine the source of the problems.  If the Facility is determined to be the source of 

the problems, the Company may require disconnection as outlined in Section 7.0 of the Interconnection Tariff.  The cost of 

this testing will be borne by the Company unless the Company demonstrates that the problem or problems are caused by the 

Facility or if the test was performed at the request of the Interconnecting Customer. 

 

6.2 No Adverse Effects; Non-interference.  Company shall notify Interconnecting Customer if there is evidence that the 

operation of the Facility could cause disruption or deterioration of service to other Customers served from the same Company 

EPS or if operation of the Facility could cause damage to Company EPS or Affected Systems.  The deterioration of service 

could be, but is not limited to, harmonic injection in excess of IEEE Standard 1547-2003, as well as voltage fluctuations 

caused by large step changes in loading at the Facility.  Each Party will notify the other of any emergency or hazardous 
condition or occurrence with its equipment or facilities which could affect safe operation of the other Party’s equipment or 

facilities.  Each Party shall use reasonable efforts to provide the other Party with advance notice of such conditions. 

 

The Company will operate the EPS in such a manner so as to not unreasonably interfere with the operation of the Facility.  

The Interconnecting Customer will protect itself from normal disturbances propagating through the Company EPS, and such 

normal disturbances shall not constitute unreasonable interference unless the Company has deviated from Good Utility 

Practice.  Examples of such disturbances could be, but are not limited to, single-phasing events, voltage sags from remote 

faults on the Company EPS, and outages on the Company EPS.  If the Interconnecting Customer demonstrates that the 

Company EPS is adversely affecting the operation of the Facility and if the adverse effect is a result of a Company deviation 

from Good Utility Practice, the Company shall take appropriate action to eliminate the adverse effect. 

 

6.3 Safe Operations and Maintenance.  Each Party shall operate, maintain, repair, and inspect, and shall be fully 
responsible for, the facility or facilities that it now or hereafter may own unless otherwise specified in this Agreement.  Each 

Party shall be responsible for the maintenance, repair and condition of its respective lines and appurtenances on their 

respective side of the PCC.  The Company and the Interconnecting Customer shall each provide equipment on its respective 

side of the PCC that adequately protects the Company’s EPS, personnel, and other persons from damage and injury. 

 

6.4 Access.  The Company shall have access to the disconnect switch of the Facility at all times. 

 

6.4.1 Company and Interconnecting Customer Representatives.  Each Party shall provide and update as necessary 

the telephone number that can be used at all times to allow either Party to report an emergency. 

 

6.4.2 Company Right to Access Company-Owned Facilities and Equipment.  If necessary for the purposes of the 
Interconnection Tariff and in the manner it describes, the Interconnecting Customer shall allow the Company access to 

the Company’s equipment and the Company’s facilities located on the Interconnecting Customer’s or Customer’s 

premises.  To the extent that the Interconnecting Customer does not own all or any part of the property on which the 

Company is required to locate its equipment or facilities to serve the Interconnecting Customer under the Interconnection 

Tariff, the Interconnecting Customer shall secure and provide in favor of the Company the necessary rights to obtain 

access to such equipment or facilities, including easements if the circumstances so require. 

 

6.4.3 Right to Review Information.  The Company shall have the right to review and obtain copies of Interconnecting 

Customer’s operations and maintenance records, logs, or other information such as, unit availability, maintenance 

outages, circuit breaker operation requiring manual reset, relay targets and unusual events pertaining to Interconnecting 

Customer’s Facility or its interconnection with the Company EPS.  This information will be treated as customer-

confidential and only used for the purposes of meeting the requirements of Section 4.2.4 in the Interconnection Tariff. 
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7. Disconnection 

 

7.1 Temporary Disconnection 

  

7.1.1 Emergency Conditions.  Company shall have the right to immediately and temporarily disconnect the Facility 

without prior notification in cases where, in the reasonable judgment of Company, continuance of such service to 

Interconnecting Customer is imminently likely to (i) endanger persons or damage property or (ii) cause a material 

adverse effect on the integrity or security of, or damage to, Company EPS or to the electric systems of others to which 

the Company EPS is directly connected.  Company shall notify Interconnecting Customer promptly of the emergency 
condition.  Interconnecting Customer shall notify Company promptly when it becomes aware of an emergency condition 

that affects the Facility that may reasonably be expected to affect the Company EPS.  To the extent information is 

known, the notification shall describe the emergency condition, the extent of the damage or deficiency, or the expected 

effect on the operation of both Parties’ facilities and operations, its anticipated duration and the necessary corrective 

action. 

 

7.1.2 Routine Maintenance, Construction and Repair.  Company shall have the right to disconnect the Facility from 

the Company EPS when necessary for routine maintenance, construction and repairs on the Company EPS.  The 

Company shall provide the Interconnecting Customer with a minimum of seven (7) calendar days planned outage 

notification consistent with the Company’s planned outage notification protocols.  If the Interconnecting Customer 

requests disconnection by the Company at the PCC, the Interconnecting Customer will provide a minimum of seven (7) 
days notice to the Company.  Any additional notification requirements will be specified by mutual agreement in the 

Interconnection Service Agreement.  Company shall make an effort to schedule such curtailment or temporary 

disconnection with Interconnecting Customer. 

 

7.1.3 Forced Outages.  During any forced outage, Company shall have the right to suspend interconnection service to 

effect immediate repairs on the Company EPS; provided, however, Company shall use reasonable efforts to provide the 

Interconnecting Customer with prior notice.  Where circumstances do not permit such prior notice to Interconnecting 

Customer, Company may interrupt Interconnection Service and disconnect the Facility from the Company EPS without 

such notice. 

 

7.1.4 Non-Emergency Adverse Operating Effects.  The Company may disconnect the Facility if the Facility is having 

an adverse operating effect on the Company EPS or other customers that is not an emergency, and the Interconnecting 
Customer fails to correct such adverse operating effect after written notice has been provided and a maximum of forty 

five (45) days to correct such adverse operating effect has elapsed. 

 

7.1.5 Modification of the Facility.  Company shall notify Interconnecting Customer if there is evidence of a material 

modification to the Facility and shall have the right to immediately suspend interconnection service in cases where such 

material modification has been implemented without prior written authorization from the Company. 

 

7.1.6 Re-connection.  Any curtailment, reduction or disconnection shall continue only for so long as reasonably 

necessary.  The Interconnecting Customer and the Company shall cooperate with each other to restore the Facility and 

the Company EPS, respectively, to their normal operating state as soon as reasonably practicable following the cessation 

or remedy of the event that led to the temporary disconnection. 
 

7.2 Permanent Disconnection.  The Interconnecting Customer has the right to permanently disconnect at any time with 30 

days written notice to the Company. 

 

7.2.1 The Company may permanently disconnect the Facility upon termination of the Interconnection Service Agreement 

in accordance with the terms thereof. 

 

8. Metering.  Metering of the output from the Facility shall be conducted pursuant to the terms of the Interconnection Tariff. 

 

9. Assignment.  Except as provided herein, Interconnecting Customer shall not voluntarily assign its rights or obligations, in 

whole or in part, under this Agreement without Company’s written consent.  Any assignment Interconnecting Customer 

purports to make without Company’s written consent shall not be valid.  Company shall not unreasonably withhold or delay 
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its consent to Interconnecting Customer’s assignment of this Agreement.  Notwithstanding the above, Company’s consent 

will not be required for any assignment made by Interconnecting Customer to an Affiliate or as collateral security in 

connection with a financing transaction.  In all events, the Interconnecting Customer will not be relieved of its obligations 

under this Agreement unless, and until the assignee assumes in writing all obligations of this Agreement and notifies the 

Company of such assumption. 

 

10. Confidentiality.  Company shall maintain confidentiality of all Interconnecting Customer confidential and proprietary 

information except as otherwise required by applicable laws and regulations, the Interconnection Tariff, or as approved by the 

Interconnecting Customer in the Simplified or Expedited/Standard Application form or otherwise. 

 
11. Insurance Requirements. 

 

11.1 General Liability.   

 

11.1(a) In connection with Interconnecting Customer’s performance of its duties and obligations under the Interconnection 

Service Agreement, Interconnecting Customer shall maintain, during the term of the Agreement, general liability 

insurance with a combined single limit of not less than: 

 

i. Five million dollars ($5,000,000) for each occurrence and in the aggregate if the Gross Nameplate Rating 

of Interconnecting Customer’s Facility is greater than five (5) MW. 

 
ii. Two million dollars ($2,000,000) for each occurrence and five million dollars ($5,000,000) in the 

aggregate if the Gross Nameplate Rating of Interconnecting Customer’s Facility is greater than one (1) 

MW and less than or equal to five (5) MW; 

 

iii. One million dollars ($1,000,000) for each occurrence and in the aggregate if the Gross Nameplate Rating 

of Interconnecting Customer’s Facility is greater than one hundred (100) kW and less than or equal to 

one (1) MW; 

 

iv. Five hundred thousand dollars ($500,000) for each occurrence and in the aggregate if the Gross 

Nameplate Rating of Interconnecting Customer’s Facility is greater than ten (10) kW and less than or 

equal to one hundred (100) kW, except for eligible net metered customers which are exempt from 

insurance requirements.  
 

11.1(b) No insurance is required for a Facility with a Gross Nameplate Rating less than or equal to 50 kW that is eligible for 

net metering.  However, the Company recommends that the Interconnecting Customer obtain adequate insurance to 

cover potential liabilities. 

 

11.1(c) Any combination of General Liability and Umbrella/Excess Liability policy limits can be used to satisfy the limit 

requirements stated above. 

 

11.1(d) The general liability insurance required to be purchased in this Section may be purchased for the direct benefit of the 

Company and shall respond to third party claims asserted against the Company (hereinafter known as “Owners 

Protective Liability”).  Should this option be chosen, the requirement of Section 11.2(a) will not apply but the 
Owners Protective Liability policy will be purchased for the direct benefit of the Company and the Company will be 

designated as the primary and “Named Insured” under the policy. 

 

11.1(e) The insurance hereunder is intended to provide coverage for the Company solely with respect to claims made by 

third parties against the Company. 

 

11.1(f) In the event the State of Rhode Island and the Providence Plantations, or any other governmental subdivision thereof 

subject to the claims limits of R.I.G.L. Chapter 9-31  (hereinafter referred to as the “Governmental Entity”) is the 

Interconnecting Customer, any insurance maintained by the Governmental Entity shall contain an endorsement that 

strictly prohibits the applicable insurance company from interposing the claims limits of R.I.G.L. Chapter 9-31 as a 

defense in either the adjustment of any claim, or in the defense of any lawsuit directly asserted against the insurer by 
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the Company.  Nothing herein is intended to constitute a waiver or indication of an intent to waive the protections of 

R.I.G.L. Chapter 9-31 by the Governmental Entity.     

 

11.2 Insurer Requirements and Endorsements.  All required insurance shall be carried by reputable insurers qualified to 

underwrite insurance in RI having a Best Rating of “A-”.  In addition, all insurance shall, (a) include Company as an additional 

insured; (b) contain a severability of interest clause or cross-liability clause; (c) provide that Company shall not incur liability to 

the insurance carrier for payment of premium for such insurance; and (d) provide for thirty (30) calendar days’ written notice to 

Company prior to cancellation, termination, or material change of such insurance; provided that to the extent the Interconnecting 

Customer is satisfying the requirements of subpart (e) of this paragraph by means of a presently existing insurance policy, the 

Interconnecting Customer shall only be required to make good faith efforts to satisfy that requirement and will assume the 
responsibility for notifying the Company as required above. 

 

11.3 Evidence of Insurance.  Evidence of the insurance required shall state that coverage provided is primary and is not in excess 

to or contributing with any insurance or self-insurance maintained by Interconnecting Customer. 

 

The Interconnecting Customer is responsible for providing the Company with evidence of insurance in compliance with the 

Interconnection Tariff on an annual basis. 

 

Prior to the Company commencing work on System Modifications and annually thereafter, the Interconnecting Customer shall 

have its insurer furnish to the Company certificates of insurance evidencing the insurance coverage required above.  The 

Interconnecting Customer shall notify and send to the Company a certificate of insurance for any policy written on a "claims-
made" basis.  The Interconnecting Customer will maintain extended reporting coverage for three (3) years on all policies written 

on a "claims-made" basis. 

 

In the event that an Owners Protective Liability policy is provided, the original policy shall be provided to the Company. 

 

11.4 All insurance certificates, statements of self insurance, endorsements, cancellations, terminations, alterations, and material 

changes of such insurance shall be issued, updated and submitted yearly to the following: 

 

National Grid 

Attention:  Risk Management 

300 Erie Blvd West 

Syracuse, NY 13202 

 

12. Indemnification. Except as precluded by the laws of the State of Rhode Island and the Providence Plantations, Interconnecting 

Customer and Company shall each indemnify, defend and hold the other, its directors, officers, employees and agents (including, 

but not limited to, Affiliates and contractors and their employees), harmless from and against all liabilities, damages, losses, 

penalties, claims, demands, suits and proceedings of any nature whatsoever for personal injury (including death) or property 

damages to unaffiliated third parties that arise out of or are in any manner connected with the performance of this Agreement by 

that Party except to the extent that such injury or damages to unaffiliated third parties may be attributable to the negligence or 

willful misconduct of the Party seeking indemnification. 

 

13. Limitation of Liability.  Each Party’s liability to the other Party for any loss, cost, claim, injury, liability, or expense, including 

court costs and reasonable attorney’s fees, relating to or arising from any act or omission in its performance of this Agreement, 
shall be limited to the amount of direct damage or liability actually incurred.  In no event shall either Party be liable to the other 

Party for any indirect, incidental, special, consequential, or punitive damages of any kind whatsoever. The Interconnecting 

Customer further understands and acknowledges that, consistent with Section 3.4(c) of the Interconnection Tariff, the Company 

will coordinate with the Affected System operator(s) to facilitate the interconnection of the Facility to the Company’s EPS, 

however the Company does not represent the Affected System operator(s) and is not responsible for any action or inaction on the 

part of the Affected System operator(s).  The Affected System operator(s) are not parties to this Agreement even though the 

Company may incorporate some Affected System operator(s) requirements herein.  The Company disclaims any and all 

responsibility and liability in connection with any Affected System Operator(s) studies and upgrades and the Interconnecting 

Customer hereby waives recourse against and releases the Company, its directors, officers, employees and agents from any and all 

losses, penalties, claims, demands, fees, damages or other liabilities arising from or attributable to, either directly or indirectly, 

such Affected System Operator(s) studies and upgrades. 
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14. Amendments and Modifications.  No amendment or modification of this Agreement shall be binding unless in writing and duly 

executed by both Parties. 

15. Permits and Approvals.  Interconnecting Customer shall obtain all environmental and other permits lawfully required by 

governmental authorities for the construction and operation of the Facility.  Prior to the construction of System Modifications the 

Interconnecting Customer will notify the Company that it has initiated the permitting process.  Prior to the commercial operation 
of the Facility, the Customer will notify the Company that it has obtained all permits necessary.  Upon request, the 

Interconnecting Customer shall provide copies of one or more of the necessary permits to the Company. 

16. Force Majeure.  For purposes of this Agreement, “Force Majeure Event” means any event:  

 

a. that is beyond the reasonable control of the affected Party; and 

 

b. that the affected Party is unable to prevent or provide against by exercising commercially reasonable efforts, including the 

following events or circumstances, but only to the extent they satisfy the preceding requirements: acts of war or terrorism, 

public disorder, insurrection, or rebellion; floods, hurricanes, earthquakes, lighting, storms, and other natural calamities; 

explosions or fire; strikes, work stoppages, or labor disputes; embargoes; and sabotage.  If a Force Majeure Event prevents a 

Party from fulfilling any obligations under this Agreement, such Party will promptly notify the other Party in writing, and 
will keep the other Party informed on a continuing basis of the scope and duration of the Force Majeure Event.  The affected 

Party will specify in reasonable detail the circumstances of the Force Majeure Event, its expected duration, and the steps that 

the affected Party is taking to mitigate the effects of the event on its performance.  The affected Party will be entitled to 

suspend or modify its performance of obligations under this Agreement, other than the obligation to make payments then due 

or becoming due under this Agreement, but only to the extent that the effect of the Force Majeure Event cannot be mitigated 

by the use of reasonable efforts.  The affected Party will use reasonable efforts to resume its performance as soon as possible.  

In no event will the unavailability or inability to obtain funds constitute a Force Majeure Event. 

 

17. Notices.   

 

17.1 Any written notice, demand, or request required or authorized in connection with this Agreement (“Notice”) shall be deemed 

properly given on the date actually delivered in person or five (5) business days after being sent by certified mail, e-mail or 
fax with confirmation of receipt and original follow-up by mail, or any nationally-recognized delivery service with proof of 

delivery, postage prepaid, to the person specified below: 

 

If to Company: The Narragansett Electric Company  

Attention: Distributed Generation 

40 Sylvan Road 

Waltham, MA 02451-1120 

E-mail: distributed.generation@nationalgrid.com 

 

If to Interconnecting Customer: Dry Bridge Solar 3 LLC 

Attention: Brian Demaio 
750 Park of Commerce Blvd, Suite 200  

Boca Raton, Florida 33487 

Phone: 561-650-2628 

E-mail: Brian.DeMaio@gs.com 

 

17.2 A Party may change its address for Notices at any time by providing the other Party Notice of the change in accordance with 

Section 17.1. 

 

17.3 The Parties may also designate operating representatives to conduct the daily communications, which may be necessary or 

convenient for the administration of this Agreement.  Such designations, including names, addresses, and phone numbers 

may be communicated or revised by one Party’s Notice to the other. 

 
18. Default and Remedies 

 

18.1 Defaults.  Any one of the following shall constitute “An Event of Default.” 



The Narragansett Electric Company (d/b/a National Grid)  R.I.P.U.C. No. 2180 

Exhibit H – Interconnection Service Agreement 

 

RI- 24926798 

 Page 8 of 20 Signing Customer Initials:_____ 

 

(i) One of the Parties shall fail to pay any undisputed bill for charges incurred under this Agreement or other amounts which 

one Party owes the other Party as and when due, any such failure shall continue for a period of thirty (30) days after 

written notice of nonpayment from the affected Party to the defaulting Party, or 

 

(ii) One of the Parties fails to comply with any other provision of this Agreement or breaches any representation or warranty 

in any material respect and fails to cure or remedy that default or breach within sixty (60) days after notice and written 

demand by the affected Party to cure the same or such longer period reasonably required to cure (not to exceed an 

additional 90 days unless otherwise mutually agreed upon), provided that the defaulting Party diligently continues to 

cure until such failure is fully cured. 
 

18.2 Remedies. Upon the occurrence of an Event of Default, the affected Party may at its option, in addition to any remedies 

available under any other provision herein, do any, or any combination, as appropriate, of the following: 

 

a. Continue to perform and enforce this Agreement; 

 

b. Recover damages from the defaulting Party except as limited by this Agreement; 

 

c. By written notice to the defaulting Party terminate this Agreement; 

 

d. Pursue any other remedies it may have under this Agreement or under applicable law or in equity. 
 

19. Entire Agreement.  This Agreement, including any attachments or appendices, is entered into pursuant to the Interconnection 

Tariff.  Together the Agreement and the Interconnection Tariff represent the entire understanding between the Parties, their 

agents, and employees as to the subject matter of this Agreement.  Each Party also represents that in entering into this Agreement, 

it has not relied on any promise, inducement, representation, warranty, agreement or other statement not set forth in this 

Agreement or in the Company’s Interconnection Tariff. 

 

20. Supercedence.  In the event of a conflict between this Agreement, the Interconnection Tariff, or the terms of any other tariff, 

Exhibit or Attachment incorporated by reference, the terms of the Interconnection Tariff, as the same may be amended from time 

to time, shall control.  In the event that the Company files a revised tariff related to interconnection for Commission approval after 

the effective date of this Agreement, the Company shall, not later than the date of such filing, notify the signatories of this 

Agreement and provide them a copy of said filing. 
 

21. Governing Law.  This Agreement shall be interpreted, governed, and construed under the laws of the State of Rhode Island and 

the Providence Plantations without giving effect to choice of law provisions that might apply to the law of a different jurisdiction. 

 

22. Non-waiver.  None of the provisions of this Agreement shall be considered waived by a Party unless such waiver is given in 

writing.  The failure of a Party to insist in any one or more instances upon strict performance of any of the provisions of this 

Agreement or to take advantage of any of its rights hereunder shall not be construed as a waiver of any such provisions or the 

relinquishment of any such rights for the future, but the same shall continue and remain in full force and effect. 

 

23. Counterparts.  This Agreement may be signed in counterparts. 

 
24. No Third Party Beneficiaries.  This Agreement is made solely for the benefit of the Parties hereto.  Nothing in the Agreement 

shall be construed to create any rights in or duty to, or standard of care with respect to, or any liability to, any person not a party 

to this Agreement. 

 

25. Dispute Resolution.  Unless otherwise agreed by the Parties, all disputes arising under this Agreement shall be resolved pursuant 

to the Dispute Resolution Process set forth in the Interconnection Tariff. 

 

26. Severability.  If any clause, provision, or section of this Agreement is ruled invalid by any court of competent jurisdiction, the 

invalidity of such clause, provision, or section, shall not affect any of the remaining provisions herein. 

 

27. Signatures.  IN WITNESS WHEREOF, the Parties hereto have caused two (2) originals of this Agreement to be executed under 

seal by their duly authorized representatives.  
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 Dry Bridge Solar 3 LLC:                                                            The Narragansett Electric Company (d/b/a National Grid): 

Name:   Name:   

Title:   Title:   

Date:   Date:   

Signature:   Signature:   
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Attachment 1:  Description of Facilities, including demarcation of Point of Common Coupling 

 

Dry Bridge Solar 3 LLC, is requesting the interconnection of 10,000 kW (AC) inverter Based PV Facility, (“the facility”), to National 

Grid’s 34.5 kV distribution system, (“the Project”). This application is one of a group of five projects studied together (RI-24926794, 

RI-24926796, RI-24926798, RI-24926805, RI-26012283). The systems will export power beyond the PCC onto the Company’s 

Electric Power System (“EPS”) as this system is proposed to be ‘stand-alone’ Facility. Four 10,000 kW projects (RI-24926794, RI-

24926796, RI-24926798, RI-24926805) will be located at 471 Dry-Bridge Road, North Kingstown RI 02852 and will interconnect to 

National Grid’s Wickford Substation, 8089T1,  34.5 kV distribution circuit. For this Project, the PCC is defined as Pole #13-55-2.  

 

a. Description of proposed design/configuration: 

 

• Four (4) Customer owned, SG3150U-MV 3,150-EV-US inverters factory limited to 2,500 kW / kVA inverters @ 35°Celsius 

(C) (10,000 kW / kVA total) 

• Four (4) Customer owned 3,150 kVA, 34.5 kV wye-grounded primary, with a fully insulated and isolated neutral bushing, 

630 V wye secondary, Z of 5.75%, X/R of 8 

• One (1) Customer owned grounding transformer 1000kVA, 34.5 kV wyegrounded primary, 480 V delta secondary, Z of 

5.75%, X/R of 4 

• One (1) Customer owned 35 kV pad-mount G&W Viper switchgear and SEL 651R relay assembly 

• One (1) Customer owned, S & C Omni-rupter, Model #147513, 35 kV gangoperated airbreak switch, with visible blades 

accessible to utility 

c. Metering: The company will install one (1) pole-mounted primary meters, please refer to ESB 750 and ESB 756 

Appendix D for service installation and primary meter installations.  

d. PCC: The Company’s Design Personnel will determine the exact location of the Company’s facilities and the 

Customer’s gang operated disconnect. The Customer’s gang operated disconnect must be accessible by the Company’s 

personnel at all times, and be capable of being locked open and tagged by Company personnel. The Point of Common 

Coupling (PCC) will be designated as the Customer’s side of the Company’s primary meter of the Company’s service 

transformer. The Interconnecting Customer must install their Facilities up to the Company revenue meter. The 

Interconnecting Customer must provide sufficient conductor to allow the Company to make final connections at the 

meter pole. The Company will provide final connection of the Interconnecting Customer conductors to the Company 

meter.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.nationalgridus.com/niagaramohawk/non_html/constr_esb750.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb756.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb756.pdf
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Attachment 2a:   Description of System Modifications (Distribution) 

 

National Grid System Modifications required for the interconnection of 10,000 kW (AC) as identified in the impact studies are as 

follows: 

 

On the Customer’s property: 

• Install one (1) loadbreak switch on proposed Pole #13-51. 

• Install one (1)  recloser on proposed Pole #13-52. 

• Install one (1) three-phase disconnect switch on proposed Pole #13-55-1. 

• Install one (1) primary meter on proposed Pole #13-55-2.  

• Install ~150’ circuit feet of three phase overhead 795 ACSR from Pole #13-50 to proposed Pole #13-53 and 100’ of 1/0 

AAAC from Pole #13-55 to proposed Pole #13-55-2. 

 

On the Company’s distribution system: 

 

• Installation of 8,000 circuit feet of two (2) sets of underground 3-1/C 1000 SCUEPR cable from pole #9121 in the right-of-way 

outside Wickford Substation to man hole located at the intersection of South County Trail and Ten Rod Road.Customer is 

responsible for installation of man hole and duct civil work.  

• Install 7,800 circuit feet of 3-795 ACSR overhead conductors from existing Pole #5 South County Trail to proposed Pole # 13-50 

Dry Bridge Road. The proposed overhead line extension will overbuild an existing 15 kV class circuit. 

 

At the Company’s Distribution Substation: 

 

• Installation of two (2) 33/44/55 MVA Wye-Wye transformer  

• Installation of two (2) 34.5kV feeders with protection and control, including but not limited to site work, grounding, conduits, 

fencing and driveway from the street. 
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Attachment 2b: Description and specific requirements of  ASO (Affected System Operator) upgrades (transmission) 

 

• Installation of 115kV loop tap off the L190 to new Wickford Substation, consisting of breaking the L190 line at structure #143 

and installing two new spans of wire between the existing transmission line and the substation busses.  

• Installtion of new steel three pole structures on concrete caisson foundation  

• Structure #123 on the adjacent 34.5kV, 3311 line will need to be replaced to support the L190 construction. 

• Installation of 115kV four (4) breaker ring bus including breakers, disconnect switches, bus, bus insulators and wave trap; and 

associated site-work, grounding, foundations, structures, and associated protection and control. 

 

It will be the responsibility of the Interconnecting Customer, at its sole cost and expense, to secure and obtain in favor of itself and the 

Company, the following: any and all rights, consents, permits, approvals, and easements (free and clear from any encumbrances), as are 

required for the Company’s System Modifications on any Interconnecting Customer-owned property or any third-party owned property 

(“Third Party Rights and Approvals”).  The Interconnecting Customer shall use the Company’s standard form when obtaining all Third 

Party Rights and Approval, as applicable.  The Company will seek to obtain, at the Interconnecting Customer’s sole cost and expense, 

any and all rights, consents, permits, approvals, and easements for the System Modifications on any Company owned property or within 

any public roadway as the Company determines necessary in its sole discretion (“Other Rights and Approvals”; together with Third 

Party Rights and Approvals referred to as “System Modification Required Approvals”).  The Interconnecting Customer will fully 

cooperate with the Company in obtaining the Other Rights and Approvals.  The Company shall not be required to accept any System 
Modification Required Approvals that are not in form or on terms satisfactory to the Company in its sole discretion, or that impose 

additional liabilities or costs on the Company.  The Company shall not be required to appeal or challenge the denial of any System 

Modification Required Approvals or the imposition of any unsatisfactory term or condition.  The Company shall not be obligated to 

commence the construction of the System Modifications unless and until it has received all System Modification Required Approvals 

in accordance with this provision, and Sections 5 and 15 of this Agreement, above, and the Company’s Terms and Conditions for 

Distribution Service, tariff R.I.P.U.C  No. 2180, as amended from time to time. 
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Attachment 3a:   Costs of System Modifications Re-Study and Cost-Allocation, , Third Party Costs, and Payment Terms 

(Distribution) 

 

This application consists of one of five projects that were studied together with total system size of 50,000 kW. The Interconnecting 

Customer understands and agrees that, not with standing the costs detailed in this Agreement, if one of the applications (RI-24926794, 

RI-24926796, RI-24926798, RI-24926805, RI-26012283) does not move forward with the interconnection of a facility to the 

Company’s electric power system, the total common modification costs will be re-estimated and reallocated among the remaining 

facilities, as determined by the Company in its sole discretion. Note the Company will not proceed with construction unless it has 

received adequate payment from all applicable customers within the group.  

At present, Total System Modification Costs associated with these projects (RI-24926794, RI-24926796, RI-24926798, RI-24926805, 

and RI-26012283) is $8,853,660.00 +/-25%.  

At Present, the total system modification costs associated with this application are: $1,895,719.00 

• Cost for the required common system modifications on the Company’s Distribution system as mentioned in attachment 2 is 

$1,831,484.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805, RI-26012283. RI-24926798 will be responsible for: $366,297.00  

• Cost for the required common system modifications on the Company’s Distribution Substation as mentioned in attachment 2 is 

$3,611,479.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805, RI-26012283. RI-24926798 will be responsible for: $722,295.00 

• Cost for the required facility specific  modifications on the Company’s Distribution system as mentioned in attachment 2 is 

$1,887,884.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805. RI-24926798 will be responsible for: $471,971.00  

• Total cost of facility specific system modifications on the Interconnecting Customer’s (or other private) property as mentioned in 

Attachment 2 above: $370,108.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata 

basis with RI-24926794, RI-24926796, RI-24926798, RI-24926805. RI-24926798 will be responsible for: $92,527.00 

• Witness Testing & EMS Integration is $30,000. The cost for this portion will be shared on pro rata basis with RI-24926794, RI-

24926796, RI-24926798, RI-24926805. RI-24926798 will be responsible for: $7,500.00 

• The estimated taxes associated with the donated property for this project, which includes the manhole and duct system is 

$270,352. The tax amount is the 2020 rate of 11.08%. RI-24926798 will be responsible for: $54,070.00. 

• Tax gross-up adder on capital costs is or $844,854.00. RI-24926798 will be responsible for: $181,059.00. (A 2020 tax rate of 

11.08% is expected to apply to contributions in aid of construction (“CIAC”) payments received by The Narragansett Electric 

Company from the Interconnecting Customer, and a 2020 tax rate of 11.08% is expected to apply to CIAC payments associated 

with substation modifications for interconnections.  The calculation of the tax gross-up adder is included in this cost estimate on 
the basis of tax guidance published by the Internal Revenue Service, but tax rates and decisions are ultimately subject to IRS 

discretion.  By signing this agreement, the Interconnecting Customer understands and agrees that the tax has been estimated for 

convenience and that the Interconnecting Customer remains liable for all tax due on CIAC payments, payable upon the 

Company’s demand.  

Re-Study and Cost Re-Allocation 

 

The Interconnecting Customer understands and agrees that, notwithstanding the costs detailed in this Agreement, if the other 

Facility does not move forward with its interconnection to the Company’s electric power system, the Facility’s interconnection 

may need to be restudied, and the System Modification costs will be re-estimated for both Facilities as described in attachment 1 

above as determined by the Company in its sole discretion.  In such a case, the Interconnecting Customer shall be responsible for 

the full amount of any study costs and increase in the costs in order to continue with the Facility’s interconnection under this 
Agreement, including its pro-rata share of any re-estimated and re-allocated costs. 

 

The System Modification costs were developed by the Company with a general understanding of the project and based upon 

information provided by the Interconnecting Customer in writing and/or collected in the field. The cost estimates were prepared 

using historical cost data, data from similar projects, and other assumptions, and while they are presumed valid for 60 business 
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days from the date of the Impact /Group Study, the Company reserves the right to adjust those estimated costs as authorized under 

this Agreement, the Tariff, or by law and to require the Interconnecting Customer to pay any such additional costs. 

Other Requirements Costs 

 

It will be the responsibility of the Interconnecting Customer, at its sole cost and expense, to secure and obtain in favor of itself and 

the Company, the following: any and all rights, consents, permits, approvals, and easements (free and clear from any encumbrances), 

as are required for the Company’s System Modifications on any Interconnecting Customer-owned property or any third-party owned 

property (“Third Party Rights and Approvals”).  The Interconnecting Customer shall use the Company’s standard form when 

obtaining all Third Party Rights and Approval, as applicable.  The Company will seek to obtain, at the Interconnecting Customer’s 

sole cost and expense, any and all rights, consents, permits, approvals, and easements for the System Modifications on any Company 
owned property or within any public roadway as the Company determines necessary in its sole discretion (“Other Rights and 

Approvals”; together with Third Party Rights and Approvals referred to as “System Modification Required Approvals”).  The 

Interconnecting Customer will fully cooperate with the Company in obtaining the Other Rights and Approvals.  The Company shall 

not be required to accept any System Modification Required Approvals that are not in form or on terms satisfactory to the Company 

in its sole discretion, or that impose additional liabilities or costs on the Company.  The Company shall not be required to appeal or 

challenge the denial of any System Modification Required Approvals or the imposition of any unsatisfactory term or condition.  

The Company shall not be obligated to commence the construction of the System Modifications unless and until it has received all 

System Modification Required Approvals in accordance with this provision, and Sections 5 and 15 of this Agreement, above, and 

the Company’s Standards for Connecting Distributed Generation, R.I.P.U.C  No. 2180, as amended from time to time. 

 

The total cost of common System Modifications and the Facility’s System Modification costs do not include any costs for third 
party rights and approvals, including without limitation any Verizon costs and charges (and fees for services related thereto), for 

which the Interconnecting Customer may be directly responsible. Additional costs may be involved if the required pole work takes 

place in Verizon’s maintenance areas. These costs will be billed directly to the Interconnecting Customer by Verizon.  

 

Third party costs, to the extent applicable, are in addition to the total common System Modifications costs and the Facility’s 

System Modification Costs and must be paid directly by the Interconnecting Customer to the appropriate third party.  

 

Payment Terms:  

Note: a Letter of Credit is required to be in place for second, third, and fourth payments. It will be required to be in place until the 

project has been fully reconciled.  

System Modifications Costs may be paid in full if less than $25,000, or  if greater than $25,000 in  scheduled payments  (per Section 

5.5 of R.I.P.U.C  No. 2180):  

• The first payment (5%) of $94,788.00 was due when the Exhibit H-Interconnection Service Agreement was returned to the 

Company with Interconnecting Customer signature. The first payment in the amount of $94,788.00 was processed on 

November 11, 2019.  

• The second payment (20%) of $379,142.00 allowed for the completion of final engineering and procurement of long lead 

material items. The second payment in the amount of $379,142.00 was processed on May 4, 2020.  

•     The third payment (40%) of $758,287.60 is due within 15 business days from the receipt of the third payment invoice. This 

payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An invoice, including payment 

instructions, will be sent to the Interconnecting Customer and must be received by October 1, 2020. Proof of payment is 

required.  

 

•  The fourth and final payment (35%) of $663,501.65 (is due within 15 business days from the receipt of the fourth and final 

payment invoice. This payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An 

invoice, including payment instructions, will be sent to the Interconnecting Customer and must be received prior to January 

15, 2021. Proof of payment is required. If the design of the System Modifications changes during the design as a result of 

permitting or access issues, the company reserves the right to adjust the cost of the Systems Modifications prior to issuing the 
fourth and final invoice.  
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Attachment 3b: Cost of ASO Upgrades and DAF Charges (Transmission),  Ongoing Cost Security, ISO-NE Study and 

Operating Requirements: 

 

This application is one of five projects studied together with total system size of 50,000 kW. The Interconnecting Customer understands 

and agrees that, notwithstanding the costs detailed in this Agreement, if one of the applications (RI-24926794, RI-24926796, RI-

24926798, RI-24926805, and RI-26012283) does not move forward with the interconnection of a facility to the Company’s electric 

power system, the total common modification costs will be re-estimated and reallocated among the remaining facilities, as determined 

by the Company in its sole discretion. Note the Company will not proceed with construction unless it has received adequate payment 

from all applicable customers within the group. All ASO upgrade costs are fully reconcilable.  

At present, the ASO upgrades associated with these projects (RI-24926794, RI-24926796, RI-24926798, RI-24926805, and RI-

26012283) is estimated to be $18,189,040.00 

At present, ASO upgrades associated with this application are: $3,637,808.00 +/- 25% and itemized as follows: 

• Total cost of common line upgrades at the transmission side of the NEW Substation as mentioned in Attachment 2b above is 
$1,819,463.00 (includes capital, removal, and O&M costs). The cost for this upgrade will be shared on a pro-rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805, and RI-26012283. RI-24926798 will be responsible for 20% or $363,892.60  
 

• Total cost of common upgrades at the substation site of the NEW Substation as mentioned in Attachment 2b above is 

$14,221,031.00 (includes capital, removal, and O&M costs). The cost for this upgrade will be shared on a pro-rata basis with 

RI-24926794, RI-24926796, RI-24926798, RI-24926805, and RI-26012283. RI-24926798 will be responsible for 20% or 

$2,844,206.20. 

 

• Tax gross-up adder on capital costs is or $429,709.00 (A 2020 tax rate of 13.43% is expected to apply to contributions in aid 

of construction (“CIAC”) payments received by the Company, on behalf of the ASO, from the Interconnecting Customer.  The 

calculation of the tax gross-up adder is included in this cost estimate on the basis of tax guidance published by the Internal 
Revenue Service, but tax rates and decisions are ultimately subject to IRS discretion.  By signing this agreement, the 

Interconnecting Customer understands and agrees that the tax has been estimated for convenience and that the Interconnecting 

Customer remains liable for all tax due on CIAC payments, payable upon the Company’s demand.). 

 

Direct Assignment Facility (DAF) Charges 

In addition to the payment for the initial construction of the ASO upgrades, this application will be assessed on a monthly basis for the 

carrying charges for the actual costs of the ASO upgrades.  These charges are calculated and charged to the Company by the ASO in 

accordance with Schedule 21-NEP, Attachment DAF, to the ISO-NE Open Access Transmision Tariff (“DAF Charges”).  DAF 

Charges are calculated by multiplying actual total ASO Gross Plant Investment by the Annual Transmission Carrying Charge rate that 

is in effect at the time (adjusted annually).  The Annual Transmission Carrying Charge rate shown below is provided for illustrative 

purposes only.   

The estimated calculation for the DAF Charge is detailed below and will be recalculated based on the actual reconciled costs: 

 Estimated Total ASO Gross Plant Investment $16,031,871.00 

 ASO (NEP) Carrying Charge   5.21% (this is an annual charge, and is subject to change over time) 

 Annual Transmission Carrying Charge  $835,260.00 

 Estimated Monthly billing   $69,605.00 

 This application’s pro-rata share   $13,921.00 

 

 

 

 

 

 

 

 

Ongoing Costs Security 

 

On or before the date on which Interconnecting Customer pays the Company's final invoice, Interconnecting Customer shall deliver to 
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the Company, at the Interconnecting Customer’s election, cash equal to the sum of the total of four (4) months of the DAF Charges for 

which Interconnecting Customer is responsible under this Agreement or a letter of credit, in form and substance complying with the 

requirements of this Attachment 3b and also acceptable to the Company, such acceptance not to be unreasonably withheld or delayed, 

having a face amount at least equal to the sum of  the total of four (4) months of the DAF Charges for which Interconnecting Customer 

is responsible under this Agreement. 

 

Following the date as of which the Interconnecting Customer is no longer obligated to pay any DAF Charges pursuant to or in connection 

with this Agreement, Interconnecting Customer may cause a one-time reduction in the face amount of the Ongoing Costs Security by 

an amount equal to the DAF Charges.  Interconnecting Customer shall maintain the Ongoing Costs Security, any revisions, modification 

or amendment thereof, and any replacement for such Ongoing Costs Security, in full force and effect at all times, provided, however, 
that Interconnecting Customer may terminate the Ongoing Costs Security, any revisions, modification or amendment thereof, and any 

replacement for such Ongoing Costs Security, only from and after  the date as of which Interconnecting Customer is no longer obligated 

to pay any DAF Charges pursuant to or in connection with this Agreement..  The Company shall have the right to draw upon the Ongoing 

Costs Security provided under this Agreement, any revisions, modification or amendment thereof, and any replacement for such Ongoing 

Costs Security, from time to time, in the event that the Interconnecting Customer fails to timely meet any of its obligations under this 

Agreement, including, without limitation, with respect to payment of DAF Charges, as well as any interest and penalties. 

 

The Interconnecting Customer shall be solely responsible for all costs associated with each letter of credit (each, a “Letter of Credit”) 

provided pursuant to this this Agreement, including, without limitation, the costs of obtaining, maintaining and replacing such Letter of 

Credit and reimbursement of each Letter of Credit Bank (as such terms are defined below).  Each Letter of Credit shall be in a form and 

substance complying with the requirements of this Agreement and also acceptable to the Company, such acceptance not to be 
unreasonably withheld or delayed.  Each Letter of Credit shall be an irrevocable, unconditional, and transferable standby letter of credit 

issued by a U.S. commercial bank or a U.S. branch of a foreign bank (the “Letter of Credit Bank”) provided that the Interconnecting 

Customer is not an affiliate of the Letter of Credit Bank, the Letter of Credit Bank has at least ten billion dollars ($10,000,000,000) in 

assets and the Letter of Credit Bank’s lowest credit rating is at least A2 from Moody’s Investors Service or A from Standard and Poor’s 

Ratings Services (“Letter of Credit Bank Requirement(s)”). If at any time (i) the Letter of Credit Bank fails to satisfy any Letter of Credit 

Bank Requirement, or (ii) the Letter of Credit Bank advises that it will not renew the applicable Letter of Credit beyond its current 

expiration date (“Notice of Cancellation”), then, the Interconnecting Customer shall deliver a replacement letter of credit from a bank 

meeting the Letter of Credit Bank Requirements and the other requirements of this Agreement. Such replacement letter of credit shall 

be delivered to the Company promptly but in no event later than ten (10) Calendar Days following the date on which the Company 

notifies the Interconnecting Customer that the Letter of Credit Bank first fails to satisfy any Letter of Credit Bank Requirement or, in 

the case of a Notice of Cancellation, thirty (30) Calendar Days prior to the current expiration date of the applicable Letter of Credit.  If 

Interconnecting Customer fails to provide such replacement Letter of Credit by the applicable date contemplated by this Agreement, the 
Company shall have the immediate right to draw the full amount remaining under the applicable existing Letter of Credit. 

 

Any Letter of Credit delivered pursuant to this Agreement, as such Letter of Credit may be replaced, revised, modified, or amended, 

from time to time, as contemplated above, shall serve as security for Interconnecting Customer's obligations under this Agreement, 

including, without limitation and as applicable, capital cost payment responsibilities and obligations relating to design and installation 

of ASO upgrades and DAF Charge payment obligations. 

 

Interconnecting Customer shall maintain each Letter of Credit provided under this Agreement, any revisions, modification or amendment 

thereof, and any replacement for such Letter of Credit, in full force and effect at all times; provided, however, that  any Letter of Credit, 

any revision, modification or amendment thereof, and any replacement for such Letter of Credit, may be terminated only if and when 

termination of the applicable Letter of Credit is expressly permitted by the terms of this Agreement. The Company shall have the right 
to draw upon each Letter of Credit provided under this Agreement, any revisions, modification or amendment thereof, and any 

replacement for such Letter of Credit, from time to time, in the event the Interconnecting Customer fails to timely and fully meet any of 

its obligations under this Agreement or as otherwise permitted or contemplated by this Agreement. 

 

If Interconnecting Customer fails to make any payments required under this Agreement or fails to provide and maintain the security 

contemplated above, each in the form, amounts, and at the times, required, the Company may exercise any rights, and pursue any 

remedies, available to it under this Agreement or the Interconnection Tariff.  If any payment date or other due date specified in this 

Agreement falls on a weekend or a federal bank holiday, then such payment or due date shall be deemed to be the next business day.  

The face amount of any Letter of Credit represents an estimate only; the actual amount for which the Interconnecting Customer is 

responsible under this Agreement may be different than such estimates. For the avoidance of doubt, Interconnecting Customer shall be 

responsible for any tax obligations the Company may incur in drawing upon any Letter of Credit. 
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ISO-NE Operating Requirement 

 

This is part of a group of generating Facilities within close proximity, as determined by ISO-NE, which equals or exceeds an aggregate 

of 5MW /[This is a Facility whose export equals or exceeds 5 MW] and will be required to comply with ISO-NE’s requirements, 

including Operating Procedure No. 14. Prior to the Company providing Authorization to Interconnect, the Interconnecting Customer 

will be required to provide evidence that it has complied with all applicable ISO-NE registration requirements. Additionally, ISO-NE 

may determine that there are additional ASO upgrade costs. 

 

Payment Terms:  

ASO upgrade costs:  

• The first payment (5%) of $181,890.40 was due when the Exhibit H-Interconnection Service Agreement was returned to the 

Company with Interconnecting Customer signature. We are in receipt of the first payment in the amount of $176,022.00 

which was processed on November 11, 2019. The remaining balance of $5,868.35 will be split between the 3rd and 4th 

payments.  

• The second payment (20%) of $727,561.60 allowed for the completion of final engineering and procurement of long lead 

material items. The second payment in the amount of $704,089.00 was processed on May 4, 2020. The remaining balance of 

$23,473.40 will be split between the 3rd and 4th payments.  

•     The third payment (40%) of $1,469,794.07 is due within 15 business days from the receipt of the third payment invoice. This 

payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An invoice, including payment 

instructions, will be sent to the Interconnecting Customer and must be received by October 1, 2020. Proof of payment is 

required.  

 

•  The fourth and final payment (35%) of $1,287,903.67 (is due within 15 business days from the receipt of the fourth and final 

payment invoice. This payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An 

invoice, including payment instructions, will be sent to the Interconnecting Customer and must be received prior to January 
15, 2021. Proof of payment is required. If the design of the System Modifications changes during the design as a result of 

permitting or access issues, the company reserves the right to adjust the cost of the Systems Modifications prior to issuing the 

fourth and final invoice.  

 

DAF carrying charge: 

• The initial 4 months of DAF payments is required 30 days prior to the in-service date and is anticipated February 2022 and is 

required in the form of a letter of credit 
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Attachment 4:   Special Operating Requirements, if any 

 

The generating system may only normally generate onto the 8089T1 feeder and National Grid’s Regional Control Center must first 

give permission to the Interconnecting Customer to allow the operation of their system.  The generator may not be allowed to operate 

with the local electrical power system (EPS) in an abnormal state.  To ensure the safe and reliable operation of National Grid’s EPS, 

National Grid may choose to disconnect the customer at the PCC when abnormal system conditions develop and/or circuit 

reconfiguration takes place on the EPS. 

 

 

1. The Interconnecting Customer  is required to adhere to the following standards which are incorporated in their entirety by 

reference: 

a. National Grid’s Standards for Interconnecting Distributed Generation (R.I.P.U.C. 2180), available at: 

http://www.nationalgridus.com/non_html/RI_DG_Interconnection_Tariff.pdf  

b. Electric System Bulletin 750 “Specifications for Electrical Installations”. ESB 750, available at: 

http://www.nationalgridus.com/non_html/shared_constr_esb750.pdf 

c. Electric System Bulletin 756 “Requirements for Parallel Generation Connected to a National Grid-Owned EPS”. 

ESB756D, available at: www.nationalgridus.com/non_html/shared_constr_esb756.pdf 

2. The Interconnecting Customer is required to address any outstanding requirements (that are not explicitly addressed 

herein), which are described in the most recent application review memo and/or study report (which is hereby 

incorporated in its entirety) provided by the Company on or prior to the Effective Date of this Interconnection Service 

Agreement. 

a. If the Effective Date of this Interconnection Service Agreement precedes the issuance of a required Detailed Study 

by the Company, the Interconnecting Customer is also required to address any outstanding requirements described 

in the Detailed Study Report upon its issuance. 

3. Interconnecting Customer shall adhere to the requirements identified in the Impact Study dated 11/06/2018.  

4. Interconnecting Customer shall provide  Compliance Documentation, including photographs, as requested by, and to the 

satisfaction of, the Company. 

5. Interconnecting Customer may not be allowed to operate with the local EPS in an abnormal state. To ensure the safe and 

reliable operation of National Grid’s EPS, National Grid may disconnect the Customer at the PCC when abnormal system 

conditions develop and/or circuit reconfiguration takes place on the EPS. 

6. Per section 6.4 of this agreement, Interconnecting Customer shall provide an external AC UTILITY DISCONNECT, 

accessible at all times by National Grid personnel. 

7. Interconnecting Customer’s AC UTILITY DISCONNECT switch shall be labeled “AC UTILITY DISCONNECT”. 

8. The AC UTILITY DISCONNECT shall be gang operated, have a visible break when open, be rated to interrupt the 

maximum generator output and be capable of being locked open, tagged and grounded on the Company side by Company 

personnel. The visible break requirement can be met by opening the enclosure to observe the contact separation. The 

Company shall have the right to open this disconnect switch in accordance with the Interconnection Tariff. The switch has 

to be installed at the DR output on the current carrying lines. Shunt mechanisms are not permitted. 

9. If the AC UTILITY DISCONNECT switch is not adjacent to the meter and/or PCC, Interconnecting Customer shall 

provide a permanent plaque locating the switch. 

10. All plaques as described in NEC 705.10, 705.12 (7), 690.56, 692.4 and 705.70 shall be installed, as applicable. 

11. All Interconnecting Customer-Owned meters shall be labeled “CUSTOMER-OWNED METER” 

12. Interconnecting Customer shall install a permanent plaque or directory at the revenue meter and at the PCC with a 

warning about the generator(s) installed. 

http://www.nationalgridus.com/non_html/RI_DG_Interconnection_Tariff.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb750.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb756.pdf
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13. Interconnecting Customer shall be responsible for providing necessary easements and/or environmental and/or municipal 

permits, as requested by the Company. 

14. For systems greater than 25kW, Interconnecting Customer shall provide a means of communication to the National Grid 

revenue meter. This may be accomplished with an analog/POTS (Plain Old Telephone Service) phone line (capable of direct 

inward dial without human intervention or interference from other devices such as fax machines, etc.), or – in locations with 

suitable wireless service, a wireless meter. Feasibility of wireless service must be demonstrated by Interconnecting 

Customer, to the satisfaction of National Grid. If approved, a wireless-enabled meter will be installed, at the customer's 

expense. If and when National Grid's retail tariff provides a mechanism for monthly billing for this service, the customer 

agrees to the addition of this charge to their monthly electric bill. Interconnecting Customer shall have the option to have 

this charge removed, if and when a POTS phone line to National Grid’s revenue meter is provided. 

15. For systems with redundant relaying, Company witness testing will be required. Customer shall develop, and provide for 

approval, a functional test procedure, including settings for relaying scheme. Witness test plan must be approved by 

Company prior to scheduling Company personnel for witness test.  

16. Interconnecting Customer may only generate onto the feeder referenced in the Impact Study. National Grid’s Regional 

Control Center must first give permission to the customer to allow the operation of their system.  

 

17. Interconnecting Customer’s protection scheme submitted for review must meet National Grid’s specific protection 

requirements. Interconnecting Customer shall submit a PE stamped one-line, including relay settings, that meets the 

requirements specified within this document to National Grid for review and approval, before a Witness Test plan can be 

reviewed. Please refer to “Expedited/Standard Process Completion Documentation Checklist”, per Company’s website for 

additional required documentation.  

18. In order to minimize the impact of the proposed generation on the EPS and area customers, National Grid will require that 

the reactive contribution of the PV interconnection be maintained between a 99% leading and lagging power factor at the 

PCC during the normal operation of the PV array. In addition, The PV interconnection shall not contribute to greater than 

a 3.0% change in voltage on the National Grid EPS under any conditions. 

19. The Customer shall be responsible for obtaining all easements and permits required for any line extension not on public 

way in accordance with the Company’s requirements. The Customer shall provide unencumbered direct access to the 

Company’s facilities along an accessible plowed driveway or road, where the equipment is not behind the Customer's 

locked gate. In those cases where Company equipment is required to be behind the Customer's locked gate, double 

locking, with both the Company’s and Customer’s locks shall be employed. 

20. The Interconnecting Customer is responsible for coordinating with Verizon for any Verizon work. These costs will be 

billed directly to the customer from Verizon.  It will be the responsibility of the customer to obtain any and all easements 

and required permitting for work that takes place on private property.    

 

Attachment 5: Agreement between the Company and the Company's Retail Customer 

 

If the Company’s Retail Customer (account holder) is not the owner (and/or operator) of the Facility, then Exhibit I - Agreement 

Between the Company and the Company's Retail Customer - shall be signed by the Company's Retail Customer and executed by the 

Company, and shall be considered part of this Interconnection Service Agreement. It shall be the responsibility of the Interconnecting 

Customer to notify the Company if the Exhibit I associated with this application changes. 
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Attachment 6:  System Modifications Construction Schedule 

Below is an estimated construction schedule.  This schedule is conceptual, and shows the duration of the facility’s milestones from a 

“start-date” to an “in-service” date, in calendar days.  This conceptual schedule is based upon assumptions and knowledge regarding 

the project, the site, and activities as of the date of the impact study.  These estimations of construction time frames and total duration 

do not include any time that the Company’s performance is on hold, delayed, or interrupted, including, without limitation, while 

waiting on information or on the performance of obligations by the Interconnecting Customer and/or third parties (including, without 

limitation, Verizon, ISO-NE, Railroad), as a result of unknown environmental and/or permitting issues, events of force majeure, 

and/or as a result of required transmission outages. 

 

The start-date for this construction schedule is deemed to have occurred once :  (1) the Interconnection Service Agreement (“ISA”) 
has been executed (i.e., signed) by both National Grid (“Company”) and the Interconnecting Customer (“Customer”); and (2) the first 

payment has been submitted by the Customer to the Company, provided , however, that the Company shall not be required to provide 

any services or order any equipment without receiving adequate payment therefore from the Interconnecting Customer nor will it be 

required to initiate any construction before it has received full payment from the Interconnecting Customer. 

 

Attachment 6 - Appendix A: System Modifications Construction Schedule 

 
Total Duration for Construction:  108 weeks 
 

 

Milestone Estimated 

Duration 

Responsible 

Party 

First Payment Start Customer 

Distribution System Modification Design  6 weeks National Grid 

Substation System Modification Design and 

Outage Planning  

28weeks National Grid 

Secure Required Permits/Easements and 

Petition for National Grid Work 

16 weeks National Grid 

and Customer 

(Before Construction Begins) Customer & 

National 

Grid 

 

Submit Final Payment As per ISA  

(Before Construction Begins) Customer 

Distribution System Schedule Coordination 

and Construction  

12 weeks National Grid 

Substation System Schedule Coordination 

and Construction 

52 weeks National Grid 

Witness Test Scheduled and Approved 

and Completion Documentation Approved 

3 weeks National Grid 

and Customer 

Meter Installation and Authority to 
Interconnect 

1 week National Grid 

 
 

* Milestones may be contingent on Verizon schedule and/or ISO-NE approval of outages. Customer is responsible to coordinate 

directly with Verizon. This schedule does not include any Design or Construction Time required by Verizon.  

 



 

  

EXHIBIT R 
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1. Parties.  This Interconnection Service Agreement (“Agreement”), dated as of ____________ (“Effective Date”) is for 

application number “24926805” and  Case Number “177532” is entered into, by and between The Narragansett Electric 

Company (doing business as National Grid), a Rhode Island corporation with a principal place of business at 280 Melrose 

St., Providence, RI 02907 (hereinafter referred to as the “Company”), and Dry Bridge Solar 4 LLC, a Limited Liability 

Corporation with a principal place of business (or residence) at 750 Park of Commerce Blvd, Suite 200 Boca Raton, 

Florida 33487 (“Interconnecting Customer”).  (The Company and Interconnecting Customer are collectively referred to as 

the “Parties”).  Terms used herein without definition shall have the meanings set forth in Section 1.2 of the Interconnection 

Tariff which is hereby incorporated by reference.   

 

2. Basic Understandings.  This Agreement provides for parallel operation of an Interconnecting Customer’s Facility with the 
Company EPS to be installed and operated by the Interconnecting Customer at 471 Dry-Bridge Road, North Kingstown, 

RI 02852.  A description of the Facility is located in Attachment 1.  If the Interconnecting Customer is not the Customer, an 

Agreement between the Company and the Company’s Retail Customer, attached as Exhibit I to the Interconnection Tariff, 

must be signed and included as an Attachment to this Agreement. 

 

 All capitalized terms not defined in this Agreement shall have the meaning as defined in Section 1.2 of the 

 Interconnection Tariff., including but not limited to the following terms: 
 

“Affected System” shall mean any neighboring transmission or distribution EPS not under the control of the 

Company (e.g., a municipal utility, or other regulated distribution or transmission utility, which may include 

Affiliates, or ISO-NE, as defined herein).   
 

“Company EPS” shall mean the electric power system owned, controlled or operated by the 

Company used to provide distribution service to its Customers. 
 

“System Modifications” shall mean modifications or additions to Company facilities that are integrated with the 

Company EPS for the benefit of the Interconnecting Customer. 
   
 

 By execution of this Agreement, Interconnecting Customer agrees to the extension of all System Modification construction 

 timelines set forth in R.I. Gen. Laws Section 39-26.3-4.1(d), such that all applicable System Modification timelines set 

 forth in R.I. Gen. Laws Section 39-26.3-4.1(d) shall commence after receipt of all completed Affected System operator(s) 

 studies and approvals, any modified or additional Company studies necessitated as a result of the Affected System operator 

 requirements, execution of any necessitated amendments to this Agreement, and payment of all costs in accordance with 

 this Agreement. 

 

The Interconnecting Customer has the right to operate its Facility in parallel with the Company EPS immediately upon 

successful completion of the protective relays testing as witnessed by the Company and receipt of written notice from the 

Company that interconnection with the Company EPS is authorized (“Authorization Date”). 

 
3. Term.  This Agreement shall become effective as of the Effective Date.  The Agreement shall continue in full force and 

effect until terminated pursuant to Section 4 of this Agreement. 

 

4. Termination.   

 

4.1 This Agreement may be terminated under the following conditions. 

 

4.1.1 The Parties agree in writing to terminate the Agreement. 

 

4.1.2 The Interconnecting Customer may terminate this agreement at any time by providing sixty (60) days written 

notice to Company. 
 

4.1.3 The Company may terminate this Agreement upon the occurrence of an Event of Default by the Interconnecting 

Customer as provided in Section 18 of this Agreement. 
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4.1.4 The Company may terminate this Agreement if the Interconnecting Customer either: (1) fails to energize the 

Facility within 12 months of the Authorization Date; or, (2) permanently abandons the Facility.  Failure to operate the 

Facility for any consecutive 12 month period after the Authorization Date shall constitute permanent abandonment 

unless otherwise agreed to in writing between the Parties. 

 

4.1.5 The Company, upon 30 days notice, may terminate this Agreement if there are any changes in Commission 

regulations or state law that have a material adverse effect on the Company’s ability to perform its obligations under the 

terms of this Agreement. 

 

4.2 Survival of Obligations.  The termination of this Agreement shall not relieve either Party of its liabilities and 
obligations, owed or continuing at the time of termination.  Sections 5, 10, 12, 13, and 25 as it relates to disputes pending or 

for wrongful termination of this Agreement shall survive the termination of this Agreement.  

 

4.3 Related Agreements.  Any agreement attached to and incorporated into this Agreement shall terminate concurrently 

with this Agreement unless the Parties have agreed otherwise in writing. 

 

5.General Payment Terms. The Interconnecting Customer shall be responsible for: 
a.  the Company’s System Modification costs pursuant to the Interconnection Tariff, subject to Section 5.1 below; 

b. any resulting Affected System operator(s) costs for its requirements, including, without limitation, modifications to 
the electric power system of the Affected System operator(s) and operation and maintenance costs;  

c. any costs for modified or additional Company studies and/or System Modifications necessitated as a result of the 

 Affected System operator requirements. 

 

 With respect to any Affected System operator costs, the Interconnecting Customer shall be directly responsible to the 
 Affected System operator provided, however, the Company may, in its sole discretion, elect to include the additional 

 Affected System operator costs in the Company’s agreements. Where the Company includes the Affected System 

 operator(s) costs in its agreements, the costs will be collected by the Company and passed-through to the Affected System 

 operator(s). 
 

Attachments shall include additional terms and conditions associated with the Company’s and, if applicable, Affected System 

operator costs and payment terms.     
 

5.1 Cost or Fee Adjustment Procedures.  The Company will, in writing, advise the Interconnecting Customer in advance of 

any cost increase for work to be performed up to a total amount of increase of 10% only.  Any such changes to the 

Company’s costs for the work shall be subject to the Interconnecting Customer’s consent.  The Interconnecting Customer 
shall, within thirty (30) days of the Company’s notice of increase, authorize such increase and make payment in the amount 

up to the 10% increase cap, or the Company will suspend the work and the corresponding agreement will terminate.  The 

foregoing cost adjustment procedures shall only apply to the Company System Modification costs in Section 5(a) above, as 

detailed in the Impact Study, Detailed Study as necessary and/or ISRDG completed as of the date this Agreement is issued in 

executable form.  The Interconnecting Customer shall be responsible for the actual Affected System operator costs, including 

operation and maintenance costs, and any additional Company costs necessitated as a result of the Affected System operator 

requirements, none of which shall be subject to any cost caps or limitations. 

 

 

5.2 Final Accounting.  The Company within ninety (90) business days after completion of the construction and installation of 

the System Modifications described in an attached exhibit to the Interconnection Service Agreement and all Company work 

orders have been closed, shall provide Interconnecting Customer with a final accounting report of any difference between the (a) 

Interconnecting Customer’s cost responsibility under the Interconnection Service Agreement for the actual cost of such System 
Modifications and for any Impact or Detailed Study performed by the Company, and (b) Interconnecting Customer’s previous 

aggregate payments to the Company for such System Modifications and studies. Costs that are statutorily-based shall not be 

subject to either a final accounting or reconciliation under this provision (e.g. statutorily set study fees for the ISRDG), but may 

be reconciled at any time only if the costs exceed the statutory fee, and the Company seeks to collect actual costs in accordance 

with the applicable statute.To the extent that Interconnecting Customer’s cost responsibility in the Interconnection Service 

Agreement for the System Modifications and in the Impact and/or Detailed Study Agreements (as applicable) for the studies 

performed by the Company exceeds Interconnecting Customer’s previous aggregate payments, the Company shall invoice 

Interconnecting Customer and Interconnecting Customer shall make payment to the Company within forty five (45) days. To the 
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extent that Interconnecting Customer’s previous aggregate payments exceed Interconnecting Customer’s cost responsibility 

under this applicable agreement, the Company shall refund to Interconnecting Customer an amount equal to the difference 

within forty five (45) days of the provision of such final accounting report. 

 

6. Operating Requirements 

 

6.1 General Operating Requirements.  Interconnecting Customer shall operate and maintain the Facility in accordance with 

the applicable manufacturer’s recommended maintenance schedule, in compliance with all aspects of the Company’s 

Interconnection Tariff.  The Interconnecting Customer will continue to comply with all applicable laws and requirements 

after interconnection has occurred.  In the event the Company has reason to believe that the Interconnecting Customer’s 
installation may be the source of problems on the Company EPS, the Company has the right to install monitoring equipment 

at a mutually agreed upon location to determine the source of the problems.  If the Facility is determined to be the source of 

the problems, the Company may require disconnection as outlined in Section 7.0 of the Interconnection Tariff.  The cost of 

this testing will be borne by the Company unless the Company demonstrates that the problem or problems are caused by the 

Facility or if the test was performed at the request of the Interconnecting Customer. 

 

6.2 No Adverse Effects; Non-interference.  Company shall notify Interconnecting Customer if there is evidence that the 

operation of the Facility could cause disruption or deterioration of service to other Customers served from the same Company 

EPS or if operation of the Facility could cause damage to Company EPS or Affected Systems.  The deterioration of service 

could be, but is not limited to, harmonic injection in excess of IEEE Standard 1547-2003, as well as voltage fluctuations 

caused by large step changes in loading at the Facility.  Each Party will notify the other of any emergency or hazardous 
condition or occurrence with its equipment or facilities which could affect safe operation of the other Party’s equipment or 

facilities.  Each Party shall use reasonable efforts to provide the other Party with advance notice of such conditions. 

 

The Company will operate the EPS in such a manner so as to not unreasonably interfere with the operation of the Facility.  

The Interconnecting Customer will protect itself from normal disturbances propagating through the Company EPS, and such 

normal disturbances shall not constitute unreasonable interference unless the Company has deviated from Good Utility 

Practice.  Examples of such disturbances could be, but are not limited to, single-phasing events, voltage sags from remote 

faults on the Company EPS, and outages on the Company EPS.  If the Interconnecting Customer demonstrates that the 

Company EPS is adversely affecting the operation of the Facility and if the adverse effect is a result of a Company deviation 

from Good Utility Practice, the Company shall take appropriate action to eliminate the adverse effect. 

 

6.3 Safe Operations and Maintenance.  Each Party shall operate, maintain, repair, and inspect, and shall be fully 
responsible for, the facility or facilities that it now or hereafter may own unless otherwise specified in this Agreement.  Each 

Party shall be responsible for the maintenance, repair and condition of its respective lines and appurtenances on their 

respective side of the PCC.  The Company and the Interconnecting Customer shall each provide equipment on its respective 

side of the PCC that adequately protects the Company’s EPS, personnel, and other persons from damage and injury. 

 

6.4 Access.  The Company shall have access to the disconnect switch of the Facility at all times. 

 

6.4.1 Company and Interconnecting Customer Representatives.  Each Party shall provide and update as necessary 

the telephone number that can be used at all times to allow either Party to report an emergency. 

 

6.4.2 Company Right to Access Company-Owned Facilities and Equipment.  If necessary for the purposes of the 
Interconnection Tariff and in the manner it describes, the Interconnecting Customer shall allow the Company access to 

the Company’s equipment and the Company’s facilities located on the Interconnecting Customer’s or Customer’s 

premises.  To the extent that the Interconnecting Customer does not own all or any part of the property on which the 

Company is required to locate its equipment or facilities to serve the Interconnecting Customer under the Interconnection 

Tariff, the Interconnecting Customer shall secure and provide in favor of the Company the necessary rights to obtain 

access to such equipment or facilities, including easements if the circumstances so require. 

 

6.4.3 Right to Review Information.  The Company shall have the right to review and obtain copies of Interconnecting 

Customer’s operations and maintenance records, logs, or other information such as, unit availability, maintenance 

outages, circuit breaker operation requiring manual reset, relay targets and unusual events pertaining to Interconnecting 

Customer’s Facility or its interconnection with the Company EPS.  This information will be treated as customer-

confidential and only used for the purposes of meeting the requirements of Section 4.2.4 in the Interconnection Tariff. 
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7. Disconnection 

 

7.1 Temporary Disconnection 

  

7.1.1 Emergency Conditions.  Company shall have the right to immediately and temporarily disconnect the Facility 

without prior notification in cases where, in the reasonable judgment of Company, continuance of such service to 

Interconnecting Customer is imminently likely to (i) endanger persons or damage property or (ii) cause a material 

adverse effect on the integrity or security of, or damage to, Company EPS or to the electric systems of others to which 

the Company EPS is directly connected.  Company shall notify Interconnecting Customer promptly of the emergency 
condition.  Interconnecting Customer shall notify Company promptly when it becomes aware of an emergency condition 

that affects the Facility that may reasonably be expected to affect the Company EPS.  To the extent information is 

known, the notification shall describe the emergency condition, the extent of the damage or deficiency, or the expected 

effect on the operation of both Parties’ facilities and operations, its anticipated duration and the necessary corrective 

action. 

 

7.1.2 Routine Maintenance, Construction and Repair.  Company shall have the right to disconnect the Facility from 

the Company EPS when necessary for routine maintenance, construction and repairs on the Company EPS.  The 

Company shall provide the Interconnecting Customer with a minimum of seven (7) calendar days planned outage 

notification consistent with the Company’s planned outage notification protocols.  If the Interconnecting Customer 

requests disconnection by the Company at the PCC, the Interconnecting Customer will provide a minimum of seven (7) 
days notice to the Company.  Any additional notification requirements will be specified by mutual agreement in the 

Interconnection Service Agreement.  Company shall make an effort to schedule such curtailment or temporary 

disconnection with Interconnecting Customer. 

 

7.1.3 Forced Outages.  During any forced outage, Company shall have the right to suspend interconnection service to 

effect immediate repairs on the Company EPS; provided, however, Company shall use reasonable efforts to provide the 

Interconnecting Customer with prior notice.  Where circumstances do not permit such prior notice to Interconnecting 

Customer, Company may interrupt Interconnection Service and disconnect the Facility from the Company EPS without 

such notice. 

 

7.1.4 Non-Emergency Adverse Operating Effects.  The Company may disconnect the Facility if the Facility is having 

an adverse operating effect on the Company EPS or other customers that is not an emergency, and the Interconnecting 
Customer fails to correct such adverse operating effect after written notice has been provided and a maximum of forty 

five (45) days to correct such adverse operating effect has elapsed. 

 

7.1.5 Modification of the Facility.  Company shall notify Interconnecting Customer if there is evidence of a material 

modification to the Facility and shall have the right to immediately suspend interconnection service in cases where such 

material modification has been implemented without prior written authorization from the Company. 

 

7.1.6 Re-connection.  Any curtailment, reduction or disconnection shall continue only for so long as reasonably 

necessary.  The Interconnecting Customer and the Company shall cooperate with each other to restore the Facility and 

the Company EPS, respectively, to their normal operating state as soon as reasonably practicable following the cessation 

or remedy of the event that led to the temporary disconnection. 
 

7.2 Permanent Disconnection.  The Interconnecting Customer has the right to permanently disconnect at any time with 30 

days written notice to the Company. 

 

7.2.1 The Company may permanently disconnect the Facility upon termination of the Interconnection Service Agreement 

in accordance with the terms thereof. 

 

8. Metering.  Metering of the output from the Facility shall be conducted pursuant to the terms of the Interconnection Tariff. 

 

9. Assignment.  Except as provided herein, Interconnecting Customer shall not voluntarily assign its rights or obligations, in 

whole or in part, under this Agreement without Company’s written consent.  Any assignment Interconnecting Customer 

purports to make without Company’s written consent shall not be valid.  Company shall not unreasonably withhold or delay 
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its consent to Interconnecting Customer’s assignment of this Agreement.  Notwithstanding the above, Company’s consent 

will not be required for any assignment made by Interconnecting Customer to an Affiliate or as collateral security in 

connection with a financing transaction.  In all events, the Interconnecting Customer will not be relieved of its obligations 

under this Agreement unless, and until the assignee assumes in writing all obligations of this Agreement and notifies the 

Company of such assumption. 

 

10. Confidentiality.  Company shall maintain confidentiality of all Interconnecting Customer confidential and proprietary 

information except as otherwise required by applicable laws and regulations, the Interconnection Tariff, or as approved by the 

Interconnecting Customer in the Simplified or Expedited/Standard Application form or otherwise. 

 
11. Insurance Requirements. 

 

11.1 General Liability.   

 

11.1(a) In connection with Interconnecting Customer’s performance of its duties and obligations under the Interconnection 

Service Agreement, Interconnecting Customer shall maintain, during the term of the Agreement, general liability 

insurance with a combined single limit of not less than: 

 

i. Five million dollars ($5,000,000) for each occurrence and in the aggregate if the Gross Nameplate Rating 

of Interconnecting Customer’s Facility is greater than five (5) MW. 

 
ii. Two million dollars ($2,000,000) for each occurrence and five million dollars ($5,000,000) in the 

aggregate if the Gross Nameplate Rating of Interconnecting Customer’s Facility is greater than one (1) 

MW and less than or equal to five (5) MW; 

 

iii. One million dollars ($1,000,000) for each occurrence and in the aggregate if the Gross Nameplate Rating 

of Interconnecting Customer’s Facility is greater than one hundred (100) kW and less than or equal to 

one (1) MW; 

 

iv. Five hundred thousand dollars ($500,000) for each occurrence and in the aggregate if the Gross 

Nameplate Rating of Interconnecting Customer’s Facility is greater than ten (10) kW and less than or 

equal to one hundred (100) kW, except for eligible net metered customers which are exempt from 

insurance requirements.  
 

11.1(b) No insurance is required for a Facility with a Gross Nameplate Rating less than or equal to 50 kW that is eligible for 

net metering.  However, the Company recommends that the Interconnecting Customer obtain adequate insurance to 

cover potential liabilities. 

 

11.1(c) Any combination of General Liability and Umbrella/Excess Liability policy limits can be used to satisfy the limit 

requirements stated above. 

 

11.1(d) The general liability insurance required to be purchased in this Section may be purchased for the direct benefit of the 

Company and shall respond to third party claims asserted against the Company (hereinafter known as “Owners 

Protective Liability”).  Should this option be chosen, the requirement of Section 11.2(a) will not apply but the 
Owners Protective Liability policy will be purchased for the direct benefit of the Company and the Company will be 

designated as the primary and “Named Insured” under the policy. 

 

11.1(e) The insurance hereunder is intended to provide coverage for the Company solely with respect to claims made by 

third parties against the Company. 

 

11.1(f) In the event the State of Rhode Island and the Providence Plantations, or any other governmental subdivision thereof 

subject to the claims limits of R.I.G.L. Chapter 9-31  (hereinafter referred to as the “Governmental Entity”) is the 

Interconnecting Customer, any insurance maintained by the Governmental Entity shall contain an endorsement that 

strictly prohibits the applicable insurance company from interposing the claims limits of R.I.G.L. Chapter 9-31 as a 

defense in either the adjustment of any claim, or in the defense of any lawsuit directly asserted against the insurer by 
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the Company.  Nothing herein is intended to constitute a waiver or indication of an intent to waive the protections of 

R.I.G.L. Chapter 9-31 by the Governmental Entity.     

 

11.2 Insurer Requirements and Endorsements.  All required insurance shall be carried by reputable insurers qualified to 

underwrite insurance in RI having a Best Rating of “A-”.  In addition, all insurance shall, (a) include Company as an additional 

insured; (b) contain a severability of interest clause or cross-liability clause; (c) provide that Company shall not incur liability to 

the insurance carrier for payment of premium for such insurance; and (d) provide for thirty (30) calendar days’ written notice to 

Company prior to cancellation, termination, or material change of such insurance; provided that to the extent the Interconnecting 

Customer is satisfying the requirements of subpart (e) of this paragraph by means of a presently existing insurance policy, the 

Interconnecting Customer shall only be required to make good faith efforts to satisfy that requirement and will assume the 
responsibility for notifying the Company as required above. 

 

11.3 Evidence of Insurance.  Evidence of the insurance required shall state that coverage provided is primary and is not in excess 

to or contributing with any insurance or self-insurance maintained by Interconnecting Customer. 

 

The Interconnecting Customer is responsible for providing the Company with evidence of insurance in compliance with the 

Interconnection Tariff on an annual basis. 

 

Prior to the Company commencing work on System Modifications and annually thereafter, the Interconnecting Customer shall 

have its insurer furnish to the Company certificates of insurance evidencing the insurance coverage required above.  The 

Interconnecting Customer shall notify and send to the Company a certificate of insurance for any policy written on a "claims-
made" basis.  The Interconnecting Customer will maintain extended reporting coverage for three (3) years on all policies written 

on a "claims-made" basis. 

 

In the event that an Owners Protective Liability policy is provided, the original policy shall be provided to the Company. 

 

11.4 All insurance certificates, statements of self insurance, endorsements, cancellations, terminations, alterations, and material 

changes of such insurance shall be issued, updated and submitted yearly to the following: 

 

National Grid 

Attention:  Risk Management 

300 Erie Blvd West 

Syracuse, NY 13202 

 

12. Indemnification. Except as precluded by the laws of the State of Rhode Island and the Providence Plantations, Interconnecting 

Customer and Company shall each indemnify, defend and hold the other, its directors, officers, employees and agents (including, 

but not limited to, Affiliates and contractors and their employees), harmless from and against all liabilities, damages, losses, 

penalties, claims, demands, suits and proceedings of any nature whatsoever for personal injury (including death) or property 

damages to unaffiliated third parties that arise out of or are in any manner connected with the performance of this Agreement by 

that Party except to the extent that such injury or damages to unaffiliated third parties may be attributable to the negligence or 

willful misconduct of the Party seeking indemnification. 

 

13. Limitation of Liability.  Each Party’s liability to the other Party for any loss, cost, claim, injury, liability, or expense, including 

court costs and reasonable attorney’s fees, relating to or arising from any act or omission in its performance of this Agreement, 
shall be limited to the amount of direct damage or liability actually incurred.  In no event shall either Party be liable to the other 

Party for any indirect, incidental, special, consequential, or punitive damages of any kind whatsoever. The Interconnecting 

Customer further understands and acknowledges that, consistent with Section 3.4(c) of the Interconnection Tariff, the Company 

will coordinate with the Affected System operator(s) to facilitate the interconnection of the Facility to the Company’s EPS, 

however the Company does not represent the Affected System operator(s) and is not responsible for any action or inaction on the 

part of the Affected System operator(s).  The Affected System operator(s) are not parties to this Agreement even though the 

Company may incorporate some Affected System operator(s) requirements herein.  The Company disclaims any and all 

responsibility and liability in connection with any Affected System Operator(s) studies and upgrades and the Interconnecting 

Customer hereby waives recourse against and releases the Company, its directors, officers, employees and agents from any and all 

losses, penalties, claims, demands, fees, damages or other liabilities arising from or attributable to, either directly or indirectly, 

such Affected System Operator(s) studies and upgrades. 
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14. Amendments and Modifications.  No amendment or modification of this Agreement shall be binding unless in writing and duly 

executed by both Parties. 

15. Permits and Approvals.  Interconnecting Customer shall obtain all environmental and other permits lawfully required by 

governmental authorities for the construction and operation of the Facility.  Prior to the construction of System Modifications the 

Interconnecting Customer will notify the Company that it has initiated the permitting process.  Prior to the commercial operation 
of the Facility, the Customer will notify the Company that it has obtained all permits necessary.  Upon request, the 

Interconnecting Customer shall provide copies of one or more of the necessary permits to the Company. 

16. Force Majeure.  For purposes of this Agreement, “Force Majeure Event” means any event:  

 

a. that is beyond the reasonable control of the affected Party; and 

 

b. that the affected Party is unable to prevent or provide against by exercising commercially reasonable efforts, including the 

following events or circumstances, but only to the extent they satisfy the preceding requirements: acts of war or terrorism, 

public disorder, insurrection, or rebellion; floods, hurricanes, earthquakes, lighting, storms, and other natural calamities; 

explosions or fire; strikes, work stoppages, or labor disputes; embargoes; and sabotage.  If a Force Majeure Event prevents a 

Party from fulfilling any obligations under this Agreement, such Party will promptly notify the other Party in writing, and 
will keep the other Party informed on a continuing basis of the scope and duration of the Force Majeure Event.  The affected 

Party will specify in reasonable detail the circumstances of the Force Majeure Event, its expected duration, and the steps that 

the affected Party is taking to mitigate the effects of the event on its performance.  The affected Party will be entitled to 

suspend or modify its performance of obligations under this Agreement, other than the obligation to make payments then due 

or becoming due under this Agreement, but only to the extent that the effect of the Force Majeure Event cannot be mitigated 

by the use of reasonable efforts.  The affected Party will use reasonable efforts to resume its performance as soon as possible.  

In no event will the unavailability or inability to obtain funds constitute a Force Majeure Event. 

 

17. Notices.   

 

17.1 Any written notice, demand, or request required or authorized in connection with this Agreement (“Notice”) shall be deemed 

properly given on the date actually delivered in person or five (5) business days after being sent by certified mail, e-mail or 
fax with confirmation of receipt and original follow-up by mail, or any nationally-recognized delivery service with proof of 

delivery, postage prepaid, to the person specified below: 

 

If to Company: The Narragansett Electric Company  

Attention: Distributed Generation 

40 Sylvan Road 

Waltham, MA 02451-1120 

E-mail: distributed.generation@nationalgrid.com 

 

If to Interconnecting Customer: Dry Bridge Solar 4 LLC 

Attention: Brian Demaio 
750 Park of Commerce Blvd, Suite 200  

Boca Raton, Florida 33487 

Phone: 561-650-2628 

E-mail: Brian.DeMaio@gs.com 

 

17.2 A Party may change its address for Notices at any time by providing the other Party Notice of the change in accordance with 

Section 17.1. 

 

17.3 The Parties may also designate operating representatives to conduct the daily communications, which may be necessary or 

convenient for the administration of this Agreement.  Such designations, including names, addresses, and phone numbers 

may be communicated or revised by one Party’s Notice to the other. 

 
18. Default and Remedies 

 

18.1 Defaults.  Any one of the following shall constitute “An Event of Default.” 
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(i) One of the Parties shall fail to pay any undisputed bill for charges incurred under this Agreement or other amounts which 

one Party owes the other Party as and when due, any such failure shall continue for a period of thirty (30) days after 

written notice of nonpayment from the affected Party to the defaulting Party, or 

 

(ii) One of the Parties fails to comply with any other provision of this Agreement or breaches any representation or warranty 

in any material respect and fails to cure or remedy that default or breach within sixty (60) days after notice and written 

demand by the affected Party to cure the same or such longer period reasonably required to cure (not to exceed an 

additional 90 days unless otherwise mutually agreed upon), provided that the defaulting Party diligently continues to 

cure until such failure is fully cured. 
 

18.2 Remedies. Upon the occurrence of an Event of Default, the affected Party may at its option, in addition to any remedies 

available under any other provision herein, do any, or any combination, as appropriate, of the following: 

 

a. Continue to perform and enforce this Agreement; 

 

b. Recover damages from the defaulting Party except as limited by this Agreement; 

 

c. By written notice to the defaulting Party terminate this Agreement; 

 

d. Pursue any other remedies it may have under this Agreement or under applicable law or in equity. 
 

19. Entire Agreement.  This Agreement, including any attachments or appendices, is entered into pursuant to the Interconnection 

Tariff.  Together the Agreement and the Interconnection Tariff represent the entire understanding between the Parties, their 

agents, and employees as to the subject matter of this Agreement.  Each Party also represents that in entering into this Agreement, 

it has not relied on any promise, inducement, representation, warranty, agreement or other statement not set forth in this 

Agreement or in the Company’s Interconnection Tariff. 

 

20. Supercedence.  In the event of a conflict between this Agreement, the Interconnection Tariff, or the terms of any other tariff, 

Exhibit or Attachment incorporated by reference, the terms of the Interconnection Tariff, as the same may be amended from time 

to time, shall control.  In the event that the Company files a revised tariff related to interconnection for Commission approval after 

the effective date of this Agreement, the Company shall, not later than the date of such filing, notify the signatories of this 

Agreement and provide them a copy of said filing. 
 

21. Governing Law.  This Agreement shall be interpreted, governed, and construed under the laws of the State of Rhode Island and 

the Providence Plantations without giving effect to choice of law provisions that might apply to the law of a different jurisdiction. 

 

22. Non-waiver.  None of the provisions of this Agreement shall be considered waived by a Party unless such waiver is given in 

writing.  The failure of a Party to insist in any one or more instances upon strict performance of any of the provisions of this 

Agreement or to take advantage of any of its rights hereunder shall not be construed as a waiver of any such provisions or the 

relinquishment of any such rights for the future, but the same shall continue and remain in full force and effect. 

 

23. Counterparts.  This Agreement may be signed in counterparts. 

 
24. No Third Party Beneficiaries.  This Agreement is made solely for the benefit of the Parties hereto.  Nothing in the Agreement 

shall be construed to create any rights in or duty to, or standard of care with respect to, or any liability to, any person not a party 

to this Agreement. 

 

25. Dispute Resolution.  Unless otherwise agreed by the Parties, all disputes arising under this Agreement shall be resolved pursuant 

to the Dispute Resolution Process set forth in the Interconnection Tariff. 

 

26. Severability.  If any clause, provision, or section of this Agreement is ruled invalid by any court of competent jurisdiction, the 

invalidity of such clause, provision, or section, shall not affect any of the remaining provisions herein. 

 

27. Signatures.  IN WITNESS WHEREOF, the Parties hereto have caused two (2) originals of this Agreement to be executed under 

seal by their duly authorized representatives.  
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 Dry Bridge Solar 4 LLC:                                                            The Narragansett Electric Company (d/b/a National Grid): 

Name:   Name:   

Title:   Title:   

Date:   Date:   

Signature:   Signature:   
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Attachment 1:  Description of Facilities, including demarcation of Point of Common Coupling 

 

Dry Bridge Solar 4 LLC, is requesting the interconnection of 10,000 kW (AC) inverter Based PV Facility, (“the facility”), to National 

Grid’s 34.5 kV distribution system, (“the Project”). This application is one of a group of five projects studied together (RI-24926794, 

RI-24926796, RI-24926798, RI-24926805, RI-26012283). The systems will export power beyond the PCC onto the Company’s 

Electric Power System (“EPS”) as this system is proposed to be ‘stand-alone’ Facility. Four 10,000 kW projects (RI-24926794, RI-

24926796, RI-24926798, RI-24926805) will be located at 471 Dry-Bridge Road, North Kingstown RI 02852 and will interconnect to 

National Grid’s Wickford Substation, 8089T1,  34.5 kV distribution circuit. For this Project, the PCC is defined as Pole #13-56-2.  

 

a. Description of proposed design/configuration: 

 

• Four (4) Customer owned, SG3150U-MV 3,150-EV-US inverters factory limited to 2,500 kW / kVA inverters @ 35°Celsius 

(C) (10,000 kW / kVA total) 

• Four (4) Customer owned 3,150 kVA, 34.5 kV wye-grounded primary, with a fully insulated and isolated neutral bushing, 

630 V wye secondary, Z of 5.75%, X/R of 8 

• One (1) Customer owned grounding transformer 1000kVA, 34.5 kV wyegrounded primary, 480 V delta secondary, Z of 

5.75%, X/R of 4 

• One (1) Customer owned 35 kV pad-mount G&W Viper switchgear and SEL 651R relay assembly 

• One (1) Customer owned, S & C Omni-rupter, Model #147513, 35 kV gangoperated airbreak switch, with visible blades 

accessible to utility 

c. Metering: The company will install one (1) pole-mounted primary meters, please refer to ESB 750 and ESB 756 

Appendix D for service installation and primary meter installations.  

d. PCC: The Company’s Design Personnel will determine the exact location of the Company’s facilities and the 

Customer’s gang operated disconnect. The Customer’s gang operated disconnect must be accessible by the Company’s 

personnel at all times, and be capable of being locked open and tagged by Company personnel. The Point of Common 

Coupling (PCC) will be designated as the Customer’s side of the Company’s primary meter of the Company’s service 

transformer. The Interconnecting Customer must install their Facilities up to the Company revenue meter. The 

Interconnecting Customer must provide sufficient conductor to allow the Company to make final connections at the 

meter pole. The Company will provide final connection of the Interconnecting Customer conductors to the Company 

meter.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.nationalgridus.com/niagaramohawk/non_html/constr_esb750.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb756.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb756.pdf
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Attachment 2a:   Description of System Modifications (Distribution) 

 

National Grid System Modifications required for the interconnection of 10,000 kW (AC) as identified in the impact studies are as 

follows: 

 

On the Customer’s property: 

• Install one (1) loadbreak switch on proposed Pole #13-51. 

• Install one (1)  recloser on proposed Pole #13-52. 

• Install one (1) three-phase disconnect switch on proposed Pole #13-56-1. 

• Install one (1) primary meter on proposed Pole #13-56-2.  

• Install ~150’ circuit feet of three phase overhead 795 ACSR from Pole #13-50 to proposed Pole #13-53 and 100’ of 1/0 

AAAC from Pole #13-56 to proposed Pole #13-56-2. 

 

On the Company’s distribution system: 

 

• Installation of 8,000 circuit feet of two (2) sets of underground 3-1/C 1000 SCUEPR cable from pole #9121 in the right-of-way 

outside Wickford Substation to man hole located at the intersection of South County Trail and Ten Rod Road.Customer is 

responsible for installation of man hole and duct civil work.  

• Install 7,800 circuit feet of 3-795 ACSR overhead conductors from existing Pole #5 South County Trail to proposed Pole # 13-50 

Dry Bridge Road. The proposed overhead line extension will overbuild an existing 15 kV class circuit. 

 

At the Company’s Distribution Substation: 

 

• Installation of two (2) 33/44/55 MVA Wye-Wye transformer  

• Installation of two (2) 34.5kV feeders with protection and control, including but not limited to site work, grounding, conduits, 

fencing and driveway from the street. 
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Attachment 2b: Description and specific requirements of  ASO (Affected System Operator) upgrades (transmission) 

 

• Installation of 115kV loop tap off the L190 to new Wickford Substation, consisting of breaking the L190 line at structure #143 

and installing two new spans of wire between the existing transmission line and the substation busses.  

• Installtion of new steel three pole structures on concrete caisson foundation  

• Structure #123 on the adjacent 34.5kV, 3311 line will need to be replaced to support the L190 construction. 

• Installation of 115kV four (4) breaker ring bus including breakers, disconnect switches, bus, bus insulators and wave trap; and 

associated site-work, grounding, foundations, structures, and associated protection and control. 

 

It will be the responsibility of the Interconnecting Customer, at its sole cost and expense, to secure and obtain in favor of itself and the 

Company, the following: any and all rights, consents, permits, approvals, and easements (free and clear from any encumbrances), as are 

required for the Company’s System Modifications on any Interconnecting Customer-owned property or any third-party owned property 

(“Third Party Rights and Approvals”).  The Interconnecting Customer shall use the Company’s standard form when obtaining all Third 

Party Rights and Approval, as applicable.  The Company will seek to obtain, at the Interconnecting Customer’s sole cost and expense, 

any and all rights, consents, permits, approvals, and easements for the System Modifications on any Company owned property or within 

any public roadway as the Company determines necessary in its sole discretion (“Other Rights and Approvals”; together with Third 

Party Rights and Approvals referred to as “System Modification Required Approvals”).  The Interconnecting Customer will fully 

cooperate with the Company in obtaining the Other Rights and Approvals.  The Company shall not be required to accept any System 
Modification Required Approvals that are not in form or on terms satisfactory to the Company in its sole discretion, or that impose 

additional liabilities or costs on the Company.  The Company shall not be required to appeal or challenge the denial of any System 

Modification Required Approvals or the imposition of any unsatisfactory term or condition.  The Company shall not be obligated to 

commence the construction of the System Modifications unless and until it has received all System Modification Required Approvals 

in accordance with this provision, and Sections 5 and 15 of this Agreement, above, and the Company’s Terms and Conditions for 

Distribution Service, tariff R.I.P.U.C  No. 2180, as amended from time to time. 
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Attachment 3a:   Costs of System Modifications Re-Study and Cost-Allocation, , Third Party Costs, and Payment Terms 

(Distribution) 

 

This application consists of one of five projects that were studied together with total system size of 50,000 kW. The Interconnecting 

Customer understands and agrees that, not with standing the costs detailed in this Agreement, if one of the applications (RI-24926794, 

RI-24926796, RI-24926798, RI-24926805, RI-26012283) does not move forward with the interconnection of a facility to the 

Company’s electric power system, the total common modification costs will be re-estimated and reallocated among the remaining 

facilities, as determined by the Company in its sole discretion. Note the Company will not proceed with construction unless it has 

received adequate payment from all applicable customers within the group.  

At present, Total System Modification Costs associated with these projects (RI-24926794, RI-24926796, RI-24926798, RI-24926805, 

and RI-26012283) is $8,853,660.00 +/-25%.  

At Present, the total system modification costs associated with this application are: $1,895,719.00 

• Cost for the required common system modifications on the Company’s Distribution system as mentioned in attachment 2 is 

$1,831,484.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805, RI-26012283. RI-24926805 will be responsible for: $366,297.00  

• Cost for the required common system modifications on the Company’s Distribution Substation as mentioned in attachment 2 is 

$3,611,479.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805, RI-26012283. RI-24926805 will be responsible for: $722,295.00 

• Cost for the required facility specific  modifications on the Company’s Distribution system as mentioned in attachment 2 is 

$1,887,884.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805. RI-24926805 will be responsible for: $471,971.00  

• Total cost of facility specific system modifications on the Interconnecting Customer’s (or other private) property as mentioned in 

Attachment 2 above: $370,108.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata 

basis with RI-24926794, RI-24926796, RI-24926798, RI-24926805. RI-24926805 will be responsible for: $92,527.00 

• Witness Testing & EMS Integration is $30,000. The cost for this portion will be shared on pro rata basis with RI-24926794, RI-

24926796, RI-24926798, RI-24926805. RI-24926805 will be responsible for: $7,500.00 

• The estimated taxes associated with the donated property for this project, which includes the manhole and duct system is 

$270,352. The tax amount is the 2020 rate of 11.08%. RI-24926805 will be responsible for: $54,070.00. 

• Tax gross-up adder on capital costs is or $844,854.00. RI-24926805 will be responsible for: $181,059.00. (A 2020 tax rate of 

11.08% is expected to apply to contributions in aid of construction (“CIAC”) payments received by The Narragansett Electric 

Company from the Interconnecting Customer, and a 2020 tax rate of 11.08% is expected to apply to CIAC payments associated 

with substation modifications for interconnections.  The calculation of the tax gross-up adder is included in this cost estimate on 
the basis of tax guidance published by the Internal Revenue Service, but tax rates and decisions are ultimately subject to IRS 

discretion.  By signing this agreement, the Interconnecting Customer understands and agrees that the tax has been estimated for 

convenience and that the Interconnecting Customer remains liable for all tax due on CIAC payments, payable upon the 

Company’s demand.  

Re-Study and Cost Re-Allocation 

 

The Interconnecting Customer understands and agrees that, notwithstanding the costs detailed in this Agreement, if the other 

Facility does not move forward with its interconnection to the Company’s electric power system, the Facility’s interconnection 

may need to be restudied, and the System Modification costs will be re-estimated for both Facilities as described in attachment 1 

above as determined by the Company in its sole discretion.  In such a case, the Interconnecting Customer shall be responsible for 

the full amount of any study costs and increase in the costs in order to continue with the Facility’s interconnection under this 
Agreement, including its pro-rata share of any re-estimated and re-allocated costs. 

 

The System Modification costs were developed by the Company with a general understanding of the project and based upon 

information provided by the Interconnecting Customer in writing and/or collected in the field. The cost estimates were prepared 

using historical cost data, data from similar projects, and other assumptions, and while they are presumed valid for 60 business 



The Narragansett Electric Company (d/b/a National Grid)  R.I.P.U.C. No. 2180 

Exhibit H – Interconnection Service Agreement 

 

RI- 24926805 

 Page 14 of 20 Signing Customer Initials:_____ 

days from the date of the Impact /Group Study, the Company reserves the right to adjust those estimated costs as authorized under 

this Agreement, the Tariff, or by law and to require the Interconnecting Customer to pay any such additional costs. 

Other Requirements Costs 

 

It will be the responsibility of the Interconnecting Customer, at its sole cost and expense, to secure and obtain in favor of itself and 

the Company, the following: any and all rights, consents, permits, approvals, and easements (free and clear from any encumbrances), 

as are required for the Company’s System Modifications on any Interconnecting Customer-owned property or any third-party owned 

property (“Third Party Rights and Approvals”).  The Interconnecting Customer shall use the Company’s standard form when 

obtaining all Third Party Rights and Approval, as applicable.  The Company will seek to obtain, at the Interconnecting Customer’s 

sole cost and expense, any and all rights, consents, permits, approvals, and easements for the System Modifications on any Company 
owned property or within any public roadway as the Company determines necessary in its sole discretion (“Other Rights and 

Approvals”; together with Third Party Rights and Approvals referred to as “System Modification Required Approvals”).  The 

Interconnecting Customer will fully cooperate with the Company in obtaining the Other Rights and Approvals.  The Company shall 

not be required to accept any System Modification Required Approvals that are not in form or on terms satisfactory to the Company 

in its sole discretion, or that impose additional liabilities or costs on the Company.  The Company shall not be required to appeal or 

challenge the denial of any System Modification Required Approvals or the imposition of any unsatisfactory term or condition.  

The Company shall not be obligated to commence the construction of the System Modifications unless and until it has received all 

System Modification Required Approvals in accordance with this provision, and Sections 5 and 15 of this Agreement, above, and 

the Company’s Standards for Connecting Distributed Generation, R.I.P.U.C  No. 2180, as amended from time to time. 

 

The total cost of common System Modifications and the Facility’s System Modification costs do not include any costs for third 
party rights and approvals, including without limitation any Verizon costs and charges (and fees for services related thereto), for 

which the Interconnecting Customer may be directly responsible. Additional costs may be involved if the required pole work takes 

place in Verizon’s maintenance areas. These costs will be billed directly to the Interconnecting Customer by Verizon.  

 

Third party costs, to the extent applicable, are in addition to the total common System Modifications costs and the Facility’s 

System Modification Costs and must be paid directly by the Interconnecting Customer to the appropriate third party.  

 

Payment Terms:  

Note: a Letter of Credit is required to be in place for second, third, and fourth payments. It will be required to be in place until the 

project has been fully reconciled.  

System Modifications Costs may be paid in full if less than $25,000, or  if greater than $25,000 in  scheduled payments  (per Section 

5.5 of R.I.P.U.C  No. 2180):  

• The first payment (5%) of $94,788.00 was due when the Exhibit H-Interconnection Service Agreement was returned to the 

Company with Interconnecting Customer signature. The first payment in the amount of $94,788.00 was processed on 

November 11, 2019.  

• The second payment (20%) of $379,142.00 allowed for the completion of final engineering and procurement of long lead 

material items. The second payment in the amount of $379,142.00 was processed on May 4, 2020.  

•     The third payment (40%) of $758,287.60 is due within 15 business days from the receipt of the third payment invoice. This 

payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An invoice, including payment 

instructions, will be sent to the Interconnecting Customer and must be received by October 1, 2020. Proof of payment is 

required.  

 

•  The fourth and final payment (35%) of $663,501.65 (is due within 15 business days from the receipt of the fourth and final 

payment invoice. This payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An 

invoice, including payment instructions, will be sent to the Interconnecting Customer and must be received prior to January 

15, 2021. Proof of payment is required. If the design of the System Modifications changes during the design as a result of 

permitting or access issues, the company reserves the right to adjust the cost of the Systems Modifications prior to issuing the 
fourth and final invoice.  
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Attachment 3b: Cost of ASO Upgrades and DAF Charges (Transmission),  Ongoing Cost Security, ISO-NE Study and 

Operating Requirements: 

 

This application is one of five projects studied together with total system size of 50,000 kW. The Interconnecting Customer understands 

and agrees that, notwithstanding the costs detailed in this Agreement, if one of the applications (RI-24926794, RI-24926796, RI-

24926798, RI-24926805, and RI-26012283) does not move forward with the interconnection of a facility to the Company’s electric 

power system, the total common modification costs will be re-estimated and reallocated among the remaining facilities, as determined 

by the Company in its sole discretion. Note the Company will not proceed with construction unless it has received adequate payment 

from all applicable customers within the group. All ASO upgrade costs are fully reconcilable.  

At present, the ASO upgrades associated with these projects (RI-24926794, RI-24926796, RI-24926798, RI-24926805, and RI-

26012283) is estimated to be $18,189,040.00 

At present, ASO upgrades associated with this application are: $3,637,808.00 +/- 25% and itemized as follows: 

• Total cost of common line upgrades at the transmission side of the NEW Substation as mentioned in Attachment 2b above is 
$1,819,463.00 (includes capital, removal, and O&M costs). The cost for this upgrade will be shared on a pro-rata basis with RI-

24926794, RI-24926796, RI-24926798, RI-24926805, and RI-26012283. RI-24926805 will be responsible for 20% or $363,892.60  

 

• Total cost of common upgrades at the substation site of the NEW Substation as mentioned in Attachment 2b above is 
$14,221,031.00 (includes capital, removal, and O&M costs). The cost for this upgrade will be shared on a pro-rata basis with 

RI-24926794, RI-24926796, RI-24926798, RI-24926805, and RI-26012283. RI-24926805 will be responsible for 20% or 

$2,844,206.20. 

 

• Tax gross-up adder on capital costs is or $429,709.00 (A 2020 tax rate of 13.43% is expected to apply to contributions in aid 

of construction (“CIAC”) payments received by the Company, on behalf of the ASO, from the Interconnecting Customer.  The 

calculation of the tax gross-up adder is included in this cost estimate on the basis of tax guidance published by the Internal 

Revenue Service, but tax rates and decisions are ultimately subject to IRS discretion.  By signing this agreement, the 

Interconnecting Customer understands and agrees that the tax has been estimated for convenience and that the Interconnecting 

Customer remains liable for all tax due on CIAC payments, payable upon the Company’s demand.). 

 

Direct Assignment Facility (DAF) Charges 

In addition to the payment for the initial construction of the ASO upgrades, this application will be assessed on a monthly basis for the 

carrying charges for the actual costs of the ASO upgrades.  These charges are calculated and charged to the Company by the ASO in 

accordance with Schedule 21-NEP, Attachment DAF, to the ISO-NE Open Access Transmision Tariff (“DAF Charges”).  DAF 

Charges are calculated by multiplying actual total ASO Gross Plant Investment by the Annual Transmission Carrying Charge rate that 

is in effect at the time (adjusted annually).  The Annual Transmission Carrying Charge rate shown below is provided for illustrative 

purposes only.   

The estimated calculation for the DAF Charge is detailed below and will be recalculated based on the actual reconciled costs: 

 Estimated Total ASO Gross Plant Investment $16,031,871.00 

 ASO (NEP) Carrying Charge   5.21% (this is an annual charge, and is subject to change over time) 

 Annual Transmission Carrying Charge  $835,260.00 

 Estimated Monthly billing   $69,605.00 

 This application’s pro-rata share   $13,921.00 

 

 

 

 

 

 

 

 

 

Ongoing Costs Security 
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On or before the date on which Interconnecting Customer pays the Company's final invoice, Interconnecting Customer shall deliver to 

the Company, at the Interconnecting Customer’s election, cash equal to the sum of the total of four (4) months of the DAF Charges for 

which Interconnecting Customer is responsible under this Agreement or a letter of credit, in form and substance complying with the 

requirements of this Attachment 3b and also acceptable to the Company, such acceptance not to be unreasonably withheld or delayed, 

having a face amount at least equal to the sum of  the total of four (4) months of the DAF Charges for which Interconnecting Customer 

is responsible under this Agreement. 

 

Following the date as of which the Interconnecting Customer is no longer obligated to pay any DAF Charges pursuant to or in connection 

with this Agreement, Interconnecting Customer may cause a one-time reduction in the face amount of the Ongoing Costs Security by 

an amount equal to the DAF Charges.  Interconnecting Customer shall maintain the Ongoing Costs Security, any revisions, modification 
or amendment thereof, and any replacement for such Ongoing Costs Security, in full force and effect at all times, provided, however, 

that Interconnecting Customer may terminate the Ongoing Costs Security, any revisions, modification or amendment thereof, and any 

replacement for such Ongoing Costs Security, only from and after  the date as of which Interconnecting Customer is no longer obligated 

to pay any DAF Charges pursuant to or in connection with this Agreement..  The Company shall have the right to draw upon the Ongoing 

Costs Security provided under this Agreement, any revisions, modification or amendment thereof, and any replacement for such Ongoing 

Costs Security, from time to time, in the event that the Interconnecting Customer fails to timely meet any of its obligations under this 

Agreement, including, without limitation, with respect to payment of DAF Charges, as well as any interest and penalties. 

 

The Interconnecting Customer shall be solely responsible for all costs associated with each letter of credit (each, a “Letter of Credit”) 

provided pursuant to this this Agreement, including, without limitation, the costs of obtaining, maintaining and replacing such Letter of 

Credit and reimbursement of each Letter of Credit Bank (as such terms are defined below).  Each Letter of Credit shall be in a form and 
substance complying with the requirements of this Agreement and also acceptable to the Company, such acceptance not to be 

unreasonably withheld or delayed.  Each Letter of Credit shall be an irrevocable, unconditional, and transferable standby letter of credit 

issued by a U.S. commercial bank or a U.S. branch of a foreign bank (the “Letter of Credit Bank”) provided that the Interconnecting 

Customer is not an affiliate of the Letter of Credit Bank, the Letter of Credit Bank has at least ten billion dollars ($10,000,000,000) in 

assets and the Letter of Credit Bank’s lowest credit rating is at least A2 from Moody’s Investors Service or A from Standard and Poor’s 

Ratings Services (“Letter of Credit Bank Requirement(s)”). If at any time (i) the Letter of Credit Bank fails to satisfy any Letter of Credit 

Bank Requirement, or (ii) the Letter of Credit Bank advises that it will not renew the applicable Letter of Credit beyond its current 

expiration date (“Notice of Cancellation”), then, the Interconnecting Customer shall deliver a replacement letter of credit from a bank 

meeting the Letter of Credit Bank Requirements and the other requirements of this Agreement. Such replacement letter of credit shall 

be delivered to the Company promptly but in no event later than ten (10) Calendar Days following the date on which the Company 

notifies the Interconnecting Customer that the Letter of Credit Bank first fails to satisfy any Letter of Credit Bank Requirement or, in 

the case of a Notice of Cancellation, thirty (30) Calendar Days prior to the current expiration date of the applicable Letter of Credit.  If 
Interconnecting Customer fails to provide such replacement Letter of Credit by the applicable date contemplated by this Agreement, the 

Company shall have the immediate right to draw the full amount remaining under the applicable existing Letter of Credit. 

 

Any Letter of Credit delivered pursuant to this Agreement, as such Letter of Credit may be replaced, revised, modified, or amended, 

from time to time, as contemplated above, shall serve as security for Interconnecting Customer's obligations under this Agreement, 

including, without limitation and as applicable, capital cost payment responsibilities and obligations relating to design and installation 

of ASO upgrades and DAF Charge payment obligations. 

 

Interconnecting Customer shall maintain each Letter of Credit provided under this Agreement, any revisions, modification or amendment 

thereof, and any replacement for such Letter of Credit, in full force and effect at all times; provided, however, that  any Letter of Credit, 

any revision, modification or amendment thereof, and any replacement for such Letter of Credit, may be terminated only if and when 
termination of the applicable Letter of Credit is expressly permitted by the terms of this Agreement. The Company shall have the right 

to draw upon each Letter of Credit provided under this Agreement, any revisions, modification or amendment thereof, and any 

replacement for such Letter of Credit, from time to time, in the event the Interconnecting Customer fails to timely and fully meet any of 

its obligations under this Agreement or as otherwise permitted or contemplated by this Agreement. 

 

If Interconnecting Customer fails to make any payments required under this Agreement or fails to provide and maintain the security 

contemplated above, each in the form, amounts, and at the times, required, the Company may exercise any rights, and pursue any 

remedies, available to it under this Agreement or the Interconnection Tariff.  If any payment date or other due date specified in this 

Agreement falls on a weekend or a federal bank holiday, then such payment or due date shall be deemed to be the next business day.  

The face amount of any Letter of Credit represents an estimate only; the actual amount for which the Interconnecting Customer is 

responsible under this Agreement may be different than such estimates. For the avoidance of doubt, Interconnecting Customer shall be 

responsible for any tax obligations the Company may incur in drawing upon any Letter of Credit 
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ISO-NE Operating Requirement 

 

This is part of a group of generating Facilities within close proximity, as determined by ISO-NE, which equals or exceeds an aggregate 

of 5MW /[This is a Facility whose export equals or exceeds 5 MW] and will be required to comply with ISO-NE’s requirements, 

including Operating Procedure No. 14. Prior to the Company providing Authorization to Interconnect, the Interconnecting Customer 

will be required to provide evidence that it has complied with all applicable ISO-NE registration requirements. Additionally, ISO-NE 

may determine that there are additional ASO upgrade costs. 

 

Payment Terms:  

ASO upgrade costs:  

• The first payment (5%) of $181,890.40 was due when the Exhibit H-Interconnection Service Agreement was returned to the 

Company with Interconnecting Customer signature. We are in receipt of the first payment in the amount of $176,022.00 

which was processed on November 11, 2019. The remaining balance of $5,868.35 will be split between the 3rd and 4th 

payments.  

• The second payment (20%) of $727,561.60 allowed for the completion of final engineering and procurement of long lead 

material items. The second payment in the amount of $704,089.00 was processed on May 4, 2020. The remaining balance of 

$23,473.40 will be split between the 3rd and 4th payments.  

•     The third payment (40%) of $1,469,794.07 is due within 15 business days from the receipt of the third payment invoice. This 

payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An invoice, including payment 

instructions, will be sent to the Interconnecting Customer and must be received by October 1, 2020. Proof of payment is 

required.  

 

•  The fourth and final payment (35%) of $1,287,903.67 (is due within 15 business days from the receipt of the fourth and final 

payment invoice. This payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An 

invoice, including payment instructions, will be sent to the Interconnecting Customer and must be received prior to January 
15, 2021. Proof of payment is required. If the design of the System Modifications changes during the design as a result of 

permitting or access issues, the company reserves the right to adjust the cost of the Systems Modifications prior to issuing the 

fourth and final invoice.  

 

DAF carrying charge: 

• The initial 4 months of DAF payments is required 30 days prior to the in-service date and is anticipated February 2022 and is 

required in the form of a letter of credit 
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Attachment 4:   Special Operating Requirements, if any 

 

The generating system may only normally generate onto the 8089T1 feeder and National Grid’s Regional Control Center must first 

give permission to the Interconnecting Customer to allow the operation of their system.  The generator may not be allowed to operate 

with the local electrical power system (EPS) in an abnormal state.  To ensure the safe and reliable operation of National Grid’s EPS, 

National Grid may choose to disconnect the customer at the PCC when abnormal system conditions develop and/or circuit 

reconfiguration takes place on the EPS. 

 

 

1. The Interconnecting Customer  is required to adhere to the following standards which are incorporated in their entirety by 

reference: 

a. National Grid’s Standards for Interconnecting Distributed Generation (R.I.P.U.C. 2180), available at: 

http://www.nationalgridus.com/non_html/RI_DG_Interconnection_Tariff.pdf  

b. Electric System Bulletin 750 “Specifications for Electrical Installations”. ESB 750, available at: 

http://www.nationalgridus.com/non_html/shared_constr_esb750.pdf 

c. Electric System Bulletin 756 “Requirements for Parallel Generation Connected to a National Grid-Owned EPS”. 

ESB756D, available at: www.nationalgridus.com/non_html/shared_constr_esb756.pdf 

2. The Interconnecting Customer is required to address any outstanding requirements (that are not explicitly addressed 

herein), which are described in the most recent application review memo and/or study report (which is hereby 

incorporated in its entirety) provided by the Company on or prior to the Effective Date of this Interconnection Service 

Agreement. 

a. If the Effective Date of this Interconnection Service Agreement precedes the issuance of a required Detailed Study 

by the Company, the Interconnecting Customer is also required to address any outstanding requirements described 

in the Detailed Study Report upon its issuance. 

3. Interconnecting Customer shall adhere to the requirements identified in the Impact Study dated 11/06/2018.  

4. Interconnecting Customer shall provide  Compliance Documentation, including photographs, as requested by, and to the 

satisfaction of, the Company. 

5. Interconnecting Customer may not be allowed to operate with the local EPS in an abnormal state. To ensure the safe and 

reliable operation of National Grid’s EPS, National Grid may disconnect the Customer at the PCC when abnormal system 

conditions develop and/or circuit reconfiguration takes place on the EPS. 

6. Per section 6.4 of this agreement, Interconnecting Customer shall provide an external AC UTILITY DISCONNECT, 

accessible at all times by National Grid personnel. 

7. Interconnecting Customer’s AC UTILITY DISCONNECT switch shall be labeled “AC UTILITY DISCONNECT”. 

8. The AC UTILITY DISCONNECT shall be gang operated, have a visible break when open, be rated to interrupt the 

maximum generator output and be capable of being locked open, tagged and grounded on the Company side by Company 

personnel. The visible break requirement can be met by opening the enclosure to observe the contact separation. The 

Company shall have the right to open this disconnect switch in accordance with the Interconnection Tariff. The switch has 

to be installed at the DR output on the current carrying lines. Shunt mechanisms are not permitted. 

9. If the AC UTILITY DISCONNECT switch is not adjacent to the meter and/or PCC, Interconnecting Customer shall 

provide a permanent plaque locating the switch. 

10. All plaques as described in NEC 705.10, 705.12 (7), 690.56, 692.4 and 705.70 shall be installed, as applicable. 

11. All Interconnecting Customer-Owned meters shall be labeled “CUSTOMER-OWNED METER” 

12. Interconnecting Customer shall install a permanent plaque or directory at the revenue meter and at the PCC with a 

warning about the generator(s) installed. 

http://www.nationalgridus.com/non_html/RI_DG_Interconnection_Tariff.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb750.pdf
http://www.nationalgridus.com/non_html/shared_constr_esb756.pdf
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13. Interconnecting Customer shall be responsible for providing necessary easements and/or environmental and/or municipal 

permits, as requested by the Company. 

14. For systems greater than 25kW, Interconnecting Customer shall provide a means of communication to the National Grid 

revenue meter. This may be accomplished with an analog/POTS (Plain Old Telephone Service) phone line (capable of direct 

inward dial without human intervention or interference from other devices such as fax machines, etc.), or – in locations with 

suitable wireless service, a wireless meter. Feasibility of wireless service must be demonstrated by Interconnecting 

Customer, to the satisfaction of National Grid. If approved, a wireless-enabled meter will be installed, at the customer's 

expense. If and when National Grid's retail tariff provides a mechanism for monthly billing for this service, the customer 

agrees to the addition of this charge to their monthly electric bill. Interconnecting Customer shall have the option to have 

this charge removed, if and when a POTS phone line to National Grid’s revenue meter is provided. 

15. For systems with redundant relaying, Company witness testing will be required. Customer shall develop, and provide for 

approval, a functional test procedure, including settings for relaying scheme. Witness test plan must be approved by 

Company prior to scheduling Company personnel for witness test.  

16. Interconnecting Customer may only generate onto the feeder referenced in the Impact Study. National Grid’s Regional 

Control Center must first give permission to the customer to allow the operation of their system.  

 

17. Interconnecting Customer’s protection scheme submitted for review must meet National Grid’s specific protection 

requirements. Interconnecting Customer shall submit a PE stamped one-line, including relay settings, that meets the 

requirements specified within this document to National Grid for review and approval, before a Witness Test plan can be 

reviewed. Please refer to “Expedited/Standard Process Completion Documentation Checklist”, per Company’s website for 

additional required documentation.  

18. In order to minimize the impact of the proposed generation on the EPS and area customers, National Grid will require that 

the reactive contribution of the PV interconnection be maintained between a 99% leading and lagging power factor at the 

PCC during the normal operation of the PV array. In addition, The PV interconnection shall not contribute to greater than 

a 3.0% change in voltage on the National Grid EPS under any conditions. 

19. The Customer shall be responsible for obtaining all easements and permits required for any line extension not on public 

way in accordance with the Company’s requirements. The Customer shall provide unencumbered direct access to the 

Company’s facilities along an accessible plowed driveway or road, where the equipment is not behind the Customer's 

locked gate. In those cases where Company equipment is required to be behind the Customer's locked gate, double 

locking, with both the Company’s and Customer’s locks shall be employed. 

20. The Interconnecting Customer is responsible for coordinating with Verizon for any Verizon work. These costs will be 

billed directly to the customer from Verizon.  It will be the responsibility of the customer to obtain any and all easements 

and required permitting for work that takes place on private property.    

 

Attachment 5: Agreement between the Company and the Company's Retail Customer 

 

If the Company’s Retail Customer (account holder) is not the owner (and/or operator) of the Facility, then Exhibit I - Agreement 

Between the Company and the Company's Retail Customer - shall be signed by the Company's Retail Customer and executed by the 

Company, and shall be considered part of this Interconnection Service Agreement. It shall be the responsibility of the Interconnecting 

Customer to notify the Company if the Exhibit I associated with this application changes. 
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Attachment 6:  System Modifications Construction Schedule 

Below is an estimated construction schedule.  This schedule is conceptual, and shows the duration of the facility’s milestones from a 

“start-date” to an “in-service” date, in calendar days.  This conceptual schedule is based upon assumptions and knowledge regarding 

the project, the site, and activities as of the date of the impact study.  These estimations of construction time frames and total duration 

do not include any time that the Company’s performance is on hold, delayed, or interrupted, including, without limitation, while 

waiting on information or on the performance of obligations by the Interconnecting Customer and/or third parties (including, without 

limitation, Verizon, ISO-NE, Railroad), as a result of unknown environmental and/or permitting issues, events of force majeure, 

and/or as a result of required transmission outages. 

 

The start-date for this construction schedule is deemed to have occurred once :  (1) the Interconnection Service Agreement (“ISA”) 
has been executed (i.e., signed) by both National Grid (“Company”) and the Interconnecting Customer (“Customer”); and (2) the first 

payment has been submitted by the Customer to the Company, provided , however, that the Company shall not be required to provide 

any services or order any equipment without receiving adequate payment therefore from the Interconnecting Customer nor will it be 

required to initiate any construction before it has received full payment from the Interconnecting Customer. 

 

Attachment 6 - Appendix A: System Modifications Construction Schedule 

 
Total Duration for Construction:  108 weeks 
 

 

Milestone Estimated 

Duration 

Responsible 

Party 

First Payment Start Customer 

Distribution System Modification Design  6 weeks National Grid 

Substation System Modification Design and 

Outage Planning  

28weeks National Grid 

Secure Required Permits/Easements and 

Petition for National Grid Work 

16 weeks National Grid 

and Customer 

(Before Construction Begins) Customer & 

National 

Grid 

 

Submit Final Payment As per ISA  

(Before Construction Begins) Customer 

Distribution System Schedule Coordination 

and Construction  

12 weeks National Grid 

Substation System Schedule Coordination 

and Construction 

52 weeks National Grid 

Witness Test Scheduled and Approved 

and Completion Documentation Approved 

3 weeks National Grid 

and Customer 

Meter Installation and Authority to 
Interconnect 

1 week National Grid 

 
 

* Milestones may be contingent on Verizon schedule and/or ISO-NE approval of outages. Customer is responsible to coordinate 

directly with Verizon. This schedule does not include any Design or Construction Time required by Verizon.  
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INDEPENDENT AUDITORS' REPORT 

To the Board of Directors of        
The Narragansett Electric Company 

 

We have audited the accompanying financial statements of The Narragansett Electric Company (the "Company"), 
which comprise the balance sheets and statements of capitalization as of March 31, 2020 and 2019 and the related 
statements of income, cash flows, and changes in shareholders’ equity for each of the three years in the period 
ended March 31, 2020, and the related notes to the financial statements. 

Management’s Responsibility for the Financial Statements 

Management is responsible for the preparation and fair presentation of these financial statements in accordance 
with accounting principles generally accepted in the United States of America; this includes the design, 
implementation, and maintenance of internal control relevant to the preparation and fair presentation of financial 
statements that are free from material misstatement, whether due to fraud or error. 

Auditors’ Responsibility 

Our responsibility is to express an opinion on these financial statements based on our audits. We conducted our 
audits in accordance with auditing standards generally accepted in the United States of America. Those standards 
require that we plan and perform the audit to obtain reasonable assurance about whether the financial statements 
are free from material misstatement. 

An audit involves performing procedures to obtain audit evidence about the amounts and disclosures in the financial 
statements. The procedures selected depend on the auditor’s judgment, including the assessment of the risks of 
material misstatement of the financial statements, whether due to fraud or error. In making those risk assessments, 
the auditor considers internal control relevant to the Company’s preparation and fair presentation of the financial 
statements in order to design audit procedures that are appropriate in the circumstances, but not for the purpose of 
expressing an opinion on the effectiveness of the Company’s internal control. Accordingly, we express no such 
opinion. An audit also includes evaluating the appropriateness of accounting policies used and the reasonableness 
of significant accounting estimates made by management, as well as evaluating the overall presentation of the 
financial statements. 

We believe that the audit evidence we have obtained is sufficient and appropriate to provide a basis for our audit 
opinion. 

Opinion 

In our opinion, the financial statements referred to above present fairly, in all material respects, the financial position 
of The Narragansett Electric Company as of March 31, 2020 and 2019, and the results of its operations and its cash 
flows for each of the three years in the period ended March 31, 2020 in accordance with accounting principles 
generally accepted in the United States of America. 

 

July 9, 2020 



The accompanying notes are an integral part of these financial statements.
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THE NARRAGANSETT ELECTRIC COMPANY
STATEMENTS OF INCOME

(in thousands of dollars)

Years Ended March 31,

2020 2019 2018

Operating revenues $ 1,556,566 $ 1,556,597 $ 1,445,025

Operating expenses:
Purchased electricity 406,596 439,140 359,726
Purchased gas 158,387 173,829 180,576
Operations and maintenance 530,156 507,911 474,341
Depreciation 118,428 111,095 105,686
Other taxes 136,976 135,020 132,057

Total operating expenses 1,350,543 1,366,995 1,252,386

Operating income 206,023 189,602 192,639

Other income and (deductions):
Interest on long-term debt (55,433) (51,573) (43,427)
Other interest, including affiliate interest, net (4,385) (4,060) (3,619)
Other income (deductions), net 3,096 468 (213)

Total other deductions, net (56,722) (55,165) (47,079)

Income before income taxes 149,301 134,437 145,560

Income tax expense 26,895 24,001 22,249

Net income $ 122,406 $ 110,436 $ 123,311



The accompanying notes are an integral part of these financial statements.
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THE NARRAGANSETT ELECTRIC COMPANY
STATEMENTS OF CASH FLOWS

(in thousands of dollars)

Years Ended March 31,

2020 2019 2018

Operating activities:
Net income $ 122,406 $ 110,436 $ 123,311

Adjustments to reconcile net income to net cash provided by operating activities:
Depreciation 118,428 111,095 105,686
Regulatory amortizations 427 (1,580) 235
Deferred income tax expense 2,975 36,399 41,290
Bad debt expense 38,360 23,856 19,136
Amortization of debt discount and issuance costs 471 412 293
Pension and postretirement benefits expenses, net 1,562 (3,203) 19,031

Pension and postretirement benefits contributions (4,542) (12,294) (38,935)
Environmental remediation payments (1,932) (1,847) (2,946)

Changes in operating assets and liabilities:
Accounts receivable, net and unbilled revenues 18,340 (35,717) (66,457)
Accounts receivable from/payable to affiliates, net 2,692 42,975 -
Inventory (526) (4,406) (1,604)
Regulatory assets and liabilities, net (86,207) 66,431 (64,143)
Derivative instruments 15,089 (3,511) 7,364
Prepaid and accrued taxes 12,551 14,707 5,094
Accounts payable and other liabilities (25,728) 30,294 73,334
Other, net 3,272 (15,375) (30,543)

Net cash provided by operating activities 217,638 358,672 190,146

Investing activities:
Capital expenditures (314,935) (305,013) (269,344)
Proceeds from restricted cash and special deposits - - 7,834
Payments on restricted cash and special deposits - - (7,357)
Cost of removal (26,043) (26,652) (21,033)
Other 175 (480) (517)

Net cash used in investing activities (340,803) (332,145) (290,417)

Financing activities:
Common stock dividends to Parent - (85,250) -
Preferred stock dividends (110) (110) (110)
Payments on long-term debt (251,375) (15,839) (1,375)
Issuance of long-term debt - 350,000 -
Payment of debt issuance costs - (1,893) -
Intercompany money pool 294,868 (271,647) 100,339
Equity infusion from Parent 75,000 - -

Net cash provided by (used) in financing activities 118,383 (24,739) 98,854

Net (decrease) increase in cash, cash equivalents, restricted cash and special deposits (4,782) 1,788 (1,417)
Cash, cash equivalents, restricted cash and special deposits, beginning of year 8,653 6,865 7,803

Cash, cash equivalents, restricted cash and special deposits, end of year $ 3,871 $ 8,653 $ 6,386

Supplemental disclosures:
Interest paid $ (55,612) $ (50,639) $ (44,492)
Income taxes (paid) refunded (11,107) 15,746 (2,624)

Significant non-cash items:
Capital-related accruals included in accounts payable 10,516 12,625 18,987
Parent tax loss allocation - - 3,047



The accompanying notes are an integral part of these financial statements.
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THE NARRAGANSETT ELECTRIC COMPANY
BALANCE SHEETS

(in thousands of dollars)

March 31,

2020 2019

ASSETS

Current assets:

Cash and cash equivalents $ 3,420 $ 8,269

Restricted cash and special deposits 451 384

Accounts receivable 233,444 266,065

Allowance for doubtful accounts (43,288) (28,492)

Accounts receivable from affiliates 19,674 20,079

Unbilled revenues 57,523 66,806

Inventory 41,702 25,061

Regulatory assets 98,179 62,584

Accrued tax benefit - 5,342

Other 3,027 7,948

Total current assets 414,132 434,046

Property, plant and equipment, net 3,470,757 3,214,681

Non-current assets:

Regulatory assets 513,869 457,320

Goodwill 724,810 724,810

Other 41,318 43,841

Total non-current assets 1,279,997 1,225,971

Total assets $ 5,164,886 $ 4,874,698



The accompanying notes are an integral part of these financial statements.
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THE NARRAGANSETT ELECTRIC COMPANY
BALANCE SHEETS

(in thousands of dollars)

March 31,

2020 2019

LIABILITIES AND CAPITALIZATION

Current liabilities:
Accounts payable $ 139,474 $ 155,981
Accounts payable to affiliates 54,431 52,144
Intercompany money pool 351,415 56,547
Current portion of long-term debt 11,375 251,375
Taxes accrued 43,022 35,889
Customer deposits 11,733 11,924
Interest accrued 6,676 7,824
Regulatory liabilities 94,664 130,335
Derivative instruments 11,768 576
Renewable energy certificate obligations 19,878 4,898
Environmental remediation costs 13,938 2,860
Other 43,662 44,144

Total current liabilities 802,036 754,497

Non-current liabilities:
Regulatory liabilities 556,768 561,558
Asset retirement obligations 9,738 9,629
Deferred income tax liabilities, net 367,318 359,119
Postretirement benefits 122,176 72,893
Environmental remediation costs 105,841 117,441
Other 35,208 20,433

Total non-current liabilities 1,197,049 1,141,073

Commitments and contingencies (Note 13)

Capitalization:
Shareholders’ equity 2,253,115 2,055,538
Long-term debt 912,686 923,590

Total capitalization 3,165,801 2,979,128

Total liabilities and capitalization $ 5,164,886 $ 4,874,698



The accompanying notes are an integral part of these financial statements.
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THE NARRAGANSETT ELECTRIC COMPANY
STATEMENTS OF CAPITALIZATION

(in thousands of dollars)

March 31,

2020 2019

Total shareholders' equity $ 2,253,115 $ 2,055,538

Interest Rate Maturity Date

Unsecured Notes:

Senior Notes 4.53% March 15, 2020 - 250,000

Senior Notes 5.64% March 15, 2040 300,000 300,000

Senior Notes 4.17% December 10, 2042 250,000 250,000

Senior Notes 3.92% August 1, 2028 350,000 350,000

900,000 1,150,000

First Mortgage Bonds (“FMB”):

FMB Series N 9.63% May 30, 2020 10,000 10,000

FMB Series O 8.46% September 30, 2022 12,500 12,500

FMB Series P 8.09% September 30, 2022 1,875 2,500

FMB Series R 7.50% December 15, 2025 4,500 5,250

28,875 30,250

Total debt 928,875 1,180,250

Unamortized debt discount (1,646) (1,859)

Unamortized debt issuance costs (3,168) (3,426)

Total debt less unamortized costs 924,061 1,174,965

Current portion of long-term debt 11,375 251,375

Total long-term debt 912,686 923,590

Total capitalization $ 3,165,801 $ 2,979,128
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THE NARRAGANSETT ELECTRIC COMPANY
STATEMENTS OF CHANGES IN SHAREHOLDERS’ EQUITY

(in thousands of dollars)

The Company had 1,132,487 shares of common stock authorized, issued and outstanding, with a par value of $50 per share and 49,089 shares of cumulative preferred stock authorized, issued and outstanding,
with a par value of $50 per share at March 31, 2020 and 2019.

Accumulated Other Comprehensive Income (Loss)

Cumulative Additional Unrealized Gain Pension and Total Accumulated

Common Preferred Paid-in (Loss) on Available- Other Postretirement Hedging Other Comprehensive Retained

Stock Stock Capital For-Sale Securities Benefits Activity Income (Loss) Earnings Total

Balance as of March 31, 2017 $ 56,624 $ 2,454 $ 1,355,008 $ 905 $ 1,202 $ (3,201) $ (1,094) $ 491,308 $ 1,904,300

Net income - - - - - - - 123,311 123,311

Other comprehensive income:
Unrealized gains on securities, net of

$38 tax expense - - - 26 - - 26 - 26

Change in pension and other postretirement

obligations net of $29 tax expense - - - - 99 - 99 - 99

Unrealized gains on hedges, net of $93 tax

expense - - - - - 228 228 - 228

Total comprehensive income 123,664

Parent tax loss allocation - - 3,047 - - - - - 3,047

Share based compensation - - 2 - - - - - 2

Preferred stock dividends - - - - - - - (110) (110)

Balance as of March 31, 2018 $ 56,624 $ 2,454 $ 1,358,057 $ 931 $ 1,301 $ (2,973) $ (741) $ 614,509 $ 2,030,903

Net income - - - - - - - 110,436 110,436

Other comprehensive income (loss):
Unrealized losses on securities, net of

- - - (12) - (12) - (12)$3 tax benefit -

Change in pension and other postretirement

obligations, net of $182 tax benefit - - - - (683) - (683) - (683)

Unrealized gains on hedges, net of $67 tax
expense - - - - - 254 254 - 254

Total comprehensive income 109,995

Common stock dividends to Parent - - - - - - - (85,250) (85,250)

Impact of adoption of the recognition and measurement

of financial assets and liabilities standard - - - (896) - - (896) 896 -

Preferred stock dividends - - - - - - - (110) (110)

Balance as of March 31, 2019 $ 56,624 $ 2,454 $ 1,358,057 $ 23 $ 618 $ (2,719) $ (2,078) $ 640,481 $ 2,055,538

Net income - - - - - - - 122,406 122,406

Other comprehensive income (loss):
Unrealized gains on securiti6es, net of

- - - 158 - 158 - 158
$42 tax expense

-

Change in pension and other postretirement

obligations, net of $34 tax benefit - - - - (127) - (127) - (127)

Unrealized gains on hedges, net of $66 tax

expense - - - - - 250 250 - 250

Total comprehensive income 122,687

Equity infusion from Parent - - 75,000 - - - - - 75,000

Impact of adoption of reclassification of certain tax from

accumulated other comprehensive income standard - - - 8 (1,409) (664) (2,065) 2,065 -

Preferred stock dividends - - - - - - - (110) (110)

Balance as of March 31, 2020 $ 56,624 $ 2,454 $ 1,433,057 $ 189 $ (918) $ (3,133) $ (3,862) $ 764,842 $ 2,253,115
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THE NARRAGANSETT ELECTRIC COMPANY
NOTES TO THE FINANCIAL STATEMENTS

1. NATURE OF OPERATIONS AND BASIS OF PRESENTATION

The Narragansett Electric Company (“the Company”) is a retail distribution company providing electric service to
approximately 507,000 customers and gas service to approximately 273,000 customers in 38 cities and towns in Rhode Island.
The Company’s service area covers substantially all of Rhode Island.

The Company is a wholly-owned subsidiary of National Grid USA (“NGUSA” or the “Parent”), a public utility holding company
with regulated subsidiaries engaged in the generation of electricity and the transmission, distribution, and sale of both natural
gas and electricity. NGUSA is a direct wholly-owned subsidiary of National Grid North America Inc. (“NGNA”) and an indirect
wholly-owned subsidiary of National Grid plc, a public limited company incorporated under the laws of England and Wales.

The accompanying financial statements are prepared in accordance with accounting principles generally accepted in the
United States of America (“U.S. GAAP”), including the accounting principles for rate-regulated entities. The financial
statements reflect the ratemaking practices of the applicable regulatory authorities.

The novel coronavirus (COVID-19) pandemic has disrupted the U.S. and global economies and is having a significant impact
on global health. In March 2020, COVID-19 was declared a pandemic by the World Health Organization (WHO) and the Centers
for Disease Control and Prevention. The COVID-19 pandemic has not had a material financial impact on the Company as of
March 31, 2020; however, the extent to which the COVID-19 pandemic will impact the Company in the future is uncertain at
this time. Due to this uncertainty, the valuations of certain assets and liabilities are necessarily more subjective. In particular,
we identified the recoverability of customer receivables in relation to retail customers, in consideration of the suspension of
debt collection activities and customer termination activities as an area of estimation uncertainty. In March 2020, the
Company ceased certain customer cash collection activities in response to regulatory instructions and to changes in State,
Federal and City level regulations and guidance, and actions to minimize risk to employees. The Company has also ceased
customer termination activities as requested by relevant local authorities. The Company is monitoring COVID-19
developments closely.

The Company has evaluated subsequent events and transactions through July 9, 2020, the date of issuance of these financial
statements, and concluded that there were no events or transactions that require adjustment to, or disclosure in, the financial
statements as of and for the year ended March 31, 2020, except as described in Note 16, “Subsequent Events.” The Company
continues to evaluate the ongoing impact of COVID-19 on both customers and financial performance and is complying with
the request from the Rhode Island Public Utilities Commission (“RIPUC”) to share relevant information.

2. SUMMARY OF SIGNIFICANT ACCOUNTING POLICIES

Use of Estimates

In preparing financial statements that conform to U.S. GAAP, the Company must make estimates and assumptions that affect the
reported amounts of assets, liabilities, revenues, and expenses, and the disclosure of contingent assets and liabilities included in
the financial statements. Such estimates and assumptions include the impact of the ongoing COVID-19 pandemic and are reflected
in the accompanying financial statements. Actual results could differ from those estimates.

Regulatory Accounting

The Federal Energy Regulatory Commission (“FERC”), the RIPUC, and the Rhode Island Division of Public Utilities and Carriers
(“Division”) regulate the rates the Company charges its customers. In certain cases, the rate actions of the FERC, RIPUC and
Division can result in accounting that differs from non-regulated companies. In these cases, the Company defers costs (as
regulatory assets) or recognizes obligations (as regulatory liabilities) if it is probable that such amounts will be recovered
from, or refunded to, customers through future rates. In accordance with Accounting Standards Codification (“ASC”) 980,



The Narragansett Electric Company 2020 11

“Regulated Operations,” regulatory assets and liabilities are reflected on the balance sheet consistent with the treatment of
the related costs in the ratemaking process.

Revenue Recognition

Revenues are recognized for energy service provided on a monthly billing cycle basis. The Company records unbilled revenues
for the estimated amount of services rendered from the time meters were last read to the end of the reporting period (See
Note 3, “Revenue” for additional details).

Other Taxes

The Company collects taxes and fees from customers such as sales taxes, other taxes, surcharges, and fees that are levied by
state or local governments on the sale or distribution of gas and electricity. The Company accounts for taxes that are imposed
on customers (such as sales taxes) on a net basis (excluded from revenues), while taxes imposed on the Company, such as
excise taxes, are recognized on a gross basis. Excise taxes collected and paid for the years ended March 31, 2020, 2019, and
2018 were $54.8 million, $54.9 million, and $51.3 million, respectively.

The Company’s policy is to accrue for property taxes on a calendar year basis.

Income Taxes

Federal income taxes have been computed utilizing the asset and liability approach that requires the recognition of deferred
tax assets and liabilities for the tax consequences of temporary differences by applying enacted statutory tax rates applicable
to future years to differences between the financial statement carrying amounts and the tax basis of existing assets and
liabilities. Deferred income taxes also reflect the tax effect of net operating losses, capital losses, and general business credit
carryforwards. The Company assesses the available positive and negative evidence to estimate whether sufficient future
taxable income of the appropriate tax character will be generated to realize the benefits of existing deferred tax assets. When
the evaluation of the evidence indicates that the Company will not be able to realize the benefits of existing deferred tax
assets, a valuation allowance is recorded to reduce existing deferred tax assets to the net realizable amount.

The effects of tax positions are recognized in the financial statements when it is more likely than not that the position taken,
or expected to be taken, in a tax return will be sustained upon examination by taxing authorities based on the technical merits
of the position. The financial effect of changes in tax laws or rates is accounted for in the period of enactment. Deferred
investment tax credits are amortized over the useful life of the underlying property.

NGNA files consolidated federal tax returns including all of the activities of its subsidiaries. Each subsidiary determines its tax
provision based on the separate return method, modified by a benefits-for-loss allocation pursuant to a tax sharing
agreement between NGNA and its subsidiaries. The benefit of consolidated tax losses and credits are allocated to the NGNA
subsidiaries giving rise to such benefits in determining each subsidiary’s tax expense in the year that the loss or credit arises.
In a year that a consolidated loss or credit carryforward is utilized, the tax benefit utilized in consolidation is paid
proportionately to the subsidiaries that gave rise to the benefit regardless of whether that subsidiary would have utilized the
benefit. The tax sharing agreement also requires NGNA to allocate its parent tax losses, excluding deductions from acquisition
indebtedness, to each subsidiary in the consolidated federal tax return with taxable income. The allocation of NGNA’s parent
tax losses to its subsidiaries is accounted for as a capital contribution and is performed in conjunction with the annual
intercompany cash settlement process following the filing of the federal tax return.

Cash and Cash Equivalents

Cash equivalents consist of short-term, highly liquid investments with original maturities of three months or less. Cash and
cash equivalents are carried at cost which approximates fair value.
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Restricted Cash and Special Deposits

Restricted cash consists of collateral paid to the Company’s counterparties for outstanding derivative instruments. The Company
had restricted cash of $0.5 million and $0.4 million as of March 31, 2020 and 2019, respectively.

Accounts Receivable and Allowance for Doubtful Accounts

The Company recognizes an allowance for doubtful accounts to record accounts receivable at estimated net realizable value.
The allowance is determined based on a variety of factors including, for each type of receivable, applying an estimated reserve
percentage to each aging category, taking into account historical collection and write-off experience, and management's
assessment of collectability from individual customers, as appropriate. The collectability of receivables is continuously
assessed and, if circumstances change, the allowance is adjusted accordingly. Receivable balances are written off against the
allowance for doubtful accounts when the accounts are disconnected and/or terminated and the balances are deemed to be
uncollectible. The Company recorded bad debt expense of $38.4 million, $23.9 million and $19.1 million for the years ended
March 31, 2020, 2019 and 2018, respectively, within operation and maintenance expenses in the accompanying statements
of income. For the year ended March 31, 2020, the bad debt expense is reflective of an additional provision in relation to the
impact of COVID-19.

Inventory

Inventory is composed of materials and supplies, purchased Renewable Energy Certificates (“RECs”), and gas in storage.
Materials and supplies are stated at weighted average cost, which represents net realizable value, and are expensed or
capitalized as used. Purchased RECs are stated at cost. There were no significant write-offs of obsolete inventory for the years
ended March 31, 2020, 2019, or 2018.

Gas in storage is stated at weighted average cost and the related cost is recognized when delivered to customers. Existing
rate orders allow the Company to pass directly through to customers the cost of gas purchased, along with any applicable
authorized delivery surcharge adjustments. Gas costs passed through to customers are subject to regulatory approvals and
are reported periodically to the RIPUC.

The Company had materials and supplies of $12.0 million and $13.5 million, purchased RECs of $18.5 million and $2.4 million,
and gas in storage of $11.2 million and $9.2 million as of March 31, 2020 and 2019, respectively.

Renewable Energy Standard Obligation

RECs are stated at cost and are used to measure compliance with State renewable energy standards. RECs support new
renewable generation standards and are held primarily to be utilized in fulfillment of the Company’s compliance obligations.
As of March 31, 2020 and 2019, the Company recorded a renewable energy standard obligation of $19.9 million and $4.9
million, respectively, within renewable energy certificate obligations.

Derivative Instruments

The Company uses derivative instruments to manage commodity price risk. All derivative instruments, except those that
qualify for the normal purchase normal sale exception, are recorded on the balance sheet at fair value. All commodity costs,
including the impact of derivative instruments, are passed on to customers through the Company’s commodity rate
adjustment mechanisms. Regulatory assets or regulatory liabilities are recorded to defer the recognition of unrealized losses
or gains on derivative instruments, respectively. The gains or losses on the settlement of these contracts are recognized as
purchased gas on the statements of income and then refunded to, or collected from, customers consistent with regulatory
requirements.

The Company has certain non-trading instruments for the physical purchase of electricity that qualify for the normal purchase
normal sale exception and are accounted for upon settlement. If the Company were to determine that a contract no longer
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qualifies for the normal purchase normal sale exception, then the Company would recognize the fair value of the contract
and account for the gains and losses using the regulatory accounting described above.

The Company’s accounting policy is to not offset fair value amounts recognized for derivative instruments and related cash
collateral receivable or payable with the same counterparty under a master netting agreement, but rather to record and
present the fair value of the derivative instrument on a gross basis, with related cash collateral recorded within restricted
cash and special deposits on the balance sheet.

Fair Value Measurements

The Company measures derivative instruments, securities and pension and postretirement benefit other than pension plan
assets at fair value. Fair value is the price that would be received to sell an asset or paid to transfer a liability in an orderly
transaction between market participants at the measurement date. The following is the fair value hierarchy that prioritizes
the inputs to valuation techniques used to measure fair value:

- Level 1: quoted prices (unadjusted) in active markets for identical assets or liabilities that a company has the ability
to access as of the reporting date;

- Level 2: inputs other than quoted prices included within Level 1 that are directly observable for the asset or liability
or indirectly observable through corroboration with observable market data;

- Level 3: unobservable inputs, such as internally-developed forward curves and pricing models for the asset or liability
due to little or no market activity for the asset or liability with low correlation to observable market inputs; and

- Not categorized: certain investments are not categorized within the fair value hierarchy. These investments are
typically in commingled funds or limited partnerships that are not publicly traded and have ongoing subscription and
redemption activity. As a practical expedient, the fair value of these investments is the Net Asset Value (“NAV”) per
fund share, derived from the underlying securities’ quoted prices in active markets.

The asset or liability’s fair value measurement level within the fair value hierarchy is based on the lowest level of any input
that is significant to the fair value measurement. The Company uses valuation techniques that maximize the use of observable
inputs and minimize the use of unobservable inputs.

Property, Plant and Equipment

Property, plant and equipment is stated at original cost. The cost of repairs and maintenance is charged to expense and the
cost of renewals and betterments that extend the useful life of property, plant and equipment is capitalized. The capitalized
cost of additions to property, plant and equipment includes costs such as direct material, labor and benefits, and an allowance
for funds used during construction (“AFUDC”).

Depreciation is computed over the estimated useful life of the asset using the composite straight-line method. Depreciation
studies are conducted periodically to update the composite rates and are approved by the FERC and RIPUC. The average
composite rates for the years ended March 31, 2020, 2019, and 2018 are as follows:

Composite Rates

March 31,

2020 2019 2018

Electric 2.9% 3.0% 2.9%

Gas 3.1% 3.4% 3.4%

Depreciation expense includes a component for the estimated cost of removal, which is recovered through rates charged to
customers. Any difference in cumulative costs recovered and costs incurred is recognized as a regulatory liability. When
property, plant and equipment is retired, the original cost, less salvage, is charged to accumulated depreciation, and the
related cost of removal is removed from the associated regulatory liability. The Company recognized a regulatory liability for
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the amount that was in excess of costs incurred of $226.3 million and $221.9 million as of March 31, 2020 and 2019,
respectively.

Allowance for Funds Used During Construction

The Company records AFUDC, which represents the debt and equity costs of financing the construction of new property,
plant and equipment. The equity component of AFUDC is reported in the accompanying statements of income as non-cash
income in other income (deductions), net. The debt component of AFUDC is reported as a non-cash offset to other interest,
including affiliate interest. After construction is completed, the Company is permitted to recover these costs through their
inclusion in rates. The Company recorded AFUDC related to equity of $1.7 million, $4.3 million, and $0.1 million and AFUDC
related to debt of $2.0 million, $2.5 million, and $1.4 million, for the years ended March 31, 2020, 2019, and 2018,
respectively. The average AFUDC rates for the years ended March 31, 2020, 2019, and 2018 were 4.4%, 5.7%, and 1.7%,
respectively.

Impairment of Long-Lived Assets

The Company tests the impairment of long-lived assets when events or changes in circumstances indicate that the carrying
amount of the asset may not be recoverable. If identified, the recoverability of an asset is determined by comparing its
carrying value to the estimated undiscounted cash flows that the asset is expected to generate. If the comparison indicates
that the carrying value is not recoverable, an impairment loss is recognized for the excess of the carrying value over the
estimated fair value. For the years ended March 31, 2020, 2019, and 2018, there were no impairment losses recognized for
long-lived assets.

Goodwill

The Company tests goodwill for impairment annually on January 1, and when events occur or circumstances change that
would more likely than not reduce the fair value of the Company below its carrying amount. The Company has early adopted
Accounting Standards Update (“ASU”) No. 2017-04, “Intangibles—Goodwill and Other (Topic 350): Simplifying the Test for
Goodwill Impairment,” which eliminates step two from the two-step goodwill impairment test required under the current
standard. The goodwill impairment test requires a recoverability test performed based on the comparison of the Company’s
estimated fair value with its carrying value, including goodwill. If the estimated fair value exceeds the carrying value, then
goodwill is not considered impaired. If the carrying value exceeds the estimated fair value, the Company is required to
recognize an impairment charge for such excess, limited to the carrying amount of goodwill.

As of March 31, 2020 and March 31, 2019, the Company considered both the income and market approaches in its goodwill
impairment tests. The Company believes that this provides the most appropriate and reliable information about the
Company’s estimated fair value. Based on the resulting fair value from the annual analysis, the Company determined that
no adjustment to the goodwill carrying value was required as of March 31, 2020 or 2019.

Employee Benefits

The Company participates with other NGUSA subsidiaries in defined benefit pension plans and postretirement benefit other
than pension (“PBOP”) plans for its employees, administered by NGUSA. The Company recognizes its portion of the pension
and PBOP plans’ funded status on the balance sheet as a net liability or asset. The cost of providing these plans is recovered
through rates; therefore, the net funded status is offset by a regulatory asset or liability. The pension and PBOP plans’ assets
are commingled and allocated to measure and record pension and PBOP funded status at the year-end date. Pension and
PBOP plan assets are measured at fair value, using the year-end market value of those assets.
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New and Recent Accounting Guidance

Accounting Guidance Recently Adopted

Leases

In February 2016, the FASB issued ASU No. 2016-02 “Leases” (“Topic 842”) and further amended the standard in 2018 and
2019. The new standard supersedes the lease accounting guidance under Topic 840. Under the new standard, a lease is
defined as a contract, or part of a contract, that conveys the right to control the use of one or more identified assets for a
period of time in exchange for consideration. Lessees will need to recognize leases on the balance sheet as a right-of-use
(“ROU”) asset and a related lease liability and classify each lease component as either operating or finance. The lease liability
will be equal to the present value of the lease payments. The right-of-use asset will be based on the liability, subject to certain
adjustments, such as initial direct costs. Lessor accounting under Topic 842 remains largely consistent with Topic 840.

The Company adopted this new guidance on April 1, 2019 using the modified retrospective approach. The Company
recognized approximately $25.1 million of operating lease liabilities and right-of-use assets on the balance sheets upon
transition at April 1, 2019 within other current liabilities, other non-current liabilities and property, plant and equipment, net,
respectively. The implementation of the guidance did not have a material impact on the Company’s results of operations or
statement of cash flows, as the pattern of recognition of operating lease expense was consistent with Topic 840. The
Company’s leases are further discussed in Note 6, “Property, Plant and Equipment,” and Note 14, “Leases.”

Comprehensive income – stranded tax effects

In February 2018, the FASB issued ASU No. 2018-02, “Income Statement–Reporting Comprehensive Income (Topic 220):
Reclassification of Certain Tax Effects from Accumulated Other Comprehensive Income,” which allows a reclassification from
accumulated other comprehensive income (“AOCI”) to retained earnings for stranded tax effects resulting from the Tax Cuts
and Jobs Act. The amendments eliminate the stranded tax effects resulting from the Tax Cuts and Jobs Act and will improve
the usefulness of information reported to financial statement users. For the Company, the requirements in this update are
effective for fiscal years beginning after December 15, 2018, including interim periods within those fiscal years. The Company
adopted the guidance on April 1, 2019, resulting in a $2.1 million adjustment to retained earnings which was reclassified from
accumulated other comprehensive income (loss).

Accounting Guidance Not Yet Adopted

Financial Instruments – Credit Losses

In June 2016, the FASB issued ASU No. 2016-13 “Financial Instruments – Credit Losses (Topic 326), Measurement of Credit
Losses on Financial Statements” requires a financial asset (or a group of financial assets) measured at amortized cost basis to
be presented at the net amount expected to be collected. The allowance for credit losses is a valuation account that is
deducted from the amortized cost basis of the financial asset(s) to present the net carrying value at the amount expected to
be collected on the financial asset. Credit losses relating to available-for-sale debt securities should be recorded through an
allowance for credit losses. In May 2019, the FASB issued ASU 2019-05, “Financial Instruments—Credit Losses (Topic 326):
Targeted Transition Relief”, permitting entities to irrevocably elect the fair value option for financial instruments that were
previously recorded at amortized cost basis within the scope of Topic 326, with the exception of held-to-maturity debt
securities. For the Company, the requirements in these updates, as amended in November 2019 by ASU 2019-10 “Financial
Instruments—Credit Losses (Topic 326), Derivatives and Hedging (Topic 815), and Leases (Topic 842): Effective Dates”, will be
effective for fiscal years beginning after March 31, 2024, including interim periods within those fiscal years. The Company is
currently assessing the application of this standard to determine if it will have a material impact on the presentation, results
of operations, cash flows, and financial position of the Company.
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Reclassifications

Certain reclassifications have been made to the financial statements to conform the prior period’s balances to the current
period’s presentation. These reclassifications had no effect on reported income, statement of cash flows, total assets, or
shareholders’ equity as previously reported.

3. REVENUE

The following table presents, for the years ended March 31, 2020, and 2019, revenue from contracts with customers, as well
as additional revenue from sources other than contracts with customers, disaggregated by major source:

Years ended March 31

2020 2019

(in thousands of dollars)

Revenue from Contracts with Customers:

Electric Services $ 1,055,161 $ 1,130,618

Gas Services 416,015 482,793

Total Revenue from Contracts with Customers 1,471,176 1,613,411

Revenue from Regulatory Mechanisms 85,390 (56,814)

Total Operating Revenues $ 1,556,566 $ 1,556,597

Electric Services: The Company owns, maintains and operates an electric distribution network in Rhode Island. Distribution
revenues are primarily from the sale of electricity and related services to retail customers. Distribution sales are regulated by
the RIPUC, which is responsible for determining the prices and other terms of services as part of the ratemaking process. The
arrangement where a utility provides a service to a customer in exchange for a price approved by a regulator is referred to
as a tariff sales contract. Electric services revenues are derived from the regulated sale and distribution of electricity to
residential, commercial, and industrial customers within the Company’s service territory under the tariff rates. The tariff rates
approved by the regulator are designed to recover the costs incurred by the Company for products and services provided,
along with a return on investment.

The performance obligation related to these sales is to provide electricity to the customers on demand. The electricity
supplied under the tariff represents a single performance obligation as it is a series of distinct goods or services that are
substantially the same. The performance obligation is satisfied over time because the customer simultaneously receives and
consumes the electricity as the Company provides these services. The Company records revenues based upon the approved
tariff rate and the volume delivered to the customers, which corresponds with the amount the Company has the right to
invoice.

This revenue also includes estimated unbilled amounts, which represent the estimated amounts due from retail customers
for electricity provided to customers by the Company, but not yet billed. Unbilled revenues are determined based on
estimated unbilled sales volumes for the respective customer classes and then applying the applicable tariff rate to those
volumes. Actual amounts billed to customers when the meter readings occur may be different from the estimated amounts.

Certain customers have the option to obtain electricity from other suppliers. In those circumstances, revenue is only
recognized for providing delivery of the commodity to the customer.

Additionally, the Company owns an electric transmission system in Rhode Island. Transmission systems generally include
overhead lines, underground cables, and substations, connecting generation and interconnectors to the distribution system.
The Company’s transmission services are regulated by both the Independent System Operator (“ISO”) – New England and by
the FERC. Additionally, the Company makes available its transmission facilities to New England Power (“NEP,” an NGUSA
affiliate), for operation and control pursuant to an integrated facilities agreement, Service Agreement No. 23 (Integrated
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Facilities Agreement or “IFA”). See Note 15 “Related Party Transactions” for additional details. These revenues arise under
tariff/rate agreements and are collected primarily from the Company’s Rhode Island distribution customers.

Gas Services: The Company owns, maintains and operates a natural gas distribution network in Rhode Island. Distribution
revenues are primarily from the sale of gas and related services to retail customers. Distribution sales are regulated by the
RIPUC, which is responsible for determining the prices and other terms of services as part of the ratemaking process. The
arrangement where a utility provides a service to a customer in exchange for a price approved by a regulator is referred to
as a tariff sales contract. Gas distribution revenues are derived from the regulated sale and distribution of natural gas to
residential, commercial, and industrial customers within the Company’s service territory under the tariff rates. The tariff rates
approved by the regulator are designed to recover the costs incurred by the Company for products and services provided,
along with a return on investment.

The performance obligation related to distribution sales is to provide natural gas to the customers on demand. The natural
gas supplied under the tariff represents a single performance obligation as it is a series of distinct goods or services that are
substantially the same. The performance obligation is satisfied over time because the customer simultaneously receives and
consumes the natural gas as the Company provides these services. The Company records revenues related to the distribution
sales based upon the approved tariff rate and the volume delivered to the customers, which corresponds with the amount
the Company has the right to invoice.

The distribution revenue also includes estimated unbilled amounts, which represent the estimated amounts due from retail
customers for natural gas provided to customers by the Company, but not yet billed. Unbilled revenues are determined based
on estimated unbilled sales volumes for the respective customer classes and then applying the applicable tariff rate to those
volumes. Actual amounts billed to customers when the meter readings occur may be different from the estimated amounts.

Certain customers have the option to obtain natural gas from other suppliers. In those circumstances, revenue is only
recognized for providing delivery of the commodity to the customer.

The Company also records revenues related to off-system sales. Off-system sales represent direct sales of gas to participants
in the wholesale natural gas marketplace, which occur after customer demands are satisfied.

Revenue from Regulatory Mechanisms: The Company records revenues in accordance with accounting principles for rate-
regulated operations for arrangements between the Company and the regulator, which are not accounted for as contracts
with customers. These include various deferral mechanisms such as capital trackers, energy efficiency programs, storm
deferral, and other programs that also qualify as Alternative Revenue Programs (“ARPs”). ARPs enable the Company to adjust
rates in the future, in response to past activities or completed events. The Company’s electric and gas distribution rates both
have a revenue decoupling mechanism (“RDM”), which allows for annual adjustments to the Company’s delivery rates as a
result of the reconciliation between allowed revenue and billed revenue. The Company also has other ARPs related to the
achievement of certain objectives, demand side management initiatives, and certain other ratemaking mechanisms. The
Company recognizes ARPs with a corresponding offset to a regulatory asset or liability account when the regulatory specified
events or conditions have been met, when the amounts are determinable, and are probable of recovery (or payment) through
future rate adjustments.
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4. REGULATORY ASSETS AND LIABILITIES

The Company records regulatory assets and liabilities that result from the ratemaking process. The following table presents
the regulatory assets and regulatory liabilities recorded on the balance sheet:

March 31,

2020 2019

(in thousands of dollars)

Regulatory assets

Current:

Derivative instruments $ 14,157 $ -
Rate adjustment mechanisms 72,805 57,089
Renewable energy certificates 1,395 2,530
Revenue decoupling mechanism 8,474 1,735
Other 1,348 1,230

Total 98,179 62,584

Non-current:
Environmental response costs 119,020 121,166
Net metering 26,252 8,649
Postretirement benefits 214,448 170,545
Storm costs 120,207 130,907
Other 33,942 26,053

Total 513,869 457,320

Regulatory liabilities

Current:

Derivative instruments - 793
Energy efficiency 20,654 23,817
Gas cost adjustment 2,894 3,806
Rate adjustment mechanisms 44,561 45,293
Revenue decoupling mechanism 11,237 22,890
Transmission service 15,318 33,572
Other - 164

Total 94,664 130,335

Non-current:
Cost of removal 226,279 221,907
Energy efficiency 15,715 18,190
Environmental response costs 18,839 15,641
Postretirement benefits - 651
Regulatory tax liability, net 272,901 278,052
Other 23,034 27,117

Total $ 556,768 $ 561,558

Cost of removal: Represents cumulative amounts collected, but not yet spent, to dispose of property, plant and equipment.
This liability is discharged as removal costs are incurred.

Derivative instruments: The Company evaluates open derivative instruments for regulatory deferral by determining if they
are probable of recovery from, or refund to, customers through future rates. Derivative instruments that qualify for recovery
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are recorded at fair value, with changes in fair value recorded as regulatory assets or regulatory liabilities in the period in
which the change occurs.

Energy efficiency: Represents the difference between revenue billed to customers through the Company’s energy efficiency
charge and the costs of the Company’s energy efficiency programs as approved by the RIPUC.

Environmental response costs: The regulatory asset represents deferred costs associated with the Company’s share of the
estimated costs to investigate and perform certain remediation activities at sites with which it may be associated. The
Company’s rate plans provide for specific rate allowances for these costs, with variances deferred for future recovery from,
or return to, customers. The Company believes future costs, beyond the expiration of current rate plans, will continue to be
recovered through rates. The regulatory liability represents the excess of amounts received in rates over the Company’s
actual site investigation and remediation costs.

Gas costs adjustment: The Company is subject to rate adjustment mechanisms for commodity costs, whereby an asset or
liability is recognized resulting from differences between actual revenues and the underlying cost being recovered, as
approved by the RIPUC. These amounts will be refunded to, or recovered from, customers over the next year.

Net metering: Net metering deferral reflects the recovery mechanism for costs associated with customer installed on-site
generation facilities, including the costs of renewable generation credits. This surcharge provides the Company with a
mechanism to recover such amounts.

Postretirement benefits: The regulatory asset represents the Company’s non-cash accrual of net actuarial gains and losses
and the excess amounts received in rates over actual costs of the Company’s pension and PBOP plans that are to be passed
back in future periods.

Rate adjustment mechanisms: In addition to commodity costs, the Company is subject to a number of additional rate
adjustment mechanisms whereby an asset or liability is recognized resulting from differences between actual revenues and
the underlying cost being recovered or differences between actual revenues and targeted amounts as approved by the RIPUC.

Regulatory tax liability, net: Represents over-recovered federal deferred taxes of the Company primarily as a result of
regulatory flow through accounting treatment and excess federal deferred taxes as a result of the Tax Cuts and Jobs Act of
2017 (“Tax Act”).

Renewable energy certificates: Represents deferred costs associated with the Company’s compliance obligation with the
Rhode Island Renewable Portfolio Standard (“RPS”). The RPS is legislation established to foster the development of new
renewable energy sources. The regulatory asset will be recovered over the next year.

Revenue decoupling mechanism: As approved by the RIPUC, the Company has electric and gas RDMs which allow for an
annual adjustment to the Company's delivery rates as a result of the reconciliation between allowed and actual billed
revenues. Any difference is recorded as a regulatory asset or regulatory liability.

Storm costs: The Company is allowed to recover storm costs from all retail delivery service customers. This balance reflects
costs yet to be recovered.

Transmission service: The Company arranges transmission service on behalf of its customers and bills the costs of those
services to customers, pursuant to the Company’s Transmission Service Cost Adjustment Provision. Any over or under
recoveries of these costs are passed on to customers receiving transmission service over the subsequent year.

The Company records carrying charges on regulatory balances for which cash expenditures have been made and are subject
to recovery, or for which cash has been collected and is subject to refund, as approved in accordance with the RIPUC. Carrying
charges are not recorded on items for which expenditures have not yet been made.
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5. RATE MATTERS

General Rate Case

The Company reached a settlement agreement with the Division and several other intervening parties to increase distribution
revenue for its electric and gas operations over the three-year period commencing September 1, 2018, which was approved
by the RIPUC on August 24, 2018. This settlement is an agreement that was reached in response to the base distribution
revenue increase requests that the Company filed with the RIPUC on November 27, 2017. Pursuant to the settlement, electric
distribution revenue will increase by approximately $14 million, $11 million, and $4 million and gas distribution revenue will
increase by approximately $6 million, $8 million, and $4 million annually, on September 1, 2018, September 1, 2019, and
September 1, 2020, respectively. The settlement reflects an allowed return on equity (“ROE”) rate of 9.275% based on a
common equity ratio of approximately 51%. Previously, the Company was entitled to earn an allowed ROE of 9.5%, with a
common equity ratio of approximately 49.1%.

These revenue increases are intended to fund significant systems-related investments, including the replacement of several
aging operational systems used in the Company’s electric and gas businesses with newer integrated systems that will be
shared by the Company and its electric and gas affiliates. The settlement introduces a new incentive-only performance
incentive for System Efficiency: Annual Megawatt (“MW”) Capacity Savings, with maximum earnings ranging from
approximately $0.4 million in 2019 to $0.9 million in 2021. In addition, the settlement identifies several additional metrics for
tracking and reporting purposes only, some of which may become eligible for a financial performance incentive during the
term of the multi-year rate plan. The increases set in place for the second and third years of the settlement may be reopened
for recovery of the implementation of advanced metering and grid modernization costs.

Recovery of Transmission Costs

The Company’s transmission facilities are operated in combination with the transmission facilities of its New England
affiliates, Massachusetts Electric Company (“MECO”) and NEP, as a single integrated system with NEP designated as the
combined operator. NEP collects the costs of the combined transmission asset pool including a return on those facilities
under NEP’s Tariff No. 1 from the ISO. The ISO allocates these costs among transmission customers in New England, in
accordance with the ISO Open Access Transmission Tariff (“ISO-NE OATT”).

According to the FERC order, the Company is compensated for its actual monthly transmission costs, with its authorized
maximum ROE of 11.74% on its transmission assets. The amounts remitted by NEP to the Company for the years ended March
31, 2020, 2019 and 2018 were $141.8 million, $144.8 million, and $155.1 million, respectively, which are eliminated as
operating revenues and operations and maintenance expenses within the accompanying statements of income (See Note 15
“Related Party Transactions” for additional details).

On October 16, 2014, the FERC issued an order, Opinion No. 531-A, resetting the base ROE applicable to transmission assets
under the ISO-NE OATT from 11.14% to 10.57% effective as of October 16, 2014 and establishing a maximum ROE of 11.74%.
On March 3, 2015, the FERC issued an Order on Rehearing, Opinion No. 531-B, affirming the 10.57% base ROE and clarifying
that the 11.74% maximum ROE applies to all individual transmission projects with ROE incentives previously granted by the
FERC. On April 14, 2017, the U.S. Court of Appeals for the D.C. Circuit (Court of Appeals) vacated and remanded FERC's Opinion
No. 531 (and successor orders), through which the FERC had lowered the New England Transmission Owners (“NETO”) return
on equity from 11.14% to 10.57% and capped the total incentives at 11.74%.

On October 16, 2018, the FERC issued an order on all four complaints describing how it intends to address the issues that
were remanded by the Court. The FERC proposed a new framework to determine whether an existing ROE is unjust and
unreasonable and, if so, how to calculate a replacement ROE. The FERC stated that these calculations were merely preliminary
and asked the parties to the New England (“NE”) Complaint cases to brief FERC and check the numbers. National Grid along
with other NETOs filed a brief supporting FERC’s new methodology and confirming the illustrative numbers that FERC arrived
at in the October 2018 order—a 10.41% base ROE. FERC has not issued a final order on our briefs and the base ROE in NE
remains at a 10.57%. In November 2019, FERC issued an order in the Midcontinent Independent System Operator (“MISO”)
ROE complaint dockets changing the way it arrives at a just and reasonable ROE. The effects of these changes result in
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drastically reduced base ROEs in the MISO region. In that MISO order, FERC made statements that it is setting new ROE policy
nationwide. In December 2019, the NETOs filed a supplemental brief in the NE ROE complaint dockets showing FERC the
detrimental effects on NE if the MISO order were applied to NE. In that brief, the NETOs ask FERC to reopen the record in NE
so that we can submit more testimony. Other stakeholders had an opportunity to reply to our supplemental brief by January
21st and did so, arguing that our request should be denied, and that the record in NE should not be reopened.

On January 21, 2020, the FERC issued an order granting rehearing for further consideration to give the FERC more time to act
on the substantive issues of the MISO ROE proceedings. On May 21, 2020, FERC revised the methodology to determine MISO
transmission owner ROEs. FERC’s November order proposed to create “zones of reasonableness” based on averages of two
(rather than four) models to judge whether ROEs are just and reasonable. ROEs were reduced from 10.32% to 9.88% when
FERC applied the revised methodology in two MISO ROE complaints. The May order relies on three models to estimate ROEs.
The application of this new methodology increased ROEs in the MISO complaints from 9.88% to 10.02%. The Company does
not believe the outcomes of these complaints will have a material impact on the Company’s financial condition, results of
operations or cash flows.

Tax Act

On March 15, 2018, the FERC initiated multiple proceedings intended to adjust FERC-jurisdictional rates to reflect the
corporate tax changes as a result of the passage of the Tax Act. Of the proceedings initiated relevant to the Company is the
Notice of Inquiry (“NOI”) seeking comments on the effects of the Tax Act on all FERC-jurisdiction rates and a Notice of
Proposed Rulemaking (NOPR) issued as a result of the NOI. In response to the FERC NOI, the Company made
recommendations designed to mitigate the cash flow impacts of the expected refunds including providing flexibility regarding
the methods used to refund accumulated deferred income tax (“ADIT”) to customers and providing flexibility regarding the
time period of the flow back. In the NOPR, FERC proposed to give the flexibility the company proposed.

On November 21, 2019, the FERC issued Order 864 to address ratemaking and regulatory reporting of excess or deficient
ADIT related to the Tax Act. The order applies to public utility transmission providers with formula rates and stated rates and
provides that public utilities with formula rates submit a compliance filing within 30 days of the effective date of the final rule
or in the public utilities next annual informational filing following the issuance of the final rule. The compliance filing must
demonstrate how the public utilities formula rate adjusts rate base via a Rate Adjustment mechanism, returns or recovers
excess or deficient ADIT via an Income Tax Allowance Mechanism, and must include an ADIT worksheet to support the excess
or deficient ADIT calculation and amortization. The ADIT worksheet must be populated and will be a new and permanent
worksheet. The mechanisms and worksheet must remain applicable to any future changes to tax rates that give rise to excess
or deficient ADIT, including changes to state and local tax rates. Excess or deficient ADIT associated with future tax rate
changes will automatically be included in a public utility’s formula rate without the need for a Section 205 filing. The order
does not prescribe a recovery/refund period for deficient/excess ADIT for unprotected excess/deficient ADIT that is not
subject to the normalization requirements. FERC will evaluate proposed amortization periods on a case by case basis. On April
16, 2020, the FERC issued Order No. 864-A addressing requests for clarification, or in the alternative, rehearing, submitted in
the proceeding. FERC will evaluate proposed amortization periods on a case by case basis. NEP will be submitting a compliance
filing (on behalf of its affiliate) to update the formula rates in its service agreements with the Company in the next Annual
True-Up Informational Filing under FERC Tariff No. 1 IFA provisions.

The RIPUC opened a docket to address the change in the federal corporate income tax rate and other changes resulting from
the Tax Act that was signed into law in December 2017. Specifically, the RIPUC requested the Company’s proposal for how it
planned to reduce rates associated with the income taxes recovered from customers on the equity component of the return
on investment included in revenue taxed at the new lower income tax rate of 21% effective January 1, 2018, and how it
planned to return to customers the reduction in its net deferred income tax liabilities resulting from the 14% decrease in the
federal income tax rate from 35%. Effective September 1, 2018, the Company reduced its revenue requirement for electric
and gas distribution rates in effect for the impacts of the Tax Act as appropriate. On January 24, 2019, the Company filed
with the RIPUC a settlement agreement among the Company, the Division, the Office of Energy Resources, and the State of
Rhode Island Office of the Lieutenant Governor, pursuant to which approximately $4.8 million and $3.1 million will be
provided to electric and gas customers, respectively, which reflect the benefits of the Company’s reduced federal corporate
income tax payment obligations for the period January 1, 2018 through August 31, 2018. The RIPUC approved the settlement
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agreement on May 17, 2019, as filed. Refunds to electric customers began in July 2019 and will continue through June 2020
and refunds to gas customers began in November 2019 and will continue through October 2020.

New England East-West Solution (“NEEWS”) Project

In September 2008, the Company, NEP, and Northeast Utilities jointly filed an application with the FERC to recover financial
incentives for the NEEWS project, pursuant to the FERC’s Transmission Pricing Policy Order No. 679. NEEWS consists of a
series of inter-related transmission upgrades identified in the New England Regional System Plan and is being undertaken to
address several reliability problems in Connecticut, Massachusetts, and Rhode Island. The Company’s share of the NEEWS-
related transmission investment was approximately $560 million. The Company is fully reimbursed for its transmission
revenue requirements on a monthly basis by NEP through NEP’s Tariff No. 1. Effective November 18, 2008, the FERC granted
(1) an incentive ROE of 12.89% (125 basis points above the approved base ROE of 11.64%), (2) 100% construction work in
progress (“CWIP”) in rate base, and (3) recovery of plant abandoned for reasons beyond the companies’ control. As discussed
in the preceding section, effective October 16, 2014, the FERC issued a series of orders establishing a maximum ROE of 11.74%
that effectively caps the NEEWS incentive ROE at that level. The NEEWS upgrades were placed in service in December 2015.

Suspension of Service Terminations and Certain Collections Activities

At an open meeting on March 16, 2020, the RIPUC issued an order prohibiting all electric, natural gas, water, and sewer
utilities from engaging in certain collections activities, including termination of residential and non-residential service for
nonpayment (the “Order”). The RIPUC will reconvene on July 13, 2020 to set certain dates for ending the moratorium for
particular rate classes. The RIPUC also directed the Company to temporarily suspend late fees, interest charges, credit card
fees, debit card fees and ACH fees, along with authorizing the Company to track these costs for later review by the RIPUC. At
an open meeting on July 17,2020, the RIPUC will rule on whether to continue the Order. Previously, on May 15, 2020, pursuant
to the RIPUC’s directive, the Company filed a plan with the RIPUC and the Division that details the Company’s plans for
recommencing collection activities when the RIPUC lifts the moratorium on utility terminations (the “Plan”). The Plan consists
of a four-phase approach, including initial efforts primarily focused on “bill health” messaging and assuring that customers
are aware of the programs and services available to assist them with managing and paying their bills. The Company has also
responded to requests for information from the RIPUC regarding collections activities and financial implications, as well as
one set of informal data requests from the Division.

6. PROPERTY, PLANT AND EQUIPMENT

The following table summarizes property, plant and equipment, at cost and operating leases along with accumulated

depreciation and amortization:

March 31,

2020 2019

(in thousands of dollars)

Plant and machinery $ 4,133,095 $ 3,881,079
Land and buildings 129,368 123,628
Assets in construction 228,897 191,324
Software and other intangibles 25,988 23,974
Property held for future use 15,028 15,028
Operating leases 28,624 -

Total property, plant and equipment 4,561,000 4,235,033
Accumulated depreciation and amortization (1,083,552) (1,020,352)
Operating lease accumulated depreciation (6,691) -

Property, plant and equipment, net $ 3,470,757 $ 3,214,681
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7. DERIVATIVE INSTRUMENTS

The Company utilizes derivative instruments to manage commodity price risk associated with its natural gas purchases. The
Company’s commodity risk management strategy is to reduce fluctuations in firm gas sales prices to its customers.

The Company’s financial exposures are monitored and managed as an integral part of the Company’s overall financial risk
management policy. The Company engages in risk management activities only in commodities and financial markets where
it has an exposure, and only in terms and volumes consistent with its core business.

The volume of outstanding gas derivative instruments as of March 31, 2020 and March 31, 2019 was 40.6 million dekatherms
and 36.9 million dekatherms, respectively.

Derivative Financial Instruments

The following tables reflect the gross and net amounts of the Company’s derivative assets and liabilities as of March 31,
2020 and 2019:

March 31, 2020

(in thousands of dollars)

Net amounts

Gross amounts Gross amounts of assets (liabilities) Gross amounts

of recognized offset in the presented in the not offset in the Net

assets (liabilities) Balance Sheets Balance Sheets Balance Sheets amount

ASSETS: A B C=A+B D E=C-D

Other current assets

Gas contracts (rate recoverable) $ 90 $ - $ 90 $ 90 $ -
Gas contracts (not subject to rate
recovery) 64 - 64 54 10

Other non-current assets

Gas contracts (rate recoverable) 283 - 283 77 206

Total 437 - 437 221 216

LIABILITIES:

Current liabilities

Gas contracts (rate recoverable) 11,658 - 11,658 135 11,523
Gas contracts (not subject to rate
recovery) 110 - 110 54 56

Other non-current liabilities

Gas contracts (rate recoverable) 2,871 - 2,871 77 2,794

Total 14,639 - 14,639 266 14,373

Net liabilities $ (14,202) $ - $ (14,202) $ (45) $ (14,157)
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March 31, 2019

(in thousands of dollars)

Net amounts

Gross amounts Gross amounts of assets (liabilities) Gross amounts

of recognized offset in the presented in the not offset in the Net

assets (liabilities) Balance Sheets Balance Sheets Balance Sheets amount

ASSETS: A B C=A+B D E=C-D

Other current assets

Gas contracts (rate recoverable) $ 1,108 $ - $ 1,108 $ 175 $ 933
Gas contracts (not subject to rate
recovery) 98 - 98 4 94

Other non-current assets

Gas contracts (rate recoverable) 584 - 584 13 571

Total 1,790 - 1,790 192 1,598

LIABILITIES:

Current liabilities

Gas contracts (rate recoverable) 572 - 572 175 397
Gas contracts (not subject to rate
recovery) 4 - 4 4 -

Other non-current liabilities

Gas contracts (rate recoverable) 327 - 327 13 314

Total 903 - 903 192 711

Net assets $ 887 $ - $ 887 $ - $ 887

The Company enters into enabling agreements that allow for payment netting with its counterparties, which reduces its
exposure to counterparty risk by providing for the offset of amounts payable to the counterparty against amounts receivable
from the counterparty.

The changes in fair value of the Company’s rate recoverable contracts are offset by changes in regulatory assets and liabilities.
As a result, the changes in fair value of those contracts had no impact in the accompanying statements of income.

Credit and Collateral

The Company is exposed to credit risk related to transactions entered into for commodity price risk management. Credit risk
represents the risk of loss due to counterparty non-performance. Credit risk is managed by assessing each counterparty’s
credit profile and negotiating appropriate levels of collateral and credit support.

The credit policy for commodity transactions is managed and monitored by the Finance Committee to National Grid plc’s
Board of Directors (“Finance Committee”), which is responsible for approving risk management policies and objectives for
risk assessment, control and valuation, and the monitoring and reporting of risk exposures. NGUSA’s Energy Procurement
Risk Management Committee (“EPRMC”) is responsible for approving transaction strategies, annual supply plans, and
counterparty credit approval, as well as all valuation and control procedures. The EPRMC is chaired by the Vice President of
U.S. Treasury and reports to both the NGUSA Board of Directors and the Finance Committee.

The EPRMC monitors counterparty credit exposure and appropriate measures are taken to bring such exposures below the
limits, including, without limitation, netting agreements, and limitations on the type and tenor of trades. In instances where
a counterparty’s credit quality has declined, or credit exposure exceeds certain levels, the Company may limit its credit
exposure by restricting new transactions with the counterparty, requiring additional collateral or credit support, and
negotiating the early termination of certain agreements. Similarly, the Company may be required to post collateral to its
counterparties.
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The Company’s credit exposure for all commodity derivative instruments and applicable payables and receivables, net of
collateral, and instruments that are subject to master netting agreements was a net liability of $14.2 million and a net asset
of $0.9 million as of March 31, 2020 and March 31, 2019, respectively.

The aggregate fair value of the Company’s commodity derivative instruments with credit-risk-related contingent features
that were in a liability position as of March 31, 2020 and March 31, 2019 was $6.6 million and zero, respectively. The
Company had no collateral posted for these instruments at March 31, 2020 and March 31, 2019. If the Company’s credit
rating were to be downgraded by one or two levels, it would not be required to post any additional collateral. If the
Company’s credit rating were to be downgraded by three levels, it would have been required to post $7.1 million and zero
of additional collateral to its counterparties at March 31, 2020 and March 31, 2019, respectively.

8. FAIR VALUE MEASUREMENTS

The following tables present assets and liabilities measured and recorded at fair value on the balance sheet on a recurring
basis and their level within the fair value hierarchy as of March 31, 2020 and 2019:

March 31, 2020

Level 1 Level 2 Level 3 Total

(in thousands of dollars)

Assets:

Derivative instruments

Gas contracts $ - $ 437 $ - $ 437

Securities 2,674 3,729 - 6,403

Total 2,674 4,166 - 6,840

Liabilities:

Derivative instruments

Gas contracts - 9,097 5,542 14,639

Total - 9,097 5,542 14,639

Net assets (liabilities) $ 2,674 $ (4,931) $ (5,542) $ (7,799)

March 31, 2019

Level 1 Level 2 Level 3 Total

(in thousands of dollars)

Assets:

Derivative instruments

Gas contracts $ - $ 1,790 $ - $ 1,790

Securities 2,759 3,699 - 6,458

Total 2,759 5,489 - 8,248

Liabilities:

Derivative instruments

Gas contracts - 258 645 903

Total - 258 645 903

Net assets (liabilities) $ 2,759 $ 5,231 $ (645) $ 7,345
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Derivative instruments: The Company’s Level 2 fair value derivative instruments consist of over-the-counter (“OTC”) gas
swaps and purchase contracts with pricing inputs obtained from the New York Mercantile Exchange (“NYMEX”) and the
Intercontinental Exchange (“ICE”), except in cases where the ICE publishes seasonal averages or where there were no
transactions within the last seven days. The Company may utilize discounting based on quoted interest rate curves, including
consideration of non-performance risk, and may include a liquidity reserve calculated based on bid/ask spread for the
Company’s Level 2 derivative instruments. Substantially all of these price curves are observable in the marketplace
throughout at least 95% of the remaining contractual quantity, or they could be constructed from market observable curves
with correlation coefficients of 95% or higher.

The Company’s Level 3 fair value derivative instruments consist of OTC gas purchase contracts, which are valued based on
internally-developed models. Industry-standard valuation techniques, such as the Black-Scholes pricing model, Monte Carlo
simulation, and Financial Engineering Associates’ libraries are used for valuing such instruments. For valuations that include
both observable and unobservable inputs, if the unobservable input is determined to be significant to the overall inputs, the
entire valuation is categorized in Level 3. This includes derivative instruments valued using indicative price quotations whose
contract tenor extends into unobservable periods. In instances where observable data is unavailable, consideration is given
to the assumptions that market participants would use in valuing the asset or liability. This includes assumptions about market
risks such as liquidity, volatility, and contract duration. Such instruments are categorized in Level 3 as the model inputs
generally are not observable. The Company considers non-performance risk and liquidity risk in the valuation of derivative
instruments categorized in Level 2 and Level 3.

The significant unobservable inputs used in the fair value measurement of the Company’s gas derivative instruments are
implied volatility and gas forward curves. A relative change in commodity price at various locations underlying the open
positions can result in significantly different fair value estimates.

Securities: Securities are included in other non-current assets on the balance sheet and primarily include equity and debt
investments based on quoted market prices (Level 1) and municipal and corporate bonds based on quoted prices of similar
traded assets in open markets (Level 2).

9. EMPLOYEE BENEFITS

The Company participates with other NGUSA subsidiaries in qualified and non-qualified non-contributory defined benefit
plans (the “Pension Plans”) and PBOP plans (together with the Pension Plan (the “Plans”)), covering substantially all
employees.

Plan assets are maintained for all of NGUSA and its subsidiaries in commingled trusts. In respect of cost determination, plan
assets are allocated to the Company based on its proportionate share of the projected benefit obligations. The Plans’ costs
are first directly charged to the Company based on the Company’s employees that participate in the Plans. Costs associated
with affiliated service companies’ employees are then allocated as part of the labor burden for work performed on the
Company’s behalf. The Company applies deferral accounting for pension and PBOP expenses associated with its regulated
gas and electric operations. Any differences between actual costs and amounts used to establish rates are deferred and
collected from, or refunded to, customers in subsequent periods. Pension and PBOP service costs are included within
operations and maintenance expense, and non-service costs are included within other income (deductions), net in the
accompanying statements of income. Portions of the net periodic benefit costs disclosed below have been capitalized as a
component of property, plant, and equipment.

Pension Plans

The Qualified Pension Plans are defined benefit plans which provide most union employees, as well as non-union employees
hired before January 1, 2011, with a retirement benefit. Supplemental non-qualified, non-contributory executive retirement
programs provide additional defined pension benefits for certain executives. During the years ended March 31, 2020, 2019,
and 2018, the Company made contributions of approximately $4.3 million, $12.0 million, and $28.9 million, respectively, to
the Qualified Pension Plans. The Company expects to contribute approximately $7.1 million to the Qualified Pension Plans
during the year ending March 31, 2021.
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Benefit payments to Pension Plan participants for the years ended March 31, 2020, 2019, and 2018 were approximately $28.4
million, $27.6 million, and $29.5 million, respectively.

PBOP Plans

The PBOP Plans provide health care and life insurance coverage to eligible retired employees. Eligibility is based on age and
length of service requirements and, in most cases, retirees must contribute to the cost of their coverage. During the years
ended March 31, 2020, 2019, and 2018, the Company made contributions of zero, zero, and approximately $9.7 million,
respectively, to the PBOP Plans. The Company does not expect to contribute to the PBOP Plans during the year ending March
31, 2021.

Benefit payments to PBOP plan participants for the years ended March 31, 2020, 2019, and 2018 were approximately $9.1
million, $9.8 million, and $10.5 million, respectively.

Defined Contribution Plan

NGUSA has defined contribution retirement plans that cover substantially all employees. For each of the years ended March
31, 2020, 2019, and 2018, the Company recognized an expense in the accompanying statements of income of $3.1 million for
matching contributions.

Net Periodic Benefit Costs

The Company’s total pension cost for the years ended March 31, 2020, 2019, and 2018 were $7.0 million, $9.8 million, and
$9.9 million, respectively.

The Company’s total PBOP cost for the years ended March 31, 2020, 2019, and 2018 were $1.0 million, $2.8 million, and $3.5
million, respectively.

Amounts Recognized in OCI and Regulatory Assets/Liabilities

The following tables summarize other pre-tax changes in actuarial gains/losses and prior service costs recognized primarily in
regulatory assets and other comprehensive income as of March 31, 2020, 2019, and 2018:

Pension Plans

March 31,

2020 2019 2018

(in thousands of dollars)

Net actuarial losses $ 48,706 $ 7,362 $ 2,080

Amortization of net actuarial losses (9,222) (9,659) (9,565)

Amortization of prior service cost, net (15) (20) (20)

Total $ 39,469 $ (2,317) $ (7,505)

Change in regulatory assets $ 39,309 $ (3,182) $ (7,377)

Change in AOCI 160 865 (128)

Total $ 39,469 $ (2,317) $ (7,505)
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PBOP Plans

March 31,

2020 2019 2018

(in thousands of dollars)

Net actuarial losses (gains) $ 6,752 $ (7,013) $ (3,869)

Amortization of net actuarial losses (442) (1,275) (1,730)

Amortization of prior service benefit, net 20 20 23

Total $ 6,330 $ (8,268) $ (5,576)

Change in regulatory assets $ 6,330 $ (8,268) $ (5,576)

Total $ 6,330 $ (8,268) $ (5,576)

Amounts Recognized in AOCI and Regulatory Assets – not yet recognized as components of net actuarial loss

The following tables summarize the Company’s amounts in regulatory assets and accumulated other comprehensive income
on the balance sheet that have not yet been recognized as components of net actuarial loss as of March 31, 2020, 2019, and
2018:

Pension Plans

March 31,

2020 2019 2018

(in thousands of dollars)

Net actuarial losses $ 192,788 $ 153,304 $ 155,601

Prior service cost 2 17 37

Total $ 192,790 $ 153,321 $ 155,638

Included in regulatory assets $ 191,629 $ 152,321 $ 155,502

Included in AOCI 1,161 1,000 136

Total $ 192,790 $ 153,321 $ 155,638

PBOP Plans

March 31,

2020 2019 2018

(in thousands of dollars)

Net actuarial losses $ 25,820 $ 19,510 $ 27,798

Prior service benefit (5) (25) (45)

Total $ 25,815 $ 19,485 $ 27,753

Included in regulatory assets $ 25,815 $ 19,485 $ 27,753

Total $ 25,815 $ 19,485 $ 27,753

The amount of net actuarial loss to be amortized from regulatory assets and AOCI during the year ending March 31, 2021 for
the Pension and PBOP Plans is $12.0 million and $0.1 million, respectively.
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Reconciliation of Funded Status to Amount Recognized

Pension Plans PBOP Plans

March 31, March 31,

2020 2019 2020 2019

(in thousands of dollars)

Projected benefit obligation $ (606,064) $ (562,887) $ (200,662) $ (213,390)

Allocated fair value of assets 543,434 542,261 140,828 160,798

Funded status $ (62,630) $ (20,626) $ (59,834) $ (52,592)

Other current liabilities $ (196) $ (195) $ (92) $ (130)

Non-current liabilities (62,434) (20,431) (59,742) (52,462)

Total $ (62,630) $ (20,626) $ (59,834) $ (52,592)

Expected Benefit Payments

Based on current assumptions, the Company expects to make the following benefit payments subsequent to March 31, 2020:

(in thousands of dollars) Pension PBOP

Years Ended March 31, Plans Plans

2021 $ 33,106 $ 9,617

2022 34,242 9,995

2023 35,498 10,190

2024 36,749 10,394

2025 38,066 10,779

2026-2030 206,886 56,859

Total $ 384,547 $ 107,834

Assumptions Used for Employee Benefits Accounting

Pension Plans

Years Ended March 31,

2020 2019 2018

Benefit obligations:

Discount rate 3.65% 4.10% 4.10%

Rate of compensation increase 3.50% 3.50% 3.50%

Expected return on plan assets 6.00% 6.50% 6.25%

Net periodic benefit costs:

Discount rate 4.10% 4.10% 4.30%

Rate of compensation increase 3.50% 3.50% 3.50%

Expected return on plan assets 6.50% 6.25% 6.50%



30 The Narragansett Electric Company 2020

PBOP Plans

Years Ended March 31,

2020 2019 2018

Benefit obligations:

Discount rate 3.65% 4.10% 4.10%

Rate of compensation increase n/a n/a n/a

Expected return on plan assets 6.50%-7.00% 6.50%-7.25% 6.25%-6.75%

Net periodic benefit costs:

Discount rate 4.10% 4.10% 4.30%

Rate of compensation increase n/a n/a n/a

Expected return on plan assets 6.50%-7.25% 6.25%-6.75% 6.50%-6.75%

The Company selects its discount rate assumption based upon rates of return on highly rated corporate bond yields in the
marketplace as of each measurement date. Specifically, the Company uses the Hewitt AA Above Median Curve along with
the expected future cash flows from the Company retirement plans to determine the weighted average discount rate
assumption.

The expected rate of return for various passive asset classes is based both on analysis of historical rates of return and forward
looking analysis of risk premiums and yields. Current market conditions, such as inflation and interest rates, are evaluated in
connection with the setting of the long-term assumptions. A small premium is added for active management of both equity
and fixed income securities. The rates of return for each asset class are then weighted in accordance with the actual asset
allocation, resulting in a long-term return on asset rate for each plan.

Assumed Health Cost Trend Rate

Years Ended March 31,

2020 2019

Health care cost trend rate assumed for next year

Pre 65 7.00% 7.25%

Post 65 5.50% 5.75%

Prescription 8.00% 9.75%

Rate to which the cost trend is assumed to decline (ultimate) 4.50% 4.50%

Year that rate reaches ultimate trend

Pre 65 2031+ 2028

Post 65 2031+ 2026

Prescription 2031+ 2027

Plan Assets

The Pension Plan is a trusteed, non-contributory defined benefit plan covering all eligible represented employees of the
Company and eligible non-represented employees of the participating National Grid companies. The PBOP Plans are both a
contributory and non-contributory, trusteed, employee life insurance and medical benefit plan sponsored by NGUSA. Life
insurance and medical benefits are provided for eligible retirees, dependents, and surviving spouses of NGUSA.

NGUSA, as the Plans’ sponsor, manages the benefit plan investments for the exclusive purpose of providing retirement
benefits to participants and beneficiaries and paying plan expenses. The benefit plans’ named fiduciary is the Retirement
Plans Committee (“RPC”). The RPC seeks to minimize the long-term cost of operating the Plans, with a reasonable level of
risk. The investment objectives of the Plans are to maintain a level and form of assets adequate to meet benefit obligations
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to participants, achieve the expected long-term total return on the Plans’ assets within a prudent level of risk, and maintain
a level of volatility that is not expected to have a material impact on the Company’s expected contributions and expenses or
the Company’s ability to meet plan obligations.

The RPC has established and reviews at least annually the Investment Policy Statement (“IPS”), which sets forth the guidelines
for how plan assets are to be invested. The IPS contains a strategic asset allocation for each plan which is intended to meet
the objectives of the Pension Plan by diversifying its funds across asset classes, investment styles and fund managers. An
asset/liability study is conducted periodically to determine whether the current strategic asset allocation continues to
represent the appropriate balance of expected risk and reward for the plan to meet expected liabilities. Each study considers
the investment risk of the asset allocation and determines the optimal mix of assets for the plan. The target asset allocation
for 2020 reflects the results of such a pension study conducted in 2019. The PBOP Plan asset/ liability studies are expected
to be run within the next 12 to 18 months.

Individual fund managers operate under written guidelines provided by the RPC, which cover such areas as investment
objectives, performance measurement, permissible investments, investment restrictions, trading and execution, and
communication and reporting requirements. National Grid management, in conjunction with a third party investment
advisor, regularly monitors and reviews asset class performance, total fund performance, and compliance with asset
allocation guidelines. This information is reported to the RPC at quarterly meetings. The RPC changes fund managers and
rebalances the portfolio as appropriate.

Equity investments are broadly diversified across U.S. and non-U.S. stocks, as well as across growth, value, and small and
large capitalization stocks. Likewise, the fixed income portfolio is broadly diversified across market segments and mainly
invested in investment-grade securities. Where investments are made in non-investment grade assets the higher volatility is
carefully judged and balanced against the expected higher returns. While the majority of plan assets are invested in equities
and fixed income securities, other asset classes are utilized to further diversify the investments. These asset classes include
private equity, real estate, and diversified alternatives. The objective of these other investments is enhancing long-term
returns while improving portfolio diversification. For the PBOP Plans, since the earnings on a portion of the assets are taxable,
those investments are managed to maximize after-tax returns, consistent with the broad asset class parameters established
by the asset/liability study. Investment risk and return are reviewed by the plan investment advisors, National Grid
management, and the RPC on a regular basis. The assets of the Plans have no significant concentration of risk in one country
(other than the United States), industry, or entity.

The target asset allocations for the benefit plans as of March 31, 2020 and 2019 are as follows:

Pension Plans Union PBOP Plans Non-Union PBOP Plans

March 31, March 31, March 31,

2020 2019 2020 2019 2020 2019

Equity 37% 37% 63% 63% 70% 70%

Diversified alternatives 10% 10% 17% 17% 0% 0%

Fixed income securities 40% 40% 20% 20% 30% 30%

Private equity 5% 5% 0% 0% 0% 0%

Real estate 5% 5% 0% 0% 0% 0%

Infrastructure 3% 3% 0% 0% 0% 0%

100% 100% 100% 100% 100% 100%
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Fair Value Measurements

The following tables provide the fair value measurements amounts for the pension and PBOP assets at the Plan level:

March 31, 2020

Level 1 Level 2 Level 3 Not categorized Total

(in thousands of dollars)

Pension Assets:

Investments

Equity $ 173,535 $ - $ - $ 630,567 $ 804,102

Diversified alternatives 57,730 - - 173,255 230,985

Corporate bonds - 412,698 - 142,101 554,799

Government securities (4,072) 300,759 - 267,338 564,025

Private equity - - - 131,200 131,200

Real estate - - - 115,522 115,522

Infrastructure - - - 48,687 48,687

Insurance contracts - - - 3,507 3,507

Total assets $ 227,193 $ 713,457 $ - $ 1,512,177 $ 2,452,827

Pending transactions (111,173)

Total net assets $2,341,654

PBOP Assets:

Investments

Equity $ 140,528 $ - $ - $ 224,383 $ 364,911

Diversified alternatives 33,367 - - 32,954 66,321

Corporate bonds - 2,895 - - 2,895

Government securities 13,584 147,495 - 1,034 162,113

Insurance contracts - - - 31,473 31,473

Total assets $ 187,479 $ 150,390 $ - $ 289,844 $ 627,713

Pending transactions 1,362

Total net assets $ 629,075
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March 31, 2019

Level 1 Level 2 Level 3 Not categorized Total

(in thousands of dollars)

Pension Assets:

Investments

Equity $ 189,523 $ - $ - $ 667,776 $ 857,299

Diversified alternatives 68,624 - - 181,417 250,041

Corporate bonds - 418,330 - 149,282 567,612

Government securities 691 211,390 - 217,883 429,964

Private equity - - - 120,115 120,115

Real estate - - - 116,409 116,409

Infrastructure - - - 35,787 35,787

Insurance contracts - - - 16,750 16,750

Accounts receivable 50,966 - - - 50,966

Accounts payable (105,196) - - - (105,196)

Grand Total $ 204,608 $ 629,720 $ - $ 1,505,419 $ 2,339,747

PBOP Assets:

Investments

Equity $ 161,077 $ - $ - $ 274,993 $ 436,070

Diversified alternatives 39,056 - - 36,920 75,976

Corporate bonds - 3,502 - - 3,502

Government securities 8,525 152,760 - 869 162,154

Insurance contracts - - - 42,737 42,737

Accounts receivable 2,295 - - - 2,295

Accounts payable (333) - - - (333)

Grand Total $ 210,620 $ 156,262 $ - $ 355,519 $ 722,401

The methods used to fair value pension and PBOP assets are described below:

Equity: Equity includes both actively and passively-managed assets with investments in domestic equity index funds as well
as international equities.

Diversified alternatives: Diversified alternatives consist of holdings of global tactical asset allocation funds that seek to invest
opportunistically in a range of asset classes and sectors globally.

Corporate bonds: Corporate bonds consist of debt issued by various corporations and corporate money market funds.
Corporate Bonds also includes small investments in preferred securities as these are used in the fixed income portfolios as
yield producing investments. In addition, certain fixed income derivatives are included in this category such as credit default
swaps to assist in managing credit risk.

Government securities: Government securities includes U.S. agency and treasury securities, as well as state and local
municipality bonds. The plans hold a small amount of Non-U.S. government debt which is also captured here. U.S.
Government money market funds are also included. In addition, interest rate futures and swaps are included in this category
as a tool to manage interest rate risk.

Private equity: Private equity consists of limited partnerships investments where all the underlying investments are privately
held. This consists of primarily buy-out investments with smaller allocations to venture capital.
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Real estate: Real estate consists of limited partnership investments primarily in U.S. core open end real estate funds as well
as some core plus closed end real estate funds.

Infrastructure: Infrastructure consists of limited partnerships investments that seek to invest in physical assets that are
considered essential for a society to facilitate the orderly operation of its economy. Investments in infrastructure typically
include transportation assets (such as airports and toll roads) and utility type assets. Investments in Infrastructure funds are
utilized as a diversifier to other asset classes within the pension portfolio. Infrastructure investments are also typically income
producing assets.

Insurance contracts: Insurance contracts consists of Trust Owned Life Insurance.

Pending transactions/Receivables/Payables: Accounts receivable and accounts payable are short term cash transactions that
are expected to settle within a few days of the measurement date.

10. CAPITALIZATION

The aggregate maturities of long-term debt for the years subsequent to March 31, 2020 are as follows:

(in thousands of dollars) Maturities of

March 31, Long-Term Debt

2021 $ 11,375

2022 1,375

2023 13,875

2024 750

2025 750

Thereafter 900,750

Total $ 928,875

The Company’s debt agreements and banking facilities contain covenants, including those relating to the periodic and timely
provision of financial information by the issuing entity and financial covenants such as restrictions on the level of
indebtedness. Failure to comply with these covenants, or to obtain waivers of those requirements, could in some cases trigger
a right, at the lender’s discretion, to require repayment of some of the Company’s debt and may restrict the Company’s ability
to draw upon its facilities or access the capital markets. As of March 31, 2020 and 2019, the Company was in compliance with
all such covenants.

Debt Authorizations

The Company has regulatory approval from the FERC to issue up to $400 million of short-term debt internally or externally
that expires on January 10, 2021. The Company had no external short-term debt as of March 31, 2020 and 2019. Refer to
Note 15, “Related Party Transactions” under “Intercompany Money Pool” for short-term debt outstanding with associated
companies.

A new financing petition was filed with the RIPUC and approved on January 19, 2020 authorizing the issuance of up to $900
million of new long term debt through March 31, 2023.

First Mortgage Bonds

As of March 31, 2020, the Company had $28.9 million of FMB outstanding. Substantially all of the assets used in the gas
business of the Company are subject to the lien of the mortgage indentures under which these FMB have been issued. The
FMB have annual sinking fund requirements totaling approximately $1.4 million.
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The Company has a maximum 70% of debt-to-capitalization covenant. Furthermore, if at any time the Company’s debt
exceeds 60% of the total capitalization, each holder of bonds then outstanding, shall receive effective as of the first date of
such occurrence, a one time, and permanent, 0.20% increase in the interest rate paid by the Company on its bonds. As of
March 31, 2020 and 2019, the Company was in compliance with this covenant.

Dividend Restrictions

Pursuant to the preferred stock arrangement, as long as any preferred stock is outstanding, certain restrictions on payment
of common stock dividends would come into effect if the common stock equity was, or by reason of payment of such
dividends became, less than 25% of total capitalization. The Company was in compliance with this covenant and accordingly,
the Company was not restricted as to the payment of common stock dividends under the foregoing provisions as of March
31, 2020 or 2019.

Cumulative Preferred Stock

The Company has certain issues of non-participating cumulative preferred stock outstanding where the security is guaranteed
by National Grid plc and can be redeemed at the option of the Company. There are no mandatory redemption provisions on
the Company’s cumulative preferred stock. A summary of cumulative preferred stock is as follows:

Shares Outstanding Amount

March 31, March 31, Call

Series 2020 2019 2020 2019 Price

(in thousands of dollars, except per share and number of shares data)

$50 par value -

4.50% Series 49,089 49,089 $ 2,454 $ 2,454 $ 55.000

The Company did not redeem any preferred stock during the years ended March 31, 2020, 2019, or 2018. The annual dividend
requirement for cumulative preferred stock was $0.1 million for the years ended March 31, 2020, 2019 and 2018.

11. INCOME TAXES

Components of Income Tax Expense

Years Ended March 31,

2020 2019 2018

(in thousands of dollars)

Current federal income tax expense (benefit) $ 23,920 $ (12,398) $ (19,040)

Deferred federal tax expense 2,976 36,415 41,351

Amortized investment tax credits (1) (1) (16) (62)

Total deferred tax expense 2,975 36,399 41,289

Total income tax expense $ 26,895 $ 24,001 $ 22,249

(1) Investment tax credits (“ITC”) are accounted for using the deferral and gross up method of accounting and amortized over the depreciable life of the

property giving rise to the credits.

Statutory Rate Reconciliation

The Company's effective tax rates for the years ended March 31, 2020, 2019, and 2018 are 18.0%, 17.9%, and 15.2%
respectively. The following table presents a reconciliation of income tax expense at the federal statutory tax rate of 21%,
21%, and 31.55% respectively, to the actual tax expense:
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Years Ended March 31,

2020 2019 2018

(in thousands of dollars)

Computed tax $ 31,353 $ 28,231 $ 45,923

Change in computed taxes resulting from:

Temporary differences flowed through 387 (172) 695

Federal rate change - - (23,497)

Amortization of excess deferred federal income tax (5,042) (4,121) -

Other items, net 197 63 (872)

Total (4,458) (4,230) (23,674)

Total income tax expense $ 26,895 $ 24,001 $ 22,249

The Company is included in the NGNA and subsidiaries consolidated federal income tax return. The Company has joint and
several liability for any potential assessments against the consolidated group.

Deferred Tax Components

March 31,

2020 2019

(in thousands of dollars)

Deferred tax assets:

Environmental remediation costs $ 25,096 $ 25,263

Net operating losses 56,451 42,197

Postretirement benefits and other employee benefits 29,126 18,801

Regulatory liabilities 89,216 98,691

Other items 26,297 11,036

Total deferred tax assets 226,186 195,988

Deferred tax liabilities:

Amortization of goodwill 44,119 40,366

Property related differences 420,471 401,506

Regulatory assets 128,530 109,180

Other items 384 4,054

Total deferred tax liabilities 593,504 555,106

Net deferred income tax liabilities 367,318 359,118

Deferred investment tax credits - 1

Deferred income tax liabilities, net $ 367,318 $ 359,119

Net Operating Losses

The amounts and expiration dates of the Company's net operating loss carryforwards as of March 31, 2020 are as follows:

Expiration of Net Operating Losses Gross Carryforward Amount Expiration Period

(in thousands of dollars)

Federal $ 407,081 2033 - 2038
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As a result of the accounting for uncertain tax positions, the amount of deferred tax assets reflected in the financial
statements is less than the amount of the tax effect of the federal net operating loss carryforwards reflected on the income
tax returns.

Federal Income Tax Audit

During the year ended March 31, 2020, the Company reached a settlement with the IRS for the tax years ended March 31,
2010, 2011 and 2012. The outcome of the settlement did not have a material impact on the Company’s results of operations
and financial position. As a result of the settlement, the Company received a refund of $7.7 million.

During the year ended March 31, 2020, the IRS began its examination of the next audit cycle which includes the income tax
returns for the years ended March 31, 2013 through March 31, 2015. The examination is expected to conclude in the next
fiscal year and result in a settlement agreement with the IRS. The Company does not anticipate the settlement to have a
material impact on the Company's results of operations, financial position, or cash flows. The income tax returns for the years
ended March 31, 2016 through March 31, 2019 remain subject to examination by the IRS.

The following table indicates the earliest tax year subject to examination for each major jurisdiction:

Jurisdiction Tax Year

Federal March 31, 2013

The Company is not subject to state income tax due to the State of Rhode Island's exclusion of public utilities from income
tax.

Uncertain Tax Positions

The Company recognizes interest related to unrecognized tax benefits in other interest, including affiliate interest and related
penalties, if applicable, in other income (deductions), net, in the accompanying statements of income. As of both March 31,
2020 and 2019, the Company has accrued for interest related to unrecognized tax benefits of $0.3 million. During the years
ended March 31, 2020, 2019, and 2018 the Company recorded interest expense of zero, $0.3 million, and zero, respectively.
No tax penalties were recognized during the years ended March 31, 2020, 2019 or 2018.

It is reasonably possible that other events will occur during the next twelve months that would cause the total amount of
unrecognized tax benefits to increase or decrease. However, the Company does not believe any such increases or decreases
would be material to its results of operations, financial position, or cash flows.

12. ENVIRONMENTAL MATTERS

The normal ongoing operations and historic activities of the Company are subject to various federal, state, and local
environmental laws and regulations. Under federal and state Superfund laws, potential liability for the historic contamination
of property may be imposed on responsible parties jointly and severally, without regard to fault, even if the activities were
lawful when they occurred.

The United States Environmental Protection Agency (“EPA”), the Massachusetts Department of Environmental Protection
(“DEP”), and the Rhode Island Department of Environmental Management (“DEM”) have alleged that the Company is a
potentially responsible party under state or federal law for the remediation of a number of sites at which hazardous waste is
alleged to have been disposed. The Company’s most significant liabilities relate to former Manufactured Gas Plant (“MGP”)
facilities formerly owned by the Blackstone Valley Gas and Electric Company and the Rhode Island gas distribution assets of
New England Gas. The Company is currently investigating and remediating, as necessary, those MGP sites and certain other
properties under agreements with the EPA, DEM and DEP. Expenditures incurred for the years ended March 31, 2020, 2019,
and 2018 were $1.9 million, $1.8 million, and $2.9 million, respectively.
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The Company estimated the remaining costs of environmental remediation activities were $119.8 million and $120.3 million
as of March 31, 2020 and 2019, respectively. These costs are expected to be incurred over approximately 38 years, and these
undiscounted amounts have been recorded as estimated liabilities on the balance sheet. However, remediation costs for
each site may be materially higher than estimated, depending on changing technologies and regulatory standards, selected
end use for each site, and actual environmental conditions encountered. The Company has recovered amounts from certain
insurers and potentially responsible parties, and, where appropriate, the Company may seek additional recovery from other
insurers and from other potentially responsible parties, but it is uncertain whether, and to what extent, such efforts will be
successful.

The RIPUC has approved a settlement agreement that provides for rate recovery of remediation costs of former MGP sites
and certain other hazardous waste sites located in Rhode Island. Under that agreement, qualified costs related to these sites
are paid out of a special fund established as a regulatory liability on the balance sheet. Rate-recoverable contributions of
approximately $3.1 million are added annually to the fund, along with interest and any recoveries from insurance carriers
and other third-parties. Accordingly, as of March 31, 2020 and 2019, the Company has recorded environmental regulatory
assets of $119.0 million and $121.2 million, respectively, and environmental regulatory liabilities of $18.8 million and $15.6
million, respectively (See Note 4, “Regulatory Assets and Liabilities” for additional details).

The Company believes that its ongoing operations, and its approach to addressing conditions at historic sites, are in
substantial compliance with all applicable environmental laws. Where the Company has regulatory recovery, it believes that
the obligations imposed on it because of the environmental laws will not have a material impact on its results of operations
or financial position.

13. COMMITMENTS AND CONTINGENCIES

Purchase Commitments

The Company has several long-term contracts for the purchase of electric power. Substantially all of these contracts require
power to be delivered before the Company is obligated to make payment. Additionally, the Company has entered into various
contracts for gas delivery, storage, and supply services. Certain of these contracts require payment of annual demand charges,
which are recoverable from customers. The Company is liable for these payments regardless of the level of service required
from third-parties.

The Company’s commitments under these long-term contracts for the years subsequent to March 31, 2020 are summarized
in the table below:

(in thousands of dollars) Energy

March 31, Purchases

2021 $ 287,089

2022 100,551

2023 41,923

2024 40,724

2025 37,679

Thereafter 317,401

Total $ 825,367

Long-term Contracts for Renewable Energy

Deepwater Agreement

The 2009 Rhode Island law required the Company to solicit proposals for a small scale renewable energy generation project
of up to eight wind turbines with an aggregate nameplate capacity of up to 30 MW to benefit the Town of New Shoreham.
The renewable energy generation project also included a transmission cable to be constructed between Block Island and the
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mainland of Rhode Island. On June 30, 2010, the Company entered into a 20-year Amended Power Purchase Agreement
(“PPA”) with Deepwater Wind Block Island LLC (“Deepwater”), which was approved by the RIPUC in August 2010. The wind
turbines reached commercial operation on December 12, 2016 and the PPA is being accounted for as a capital lease. The
Company also negotiated a Transmission Facilities Purchase Agreement (“Facilities Purchase Agreement,” or “FPA”) with
Deepwater to purchase the permits, engineering, real estate, and other site development work for construction of the
undersea transmission cable (collectively, the “Transmission Facilities”). On April 2, 2014, the Division issued its Consent
Decision for the Company to execute the FPA with Deepwater. In July 2014, four agreements were filed with the FERC, in
part, for approval to recover the costs associated with the transmission cable and related facilities (the “Project”) that will be
allocated to the Company and Block Island Power Company through transmission rates. On September 2, 2014, the FERC
accepted all four agreements thus approving cost recovery for the Project, with no conditions, that will apply to the
Company’s costs, as well as those of NEP. The agreements went into effect on September 30, 2014. On January 30, 2015, the
Company closed on its purchase of the Transmission Facilities from Deepwater. The Company placed the Transmission
Facilities into service on October 31, 2016.

Three-State Procurement

On April 9, 2018, the RIPUC approved eight long-term (20-year) contracts totaling approximately 44 MWs of nameplate
capacity between the Company and several counterparties pursuant to the Rhode Island Long-Term Contracting
Standard. Because the contracts were approved pursuant to the Rhode Island Long-Term Contracting Standard, the Company
may collect 2.75% remuneration on the annual payments made under the contracts. The contracts resulted from a three-
state solicitation for renewable energy generation proposals.

Offshore Wind Energy Procurement

On December 6, 2018, the Narragansett Electric Company entered into a 20-year PPA with DWW Rev I, LLC (“Revolution
Wind”), for the purchase of the electricity and renewable energy credits generated by the offshore windfarm proposed by
Revolution Wind, that will have a capacity of up to 408 MW. The anticipated commercial operations date for the windfarm is
in January 2024. On May 28, 2019, at an open meeting, the RIPUC approved the contract without remuneration. The written
order approving the agreement and that Company will be able to recover the cost incurred under the agreement was issued
by the RIPUC on June 7, 2019.

Annual Solicitations

The 2009 Rhode Island law (Long Term Contracting Standard (“LTCS”)) also requires that, beginning on July 1, 2010, the
Company conduct four annual solicitations for proposals from renewable energy developers and, provided commercially
reasonable proposals have been received, enter into long-term contracts for the purchase of capacity, energy, and attributes
from newly developed renewable energy resources. The Company’s four solicitations have resulted in four PPAs that have
been approved by the RIPUC:

- First Solicitation: On July 28, 2011, the RIPUC approved a 15-year PPA with Orbit Energy Rhode Island, LLC for a 3.2
MW anaerobic digester biogas project located in Johnston, Rhode Island. The facility reached commercial operation
on August 24, 2017.

- Second Solicitation: On May 11, 2012, the RIPUC approved a 15-year PPA with Black Bear Development Holdings,
LLC for a 3.9 MW run-of-river hydroelectric plant located in Orono, Maine. The facility reached commercial operation
on November 22, 2013.

- Third Solicitation: On October 25, 2013, the RIPUC approved a 15-year PPA with Champlain Wind, LLC for a 48 MW
land-based wind project located in Carroll Plantation and Kossuth Township, Maine. The PPA was terminated on
January 23, 2017 because one of the required permits for the project was rejected. The impact of this termination
is that the Company then needed to backfill the MW capacity from that project to meet the 90 MW minimum long-
term capacity requirements under the state statute, that it fulfilled in the fifth solicitation.

- Fourth Solicitation: On October 29, 2015, the RIPUC approved a 15-year PPA with Copenhagen Wind Farm, LLC for
an 80 MW land-based wind project located in Denmark, New York. The facility reached commercial operation on
December 27, 2018.
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In 2014 the LTCS was amended to allow for additional solicitations until the 90 MW contracting capacity requirement was
met.

- Fifth Solicitation: On May 11, 2020, the RIPUC approved a 20 year PPA with Gravel Pit Solar II, LLC for a 49.5 MW
land based bifacial solar project located in East Windsor, CT. The anticipated commercial operation date is March
31, 2023.

As approved by the RIPUC, the Company is allowed to pass through commodity-related / purchased power costs to customers
and collect remuneration equal to 2.75% on any contract capacity up to 90 MW.

Aquidneck Island

On January 21, 2019, the Company suspended gas service to approximately 7,500 gas customers on Aquidneck Island due to
a gas transmission supply issue. The recovery effort was complete, with service restored to essentially all customers, by the
morning of January 29, 2019. On February 28, 2019, the RIPUC opened an investigation into the causes of the outage to
comport with the Rhode Island Senate’s request to do so per Senate Resolution 188 passed on January 31, 2019. On October
30, 2019, the Division issued their Summary Investigation Report into the Aquidneck Island Gas Service Interruption of January
21, 2019. In the report, the Division identified the causes of the outages, which included multiple factors, some in which were
outside the control of the Company. On December 13, 2019, the Company filed its Response to the Division’s Report, which
addressed certain aspects of the Report, but not all, and Division conclusions with which it did not agree, and included a
status update on the Company’s actions taken in response to the Report’s recommendations up to that time. Also, on
November 4, 2019, the Division issued a Notice of Probable Violation (“NOPV”) and a fine totaling $39,000 to the Company
alleging the Company failed “to provide a telephonic notification to the Division of the emergency shutdown of an LNG
facility” on the morning of January 21, 2019. An Informal Conference took place on December 18, 2019 with the Division and
National Grid representatives. On January 13, 2020, the Company paid the fine without admitting liability and intends to
work with the Division to develop a mutually agreeable notification procedures for future circumstances at the LNG facility.
On November 19, 2019 and November 22, 2019, the Company was first served with an amended class action complaint on
behalf of business owners on Aquidneck and a separate class action on behalf of individuals in the affected areas, respectively.
Further amendments to the complaints have subsequently been filed. The Company continues to meet with the Division to
discuss winter gas reliability issues, which include Aquidneck Island.

Legal Matters

The Company is subject to various legal proceedings arising out of the ordinary course of its business. The Company does not
consider any of such proceedings to be material, individually or in the aggregate, to its business or likely to result in a material
adverse effect on its results of operations, financial position, or cash flows.

Other Contingencies

As of March 31, 2020 and 2019, the Company had accrued an estimate for workers compensation, auto, and general
insurance claims which have been incurred but not yet reported (“IBNR”) of $2.3 million and $2.1 million, respectively. IBNR
reserves are reserves that have been established for claims and/or events that have transpired, but have not yet been
reported to the Company for payment.

14. LEASES

The Company has elected the practical expedient “package” under Topic 842 in which any expired contracts need not be
reassessed to determine whether they are or contain leases; classification of leases that commenced prior to the adoption of
this standard will not be reassessed; and any initial direct costs for existing leases need not be reassessed. The Company
elected the practical expedient not to reassess existing easements that were not previously accounted for as leases under
Topic 840. Additionally, the Company elected the practical expedient not to evaluate whether sales tax and other similar
taxes are lessor and lessee costs. Instead, such costs are deemed lessee costs. The Company elected not to take the
“hindsight” practical expedient nor other specific practical expedients to combine lease and non-lease components for
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contracts in which the Company is the lessee or the lessor. The Company does not reflect short-term leases on the balance
sheets. The expense related to short-term leases was not material for the year ended March 31, 2020. The Company, as a
regulated entity, will continue to recognize lease expense based on a pattern that conforms to the regulatory ratemaking
treatment.

The Company had no finance leases as of March 31, 2020. The Company has various operating leases, primarily related to
fleet vehicles and real estate, with lease terms ranging between 4 and 50 years. The expense related to operating leases was
$7.9 million for the year ended March 1, 2020.

In measuring lease liabilities, the Company excludes variable lease payments, other than those that depend on an index or a
rate, or are in substance fixed payments, and includes lease payments made at or before the commencement date. The
variable lease payments were not material for the year ended March 31, 2020.

Lease liabilities are recognized based on the present value of the lease payments over the lease term at the commencement
date. For any leases that do not provide an implicit rate, the Company uses an estimate of its collateralized incremental
borrowing rate based on the information available at the commencement date to determine the present value of future
payments. Operating lease ROU assets are included in property, plant and equipment, net, and operating lease liabilities are
included in other current liabilities and other noncurrent liabilities on the balance sheet.

As of March 31, 2020, the Company's operating leases had a weighted average discount rate of 2.65% and a weighted average
remaining lease term of 4 years. The Company does not have material rights or obligations under operating leases that have
not yet commenced.

The following table presents the components of cash flows arising from lease transactions:

Year ended

March 31, 2020

(in thousands of dollars)

Cash paid for amounts included in lease liabilities

Operating cash flows from operating leases $ 7,889

ROU assets obtained in exchange for new operating lease liabilities $ 2,644

The following contains the Company’s maturity analysis of its operating lease liabilities as of March 31, 2020, showing the
undiscounted cash flows on an annual basis reconciled to the undiscounted cash flows of the operating lease liabilities
recognized in the comparative balance sheet:
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Operating Leases

Year Ending March 31, (in thousands of dollars)

2021 $ 7,132

2022 5,804

2023 4,580

2024 3,098

2025 1,284

Thereafter 1,296

Total future minimum lease payments $ 23,194

Less: imputed interest (1,261)

Total $ 21,933

Reported as of March 31, 2020:

Current lease liability $ 6,640

Non-current lease liability 15,293

Total $ 21,933

The future minimum lease commitments as of March 31, 2019 under Topic 840:

Operating Leases

Year Ending March 31, (in thousands of dollars)

2020 $ 8,135

2021 7,059

2022 5,742

2023 4,405

2024 2,742

Thereafter 1,963

Total future minimum lease payments $ 30,046

There are certain leases in which the Company is the lessor. Revenue under such leases was immaterial for the year ended
March 31, 2020.

15. RELATED PARTY TRANSACTIONS

Accounts Receivable from and Accounts Payable to Affiliates

NGUSA and its affiliates provide various services to the Company, including executive and administrative, customer services,
financial (including accounting, auditing, risk management, tax, and treasury/finance), human resources, information
technology, legal, and strategic planning, that are charged between the Companies and charged to each company.

The Company records short-term receivables from, and payables to, certain of its affiliates in the ordinary course of business.
The amounts receivable from, and payable to, its affiliates do not bear interest and are settled through the intercompany
money pool. A summary of outstanding accounts receivable from affiliates and accounts payable to affiliates is as follows:
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Accounts Receivable Accounts Payable

from Affiliates to Affiliates

March 31, March 31,

2020 2019 2020 2019

(in thousands of dollars)

New England Power Company $ 12,872 $ 14,212 $ 25,937 $ 21,679

NGUSA Service Company 4,571 5,196 24,754 28,024

Other 2,231 671 3,740 2,441

Total $ 19,674 $ 20,079 $ 54,431 $ 52,144

As discussed in Note 5 “Rate Matters,” NEP operates the pooled transmission facilities of MECO, the Company, and NEP as a
single integrated system (“NEPOOL”) under NEP’s Tariff No. 1. These transmission services are regulated by both ISO-NE and
by the FERC. NEP charges ISO-NE for these transmission services. As NEP is the sole operator of NEPOOL assets, ISO-NE
revenues are remitted from NEP to the Company representing the substantial portion of the affiliated accounts receivable
due from NEP.

In turn, ISO-NE charges the Company for regional network services (“RNS”) with some of those charges being associated with
the Company-owned transmission assets in the NEPOOL. As of March 31, 2020 and March 31, 2019, $17.2 million and $17.6
million of the unpaid charges from ISO-NE to the Company have been presented as an affiliated payable to NEP related to
these Company-owned transmission assets, respectively. Additionally, NEP also charges the Company local network service
(“LNS”) rates. Amounts paid to NEP for LNS for the years ended March 31, 2020, 2019 and 2018 were $57.4 million, $46.5
million and $47.3 million, respectively. These amounts are presented within operations and maintenance expense within the
accompanying statements of income.

Advances from Affiliates

Since December 2008, the Company had FERC and board authorization to borrow up to $250 million as deemed necessary
for working capital needs. The advance is non-interest bearing. As of March 31, 2020 and 2019, the Company had no
outstanding advances from affiliates.

Intercompany Money Pool

The settlement of the Company’s various transactions with NGUSA and certain affiliates generally occurs via the
intercompany money pool in which it participates. The Company is a participant in the Regulated Money Pool and can both
borrow and invest funds. Borrowings from the Regulated Money Pool bear interest in accordance with the terms of the
Regulated Money Pool Agreement. As the Company fully participates in the Regulated Money Pool rather than settling
intercompany charges with cash, all changes in the intercompany money pool balance are reflected as investing or financing
activities in the accompanying statements of cash flows. For the purpose of presentation in the statements of cash flows, it
is assumed all amounts settled through the intercompany money pool are constructive cash receipts and payments, and
therefore are presented as such.

The Regulated Money Pool is funded by operating funds from participants. NGUSA has the ability to borrow up to $3.0 billion
from National Grid plc for working capital needs including funding of the Regulated Money Pool, if necessary. The Company
had short-term intercompany money pool borrowings of $351.4 million and $56.5 million as of March 31, 2020 and 2019,
respectively. The average interest rates for the intercompany money pool were 2.4%, 2.4%, and 1.6% for the years ended
March 31, 2020, 2019, and 2018, respectively.
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Service Company Charges

The affiliated service companies of NGUSA provide certain services to the Company at their cost. The service company costs
are generally allocated to associated companies through a tiered approach. First and foremost, costs are directly charged to
the benefited company whenever practicable. Secondly, in cases where direct charging cannot be readily determined, costs
are allocated using cost/causation principles linked to the relationship of that type of service, such as number of employees,
number of customers/meters, capital expenditures, value of property owned, and total transmission and distribution
expenditures. Lastly, all other costs are allocated based on a general allocator determined using a 3-point formula based on
net margin, net property, plant and equipment, and operations and maintenance expense.

Charges from the service companies of NGUSA to the Company are mostly related to traditional administrative support
functions, of which for the years ended March 31, 2020, 2019, and 2018 were $250.8 million, $229.7 million, and $201.3
million, respectively.

16. SUBSEQUENT EVENTS

On April 7, 2020, the Company issued $600 million of senior unsecured debt at 3.395% due to mature on April 9, 2030.
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July 24, 2014 

 

 

The Honorable Kimberly D. Bose 

Secretary 

Federal Energy Regulatory Commission 

888 First Street, N.E. 

Washington, DC  20426 

 

 Re: New England Power Company  

Docket No. ER14-____-000 

Filing of Large Generator Interconnection Agreement 

With Deepwater Block Island Wind, LLC 

Dear Secretary Bose: 

 

Pursuant to Section 205 of the Federal Power Act (“FPA”),
1
 and Part 35 of the 

regulations of the Federal Energy Regulatory Commission (“Commission”),
2
 New 

England Power Company d/b/a National Grid (“NEP”) submits for filing a Large 

Generator Interconnection Agreement (“LGIA”) between NEP and Deepwater Block 

Island Wind, LLC (“Block Island Wind”).
3
  The purpose of the LGIA is to interconnect 

the  Block Island Wind generation project to a 34.5 kV substation to be constructed on 

Block Island and owned by NEP’s affiliate, The Narragansett Electric Company d/b/a/ 

National Grid (“Narragansett”).  The generation project and the new substation on Block 

Island are to be connected to the Rhode Island mainland by a 34.5 kV undersea cable 

being constructed pursuant to the Town of New Shoreham Project bill enacted into 

                                                 
1
  16 U.S.C. § 824d. 

2
  18 C.F.R. Part 35. 

3
  The LGIA is designated as Original Service Agreement No. IA-NEP-26 under Schedule 21 – NEP 

to Section II (Open Access Transmission Tariff) of the ISO New England Inc. Transmission, Markets and 

Services Tariff.  As discussed below, NEP believes the LGIA is likely subject to the Commission’s 

jurisdiction. 
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Rhode Island state law in 2009.
4
  NEP requests that the Commission accept the LGIA 

effective 61 days after the date of this filing, i.e., September 23, 2014. 

 

I. Background 

 

A. Parties to the LGIA 

 

 NEP, a wholly-owned subsidiary of National Grid USA, is a public utility subject 

to the Commission’s jurisdiction that owns transmission facilities located in New 

England.  NEP’s primary business is the transmission of electricity at wholesale to 

electric utilities and municipalities in New England.  NEP operates transmission facilities 

that it owns directly as well as certain transmission facilities owned by its distribution 

affiliates in New England pursuant to integrated facilities agreements under NEP’s FERC 

Electric Tariff No. 1.  NEP acts as the transmission provider for itself and its New 

England distribution affiliates.  NEP is a Participating Transmission Owner (“PTO”) 

under the terms of the Transmission Operating Agreement (“TOA”) by and among the 

New England PTOs and ISO New England Inc. (“ISO-NE”).  All of NEP’s transmission 

facilities, including those owned by its New England distribution affiliates, are subject to 

the operating authority of ISO-NE under the terms of the TOA and are available for open 

access transmission service under the terms of the ISO-NE Open Access Transmission 

Tariff set forth in Section II of ISO-NE’s Transmission, Markets and Services Tariff 

(“ISO-NE Tariff”). 

 

Narragansett, a wholly-owned subsidiary of National Grid USA and an affiliate of 

NEP, is a public utility primarily in the business of providing electric and gas distribution 

service in the State of Rhode Island.  Pursuant to state law, Narragansett owns all 

National Grid transmission facilities located in Rhode Island.  Pursuant to the integrated 

facilities provisions of NEP’s FERC Electric Tariff No. 1, NEP supports the cost of 

Narragansett’s transmission facilities and Narragansett makes its transmission facilities 

available to be controlled and operated by NEP so that the transmission facilities of NEP 

and NEP’s New England distribution affiliates are operated on an integrated basis and 

made available for open access transmission service in accordance with the ISO-NE 

Tariff. 

  

 Block Island Wind is a limited liability company unaffiliated with NEP and 

Narragansett that is developing the Block Island Wind project, a 30 megawatt 

(nameplate) demonstration-scale offshore wind facility that will be located approximately 

three miles southeast of Block Island.
5
 

 

                                                 
4
  See Town of New Shoreham Project, R.I. Gen. Laws § 39-26.1-7 (Supp. 2010). 

5
  Block Island is part of Rhode Island and is coextensive with the Town of New Shoreham.  The 

electric distribution needs of Block Island are served by Block Island Power Company (“BIPCO”). 
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B. The Town of New Shoreham Project 

 

 The Town of New Shoreham Project is a public policy project authorized and 

directed by a Rhode Island statute of the same name.
6
  The statute directs that: 

 

it is in the public interest for the state to facilitate the construction of a 

small-scale offshore wind demonstration project off the coast of Block 

Island, including an undersea transmission cable that interconnects Block 

Island to the [Rhode Island] mainland in order to:  position the state to 

take advantage of the economic development benefits of the emerging 

offshore wind industry; promote the development of renewable energy 

sources that increase the nation's energy independence from foreign 

sources of fossil fuels; reduce the adverse environmental and health 

impacts of traditional fossil fuel energy sources; and provide the Town of 

New Shoreham with an electrical connection to the mainland.
7
   

 

The statute authorizes and sets forth a process for developing the Town of New 

Shoreham Project, an associated power purchase agreement, transmission arrangements, 

and recovery of related costs.  It also permits Narragansett, at its option, to own, operate, 

or otherwise participate in the transmission cable project.
8
 

 

 The Block Island Wind project is the offshore wind demonstration project 

described in the statute.  Narragansett has agreed to construct, own, and operate the 

undersea cable between Block Island and the mainland and related facilities, which 

include a substation to be built on Block Island that will interconnect the Block Island 

Wind project to Narragansett’s existing 34.5 kV system on the mainland.  In addition, 

BIPCO, serving the Town of New Shoreham on Block Island, will interconnect to the 

same substation and will be electrically interconnected to the mainland for the first time 

by the same undersea cable.  The cable will allow power to flow either from the Block 

Island Wind project to Block Island to the Rhode Island mainland, or from generators 

                                                 
6
  Town of New Shoreham Project, R.I. Gen. Laws § 39-26.1-7 (Supp. 2010). 

7
  Id., § 39-26.1-7(a). 

8
  Id., § 39-26.1-7(f).  The statute specifies that “all costs incurred in the negotiation, administration, 

enforcement, transmission engineering associated with the design of the cable, and implementation of the 

project and agreement shall be recovered annually by the electric distribution company [i.e., Narragansett] 

in electric distribution rates.”  Id., § 39-26.1-7(d).  The statute also directs that, should Narragansett own, 

operate, and maintain the cable, “the annual costs incurred by [Narragansett] directly or through 

transmission charges shall be recovered annually through a fully reconciling rate adjustment from 

customers of [Narragansett] and/or from the Block Island Power Company or its successor, subject to any 

federal approvals that may be required by law.”  Id., § 39-26.1-7(f).  Further, “[t]he revenue requirement 

for the annual cable costs shall be calculated in the same manner that the revenue requirement is calculated 

for other transmission facilities in Rhode Island for local network service under the jurisdiction of the 

federal energy regulatory commission.”  Id. 
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located on the mainland to Block Island, as needed.  The Town of New Shoreham Project 

is currently estimated to be completed by late 2016. 

 

C. Related Submittals to the Commission 

 

In addition to the instant filing, NEP will separately file a revision to the service 

agreement between NEP and Narragansett (Service Agreement No. 23) in order to 

include the Town of New Shoreham Project under the integrated facilities provisions of 

NEP’s FERC Electric Tariff No. 1. 

 

 Also, NEP will:  (1) terminate its current Network Integration Transmission 

Service Agreement No. 108 with Narragansett and replace it with the current form of 

service agreement under Schedule 21 to Section II of the ISO-NE Tariff known as the  

Local Service Agreement (“LSA”) with Narragansett, including ISO-NE as a party 

(Original Service Agreement No. TSA-NEP-86); and (2) execute a new LSA among 

NEP, BIPCO, and ISO-NE (Original Service Agreement No. TSA-NEP-83).  Whether 

these service agreements are reported in Electric Quarterly Reports (EQRs) or separately 

filed with the Commission will depend on whether the agreements fully conform with the 

pro forma LSA under Schedule 21 (common provisions) to Section II of the ISO-NE 

Tariff. 

 

II. The LGIA 

 

A. LGIA Provisions 

 

 NEP and Block Island Wind have entered into the LGIA to provide for 

interconnection service from the Block Island Wind project to a 34.5 kV substation to be 

constructed on Block Island and owned by Narragansett.  The generation project and the 

new substation on Block Island will be connected to a new 34.5 kV undersea cable that 

will be constructed between Block Island and the mainland which, in turn, will connect 

with Narragansett’s existing 34.5 kV system. 

 

 The provisions in the body of the LGIA largely follow the provisions in the body 

of the pro forma Large Generator Interconnection Agreement set forth in Appendix 6 of 

Schedule 22 to Section II of the ISO-NE Tariff.  The main difference between these 

provisions of the LGIA and the pro forma agreement is that the LGIA is a two-party 

agreement between the transmission owner (NEP) and the generation facility owner 

(Block Island Wind), whereas the pro forma agreement is a three-party agreement among 

the transmission owner, the generation facility owner, and ISO-NE.
9
 

In addition, the Interconnection Product Options in Article 4 of the pro forma 

agreement are not applicable and have been removed because of ISO-NE’s determination 

                                                 
9
  Attachment B to this filing shows the differences between the LGIA and the pro forma Large 

Generator Interconnection Agreement in black-line format. 
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that the point of interconnection under the LGIA will reside on distribution facilities that 

are not currently part of the ISO-NE Administered Transmission System.  References to 

Capacity Network Resource Interconnection Service, Network Resource Interconnection 

Service, and related provisions also do not apply and have been removed.  Block Island 

Wind’s eligibility for participating in the ISO-NE markets will be established pursuant to 

ISO-NE’s Market Rule I (ISO-NE Tariff Section III). 

Appendices A through C to the LGIA set forth provisions regarding the 

construction, ownership, maintenance, and cost of interconnection facilities and other 

provisions specific to the design and implementation of the Town of Shoreham project.  

These include provisions regarding Block Island Wind’s responsibility for direct 

assignment facilities (“DAF”) charges calculated in accordance with the existing 

formulae contained in Attachment DAF of Schedule 21 – NEP to Section II of the ISO-

NE Tariff.  The appendices specify that the point of interconnection ultimately will be 

where the parties’ interconnection facilities connect to a 34.5 kV substation that 

Narragansett will construct and own on Block Island as the terminus of the cable that will 

link Block Island with the mainland. 

 

 Appendices D through G to the LGIA set forth provisions that follow the 

corresponding provisions in the pro forma Large Generator Interconnection Agreement 

regarding security arrangement details, commercial operation date, contact information, 

and interconnection requirements for a wind generating plant. 

 

B. Commission Jurisdiction over the LGIA 

 

ISO-NE is not a party to the LGIA on the grounds that the existing 34.5 kV 

facilities on the mainland are currently distribution facilities which have not previously 

been used for any transmission in interstate commerce under the Commission’s 

jurisdiction.  Under the ISO-NE Tariff, the Block Island Wind generation project will be 

interconnecting to a distribution facility that is not currently part of the ISO-NE 

Administered Transmission System and therefore is not subject to Schedule 22 to Section 

II of the ISO-NE Tariff, which only applies to interconnections to the Administered 

Transmission System.
10

  Regardless of whether ISO-NE is a party to the LGIA, NEP 

believes the LGIA is subject to Commission jurisdiction and therefore is filing it with the 

Commission. 

 

Section 205 of the FPA authorizes the Commission to require utilities to file all 

rates and charges that are “for or in connection with,” and all agreements that “affect or 

                                                 
10

  Pursuant to NEP’s statements to ISO-NE that  Narragansett's existing 34.5 kV distribution 

substation on the mainland to which the undersea cable and related facilities will be connected was not part 

of the Administered Transmission System at the time Block Island Wind requested interconnection and is 

not currently part of the Administered Transmission System, ISO-NE determined that the interconnection 

of the Block Island Wind project is not subject to Schedule 22 of Section II of the ISO OATT and therefore 

ISO-NE need not be a party to the LGIA. 
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relate to,” jurisdictional transmission service or sales of electric energy.
11

  NEP believes 

the LGIA affects or relates to jurisdictional service or sales.  The point of interconnection 

for the Block Island Wind project will be to a substation on Block Island that, once 

constructed, will exist solely to serve a jurisdictional wholesale electric service function.  

The sole purpose of the substation and the bidirectional submarine cable between Block 

Island and the mainland will be to:  (1) serve BIPCO as a new transmission customer 

taking regional and local network transmission service under the ISO-NE Tariff and (2) 

transmit electricity generated by the Block Island Wind generation project to the 

mainland for resale.  No distribution function will be served by these new transmission 

facilities, the existence of which has been initiated for public policy reasons by the State 

of Rhode Island under the Town of New Shoreham Project Act. The LGIA is necessary 

to facilitate these purposes.  Therefore, the LGIA appears to affect or relate to 

jurisdictional service or sales pursuant to Section 205 of the FPA. 

 

 The Commission has also directed that agreements should be filed with the 

Commission if there is any uncertainty as to the obligation to file such agreements.
12

  

NEP believes it is likely, though not certain, that the LGIA is jurisdictional.   

 

While NEP acknowledges that ISO-NE’s reasoning is consistent with the so-

called “first-in-line” rule, we believe this rule would be inapplicable to this LGIA.  The 

first-in-line rule states that an interconnection is not jurisdictional if it interconnects a 

generator to distribution facilities over which no previous jurisdictional transactions have 

been conducted.
13

  In this instance, Block Island Wind will be interconnecting to a 

substation on Block Island that would not exist, but for the Town of New Shoreham 

Project statute which requires both Block Island Wind and BIPCO to be served from 

these facilities.  By legislative intent, therefore, service to one cannot exist without the 

other.   When the Block Island substation is constructed, the point of interconnection will 

clearly be to facilities built with the intent to serve a transmission function as they will be 

designed to simultaneously provide network transmission service to BIPCO.  Indeed, 

neither the Block Island substation nor the bidirectional submarine cable between Block 

Island and the mainland will ever serve a distribution function.   

 

                                                 
11

  16 U.S.C. §§ 824d(a), -(c). 

12
  Prior Notice and Filing Requirements Under Part II of the Federal Power Act, 64 FERC ¶ 61,139, 

at 61,979 (1993). 

13
  See Standardization of Generator Interconnection Agreements and Procedures, Order No. 2003, 

FERC Stats. & Regs. ¶ 31,146, at PP 804, 808-09 (2003), order on reh’g, Order No. 2003-A, FERC Stats. 

& Regs. ¶ 31,160, at PP 710, 730 (2004).  Block Island Wind has not requested QF status for its generating 

facility.  If the generating facility were to be granted QF status, NEP’s understanding is that the first-in-line 

rule would thereby be inapplicable.  This understanding is based on discussions between NEP (and 

affiliates of NEP) and Commission Staff in other proceedings where the first-in-line rule was relevant.  See, 

for example, page 3 of the transmittal letter for NEP’s April 12, 2013 filing in Docket No. ER13-1279-000 

of an interconnection agreement between NEP and Baltic Mill Enterprises. 
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III. Effective Date 

 

 NEP requests that the Commission accept the LGIA effective 61 days after the 

date of this filing, i.e., September 23, 2014. 

 

IV. Attachments 

 

 In addition to this transmittal letter, this filing includes the following attachments: 

 

Attachment A LGIA in clean format 

 

Attachment B Black-lined revisions showing the differences between the 

LGIA and the pro forma Large Generator Interconnection 

Agreement 

 

V. Communications 

 

Communications and correspondence regarding this filing should be addressed to 

the following individuals: 

 

Daniel Galaburda   Kenneth G. Jaffe 

Assistant General Counsel   Bradley R. Miliauskas 

  and Director    Alston & Bird LLP 

National Grid USA    The Atlantic Building 

40 Sylvan Road   950 F Street, NW 

Waltham, MA 02451   Washington, DC  20004 

(781) 907-2422   (202) 239-3300 

daniel.galaburda@nationalgrid.com kenneth.jaffe@alston.com 

bradley.miliauskas@alston.com 

 

William Malee   Terry Schwennesen 

Director of Transmission  Counsel for National Grid 

Commercial Services    c/o National Grid USA 

National Grid USA   40 Sylvan Road 

40 Sylvan Road   Waltham, MA 02451 

Waltham, MA 02451   (401) 480-9051 

(781) 907-2422   terry.schwennesen@nationalgrid.com 

bill.malee@us.ngrid.com    

 

VI. Service 

 

Copies of this filing have been served on Block Island Wind, Narragansett, 

BIPCO, ISO-NE, and the Rhode Island Public Utilities Commission. 
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VII. Conclusion 

 

For these reasons, NEP requests that the Commission accept the LGIA effective 

September 23, 2014.  Please contact the undersigned with any questions concerning this 

filing. 

 

       Respectfully submitted, 

 

 

 

       /s/ Kenneth G. Jaffe 

Terry Schwennesen   Kenneth G. Jaffe 

Counsel for National Grid   Bradley R. Miliauskas 

40 Sylvan Road   Alston & Bird LLP 

Waltham, MA 02451    The Atlantic Building 

     950 F Street, NW 

     Washington, DC  20004 

 

Attorneys for National Grid USA 
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